

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0100000180	01	42780	LAK	VAR	CULVERT REHABILITATION	0	0	\$3,070,000	\$0	04/11/2018
0112000126	01	0B420	HUM	101	REPLACE 2 DRAINAGE SYSTEMS AND INSTALL HORIZONTAL DRAINS.	110.6	113.8	\$1,290,000	\$0	06/19/2017
0112000184	01	0B690	LAK	029	UPGRADE PEDESTRIAN FACILITIES	41.42	41.42	\$763,000	\$0	06/15/2017
0112000203	01	26204	MEN	101	SHERWOOD ROAD GEOMETRIC UPGRADES - WILLITS BYPASS	47.2	47.3	\$3,484,000	\$1,299,000	01/02/2018
0112000204	01	26203	MEN	101	WILLITS BYPASS RELINQUISHMENT	45.3	47.9	\$3,442,000	\$0	01/02/2018
0112000293	01	0C430	MEN	VAR	Bridge Scour Mitigation	0	0	\$609,000	\$0	12/01/2017
0113000046	01	0C750	LAK	029	IMPROVE INTERSECTION	9.6	10.3	\$4,718,000	\$0	01/15/2018
0113000060	01	0C810	LAK	VAR	IMPROVE INTERSECTION	0	0	\$6,628,000	\$0	03/15/2018
0113000112	01	47531	HUM	254	REQUIRED ENVIRONMENTAL MITIGATION - CULVERT REPAIR	11.13	11.18	\$873,000	\$0	06/05/2017
0114000072	01	0E470	MEN	020	RESURFACING	37.84	38.34	\$2,460,000	\$0	04/15/2018
0115000036	01	0E840	HUM	283	CLEAN & PAINT BRIDGE	0.12	0.12	\$4,162,000	\$0	07/01/2017
0117000052	01	0G710	HUM	096	INSTALL ZERO EMISSION CHARGING STATION	0.6	0.6	\$367,000	\$0	04/02/2018
0200000022	02	0E180	PLU	089	BRIDGE REPLACEMENT	29.8	30.2	\$4,050,000	\$5,760,000	09/11/2017
0200020154	02	3E720	TEH	036	Rehabilitate pavement by replacing AC	42.1	46	\$4,920,000	\$0	07/10/2017
0200020196	02	4E020	SHA	299	Pulverize pavement and shoulder widening.	77.8	79.7	\$7,410,000	\$92,000	11/13/2017
0212000032	02	4E680	SIS	097	Rehabilitate Water and Sewer Systems	21.8	21.8	\$1,950,000	\$0	12/25/2017
0212000071	02	4F200	SHA	044	Bridge Replacement	59.4	59.8	\$2,400,000	\$2,400,000	06/04/2018
0213000001	02	4F510	SHA	005	Collision Severity Reduction	0	67.02	\$4,420,000	\$0	06/04/2018
0213000005	02	4F550	SIS	089	Bridge Replacement	20.9	21.2	\$1,764,000	\$1,182,000	09/05/2017
0213000032	02	4F780	VAR	VAR	Improve chain control areas.	0	0	\$7,400,000	\$0	05/28/2018
0213000043	02	4F860	TRI	036	Curve Improvement	26.7	27.1	\$1,913,000	\$2,833,000	05/07/2018
0213000057	02	4F990	LAS	036	Digouts, AC Overlay and ADA Compliance	22.4	29.4	\$10,700,000	\$0	09/11/2017
0213000094	02	4G250	TRI	003	Drainage Improvements	32.8	39.8	\$2,140,000	\$0	12/04/2017
0213000095	02	4G240	SIS	005	Strengthen and upgrade bridge	25.2	25.2	\$2,150,000	\$2,605,000	09/11/2017
0214000011	02	4G420	SHA	273	Pavement Rehabilitation			\$9,801,000	\$0	05/29/2018
0214000022	02	4G520	SHA	005	Bridge Deck Maintenance	28	29	\$1,753,000	\$7,546,000	04/25/2018
0214000026	02	4G570	SHA	005	Worker Safety - Relocate Roadside Facilities.	1	26.3	\$2,146,000	\$0	06/04/2018

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0214000036	02	4G550	SIS	005	2 R Roadway Rehabilitation - Southbound Direction	2.7	11.4	\$56,054,000	\$601,000	06/19/2017
0214000143	02	0H200	TEH	032	Curve Improvement	8.6	9.3	\$2,735,000	\$0	09/18/2017
0215000053	02	0H110	TEH	036	Curve Improvement	36.4	36.8	\$2,000,000	\$0	04/02/2018
0215000066	02	36841	SHA	044	Construct Interchange	4.6	6.4	\$5,207,000	\$1,973,000	07/24/2017
0217000022	02	4F77U	MOD	299	Bridge Replacement and Roadway Rehabilitation.	0	0	\$14,100,000	\$1,850,000	01/08/2018
0217000047	02	4F79U	SHA	151	Pedestrian infrastructure and AC Overlay	5.5	5.83	\$2,283,000	\$0	11/13/2017
0300001109	03	1F230	VAR	080	Install Ramp Meters.	2.4	11.3	\$11,095,000	\$1,036,000	03/15/2018
0300020462	03	2F080	YUB	VAR	Upgrade pedestrian infrastructure	0	0	\$3,400,000	\$0	01/01/2018
0300020539	03	2F130	ED	050	Install sandtraps and pullouts	38	58	\$1,500,000	\$0	02/01/2018
0300020597	03	3E050	PLA	080	Install culvert liners	28.5	31.5	\$1,042,000	\$0	12/01/2017
0300020608	03	1A920	SUT	020	Rehabilitate Roadway and widen shoulder, including one structure (Wadsworth Canal Bridge #18-0003).	5	11.3	\$20,045,000	\$1,569,000	06/01/2018
0300020624	03	2F590	YUB	020	Shoulder widening and curve improvements	20.1	21.6	\$15,600,000	\$3,600,000	04/30/2018
0312000026	03	2F980	COL	020	Pavement Rehabilitation.	31.8	32.8	\$11,739,000	\$0	09/01/2017
0312000071	03	3F130	VAR	VAR	ADA curb ramps, update pedestrian facilities.	0	0	\$1,582,000	\$0	04/15/2018
0312000165	03	3C001	SAC	005	Construct HOV lanes	9.7	22.5	\$113,200,000	\$0	07/28/2017
0313000017	03	3F480	PLA	080	Roadside rest area restoration (replace water distribution system).	41.4	42.2	\$2,189,000	\$0	07/28/2017
0313000137	03	3F550	YOL	275	Sub-nav protection	13.07	13.07	\$1,537,000	\$8,811,000	03/01/2018
0313000139	03	3F570	SAC	012	paint steel members	0	0.4	\$4,579,000	\$27,421,000	06/15/2017
0313000239	03	3F920	NEV	080	REPLACE SANDHOUSE	19	19.4	\$878,000	\$1,600,000	10/01/2017
0314000164	03	4F450	SAC	005	Installation of fiber optic cable	9.7	22.7	\$4,735,000	\$1,360,000	07/28/2017
0314000165	03	4F460	SAC	050	Installation of fiber optic communication lines.	0	5.1	\$5,101,000	\$500,000	04/15/2018
0314000229	03	4F610	SAC	VAR	Upgrade metal beam guard rail and add concrete barrier.	0	0	\$3,000,000	\$0	02/15/2018
0314000272	03	0C472	YOL	016	Shoulder widening, curve correction, left-turn channelization and two-way left-turn lanes.	20.5	31.6	\$19,630,000	\$0	06/01/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0314000305	03	4F840	ED	050	convert minor leg stop controlled T-intersection into 3-leg roundabout.	70.621	70.621	\$3,992,000	\$0	02/02/2018
0315000076	03	0H100	SAC	005	Resurfacing, restoration, rehabilitation (3R).	13	24.9	\$207,300,000	\$14,300,000	07/28/2017
0315000118	03	0H260	PLA	065	Provide an auxiliary lane for WB I-80 connector traffic entering NB SR 65.	5	6.6	\$4,802,000	\$10,248,000	09/01/2017
0315000119	03	0H270	YOL	VAR	Modify signal controllers, install interconnect cable, and other associated work.	0	0	\$536,000	\$0	02/01/2018
0315000199	03	0H490	VAR	VAR	Replace signs, sign lighting and install exit signs.	0	0	\$1,105,000	\$0	12/15/2017
0316000079	03	1H260	NEV	080	Construction 8" water supply line from existing Truckee District PUD.	18.28	19.29	\$152,000	\$1,885,000	08/01/2017
0316000080	03	0F351	SAC	VAR	Install Ramp Meters	0	0	\$15,400,000	\$0	06/15/2017
0316000081	03	0F352	PLA	065	Install Ramp Meters at Galleria Blvd.	5.9	5.9	\$2,483,000	\$187,000	09/01/2017
0317000015	03	1H880	VAR	VAR	Place High Friction Surface Treatment or Open Graded Asphalt Concrete.	0	0	\$1,000,000	\$0	01/05/2018
0317000156	03	2H560	SIE	049	Repair washout.	3.13	3.13	\$0	\$0	12/07/2017
0400001043	04	3S900	MRN	001	Construct tie-back wall.	6.6	6.6	\$2,822,000	\$2,522,000	09/19/2017
0400001044	04	3S910	MRN	001	CONSTRUCT TIE-BACK WALL	7.7	7.8	\$1,772,000	\$2,418,000	09/19/2017
0400001164	04	4A800	ALA	880	Bridge replacement	30.5	30.5	\$3,070,000	\$1,380,000	11/20/2017
0400001256	04	4S660	MRN	001	Construct retaining wall.	8.1	8.1	\$1,427,000	\$468,000	06/09/2017
0400020145	04	4S780	MRN	001	Replace culvert with a bridge.	24.7	24.7	\$1,187,000	\$1,373,000	04/09/2018
0400020616	04	1G840	SON	116	Upgrade curb ramps, driveways and sidewalks.	26.6	26.9	\$2,790,000	\$0	10/01/2017
0400020618	04	1G860	SCL	880	Construct concrete median barriers.	1.3	1.3	\$1,827,000	\$0	07/20/2017
0400020620	04	1G870	SCL	152	SHOULDER WIDENING AND DITCH RECONSTRUCTION SAFETY IMPROVEMENT	13.8	14.7	\$4,660,000	\$0	10/17/2017
0400020738	04	2G350	SCL	280	Improve signing and striping at ramp intersections with local road.	18.18	18.64	\$802,000	\$0	08/08/2017
0400021211	04	2G690	MRN	001	Upgrade pedestrian facilities.	0	0.8	\$1,976,000	\$0	02/11/2018
0412000027	04	3G210	MRN	101	Upgrade curb ramps, driveways and sidewalks.	0	4	\$1,600,000	\$0	09/11/2017
0412000042	04	3G442	SF	080	REPLACE SEISMIC DAMPERS ON SFOBB WEST SPAN.	5.8	7.8	\$12,500,000	\$8,900,000	09/06/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0412000064	04	3G364	CC	580	Upgrade electrical substations at the Richmond-San Rafael Bridge (Bridge Number 28-100).	6.1	7.8	\$6,700,000	\$0	06/27/2017
0412000091	04	3G301	CC	680	REPLACE FOG HORNS, RADAR BEACONS AND NAVIGATIONAL LIGHTS AT VARIOUS TOLL BRIDGES.	23.2	24.9	\$500,000	\$1,600,000	02/01/2018
0412000126	04	1G430	NAP	128	Replace bridge.	7.4	7.4	\$2,765,000	\$4,400,000	06/04/2018
0412000153	04	3G690	SOL	080	BRIDGE DECK REPLACEMENT	13.9	13.9	\$1,338,000	\$1,262,000	05/14/2018
0412000312	04	0A537	SOL	080	CONSTRUCT THE CONNECTOR FROM I-80 WESTBOUND TO I-680 SOUTHBOUND.	12.1	13.5	\$40,000,000	\$44,500,000	04/30/2018
0412000314	04	4G220	SON	012	Install concrete median barrier and Midwest Guardrail System.	17.75	18.2	\$6,947,000	\$0	10/03/2017
0412000332	04	4G080	SOL	080	CONVERT EXISTING HOV LANE TO EXPRES LANE PM11.2/20.1 & CONST NEW EXPRES LANE PM 20.1/29.3	11.2	29.3	\$101,000,000	\$6,500,000	04/01/2018
0412000437	04	4G050	VAR	680	CONSTRUCT HOV/HOT LANE AND SELECTED AUXILIARY LANE	7.5	9.9	\$155,000,000	\$20,000,000	08/21/2017
0412000491	04	4G490	NAP	029	Construct concrete barrier.	11.9	11.9	\$1,212,000	\$0	06/20/2017
0412000602	04	1SS43	ALA	880	Install pressure grouting.	2.4		\$4,409,000	\$0	06/12/2017
0412000624	04	4G650	SM	001	Repair slipout.	4.2	4.2	\$2,800,000	\$0	08/31/2017
0412000649	04	2640N	SON	101	WIDEN NB & SB HOV LANES FROM MRN/SON COUNTY LINE TO PETALUMA BLVD. SO. IC.	0	4.5	\$25,000,000	\$0	11/13/2017
0412021276	04	3G140	NAP	029	Construct ADA ramps	36.9	38	\$1,422,000	\$0	11/01/2017
0413000050	04	4G800	ALA	580	Replace bridge deck.	26.8	27.2	\$1,070,000	\$1,408,000	12/08/2017
0413000052	04	4G850	SM	001	Replace bridge.	44.04	44.04	\$3,662,000	\$2,160,000	09/18/2017
0413000055	04	4G810	CC	242	Rehabilitate bridge.	1.6	1.6	\$1,520,000	\$416,000	11/13/2017
0413000059	04	4G890	CC	580	BRIDGE REPLACEMENT SEISMIC RETROFIT.	5.8	5.8	\$2,100,000	\$6,800,000	11/13/2017
0413000062	04	4G920	NAP	121	Repair Bridge Girders.	6.4	6.4	\$2,136,000	\$34,000	06/04/2018
0413000064	04	4G790	ALA	580	Rehabilitate Bridge Deck.	44.3	44.3	\$1,694,000	\$3,603,000	08/18/2017
0413000122	04	4G980	CC	004	Place vegetation control, construct Maintenance Vehicle Pullout (MVP) and pave gore areas.	0	31.5	\$4,925,000	\$0	10/02/2017
0413000132	04	4H010	ALA	880	Pave side slope areas.	20.4	22.9	\$2,080,000	\$0	07/17/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0413000140	04	4H210	SM	001	Rehabilitate pavement.	37.9	48	\$15,163,000	\$0	08/24/2017
0413000162	04	4H580	ALA	880	Rehabilitate pavement.	11.8	27.5	\$47,857,000	\$1,625,000	10/09/2017
0413000236	04	4H000	SCL	101	PAVE AREAS BEYOND THE GORE AND COLLECTOR STRIPS.	28.5	40.7	\$2,181,000	\$0	07/24/2017
0413000258	04	4H200	NAP	029	Rehabilitate pavement.	13.5	25.5	\$17,100,000	\$0	11/05/2017
0413000292	04	4H860	SCL	152	Install rumble strips.	6.1	35.2	\$1,632,000	\$0	06/12/2017
0413000295	04	4H870	MRN	001	Install center-line rumble strips.	3.1	50.5	\$5,061,000	\$0	09/11/2017
0413000370	04	0J000	VAR	VAR	Enhance pedestrian crossings.	0	0	\$3,357,000	\$0	09/20/2017
0413000402	04	2A251	SCL	152	Planting and environmental mitigation.	0	6.2	\$1,100,000	\$0	06/01/2018
0413000444	04	0J210	SM	001	Construct rock slope protection (RSP) and install drainage system.	0.3	0.3	\$740,000	\$0	05/31/2018
0414000027	04	0J700	SF	001	Upgrade and interconnect traffic signals.	0.7	5.9	\$4,628,000	\$0	04/30/2018
0414000084	04	3E602	SF	101	Rehabilitate pavement.	6.7	8.1	\$3,495,000	\$0	03/19/2018
0414000106	04	15500	VAR	VAR	INSTALL FIBER OPTIC COMMUNICATION	0	0	\$32,081,000	\$0	09/25/2017
0414000123	04	1J010	ALA	880	Improve safety visibility by installing lighting and improving signs.	20.902	20.902	\$765,000	\$0	04/02/2018
0414000127	04	1J020	SON	VAR	Place high friction surface treatment.	22.4	22.4	\$2,295,000	\$0	09/15/2017
0414000348	04	1J750	SON	001	Repair fire damaged retaining wall.	22.48	22.48	\$1,370,000	\$0	04/01/2018
0414000436	04	01411	ALA	080	Reconstruct maintenance facilities.	2	2.15	\$14,929,000	\$9,085,000	08/01/2017
0414000483	04	3G601	ALA	680	Rehabilitate roadway.	4	12.4	\$24,740,000	\$620,000	08/21/2017
0414000484	04	3G602	ALA	680	Rehab pavement, modify drainage and upgrade metal beam guard railing.	0	4	\$14,200,000	\$3,400,000	09/25/2017
0414000518	04	2J460	SCL	101	Fill voids under pavement and repair eroded embankment slope.	5.11	5.11	\$564,000	\$0	02/02/2018
0414000521	04	2J480	MRN	101	Repair sinking pavement and drainage systems.	10.1	10.1	\$2,658,000	\$0	07/21/2017
0414000542	04	2J660	SCL	237	INSTALL MEDIAN BARRIER	0	0.2	\$1,340,000	\$0	07/10/2017
0415000047	04	2J030	CC	004	REPLACEMENT PLANTING	23.6	25.2	\$3,600,000	\$0	07/14/2017
0415000189	04	2537C	SCL	680	REPLACEMENT PLANTING	7.2	7.2	\$1,802,000	\$0	12/08/2017
0415000190	04	2537H	ALA	680	REPLACEMENT PLANTING	2	6.6	\$1,598,000	\$0	12/08/2017
0415000191	04	3J740	NAP	121	Install rock bolts and flexible cable mesh to mitigate rockfall.	14.8	14.8	\$891,000	\$0	01/01/2018
0415000291	04	1A661	MRN	101	Construct multiuse bikepath.	8.2	8.7	\$6,500,000	\$0	11/15/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0415000334	04	4J370	ALA	VAR	On-call service contract to restore non-operational Transportation Management System elements.	0	0	\$16,000,000	\$0	08/01/2017
0415000355	04	4J260	ALA	013	Plant establishment and biological monitoring.	4.9	4.9	\$200,000	\$0	08/16/2017
0416000119	04	4H751	VAR	VAR	Install pedestrian crosswalk safety enhancements.	0	0	\$4,650,000	\$0	10/01/2017
0416000152	04	4G871	MRN	101	Bridge Scour Mitigation.	15.35	15.35	\$965,000	\$0	09/11/2017
0416000382	04	2J041	CC	004	Construct replacement landscaping.	25.8	28.3	\$3,200,000	\$0	09/11/2017
0417000128	04	3G603	ALA	680	Rehabilitate roadway and install ramp metering/TOS elements.	0	4	\$18,100,000	\$8,000,000	09/25/2017
0417000130	04	4G115	ALA	680	Ramp Metering.	6.8	21.8	\$7,950,000	\$5,800,000	09/25/2017
0512000074	05	1C100	SCR	VAR	ROADSIDE SAFETY IMPROVEMENTS	0	0	\$1,222,000	\$0	08/01/2017
0513000020	05	1C970	SB	101	ROADSIDE SAFETY IMPROVEMENTS	17.2	45.9	\$2,257,000	\$0	06/16/2017
0513000022	05	1C990	MON	001	ROADSIDE SAFETY IMPROVEMENTS	0	0	\$3,434,000	\$0	01/11/2018
0513000101	05	0G071	SB	101	Landscape Mitigation.	22.3	23	\$658,000	\$0	01/31/2018
0513000103	05	1F350	SCR	129	Realign Carlton Road, construct new intersection and left-turn channelization.	3	3.5	\$2,700,000	\$0	04/23/2018
0513000142	05	0N190	MON	068	Install Traffic Management System (TMS) elements.	4	18.1	\$1,453,000	\$0	06/21/2017
0514000054	05	1F710	SB	001	PAVEMENT PRESERVATION	0	19.3	\$14,229,000	\$0	01/08/2018
0514000111	05	1G140	SLO	001	PAVEMENT PRESERVATION	34.5	44.4	\$14,789,000	\$0	06/03/2018
0515000030	05	49282	SLO	001	Landscape planting and wetland mitigation.	64	66.9	\$3,843,000	\$0	11/29/2017
0515000031	05	1G450	MON	068	Centerline Rumble Strip & OGAC	1.6	4.1	\$2,305,000	\$0	10/04/2017
0515000079	05	1E051	MON	101	Landscape Split.	53.2	53.2	\$122,000	\$0	04/19/2018
0515000100	05	1G770	SLO	101	Construct rumble strips.	51.5	58.79	\$393,000	\$0	09/18/2017
0516000165	05	1H820	MON	198	Construct centerline rumble strip and edge line rumble stripe.	0.111	25.786	\$805,000	\$0	09/12/2017
0600020018	06	0K290	FRE	099	INSTALL RAMP METERING AT VARIOUS LOCATIONS.	22.7	23.3	\$5,893,000	\$0	06/12/2017
0600020148	06	46150	TUL	190	AC OVERLAY, SHOULDER WIDENING, LEFT TURN CHANNELIZATION & UTIL RELOCAT.	0	8	\$14,700,000	\$0	09/01/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0612000175	06	44254	KER	046	2-LN CONVENTIONAL HIGHWAY TO 4-LN CONVENTIONAL HIGHWAY RTE 46 CONVENTIONAL SEGMENT 4A.	30.5	33.5	\$16,896,000	\$7,107,000	07/31/2017
0613000022	06	0G980	TUL	065	AC OVERLAY	31.6	39.6	\$4,624,000	\$0	07/15/2017
0613000034	06	0Q320	KIN	198	INTERSECTION IMPROVEMENTS	15.537	15.537	\$2,014,000	\$0	04/15/2018
0613000150	06	0Q620	KER	005	Upgrade water and waste water systems.	54.1	54.1	\$2,350,000	\$0	06/19/2017
0614000009	06	0G851	KER	058	ROADWAY REHABILITATION (3R).	52.7	55.5	\$21,370,000	\$0	02/09/2018
0614000038	06	0R140	KER	099	2R Pavement Rehabililitation.	10.5	20.5	\$24,000,000	\$0	07/15/2017
0614000073	06	48751	KIN	198	Replacement Planting.	16.5	17.2	\$1,178,000	\$0	06/12/2017
0614000105	06	0S310	TUL	190	Construct Concrete Median Barrier.	15.1	16.9	\$4,330,000	\$0	10/02/2017
0614000114	06	0S340	TUL	198	Pavement Rehabilitation (2R)	11.7	19.7	\$23,850,000	\$0	11/20/2017
0614000253	06	0S610	VAR	VAR	Wire Theft Restoration.	0	0	\$14,462,000	\$0	06/19/2017
0615000048	06	0S470	KER	058	Pavement Rehabilitation (2R)	55.43	59.67	\$33,898,000	\$0	07/17/2017
0615000050	06	0S490	KIN	005	Pavement Rehabilitation (2R)	0	9	\$25,000,000	\$0	02/05/2018
0615000062	06	0T320	FRE	041	CONSTRUCT AUXILIARY LANE.	23.1	23.5	\$1,573,000	\$0	08/14/2017
0615000119	06	0T950	KIN	VAR	Construct Center Line and Shoulder Rumble Strips.	0	0	\$782,000	\$0	01/08/2018
0615000210	06	0U090	FRE	168	Pavement Preservation (CAPM).	45.8	65.9	\$12,700,000	\$0	02/16/2018
0616000025	06	0U710	MAD	VAR	Construct Rumble Strips	0	0	\$650,000	\$0	11/16/2017
0616000026	06	0U720	TUL	198	Construct Rumble Strips	10.472	11.2	\$915,000	\$0	01/08/2018
0616000084	06	0U990	KER	065	Install Centerline and Shoulder Rumble Strips.	1.67	25.17	\$843,000	\$0	12/15/2017
0616000129	06	0V300	KER	VAR	Construct Center Line Rumble Strips.	0	0	\$500,000	\$0	10/01/2017
0616000132	06	0H11U	FRE	168	Replace repair and reline culverts.	36	65.9	\$6,000,000	\$0	02/16/2018
0616000134	06	0U950	VAR	VAR	Remove Diseased and Dead Trees.	0	0	\$23,000,000	\$0	04/15/2018
0617000039	06	0V860	KIN	041	Construct Center Line and Shoulder Rumble Strips.	8.1	48.28	\$2,681,000	\$0	04/16/2018
0700020870	07	20212	LA	710	LONG LIFE PAVEMENT & WIDEN BRIDGES	21.9	23.1	\$34,088,000	\$60,603,000	09/01/2017
0700020900	07	28660	LA	001	CONSTRUCT STORM WATER TREATMENT BEST MANAGEMENT PRACTICES.	0.1	4	\$10,000,000	\$0	10/03/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0700020923	07	28670	LA	001	IMPLEMENT STORM WATER MITIGATION BEST MANAGEMENT PRACTICES.	7.7	9.24	\$18,720,000	\$0	07/28/2017
0700021123	07	28910	LA	405	RECONSTRUCT ABANDONED TRUCK WEIGHT STATION.	11.7	12.2	\$1,123,000	\$3,749,000	08/09/2017
0712000008	07	29120	LA	057	INSTALL AMERICANS WITH DISABILITIES ACT	7.7	12.2	\$2,257,000	\$0	09/07/2017
0712000015	07	28990	LA	019	UPGRADE CURB RAMPS AND SIDEWALKS.	4	8.4	\$2,910,000	\$0	08/14/2017
0712000068	07	29110	VAR	101	INSTALL/MODIFY ADA RAMPS & CONSTRUCT SIDEWALKS.	30.9	38.2	\$1,969,000	\$0	08/09/2017
0712000077	07	29100	LA	014	AMERICANS WITH DISABILITIES (ADA) INFRASTRUCTURE.	32.1	59.2	\$980,000	\$0	09/12/2017
0712000095	07	29170	LA	091	UPGRADE BRIDGE RAILINGS	11.43	11.43	\$798,000	\$612,000	09/29/2017
0712000109	07	29230	LA	005	WIDENING OFF-RAMP AND BRIDGE	25.6	25.6	\$1,300,000	\$2,000,000	08/11/2017
0713000016	07	29510	LA	005	ROADSIDE SAFETY IMPROVEMENTS	38.8	40.5	\$2,053,000	\$0	06/04/2018
0713000018	07	29540	VEN	101	ROADSIDE SAFETY IMPROVEMENTS	30.2	31.4	\$1,931,000	\$0	05/18/2018
0713000029	07	29620	LA	091	ENHANCE HIGHWAY WORKER SAFETY BY MISCELLANEOUS PAVING, RELOCATING IRRIGATION, AND OTHER MEASURES.	11.8	14.1	\$1,977,000	\$0	06/20/2017
0713000030	07	29630	LA	405	ROADWAY SAFETY IMPROVEMENT	21.5	26.3	\$2,130,000	\$0	05/11/2018
0713000031	07	29640	LA	005	ROADWAY SAFETY IMPROVEMENT	16.1	17	\$5,117,000	\$0	08/15/2017
0713000035	07	29610	LA	405	ROADWAY SAFETY IMPROVEMENT	2	6	\$2,165,000	\$0	05/11/2018
0713000037	07	29580	LA	060	ROADSIDE SAFETY IMPROVEMENTS	3.7	6.3	\$2,684,000	\$0	06/15/2017
0713000057	07	29660	LA	010	STRUCTURE REHABILITATION (PAINT AND INSTALL CATWALK).	14	19	\$22,020,000	\$43,620,000	11/16/2017
0713000112	07	29690	LA	210	ROADSIDE SAFETY IMPROVEMENTS	18.5	24.9	\$2,504,000	\$0	05/03/2018
0713000217	07	28620	LA	138	WIDEN CONVENTIONAL HIGHWAY (SEG 6).	55.2	56.3	\$10,700,000	\$2,450,000	07/03/2017
0713000239	07	29370	LA	110	INTERCHANGE IMPROVEMENTS AND CONSTRUCTION AUXILIARY LANE.	8	9	\$27,650,000	\$4,931,000	08/22/2017
0713000270	07	29850	LA	405	RECONFIGURE RAMPS	33	35.5	\$14,830,000	\$0	09/19/2017
0713000276	07	29860	LA	101	ROADSIDE SAFETY IMPROVEMENTS	1.3	6.3	\$1,300,000	\$0	06/23/2017
0713000285	07	29900	LA	014	OPERATIONAL IMPROVEMENT	59.75	61.38	\$7,414,000	\$3,419,000	10/16/2017
0713000310	07	29930	LA	001	REPLACE RAISED MEDIAN ISLAND.	49.3	50.2	\$4,405,000	\$0	01/25/2018

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0713000314	07	29960	LA	027	ENHANCE HIGHWAY WORKER SAFETY BY INSTALLING WEED CONTROL UNDER EXISTING MBGR.	7.93	10.11	\$1,490,000	\$0	08/14/2017
0713000435	07	30040	LA	101	SOIL STABILIZATION & STORM WATER MITIGATION.	0.5	29.3	\$24,902,000	\$0	10/16/2017
0713000481	07	30220	VEN	126	PAVEMENT REHAB	0	13.6	\$12,800,000	\$0	11/15/2017
0713000489	07	30080	LA	101	PVMT REHAB	0	1.9	\$12,840,000	\$0	09/18/2017
0714000006	07	30340	VEN	033	SLAB REPLACEMENT AND CP & OL AC	0	6.3	\$12,309,000	\$0	05/08/2018
0714000008	07	30330	VEN	001	PAVEMENT REHABILITATION	0	4.39	\$4,675,000	\$0	05/15/2018
0714000019	07	30130	LA	005	PAVEMENT REHABILITATION	28.9	29.4	\$14,890,000	\$0	01/08/2018
0714000020	07	30150	LA	010	PAVEMENT PRESERVATION	2.15	18.39	\$20,000,000	\$4,587,000	04/23/2018
0714000021	07	30140	VEN	126	SLAB REPLACE & CP OL AC	13.6	34.6	\$20,445,000	\$0	06/19/2017
0714000073	07	30460	LA	105	UPGRADE TRANSPORTATION MANAGEMENT SYSTEM.	0	18.15	\$6,714,000	\$0	08/01/2017
0714000219	07	30740	LA	138	PAVEMENT PRESERVATION & AMERICANS WITH DISABILITIES ACT(ADA) CURB RAMP.	46.7	63.7	\$9,608,000	\$0	11/08/2017
0714000220	07	30760	VEN	118	PREVENTIVE PAVEMENT MAINTENANCE	18.8	32.6	\$2,292,000	\$0	10/20/2017
0714000221	07	30770	LA	605	RAMP PAVEMENT REPAIR & ADA CURB RAMPS UPGRADE	15.5	19.5	\$1,227,000	\$0	08/02/2017
0714000222	07	30780	LA	405	RAMP PAVEMENT REPAIR & ADA CURB RAMPS UPGRADE.	28.7	39.2	\$1,700,000	\$0	09/18/2017
0714000223	07	30790	LA	101	RAMP PAVEMENT REPAIR & ADA CURB RAMPS UPGRADE.	1.8	8.4	\$2,073,000	\$0	09/25/2017
0714000224	07	30800	LA	005	RAMP PAVEMENT REPAIR & ADA CURB RAMPS UPGRADE.	19.2	28.9	\$1,100,000	\$1,000,000	09/08/2017
0714000238	07	3009U	LA	110	MAJOR PAVEMENT REHABILITATION	0.7	24.13	\$33,823,000	\$0	08/07/2017
0714000304	07	30980	LA	605	SAFETY IMPROVEMENTS GRINDING.	10.129	25.584	\$4,618,000	\$0	08/25/2017
0715000063	07	31230	LA	014	STORM WATER MITIGATION.	25	35	\$9,226,000	\$0	05/18/2018
0715000064	07	31240	VEN	126	TREATMENT BMPS.	8.2	12.8	\$5,680,000	\$0	09/03/2017
0715000065	07	31250	LA	005	STORM WATER QUALITY MANAGEMENT.	81.8	87.8	\$11,025,000	\$0	05/25/2018
0715000067	07	31260	LA	005	STORM WATER QUALITY MANAGEMENT.	75	81.8	\$7,340,000	\$0	05/24/2018

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0715000069	07	31280	LA	014	STORM WATER MITIGATION.	35	53.5	\$5,628,000	\$0	05/18/2018
0715000085	07	31330	VEN	023	STORMWATER MITIGATION.	1.45	31.7	\$1,750,000	\$0	04/17/2018
0715000131	07	31470	LA	110	SAFETY IMPROVEMENTS: INSTALL BARRIER MARKERS,SIGNS AND FLASHING BEACONS.	10.187	20.478	\$670,000	\$0	03/28/2018
0715000234	07	31700	LA	014	PLACE HIGH FRICTION SURFACE TREATMENT	30.6	30.6	\$695,000	\$0	03/28/2018
0715000280	07	31800	LA	010	CLOSURE POUR, DECK METH, POLYESTER CONC & STRUCTURAL.	22.3	28.2	\$8,265,000	\$0	09/05/2017
0715000297	07	31840	LA	005	HIGH FRICTION & UPGRADE LIGHTING.	0.4	19	\$3,150,000	\$0	04/20/2018
0716000089	07	32570	LA	005	CONSTRUCT SOUTHERN REGIONAL EQUIPMENT REPAIR SHOP.	1.68	1.68	\$23,400,000	\$0	02/28/2018
0716000112	07	32610	LA	047	STORM DAMAGE REPAIR AND RESTORE SLOPE STABILITY.	0.82	0.82	\$1,100,000	\$0	10/04/2017
0716000144	07	2975U	LA	110		23.6	31.9	\$8,059,000	\$0	07/31/2017
0716000212	07	33020	LA	001	MODIFY SIGNALS.	6.511	6.511	\$525,000	\$0	04/27/2018
0716000234	07	33170	LA	001	INSTALL NEW TRAFFIC AND AUDIBLE PEDESTRIAN SIGNALS, AND ENHANCE LIGHTING.	10.67	10.67	\$515,000	\$0	04/19/2018
0800000616	08	34770	SBD	058	CONSTRUCT 4-LANE DIVIDED EXPWY; SR58/US395 IC & RR OH BR.	0	12.9	\$143,041,000	\$29,589,000	09/01/2017
0800020125	08	0Q120	SBD	018	CONSTRUCT RAISED CURB MEDIAN AND RECONFIGURE LEFT TURN POCKETS.	99.45	100.9	\$8,143,000	\$0	05/28/2018
0800020582	08	0Q890	RIV	010	MISC WORK INCLUDING DECK REHAB, REPAIR BRIDGE RAILING, EROSION CONTROL, REPLACE JOINTS & APPROACH SLABS, REPAIR AND REPLACE END CONNECTIONS AND PIPE BRACES, REPAIR/REPLACE RESTRAINER CABLES, INSTALL PIER NOSE PROTECTION.	24.2	24.2	\$805,000	\$931,000	10/06/2017
0812000029	08	0R160	SBD	040	REGRADE MEDIAN CROSS SLOPE.	50	75	\$22,093,000	\$0	10/06/2017
0812000071	08	0R350	RIV	010	SEISMIC RETROFIT.	16.138	16.19	\$939,000	\$3,051,000	10/25/2017
0812000072	08	0R340	SBD	038	BRIDGE REHABILITATION AND UPGRADE BRIDGE RAILING TO STANDARDS.	30.86	30.86	\$625,000	\$794,000	11/30/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0812000074	08	0H470	SBD	002	UPGRADE BRIDGE RAILS, INSTALL MGS AND WIDEN EXISTING BR ON BOTH SIDES AT SHEEP CREEK BRIDGE NO. 54-360.	2.44	2.44	\$1,421,000	\$1,721,000	03/14/2018
0812000075	08	0R430	SBD	038	IMPLEMENT SEDIMENT CONTROLS.			\$1,250,000	\$0	11/22/2017
0812000089	08	0R490	RIV	091	IMPROVE WORKER SAFETY CONDITIONS. UPGRADE GUARDRAIL AND ROADSIDE FACILITIES.	7	7.8	\$1,486,000	\$0	03/28/2018
0812000098	08	0K291	SBD	010	LANE REPLACEMENT	30.9	33.3	\$23,404,000	\$1,631,000	08/15/2017
0812000100	08	0K293	SBD	010	REHABILITATE ROADWAY	36.9	39.1	\$19,012,000	\$0	05/29/2018
0812000165	08	0R780	RIV	074	INSTALL MID WEST GUARDRAIL SYSTEM (MGS) & TERMINAL SYSTEM END TREATMENTS.	52.1	92	\$4,454,000	\$0	08/08/2017
0812000236	08	1C010	SBD	018	INSTALL MBGR AND END TREATMENT AT VARIOUS LOCATIONS.	24.91	29.9	\$771,000	\$0	07/31/2017
0812000256	08	1C060	RIV	010	COLD PLANE 0.1' & OVERLAY WITH 0.25 TYPE C	44.4	52.3	\$7,969,000	\$0	09/01/2017
0812000263	08	1C150	RIV	015	RELOCATE EXISTING ROADSIDE FACILITIES TO SAFE WORK LOCATIONS, INSTALL MAINT. VEHICLE PULLOUTS, INSTALL VEGETATION CONTROL & MAINTENANCE ACCESS ROADS.	44.1	48.45	\$1,201,000	\$0	05/10/2018
0812000276	08	1C230	RIV	060	RELOCATE IRRIGATION FACILITIES TO A SAFE LOCATION, INSTALL MAINT. VEHICLE PULLOUTS, INSTALL VEGETATION CONTROL & MAINT. ACCESS ROADS.	10.7	13.3	\$0	\$0	04/15/2018
0812000288	08	1C100	SBD	018	MILL AND OVERLAY PAVEMENT & INCLUDE DIGOUTS.	9.1	17.8	\$14,492,000	\$0	08/29/2017
0812000303	08	1C380	RIV	010	PAVEMENT REPLACEMENT LANES 3 & 4 & OUTSIDE SHOULDERS WITH JPCP, OVERLAY INSIDE SHOULDER, CONCRETE SLAB REPLACEMENT LANE 1 & 2 & UPGRADE CURB RAMPS.	8.2	25.1	\$176,907,000	\$2,000,000	05/01/2018
0812000305	08	1C210	RIV	010	RELOCATE IRRIGATION FACILITIES TO A SAFE LOCATION, INSTALL MAINT. VEHICLE	6.77	9.57	\$1,229,000	\$0	05/01/2018

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
0812000331	08	1C560	SBD	018	SEDIMENT STABILIZATION, EROSION CONTROL (AKA SOURCE CONTROL).	44.5	52.8	\$426,000	\$0	11/22/2017
0812000337	08	1C620	RIV	111	SEDIMENT STABILIZATION, EROSION CONTROL (AKA SOURCE CONTROL)	0	10.5	\$1,442,000	\$0	11/16/2017
0813000139	08	1E050	RIV	074	LEFT-TURN CHANNELIZATION AT GUNNERSON ST/STRICKLAND AVE.	14.8	15.2	\$1,232,000	\$0	08/15/2017
0814000026	08	1E460	RIV	074	CONSTRUCT RAISED MEDIAN CURB	37.7	44.7	\$7,251,000	\$0	02/01/2018
0814000195	08	1F270	SBD	210	METHACRYLATE DECK, REPLACE JOINT SEALS AND REPLACE ELASTOMERIC BEARINGS.	29.32	33.04	\$541,000	\$659,000	09/13/2017
0814000196	08	1F280	SBD	040	RECONSTRUCT ROCK SLOPE PROTECTION.	134.01	134.01	\$540,000	\$0	02/14/2018
0815000057	08	1F840	RIV	111	PLACE CENTERLINE AND SHOULDER RUMBLE STRIPS.	0	18.3	\$1,243,000	\$0	12/28/2017
0815000062	08	1F850	RIV	371	PLACE CENTERLINE AND SHOULDER RUMBLE STRIPS.	60.23	77.14	\$775,000	\$0	01/16/2018
0815000101	08	0N971	SBD	395	CONSTRUCT 4' MEDIAN BUFFER AND WIDEN EXISTING SHOULDER TO 8', CONSTRUCT CENTERLINE RUMBLE STRIPS.	39	45.9	\$21,379,000	\$0	09/26/2017
0815000102	08	0N972	SBD	395	CONSTRUCT 4' MEDIAN BUFFER AND WIDEN EXISTING SHOULDERS TO 8', INSTALL CENTERLINE & SHOULDER RUMBLE STRIPS.	35.5	39.1	\$11,343,000	\$0	05/31/2018
0816000072	08	1E581	SBD	095	WIDEN SHOULDERS AND INSTALL GROUND-IN RUMBLE STRIPS ALONG CENTERLINE & OUTSIDE SHOULDERS.	40	40.4	\$1,116,000	\$0	08/01/2017
0816000193	08	1G191	SBD	210	CONVERT EXISTING BUFFER SEPARATED & LIMITED ACCESS TO CONTINUOUS ACCESS HOV LANE.	0	10.3	\$619,000	\$0	07/15/2017
0900020090	09	35210	VAR	VAR	CONSTRUCT CONCRETE SIDEWALKS, CURB RAMPS AND DRIVEWAYS.	0	0	\$3,270,000	\$0	09/18/2017
0913000007	09	35780	MNO	395	SHOULDER WIDENING AND RUMBLE STRIPS.	93.4	95.7	\$5,455,000	\$0	03/01/2018
0915000041	09	36580	INY	395	double chip seal over fabric.	77.1	91	\$3,916,000	\$0	11/22/2017
0915000045	09	36460	VAR	006	WIDEN SHOULDERS.	0	0	\$3,790,000	\$0	12/11/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
1000020443	10	0E614	SJ	099	REPLACEMENT PLANTING AND IRRIGATION	8.6	12	\$2,644,000	\$0	09/26/2017
1012000039	10	0G720	SJ	005	SEISMIC RETROFIT OF VARIOUS BRIDGES	25.9	26.1	\$955,000	\$1,240,000	09/29/2017
1013000049	10	40160	TUO	108	PAVEMENT PRESERVATION	16.1	18.1	\$2,046,000	\$0	01/02/2018
1013000050	10	3A730	TUO	120	SHOULDER WIDENING, DIGOUT AND REPAIR OF LOCALIZED AREAS OF SEVERE FAILURE, RUBBERIZED ASPHALT CONCRETE OVERLAY, MINOR REALIGNMENTS.	11.2	18.2	\$28,916,000	\$0	10/02/2017
1013000239	10	0Y550	SJ	012	UPGRADE CURB RAMPS, SIDEWALKS AND DRIVEWAYS TO CURRENT ADA STANDARDS.	17.1	17.7	\$529,000	\$0	09/18/2017
1013000256	10	0Q180	SJ	088	DIGOUT AND REPAIR OF LOCALIZED FAILURES AND PLACE ASPHALT CONCRETE OVERLAY.	16.4	25.4	\$4,900,000	\$0	04/30/2018
1014000101	10	1C180	MER	099	PAVEMENT REHABILITATION.	35.6	37.3	\$14,250,000	\$0	09/25/2017
1014000145	10	1C300	STA	099	Lengthen existing lane transition and construct auxiliary lanes.	22	24.75	\$22,759,000	\$0	12/01/2017
1016000059	10	1F270	SJ	099	TREE PRUNING AND REMOVAL.	0	0	\$6,006,000	\$0	07/19/2017
1016000133	10	1F640	SJ	005	TREE PRUNING AND REMOVAL.	0	0	\$6,884,000	\$0	11/08/2017
1100000215	11	26220	SD	075	BRIDGE REHABILITATION - UPGRADE ELECTRICAL BRIDGE COMPONENTS.	20.2	22.2	\$2,661,000	\$10,531,000	06/19/2017
1100000421	11	29910	SD	076	BRIDGE RAIL UPGRADES.	22.2	40	\$1,604,000	\$482,000	09/22/2017
1100020271	11	40580	SD	VAR	UPGRADE CURB RAMPS TO COMPLY WITH AMERICANS WITH DISABILITIES ACT (ADA) STANDARDS.	16.3	34.6	\$5,514,000	\$0	02/12/2018
1112000017	11	40870	SD	008	PAVEMENT REHABILITATION.	9	15.3	\$17,423,000	\$0	07/31/2017
1112000140	11	41110	SD	094	RELOCATE APPURTENANCES; ADD SLOPE/ GORE PAVING, MVP, GATES/FENCING.	7.2	10.5	\$3,960,000	\$0	05/07/2018
1112000141	11	41120	SD	805	CONSTRUCT MAINTENANCE VEHICLE PULLOUTS (MVP), PAVING, CONSTRUCT CONCRETE BARRIER AND OTHER MEASURES.	0	0	\$3,816,000	\$0	10/02/2017
1112000193	11	41480	SD	008	SAFETY IMPROVEMENT WESTBOUND I-8	0.3	1.7	\$13,077,000	\$0	09/05/2017
1112000217	11	2T260	SD	805	I-805 SOUTH SOUND WALLS (UNIT 1)	4.4	10	\$11,000,000	\$3,138,000	01/02/2018

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
1113000018	11	41530	SD	163	ENHANCE STRIPING, LIGHTING, UPGRADE BRIDGE ENDTREATMENTS, HIGH FRICTION SURFACE TREATMENT.	2.5	4	\$6,193,000	\$0	10/02/2017
1113000044	11	29280	SD	052	STORMWATER MITIGATION - MEDIAN EROSION REPAIR.	3.8	6.6	\$2,751,000	\$0	01/08/2018
1113000062	11	25716	SD	076	SR-76 EAST PLANT ESTABLISHMENT.	12.1	17.7	\$2,616,000	\$0	01/05/2018
1114000023	11	41440	SD	094	UPGRADE BRIDGE RAILS	5.8	9.3	\$1,100,000	\$1,685,000	08/14/2017
1114000024	11	41430	SD	079	UPRADE BRIDGE RAILS	31.3	49.9	\$1,652,000	\$935,000	07/31/2017
1114000125	11	41910	SD	008	OVERHEAD SIGN REPLACEMENT NORTH CONTRACT.	0	18.41	\$9,711,000	\$0	06/12/2017
1115000068	11	28882	SD	905	CONSTRUCT SOUTHBOUND CONNECTORS FROM ROUTE 125 TO EB ROUTE 905 AND FROM ROUTE 125 TO EB ROUTE 11.	9.6	11.4	\$25,848,000	\$31,157,000	11/27/2017
1116000172	11	42730	SD	125	BONDED WEARING COURSE OVERLAY.	0.9	6.9	\$6,460,000	\$0	06/26/2017
1117000084	11	2T330	SD	805	INSTALL IRRIGATION AND LANDSCAPING.	24.7	27.6	\$1,700,000	\$0	10/31/2017
1200000085	12	0C890	ORA	005	PROVIDE A SECOND HOV LANE IN BOTH DIRECTIONS.	30.3	34	\$26,050,000	\$2,000,000	12/04/2017
1200020177	12	0J400	ORA	039	PAVEMENT REHABILITATION FROM LINCOLN AV TO ROSECRANS AV.	12.4	17.4	\$7,322,000	\$0	07/15/2017
1200020342	12	0F04A	ORA	057	HIGHWAY REPLACEMENT PLANTING.	12.25	15.17	\$2,140,000	\$0	09/01/2017
1212000052	12	0H045	ORA	405	Construct Aux. lanes.	2.4	3.9	\$7,047,000	\$0	07/18/2017
1212000096	12	0M520	ORA	039	MODIFY SIGNALS, ADD SAFETY LIGHTING REFRESH PAVEMENT & ADA UPGRADES.	20.171	20.171	\$2,300,000	\$0	12/01/2017
1212000097	12	0F03U	ORA	057	HIGHWAY REPLACEMENT PLANTING	16.2	21.1	\$2,000,000	\$0	01/15/2018
1213000036	12	0M910	ORA	090	CONSTRUCTION OR MODIFY CURBS, SIDEWALKS, OR WHEELCHAIR RAMPS.	0.6	8	\$4,472,000	\$0	09/01/2017
1213000068	12	0M960	ORA	073	RESURFACING AC PAVEMENT ON FWY, & RAMPS, UPGRADE MBGR, CURB RAMPS AND CRASH CUSHION.	22.5	25.7	\$6,200,000	\$0	06/15/2017
1213000100	12	0N080	ORA	005	Enhance Highway worker safety with access gates and other measures.	33.3	34.5	\$4,600,000	\$0	06/15/2017

12 MONTH LOOK-AHEAD BY DISTRICT AND ADVERTISE AS OF June 5, 2017

Project ID	District	EA5	COUNTY	ROUTE	Work Description	BKPM	AHPM	Roadway Capital Estimate	Bridge Capital Estimate	Proposed Advertise Date
1213000101	12	ON090	ORA	091	Relocate facilities, construct roadside paving, access roads and improve worker safety.	5.2	6.4	\$3,400,000	\$0	01/15/2018
1213000102	12	ON100	ORA	133	Relocate facilities, construct roadside paving, access roads and improve worker safety.	7.8	13.7	\$1,900,000	\$0	06/01/2018
1213000186	12	ON260	ORA	001	Storm Water Mitigation.	11.6	11.68	\$351,000	\$0	09/15/2017
1213000194	12	ON300	ORA	241	IMPROVE OFF RAMP CORNER SIGHT DISTANCE.	18.3	18.32	\$1,100,000	\$0	06/01/2018
1214000066	12	ON600	ORA	142	COLD PLANE AND OVERLAY REPLACE SIGNS, RESTRIPE AND UPGRADE CURB RAMPS.	0.8	2.9	\$5,750,000	\$0	09/19/2017
1214000075	12	ON640	ORA	005	Grooving existing PCC, install new delineation, install new loops and modify MBGR as needed.	34.5	37.41	\$2,103,000	\$0	09/15/2017
1214000076	12	ON650	ORA	005	Resurface AC surface with OGAC, install Approx. 3500 LF of MBGR, and install new	22	24.22	\$3,008,000	\$0	05/24/2018
1214000092	12	ON710	ORA	039	1-Modify Signals 2-Refresh Stripping and Pavement Markings 3-Install Lighting 4-Update ADA to current Standards.	5.7	14.4	\$844,000	\$0	08/30/2017
1215000023	12	OP020	ORA	001	Modify Signal & Lighting, ADA Improvement.	24.3	24.3	\$627,000	\$0	09/12/2017