

# Memorandum

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: May 28, 2015

Reference No.: 2.1b.(10)  
Information Item

From: NORMA ORTEGA  
Chief Financial Officer

Prepared by: Bruce De Terra, Acting Chief  
Division of Transportation  
Programming

Subject: **STIP AMENDMENT 14S-21**

## **SUMMARY:**

The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting following the notice period.

## **ISSUE:**

The Department and the San Mateo City/County Association of Governments propose to reprogram \$855,000 in Regional Improvement Program (RIP) in Right of Way (R/W) support and \$2,217,000 in RIP R/W capital from Fiscal Year (FY) 2016-17 to FY 2015-16 for the Route 101/Willow Road Interchange Reconstruction project (PPNO 0690A) in San Mateo County.

## **BACKGROUND:**

### **Advancement of R/W funds**

The Route 101/Willow Road Interchange Reconstruction project is currently programmed with \$855,000 in RIP funds for R/W support and \$2,217,000 in RIP funds for R/W capital in FY 2016-17. In addition \$3,680,000 in RIP funds for construction support and \$13,719,000 in RIP funds construction capital are programmed in FY 2017-18.

The current delivery schedule does not allow for sufficient time to complete the necessary right of way activities in a timely manner. In order to maintain the present delivery schedule, the right of way activities need to begin earlier than originally planned. Therefore, the Department and the San Mateo City/County Association of Governments request that the R/W funds be reprogrammed from FY 2016-17 to FY 2015-16.

### **Adjustment to project limits**

Based upon the current design, the post mile limits need to be revised from 2.1/1.7 to 1.4/2.4 along Route 101. In addition, the revised interchange configuration requires that one of the advanced overhead signs along southbound Route 101 be located at post mile 3.2 which lies outside the

current project limits. A revalidation of the environmental document is planned to include this location. Furthermore, since Willow Road is also a State Route within the project limits, the project plans are required to show post miles 4.8/5.3 along Willow Road (SR 114) .

The Metropolitan Transportation Commission concurs with the changes described above and tabulated below.

**REVISES: Route 101/Willow Road Interchange Reconstruction project (PPNO 0690A)**

County	District	PPNO	EA	Element	Const. Year	PMBack	PMAhead	Route/Corridor					
San Mateo	4	0690A	235650	CO	2017-18	<del>2.1</del> 1.4	<del>1.7</del> 2.4	101					
<b>Implementing Agency: (by component)</b>		<b>PA&amp;ED</b>	Department				<b>PS&amp;E</b>	Department					
		<b>R/W</b>	Department				<b>CON</b>	Department					
<b>RTPA/CTC:</b>		Metropolitan Transportation Commission											
<b>Project Title:</b>		SR 101/Willow Road I/C Reconstruction											
<b>Location</b>		In Menlo Park, at State Route 101 and Willow Road interchange.											
<b>Description:</b>		Reconstruct and reconfigure interchange.											
<b>(DOLLARS IN THOUSANDS)</b>													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	14/15	15/16	16/17	17/18	18/19	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
<b>Regional Improvement Program (RIP)</b>													
Existing	28,951	8,480		0	3,072	17,399		2,217	13,719	3,534	4,946	855	3,680
Change	0	0		3,072	(3,072)	0		0	0	0	0	0	0
Proposed	28,951	8,480		<b>3,072</b>	<b>0</b>	17,399		2,217	13,719	3,534	4,946	855	3,680
<b>Local Funds</b>													
Existing	30,723			0	100	30,623			30,623			100	
Change	0			100	(100)	0			0			0	
Proposed	30,723			<b>100</b>	<b>0</b>	30,623			30,623			100	
<b>Total</b>													
Existing	59,674	8,480		0	3,172	48,022		2,217	44,342	3,534	4,946	955	3,680
Change	0	0		3,172	(3,172)	0		0	0	0	0	0	0
Proposed	59,674	8,480		<b>3,172</b>	<b>0</b>	48,022		2,217	44,342	3,534	4,946	955	3,680