
   

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-16.0/18.7 IN HUMBOLDT COUNTY NEAR HOOPA FROM STEWART ENGINEERING INC HAYLER, CHARLES $2,432,294 01/05/09 71%
01-452404 
OTS- -( 

--() 

) 
0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA, CA 95521 

$2,051,393
 $0

01/14/09 
08/31/10 

90%

SUSPENDED 

HB1 WPCP 

01-HUM-96-23.0/23.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $636,442 11/12/09 100%
01-472404 
ER-4318-(004)E 

--() 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)825-4895 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$11,218
 $0

11/30/09 
11/01/10 

2%

SUSPENDED 

HA23 SWPPP (530)629-3702 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $5,993,731 08/19/08 60%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA, CA 95540 

$4,515,506
 $0

09/05/08 
09/21/10 

82%

SUSPENDED 

01-HUM-101-48.7/56.3 IN HUMBOLDT COUNTY IN AND NEAR RIO GRANITE CONSTRUCTION COMPANY RODRIGUEZ, JOAQUIN $13,920,548 10/24/08 75%

HA22 

01-363204 
ACNH-Q101-(149)E 

--() 

SWPPP 

DELL FROM EEL RIVER BRIDGE AND 

OVERHEAD TO 0.5 MILE SOUTH OF VAN 

DUZEN RIVER BRIDGE 

PLACE RUBBERIZED HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)725-1020 

1487 SANDY PRAIRIE 

COURT STE.E 

FORTUNA, CA 95540 

$13,454,732
 $45,306

11/04/08 
08/11/10 

94%

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,032,197 10/08/08 81% 
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$12,320,299 
$584,849 

10/23/08 
08/23/10 

78% 

HE11 SWPPP 

(831)724-1011 
(707)725-1022

FORTUNA, CA 95540 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

01District 

01-HUM-101-79.9/87.9 

Fed Aid 

HB1 

Pgm Code 

01-490604 

Contract 

ACHS-Q101-(160)E 

Q1-01 1-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY IN AND NEAR EUREKA 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

Description 

INSTALL RUMBLE STRIPS 

Type Of Work 

TRAFFIC SOLUTIONS INC 

Contractor 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

QUINTRELL, HEIDI 

Resident 
Engineer 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA, CA 95503 

$128,303

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/19/10 

Awarded 

05/18/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

01-HUM-101-84.7/0 

HM3 

01-483204 

WPCP 

IN HUMBOLDT COUNTY ON ROUTE 101 AT 

GANNON SLOUGH BR (#04-0024L) AND BOYD 

DRAW BR (04-0085) 

REPAIR BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

QUINTRELL, HEIDI 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$138,026
 $77,545

 $0

03/11/09 
03/23/09 
06/30/10 

50%

 56%

SUSPENDED 

01-HUM-101-89.3/90.2 

HA21 

01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H

X023- 033-() 

SWPPP 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

(707)441-3989 

5601 S. BROADWAY 

EUREKA, CA 95503 

$40,086,258
 $15,846,221

 $673,586

09/18/08 
09/26/08 
12/25/12 

31%

 40%

01-HUM-169-13.2/31.2 

HM1 

01-491004 

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC 

FROM JOHNSONS TO WEITCHPEC 

MAINTENANCE STATION 

SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

MULLEN, RICHARD 

(707)441-5877 

5601 S. BROADWAY 

EUREKA, CA 95503 

$499,966
 $0
 $0

04/15/10 
05/11/10 

0%

 0%

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD, STE. 

B 

ARCATA, CA 95521 

$8,289,265
 $3,209,774
 $281,789

03/04/09 
03/27/09 
05/19/11 

40%

 39%

01-HUM-169-26.5/0 
01-478204 
ER-4317-(004)E

--() 

IN HUMBOLDT COUNTY AT 0.5 MILE WEST 

OF MINERS CREEK BRIDGE 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

HAYLER, CHARLES 

(707)825-4895

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$180,309 
$3,000 

$0 

11/18/09 
11/30/09 
10/15/10 

0% 

2% 

SUSPENDED 

HA23 WPCP (530)629-3702 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $305,444 09/03/09 0%

HA23 

01-475304 
ER-43H4-(004)E 

--() 

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

09/25/09 
11/24/09 

0%

SUSPENDED 

01-HUM-299-7.5/22.6 IN HUMBOLDT COUNTY NEAR BLUE LAKE R BROWN CONSTRUCTION COMPANY OSIER, JIM $274,560 03/18/10 0%
01-439804 FROM 2.0 MILES EAST OF BLUE LAKE 

UNDERCROSSING TO 0.3 MI EAST OF 

INC 

P O BOX 406 
5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$0
 $0

04/07/10 
07/01/10 

0%

REDWOOD CREEK BRIDGE _________ 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(707)925-6403 SUSPENDED 

HA42 WPCP (530)629-3702 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 0%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$0
 $0

04/13/10 
0%

(707)443-6371 
(707)925-6403 

HM1 WPCP 

01-HUM-299-/7.2 IN HUMBOLDT COUNTY IN AND NEAR ARCATA CENTRAL STRIPING SERVICE INC OSIER, JIM $158,932 09/24/09 0%

HB1 

01-490304 

WPCP 

AND BLUE LAKE FROM ROUTE 299 /101 

SEPARATION TO 1.7 MILES EAST OF BLUE 

LAKE UNDERCROSSING 

INSTALL RUMBLE STRIPS 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$450
 $0

10/26/09 
01/15/10 

0%

SUSPENDED 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC POWDRELL, DOUGLAS $243,620 03/18/10 0%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)825-4891 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$0
 $0

04/22/10 
06/21/10 

0%

01-LAK-20-16.8/17.9 IN LAKE COUNTY AT LUCERNE FROM LAKE QUIMU CONTRACTING INC BAKER, SCOTT V. $85,300 04/13/10 0% 
01-493104 STREET TO COUNTRY CLUB DRIVE 

RECONSTRUCT SIDEWALKS 
DIXON CA 95620 

P O BOX 1177 2617 E HWY 20 

NICE, CA 95464 

$1,313 
$1,313 

04/27/10 
08/30/10 

2% 

(707)693-0289 
(707)274-9451

HM2 WPCP 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 01 

01-MEN-1-37.9/38.2 

Fed Aid 

HA42 

Pgm Code 

01-291714 

Contract 

ACST-P001-(539)E 

P0-01 5-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR ELK FROM 6.8 

KM NORTH OF GREENWOOD CREEK BRIDGE 

TO 3.2 KM SOUTH OF NAVARRO RIVER 

BRIDGE 

Description 

CONSTRUCT TIEBACK RETAINING WALL 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

Resident 
Engineer 

(707)725-1081 

200 BRANSCOMB ROAD 

LAYTONVILLE, CA 95454 

$3,785,145

Bid + CCOs

 $3,701,526

Comp To date

 $0

This Month 

12/11/08 

Awarded 

12/24/08 

Approved 

04/22/10 

Est Comp

 100%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-1-69.4/70.1 

HA4S2 

01-385704 
ACST-P001-(529)E 

P0-01 5-(9EA)C 

P001- 529-() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 

TEN MILE RIVER BRIDGE 

REPLACE BRIDGE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

HILL, DARRON 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 

$50,702,665
 $49,692,107

 $531,155

12/21/06 
01/11/07 
06/28/10 

95%

 98%

01-MEN-1-95.2/102.4 

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

GREEN RIGHT O WAY 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

LEES, CHARLES 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$351,675
 $0
 $0

11/23/09 
01/14/10 
06/23/10 

0%

 0%

01-MEN-20-2.7/32.7 

HA42 

01-364314 

WPCP 

IN MENDOCINO COUNTY NEAR NOYO AND 

WILLITS FROM EAST OF SHORELINE 

HIGHWAY TO WEST OF REDWOOD HIGHWAY 

ALSO ON ROUTE 1 NEAR ANCHORBAY 

REHABILITATE DRAINAGE 

KAPEL CONSTRUCTION INC 

WILLOW CREEK CA 95573 

(530)629-2360 

130 FLOWER MCNIEL ROAD 

HILL, DARRON 

(707)496-5994 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$530,560
 $452,263
 $26,318

12/07/09 
01/14/10 
06/16/10 

57%

 85%

01-MEN-20-9.3/15 

HA23 

01-477304 
ER-43J4-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR DUNLAP AT 

4.5 MILES WEST OF THREE CHOP ROAD AND 

AT 1.3 MILES EAST OF THREE CHOP ROAD 

REPAIR STORM DAMAGE 

KAPEL CONSTRUCTION INC 

WILLOW CREEK CA 95573 

(530)629-2360 

P O BOX 437 

HILL, DARRON 

(707)496-5994 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 

$251,471
 $78,411
 $78,411

05/03/10 
05/18/10 
07/16/10 

7%

 31%

01-MEN-20-25.9/26 

HA23 

01-473904 
ER-43I3-(004)E

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 5.3 MILES 

WEST OF WILLITS AT 5.3 MI WEST OF 

BROADDUS CREEK BRIDGE 

REPAIR STORM DAMAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)489-6885

425 NORTH MAC 

PHERSON, SUITE C 

FORT BRAGG, CA 95437 

$918,527 
$707,912 

$0 

07/09/09 
07/29/09 
04/02/10 

91% 

78% 



 

 

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

01District 

01-MEN-101-1.5/6.5 

Fed Aid 

HA23 

Pgm Code 

01-478104 

Contract 

ER-43H6-(004)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR HOPLAND FROM 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

Description 

REPAIR STORM DAMAGE 

Type Of Work 

NORTH BAY CONSTRUCTION INC 

Contractor 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

NARINE, OUNGKAR 

Resident 
Engineer 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,323,453

Bid + CCOs

 $1,384,376

Comp To date

 $0

This Month 

06/15/09 

Awarded 

07/03/09 

Approved 

04/20/10 

Est Comp

 83%

%Time

 94%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-34.9/35 

HA23 

01-477804 
ER-43H5-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,246,757
 $5,013

 $0

11/17/09 
12/09/09 
09/22/10 

0%

 0%

SUSPENDED 

01-MEN-162-19.7/30 

HA23 

01-476404 
ER-43J5-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR COVELO 

VARIOUS LOCATIONS 

REPAIR STORM DAMAGE 

AT GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

KLEIBER, KATHERINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$452,452
 $0
 $0

03/30/10 
04/20/10 
07/29/10 

0%

 0%

SUSPENDED 

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,548,308
 $667,216
 $363,953

05/18/09 
06/18/09 
11/01/11 

7%

 12%

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913 

20 W. SCHOOL WAY P.O. 

BOX 959 

REDWOOD VALLEY, CA 95470 

$4,670,832
 $3,905,661

 $0

01/29/08 
02/27/08 
06/20/10 

100%

 82%

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,092,994 
$42,545 
$16,376 

07/20/09 
08/05/09 
10/15/10 

13% 

4% 

SUSPENDED 

HA23 SWPPP (707)459-2377 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-253-7.7/11 IN MENDOCINO COUNTY AT VARIOUS MENDOCINO CONSTRUCTION FAZAL, IMRAN $455,818 02/02/10 0%
01-476004 
ER-43J3-(004)E 

--() 

LOCATIONS FROM 4.2 MILES EAST OF SODA 

CREEK BRIDGE TO 4.1 MILES WEST OF 

ROBINSON CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$0
 $0

02/24/10 
05/20/10 

0%

SUSPENDED 

HA23 SWPPP (707)459-2377 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT PETERSON CHASE GENERAL TIMMONS, KELLY $187,879 05/05/10 0%
01-488504 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1487 SANDY PRAIRIE 

CT, STE E 

$0
 $0

05/18/10 
0%

IRVINE CA 92614 
FORTUNA, CA 95540 

HM3 WPCP (949)252-0441 
(707)962-0376 

01-VAR--/0 IN LAKE AND HUMBOLDT COUNTIES AT ARROW FENCING BAKER, SCOTT V. $74,499 04/19/10 0%
01-488704 VARIOUS LOCATIONS 

RECONSTRUCT FENCE 
CALPELLA CA 95418 

P O BOX 385 2617 E HWY 20 

NICE, CA 95464 

$375
 $375

05/06/10 
08/30/10 

1%

(707)485-1128 
(707)274-9451 

HM2 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT DEBRUIN CONSTRUCTION INC RODRIGUEZ, JOAQUIN $352,800 02/27/09 54% 
01-482904 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 1487 SANDY PRAIRIE 

COURT, STE. E 

$109,634 
$17,941 

03/16/09 
07/02/10 

31% 

HM3 WPCP 

(209)462-5100 
(707)725-1020

FORTUNA, CA 95540 

Totals: Authorized Final Amt: $161,084,524 Completed to Date: $112,238,489 Work This Month: $2,621,370
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-BUT-70-22.0/28.8 IN BUTTE, PLUMAS, SHASTA, SISKIYOU, CAL STRIPE INC SHEPARD, SEAN $163,250 04/13/10 0%
02-2E5304 TEHAMA AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE MARKERS 
SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

(530)530-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$0
 $0

05/06/10 
0%

WPCP 

02-LAS-36-6.7/10.4 IN LASSEN COUNTY ABOUT 13.8 MILES OUTBACK DVBE INC TUHOLSKI, JEROME $613,355 01/06/10 0%
02-4C2904 WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

REPLACE EXISTING CULVERT 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

02/23/10 
05/19/10 

0%

SUSPENDED 

HB1 SWPPP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCWING, KATHRYN $3,110,274 03/15/10 0%
02-1E8504 
ACNH-P044-(047)E 

--() 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$0
 $0

04/13/10 
0%

HM1 WPCP 

02-LAS-395-4.6/24.7 IN LASSEN COUNTY AT AND NEAR DOYLE GRANITE CONSTRUCTION COMPANY TUHOLSKI, JEROME $3,526,526 02/18/10 0%
02-1E8304 
ACNH-P395-(227)E 

--() 

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

03/08/10 
07/14/10 

0%

SUSPENDED 

WPCP 

02-LAS-395-60.8/61.6 IN LASSEN COUNTY AT JOHNSTONVILLE SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JERRY $1,179,007 01/07/10 0%
02-390904 FROM ROUTE 36 TO JOHNSTONVILLE ROAD. 

CONSTRUCT TRUN LANES 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

01/25/10 
05/14/10 

0%

(775)355-0420 
(530)225-3419 SUSPENDED 

HB4N SWPPP 

02-LAS-395-/3.1 IN LASSEN AND SIERRA COUNTIES AT SIERRA NEVADA CONSTRUCTION INCTUHOLSKI, JEROME $663,007 02/23/10 0% 
02-1E8804 VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$73,332 
$73,332 

03/10/10 
07/01/10 

11% 

(775)355-0420 
(530)225-3419 SUSPENDED 

HM1 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-139-.2/6 IN SISKIYOU AND MODOC CO ON ROUTE 89 INTERNATIONAL SURFACING BADE, TIM $1,936,324 01/12/10 0%
02-1E8604 FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

SYSTEMS 

P O BOX 4770 
4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

02/02/10 
05/10/10 

0%

CHIP SEAL 
MODESTO CA 95352 

(530)225-3158 

HM1 WPCP (209)525-9065 

02-MOD-395-/20.8 IN MODOC COUNTY NEAR ALTURAS FROM THE INTERNATIONAL SURFACING TUHOLSKI, JERRY $1,906,180 06/08/09 100%
02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E)

--() 

LASSEN/MODOC COUNTY LINE TO 

OVERHEAD 

PLACE SEAL COAT 

ALTURAS SYSTEMS 

MODESTO CA 95352 

P O BOX 4770 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,222,233
 $0

06/19/09 
08/20/10 

64%

SUSPENDED 

HM1 WPCP (209)525-9065 

02-PLU-36-4.0/6.5 IN PLUMAS COUNTY NEAR CHESTER FROM DIG IT CONSTRUCTION INC ROGERS, JIM $796,874 02/11/10 0%
02-1E5004 2.1 MILES WEST OF COUNTY ROAD 324 TO 

CHESTER FLOOD CONTROL CHANNEL BRIDGE 

REHABILITATE ASPHALT PAVEMENT 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$0
 $0

03/04/10 
05/28/10 

0%

HA22 WPCP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $12,777,000 05/03/10 0%
02-373104 
SARR-P070-(099)E

 P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0
 $0

05/18/10 
07/19/12 

0%

HA21 SWPPP 

02-PLU-70-38.5/0 IN PLUMAS COUNTY NEAR QUINCY AT 0.8 DIG IT CONSTRUCTION INC COLLINS, RONALD $292,384 04/14/10 0%
02-4C8704 MILE WEST OF CHANDLER ROAD 

REPLACE CULVERT 
CHESTER CA 96020 

P O BOX 494 1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0
 $0

05/04/10 
08/03/10 

0%

(530)258-3306 
(530)283-2451 

HA42 SWPPP 

02-PLU-70-66.4/71.5 IN PLUMAS COUNTY AT BLAIRSDEN FROM SIERRA NEVADA CONSTRUCTION INCCOLLINS, RONALD $852,007 03/01/10 52% 
02-1E8904 0.3 MILE WEST TO 4.9 MILES EAST OF 

ROUTE 89 

THIN BLANKET OVERLAY WITH DIGOUTS 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)583-2183

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$240,658 
$240,658 

03/16/10 
06/09/10 

27% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

02District 

02-PLU-70-79.1/0 

Fed Aid 
Pgm Code 

02-377814 

Contract 
Location 

Storm Water 
Plan 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

Description 

REPLACE SAFETY ROADSIDE REST AREA 

Type Of Work 

R E M CONSTRUCTION 

INCORPORATED 

Contractor 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

Resident 
Engineer 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,643,562

Bid + CCOs

 $241,792

Comp To date

 $14,435

This Month 

07/23/09 

Awarded 

08/19/09 

Approved 

12/31/10 

Est Comp
Accepted 

26%

%Time

 15%

% Work 
Message 

HA26 WPCP (530)876-1363 

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$61,113,204
 $53,089,796
 $1,447,875

03/05/08 
03/14/08 
02/02/11 

62%

 87%

02-SHA-5-28.9/29.3 

HB1 

02-1E1104 
ACHS-0058-(339)E 

00-58 3-(9E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR SHASTA LAKE 

FROM 0.4 MILE SOUTH TO TURNTABLE BAY 

OVERCROSSING 

REALIGN ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,650,012
 $1,383,880
 $784,246

12/03/09 
01/12/10 
06/15/10 

84%

 84%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$125,032,700
 $3,752,114
 $588,699

09/25/09 
10/14/09 
03/03/15 

9%

 3%

02-SHA-5-43.1/0 

HA26 

02-395804 
ACSH-0058-(338)E 

00-58 3-(8E)

--() 

WPCP 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 

GIFFORD CONSTRUCTION INC 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,291,605
 $982,838
 $245,335

10/15/09 
11/09/09 
08/16/10 

59%

 76%

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E

 P0-44 0-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,213,190 
$880,959 
$799,754 

01/21/10 
02/02/10 
11/05/10 

11% 

21% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-44-69.0/69.8 IN SHASTA COUNTY NEAR OLD STATION HAT CREEK CONSTRUCTION AND WING, KATHRYN $1,014,069 11/12/09 0%

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$20,088
 $0

12/07/09 
07/21/10 

2%

SUSPENDED 

02-SHA-299-23.7/0 IN SHASTA COUNTY IN REDDING AT PACIFIC ELECTRICAL HART, JOHN $227,763 03/17/10 0%
02-1E4804 
ACHS-P299-(159)E 

G P2-99 1-(9E)

--() 

ELEVENTH STREET 

INSTALL SIGNALS 

CONTRACTORSINC 

MEDFORD OR 97501 

P O BOX 1430 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

05/06/10 
11/08/10 

0%

HB1 WPCP (541)773-7751 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 47%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$179,010
 $179,010

02/24/10 
01/01/10 

90%

02-SHA-5713-/0 IN SHASTA COUNTY ABOUT 10 MILES TIMBERWORKS SANTOS, CHRIS $347,555 05/15/09 100%
02-4C8404 NORTH OF LAKEHEAD AT GIBSON 

MAINTENANCE STATION 

CONSTRUCT NEW OFFICE,CREW BUILDING 
MOUNT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)949-7581 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$341,666
 $0

05/28/09 
04/20/10 

99%

OVER RUN 

HA12 WPCP 

02-SIS-5-22.3/22.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.3 SHASTA CONSTRUCTORS INC MURPHY, JAMES $2,206,630 05/21/09 90%
02-2C7104 
ACBH-0059-(168)E

 00-59 1-(8E) 

--() 

MI SOUTH TO 0.3 MI NORTH OF 

RIVER BRIDGES 

REPLACE BRIDGE DECK 

SHASTA 

REDDING CA 96049 

(530)365-3930 

P O BOX 491539 

(530)605-5867 

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$2,165,183
 $0

06/05/09 
05/01/10 

94%

SUSPENDED 

HA21 SWPPP 

02-SIS-5-25.3/26 IN SISKIYOU COUNTY ABOUT 6 MILES NORWOOD CONSTRUCTION HINTON, JOHN $139,092 12/15/09 77% 
02-1E5604 NORTH OF WEED FROM 0.3 MILE SOUTH TO 

0.4 MILE NORTH OF WEED AIRPORT SAFETY 

ROADSIDE REST AREA 

INSTALL LIGHTING 

BYRON CA 94514 

(925)240-1276 

5301 BYRON HOT SPRINGS RD NO 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$115,066 
$66,499 

01/06/10 
06/01/10 
05/28/10 

83% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-37.5/51.2 IN SISKIYOU COUNTY IN AND NEAR YREKA J F SHEA CONSTRUCTION INC HINTON, JOHN $6,339,936 05/22/09 100%
02-1E3304 FROM 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING TO SHASTA RIVER BRIDGE 

NUMBER 02-0148L 

HOT MIX ASPHALT OVERLAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$6,150,262
 $0

06/05/09 
05/11/10 

100%

COMPLETED 
05/12/10 

HM1 WPCP 

02-SIS-5-51.1/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM RON HALE CONSTRUCTION INC HINTON, JOHN $1,130,574 08/05/09 56%
02-2E1404 0.1 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO KLAMMATH RIVER ROAD UNDERCROSSING 

SLAB REPLACEMENT 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$857,068
 $0

08/17/09 
04/01/10 

94%

WPCP 

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,018,252 12/11/08 100%
02-3C8104 
ER-43G3-(004)E 

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$815,578
 $0

01/05/09 
10/01/10 

80%

OVER RUN 

HA23 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-28.8/29.2 IN SISKIYOU COUNTY ABOUT 12.0 MILES WEST COAST PAVING AND CHIP PASCAL, TONY $448,241 07/16/09 75%
02-2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7 

MILE EAST OF INDEPENDENCE SAFETY 

SEALING 

P O BOX 1231 
1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$39,694
 $3,515

08/05/09 
07/21/10 

9%

ROADSIDE REST AREA 

IMPROVE SUPER ELEVATION 
YREKA CA 96097 

(530)235-9806 

HB1 SWPPP (530)842-7283 

02-SIS-97-28.7/30 IN SISKIYOU COUNTY ABOUT 10.4 MILES STEVE MANNING CONSTRUCTION INCHINTON, JOHN $488,369 04/06/10 0% 
02-1E1204 
ACHS-P097-(038) 

NH-P097-(038) 

--() 

SOUTH OF MACDOEL FROM 0.1 MILE SOUTH 

OF HORSE THIEF ROAD TO 0.1 MILE NORTH 

OF MOUNT HEBRON SUM 

WIDEN SHOULDERS 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$1,625 
$1,625 

04/22/10 
07/06/10 

0% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 05/20/10	
06/02/10 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SIS-97-51.0/52.3 IN SISKIYOU COUNTY IN AND NEAR DORRIS TULLIS INC HINTON, JOHN $544,822 12/23/09 0%

02-1E9104 $0 01/14/10
FROM 1.4 MILES SOUTH TO INDIAN TOM P O BOX 493416
 1745 S. MAIN STREET	 0%


$0 03/26/10

LAKE ROAD	 YREKA, CA 96097


REDDING CA 96049

THIN BLANKET OVERLAY WITH DIGOUTS (530)841-0173 SUSPENDED


(530)241-5105
 

HM1 WPCP
 

02-TEH-5-7.2/7.7	 IN TEHAMA COUNTY IN AND NEAR CORNING KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,263,444 05/06/09 100%


AT VARIOUS LOCATIONS FROM KIRKWOOD 1764 SKYWAY 3881 BENATAR, SUITE C 100%

02-370704 $4,432,611 05/28/09
 

$0 05/07/10

ROAD OVERCROSSING TO GALLAGHER AVENUE CHICO, CA 95928-7171


CHICO CA 95928
 05/24/10

OVERCROSSING (530)895-5245


(530)891-6555

RECONSTRUCT INTERCHANGE
 

HB4C SWPPP
 

02-TEH-5-12.2/0	 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,409,026 05/23/08 73%

02-0C9704	 $18,439,436 06/17/08
0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATIVE 1
 122 BELLE MILL ROAD	 70%

ACIM-0005-(333)E	 $0 09/30/10


THOMES CREEK BRIDGE P O BOX 491539 RED BLUFF, CA 96080

--()


REPLACE BRIDGE (530)527-8418

REDDING CA 960491539
 

HA21 SWPPP	 (530)365-3930
 

02-TEH-5-22.2/27.5	 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $29,658,926 06/26/09 41%


BLUFF FROM 5.3 MILES SOUTH OF ADOBE 3286 FITZGERALD ROAD
02-2C50U4	 $11,072,169 07/08/09
122 BELLE MILL ROAD	 37%

SARR-0058-(336)E	 $1,423,088 09/03/10


ROAD OVERCROSSING TO ADOBE ROAD RED BLUFF, CA 96080

00-58 3-(6E) RANCHO CORDOVA CA 957426811


OVERCROSSING	 (530)527-8413

--()	 (916)635-9370


BRIDGE DECK MAINTENANCE
 
HA22 SWPPP
 

02-TEH-5-40.6/0	 IN TEHAMA COUNTY ABOUT 9 MILES NORTH TULLIS INC GRANADOS, ANTHONY $805,491 07/13/09 0%


OF RED BLUFF AT COTTONWOOD TRUCK P O BOX 493416
02-4C7904	 $0 07/28/09
122 BELLE MILL ROAD	 0%

$0 06/30/10


SCALES	 RED BLUFF, CA 96080

REDDING CA 96049


CONSTRUCT WEIGH IN MOTION SCALES (530)527-8417

(530)241-5105
 

HA42 WPCP
 

02-TEH-5728-/0	 IN TEHAMA COUNTY IN RED BLUFF AT THE ALLEN L BENDER INC BLINE, JEFF $6,995,043 04/23/08 70%
 

RED BLUFF MAINTENANCE STATION 2798 INDUSTRIAL BOULEVARD
02-362104	 $7,132,955 05/14/08
122 BELLE MILL ROAD	 97%

$0 04/29/10


RELOCATE MAINTENANCE STATION RED BLUFF, CA 96080

WEST SACRAMENTO CA 95691
 

(530)527-8418

(916)372-2190
 

HA12 SWPPP
 



 

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-10.6/42.7 IN TRINITY COUNTY AT VARIOUS MERCER FRASER COMPANY RINARD, WAYNE $540,865 03/29/10 0%
02-1E4904 LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$0
 $0

04/20/10 
08/06/10 

0%

HB4N SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $3,706,279 04/01/09 64% 
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,892,400 
$0 

04/20/09 
06/30/10 

51% 

SUSPENDED 

HB1 SWPPP (530)629-3702 

Totals: Authorized Final Amt: $309,341,738 Completed to Date: $115,522,411 Work This Month: $5,868,071



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-BUT-32-/37.2 

Fed Aid 
Pgm Code 

03-3M3304 

Contract 
Location 

Storm Water 
Plan 

IN BUTTE AND GLENN COUNTIES AT 

VARIOUS LOCATIONS 

Description 

BRIDGE DECK OVERLAY 

Type Of Work 

PROFESSIONAL CONSTRUCTION 

SERVICES 

Contractor 

4070 NELSON AVENUE SUITE A 

Resident 
Engineer 

$268,299

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/15/10 

Awarded 

04/07/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,291,385
 $175,945
 $125,945

08/12/09 
09/02/09 
11/21/11 

3%

 3%

03-BUT-70-13.6/16.7 

HB1 

03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

WPCP 

IN BUTTE CO ON ROUTE 70 IN AND NEAR 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

FRANKLIN CONSTRUCTION INC 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

GRANDY, DWAYNE 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,208,699
 $443,855
 $309,813

07/29/09 
08/20/09 
07/13/10 

52%

 36%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$7,594,822
 $515,985
 $510,985

06/26/09 
07/07/09 
08/11/11 

6%

 7%

03-BUT-162-14.7/0 

HB71 

03-3E2504 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO AND YUBA COUNTIES AT VARIOUS 

LOCATIONS 

INSTALL AND UPGRADE ADA CURB RAMPS 

F B D VANGUARD CONSTRUCTION 

INC 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

ALLEN, JODY 

(530)934-3520 

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$553,107
 $433,442
 $119,057

06/04/09 
07/14/09 
05/26/10 

99%

 77%

03-BUT-162-16.7/0 

HB1 

03-3E8504 
ACHS-P162-(036)E 

P P1-62 0-(6E) 

--() 

WPCP 

IN BUTTE COUNTY IN OROVILLE FROM 5TH 

AVENUE TO LINCOLN STREET 

INSTALL TRAFFIC SIGNAL 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

GRANDY, DWAYNE 

(530)713-7814

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$227,481 
$115,398 
$98,533 

08/20/09 
09/02/09 
07/06/10 

31% 

51% 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-BUT-162-/14 

Fed Aid 

HM1A 

Pgm Code 

03-3M1604 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE CO NEAR OROVILLE FROM GLEN 

CO LINE TO 0.1 MI WEST OF SOUTH 

JUNCTION ROUTE 99 AND VARIOUS 

LOCATIONS 

Description 

CHIP SEAL TO BE APPLIED 

Type Of Work 

WEST COAST PAVING AND CHIP 

SEALING 

Contractor 

YREKA CA 96097 

(530)842-7283 

P O BOX 1231 

THOMAS, SHAHNA 

Resident 
Engineer 

(530)682-6717 

849 N. HUMBOLDT AVE 

WILLOWS, CA 95988 

$758,437

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/01/10 

Awarded 

03/23/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,282,547
 $1,076,355
 $265,022

06/17/09 
07/02/09 
09/30/10 

54%

 33%

03-COL-16-/7.3 

HM1A 

03-3M1704 

WPCP 

IN COLUSA CO ABOUT 7 MILES WEST OF 

RUMSEY FROM 0.1 MI SOUTH OF ROUTE_ 20 

TO THE YOL0 COUNTY LINE 

CHIP SEAL 

OUTBACK DVBE INC 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$366,183
 $0
 $0

02/11/10 
03/10/10 

0%

 0%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,422,399
 $314,860
 $198,610

07/31/09 
08/12/09 
09/29/10 

9%

 6%

03-ED-49-6.6/8.3 

HB1 

03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

SWPPP 

IN EL DORADO CO FROM 0.1 MILE SOUTH 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NOVOTA, RYAN 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,685,684
 $2,958,027

 $0

06/12/09 
06/26/09 
12/24/10 

24%

 63%

SUSPENDED 

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L

 620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985

3065 BLAIR AVE. P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$139,967 
$7,664 
$7,664 

11/10/09 
12/09/09 
07/20/10 

13% 

5% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-ED-50-27.9/28 

Fed Aid 

HA12 

Pgm Code 

03-3E4604 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR CAMINO AT 

CAMINO SAND STORAGE FACILITY 

Description 

CONSTRUCT SAND STORAGE FACILITY 

Type Of Work 

KOCH EXCAVATING INC 

Contractor 

PENN VALLEY CA 95946 

(530)432-4000 

P O BOX 909 

NOVOTA, RYAN 

Resident 
Engineer 

(530)295-9439 

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$446,194

Bid + CCOs

 $109,166

Comp To date

 $81,490

This Month 

02/11/10 

Awarded 

03/04/10 

Approved 

09/20/10 

Est Comp
Accepted 

20%

%Time

 24%

% Work 
Message 

03-ED-50-32.5/39.7 

HB4N 

03-3M7904 

WPCP 

IN ELDORADO CO ABOUT 12 MILES EAST OF 

PLACERVILLE FROM 0.1 MILE WEST OF 

STACY LANE TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

THERMOPLASTIC TRAFFIC STRIPES 

CENTRAL STRIPING SERVICE INC 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$218,556
 $0
 $0

03/08/10 
04/29/10 

0%

 0%

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E 

--()

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO, CA 95623-4917 

$2,954,954
 $0
 $0

04/23/10 
05/11/10 

0%

 0%

03-ED-50-67.8/68.6 

HA42 

03-4E4104 

WPCP 

IN ELDORADO COUNTY NEAR MEYERS AT 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE., P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$673,051
 $492,097

 $0

06/24/09 
07/09/09 
12/02/09 

73%

 72%

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$10,931,506
 $1,225,712
 $112,113

05/29/09 
07/01/09 
04/06/11 

12%

 11%

HA22 

HB4N 

03-GLE-5-10.8/26.8 

HM3H 

03-3M3704 

WPCP 

IN GLENN CO AT ORLAND AT VARIOUS 

LOCATIONS FROM COUNTY ROAD 48 

OVERCROSSING TO STONY CREEK BRIDGE 

METHACRYLATE BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ENGLISH, ANTHONY 

(530)533-4124

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$725,907 
$667,369 
$181,683 

01/05/10 
01/19/10 
06/08/10 

77% 

91% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-GLE-32-4.1/10.8 IN GLENN COUNTY AT HAMILTON CITY KNIFE RIVER CONSTRUCTION ALLEN, JODY $819,654 03/15/10 0%
03-3M1904 RUBBERIZED HOT MIX ASPHALT OVERLAY 1764 SKYWAY 849 N. HUMBOLDT AVE $0

 $0
04/01/10 

0%

CHICO CA 95928 
WILLOWS, CA 95988 

(530)891-6555 
(530)934-3520 

HM1A WPCP 

03-NEV-20-17.5/46.1 IN NEVADA AND PLACER COUNTIES FROM GRANITE CONSTRUCTION COMPANY SEYOUM, KASSAYE $3,920,574 04/23/10 0%

HM1 

03-3M1404 
ACHN-P020-(152) 

--() 

WPCP 

0.1 MILE EAST OF THE 20/49 JUNCTION 

TO THE 80/20 SEPARATION 

APPLY HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)801-9674 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$0
 $0

05/12/10 
0%

03-NEV-20-37.4/41.2 IN NEVADA COUNTY ABOUT 22 MILES EAST QUIMU CONTRACTING INC DE MARTINI, MARK $267,856 03/15/10 20%
03-3M5204 OF NEVADA CITY AT VARIOUS LOCATIONS 

CLEAN AND LINE CULVERTS 
DIXON CA 95620 

P O BOX 1177 138 NEW MOHAWK ROAD, 

STE. B 

$563
 $563

04/21/10 
08/30/10 

0%

HM2C WPCP 

(707)693-0289 
(530)265-6969 

NEVADA CITY, CA 95959 SUSPENDED 

03-NEV-49-2.4/3 IN NEVADA COUNTY FROM 0.2 MI NORTH OF SIERRA NEVADA CONSTRUCTION INCDEMARTINI, MARK $720,364 06/09/09 24%

HB4N 

03-3E5604 

SWPPP 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)265-9869 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$145,307
 $111,867

06/24/09 
08/01/10 

20%

03-NEV-80-2.5/5.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION MURPHY, ROD $67,770,146 03/16/07 69%

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(916)624-2783 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$68,080,049
 $35,604

04/06/07 
08/31/11 

98%

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC MURPHY, ROD $57,918,208 07/28/08 47% 

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE, CA 96161 

$25,916,881 
$33,199 

08/15/08 
12/25/12 

45% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-NEV-80-5.6/0 

Fed Aid 

HA26 

Pgm Code 

03-4A2404 

Contract 

ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

Description 

REPLACE BUILDING 

Type Of Work 

FLINTCO INC 

Contractor 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

Resident 
Engineer 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,506,808

Bid + CCOs

 $166,214

Comp To date

 $166,214

This Month 

07/27/09 

Awarded 

08/12/09 

Approved 

04/11/11 

Est Comp

 17%

%Time

 4%

% Work 

SUSPENDED 

MessageAccepted 

03-NEV-80-9.2/13.6 

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE, CA 

$59,551,371
 $38,804,448

 $546,051

10/05/07 
11/13/07 
12/01/10 

45%

 65%

03-NEV-80-17.3/20.3 

HA42 

03-0C7204 

SWPPP 

IN NEVADA CO FROM 1 MILE EAST OF THE 

ROUTE 80/89 SEPARATION TO UNION MILLS 

BRIDGE OVERHEAD 

STORM WATER MANAGEMENT 

CIMARRON INC 

OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$541,763
 $503,863

 $0

06/30/09 
07/14/09 
05/11/10 

68%

 89%

03-NEV-80-18.4/19.5 

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

CLARK, MARTIN 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$1,156,470
 $181,175
 $181,175

02/09/10 
02/23/10 
09/01/10 

11%

 16%

03-NEV-80-28.1/31.8 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

IN NEVADA AND SIERRA COUNTIES NEAR 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTMAN, BRUCE 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE, CA 96161 

$42,941,514
 $24,637,048
 $1,231,655

10/29/08 
11/13/08 
10/01/10 

51%

 57%

03-NEV-5717-/0 

HA11 

03-318004 

WPCP 

IN NEVADA COUNTY IN NEVADA CITY AT 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 

HILBERS INC 

YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

CLARK, MARTIN 

(530)218-4832

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$1,336,630 
$0 
$0 

04/21/10 
05/06/10 

0% 

0% 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ORA-0-/0 IN BUTTE COUNTY IN CHICO AT THE WENHAM CONSTRUCTION YATES, RICHARD $386,000 01/06/10 80%
03-0AA004 CHICO MAINTENANCE STATION AND IN 

SACRAMENTO COUNTY IN RANCHO CORDOVA 

AT THE SUNRISE MAINTENANCE S 

INSTALL PHOTOVOLTAIC PANELS 

PLACERVILLE CA 95667 

(916)939-8332 

2707 CASTLEROCK COURT 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$358,950
 $155,169

01/28/10 
05/28/10 

93%

SUSPENDED 

HA12 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,606,566 05/21/08 30%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$14,093,504
 $443,503

06/05/08 
04/15/11 

47%

SUSPENDED 

03-PLA-28-/.8 IN PLACER COUNTY AT TAHOE CITY FROM TEICHERT CONSTRUCTION ISKIN, ROY $272,925 12/28/09 0%

HM1A 

03-3M5904 

WPCP 

THE ROUTE 28/89 JUNCTION TO TAHOE 

STATE PARK DRIVE 

PLACE HOT MIX ASPHALT 
LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$927
 $0

01/25/10 
05/11/10 

0%

SUSPENDED 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $586,293 02/08/10 10%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$600
 $0

03/10/10 
11/09/10 

0%

SUSPENDED 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $145,198,806 06/09/08 42%

HE14 

03-3338U4 
HPLU-6208-(030)L

 620-8 03-(DEM)O 

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$85,195,658
 $2,542,176

07/02/08 
03/28/12 

59%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0% 
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$365,895 
$222 

10/15/08 
02/02/11 

0% 

DOUGLAS BOULEVARD OVERCROSS SACRAMENTO, CA 95834 PLANT EST

SACRAMENTO CA 95828


HIGHWAY PLANTING AND IRRIGATION (916)263-4912 SATIS

HB4N SWPPP (916)383-4071
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-PLA-80-2.9/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367834 

Contract 

HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST INC 

Contractor 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SPECTOR, PETE 

Resident 
Engineer 

(916)624-9960 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$22,625,959

Bid + CCOs

 $4,128,124

Comp To date

 $1,305,532

This Month 

08/10/09 

Awarded 

09/10/09 

Approved 

02/08/11 

Est Comp
Accepted 

24%

%Time

 18%

% Work 
Message 

03-PLA-80-7.4/66.3 

HM3H 

03-3M3004 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

T AND G CONSTRUCTION INC 

YUBA CITY CA 95991 

(530)923-7251 

598 GARDEN HIGHWAY, SUITE 2 

SEYOUM, KASSAYE 

(530)587-9831 

12047 DONNER PASS 

ROAD, STE. B-4 

TRUCKEE, CA 96060 

$212,476
 $117,146
 $43,599

10/20/09 
11/03/09 
06/25/10 

53%

 55%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$90,059,960
 $15,869
 $15,869

02/22/10 
03/16/10 
05/20/11 

1%

 0%

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SPECTOR, PETE 

(916)416-7547 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677-2167 

$28,948,891
 $18,494,316

 $656,626

05/01/08 
05/22/08 
02/25/11 

34%

 64%

03-PLA-89-8.6/13.7 

HA42 

03-2A9214 
ACST-P089-(090)E

 P0-89 0-(0E) 

--() 

SWPPP 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

ISKIN, ROY 

(530)582-5070 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$14,390,264
 $9,920,675

 $0

12/18/07 
02/06/08 
03/02/10 

78%

 69%

03-PLA-267-3.7/6.6 

HM1A 

03-3M6004 

WPCP 

IN PLACER CO NEAR TRUCKEE FROM 0.1 

MILE WEST OF NORTHSTAR DRIVE TO 

BROCKWAY SUMMIT 

REPLACE ASPHALT CONCRETE SURFACING 

J D PASQUETTI ENGINEERING INC 

LINCOLN CA 95648 

(916)543-9401 
(530)587-6314

3032 THUNDER VALLEY CT STE 20 

$327,266 
$2,130 

$0 

01/29/10 
03/04/10 
06/17/10 

9% 

1% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,448 03/19/09 44%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E) 

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,898,444
 $0

04/06/09 
04/01/10 

50%

SUSPENDED 

03-SAC-5-.5/15.4 IN SACRAMENTO COUNTY IN AND NEAR ELK ANOZIRA INCORPORATED GUTIERREZ, BOJANA $596,658 03/18/10 13%

HM1 

03-3M5604 

WPCP 

GROVE FROM 0.5 MI NORTH OF SAN 

JOAQUIN COUNTY LINE TO 0.9 MILE 

SOUTH OF POCKET ROAD 

REPLACE SLABS 

SAN RAMON CA 94583 

(925)771-8400 
(916)263-4927 

2415 SAN RAMON VLY BLVD 4 426 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$202,281
 $202,281

04/13/10 
07/12/10 

34%

03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $286,286 12/28/09 18%

HM1A 

03-3M6104 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

FOLSOM BOULEVARD TO 0.2 MILE WEST OF 

IONE ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$14,416
 $14,416

01/25/10 
07/08/10 

5%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,889,198 05/21/09 15%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$456,997
 $271,268

06/26/09 
12/17/10 

24%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $59,288,779 10/26/09 10%
03-441614 
CMLN-6203-(033)

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$11,626,650
 $3,959,044

11/18/09 
04/28/11 

20%

P O BOX 2909 
HB5 HB5 SWPPP 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-21.8/22.5 IN SACRAMENTO COUNTY ABOUT 16.5 GRANITE CONSTRUCTION COMPANY LEE, SUSHMA $387,587 02/18/10 40% 
03-3E9504 MILES EAST OF SACRAMENTO 

REPLACE ASPHALT CONCRETE V DITCH 
WATSONVILLE CA 95077 

P O BOX 50085 3855 NORTH FREEWAY 

BLVD., STE. 120 

$174,353 
$174,353 

03/10/10 
06/15/10 

44% 

HA42 WPCP 

(831)724-1011 
(916)263-4926

SACRAMENTO, CA 95834 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

03District 

03-SAC-50-/5.4 

Fed Aid 

HA27 

Pgm Code 

03-1E0414 

Contract 

ACHS-000C-(300)E 

G 00-0C 3-(0E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY ON ROUTE 80 FROM .01 

MI WEST OF ENTERPRISE BOULEVARD TO 

0.4 MI WEST OF 80/50 SEPARATION ON 

ROUTE 50 FROM 50/80 TO W 

Description 

CONCRETE MEDIAN BARRIER AND OVERHED 

Type Of Work 

DESILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

ERICKSEN, BOB 

Resident 
Engineer 

(916)852-9755 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$30,353,057

Bid + CCOs

 $29,688,234

Comp To date

 $289,559

This Month 

12/23/08 

Awarded 

01/14/09 

Approved 

06/18/10 

Est Comp

 90%

%Time

 96%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-50-/L1.5 

HM3 

03-3M3504 

WPCP 

IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

OVERCROSSING 

TREAT BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,368,368
 $0
 $0

03/24/10 
04/13/10 

0%

 0%

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WATKIN AND BORTOLUSSI INC 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,264,459
 $121,625

 $0

10/15/09 
11/02/09 
08/07/13 

5%

 10%

03-SAC-99-.8/22.6 

HA21 

03-3E5304 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

SCOTT, JEFF 

(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$294,451
 $0
 $0

04/12/10 
05/04/10 

0%

 0%

03-SAC-99-3.7/0 

HB1 

03-0F5204 
HSNH-X067-(070) 

--() 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

PLACE OPEN GRADE ASPHALT CONCRETE 

MARTIN GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)355-8101 

GUTIERREZ, BOJANA 

(916)263-4927 

12485 QUICKSILVER DRIVE 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$318,007
 $0
 $0

03/03/10 
03/23/10 

0%

 0%

03-SAC-99-19.4/19.8 

HA25 

03-0C0004 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

PARKER LANDSCAPE DEVELOPMENT 

INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

SAGER, JANET 

(916)263-4912

3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO, CA 95834 

$1,345,343 
$1,420,569 

$3,719 

12/14/07 
01/16/08 
07/29/11 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$0
 $0

02/27/09 
07/22/09 

0%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)263-4931 

SACRAMENTO, CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT ALLEN L BENDER INC BROOK, WILLIAM $14,838,163 04/01/08 100%
03-2C8434 THE TRANSPORTATION LABORATORY 5900 

FOLSOM BOULEVARD 

FIRE AND LIFE SAFETY REPAIRS 
WEST SACRAMENTO CA 95691 

(916)372-2190 

2798 INDUSTRIAL BOULEVARD 

(916)801-9675 

5900 FOLSOM BLVD., 

SACRAMENTO, CA 95819 

$14,666,905
 $0

04/30/08 
04/29/10 

99%

OVER RUN 
05/03/10 

HA13 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $78,550,869 12/06/07 47%

HE14 

03-3864U4 
ACNH-P070-(094)E 

--() 

SWPPP 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$74,708,061
 $375,427

12/27/07 
01/03/12 

92%

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION AOUN, TONY $23,606,991 07/24/08 36%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4309 

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$15,651,790
 $83,971

08/28/08 
03/03/11 

66%

SUSPENDED 

HE13 SWPPP 

HE13 

03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $397,615 07/20/09 65%
03-3E9604 PENNINGTON ROAD 

MODIFY TRAFFIC SIGNAL 
SPARKS NV 89435 

P O BOX 50760 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$236,172
 $117,272

07/30/09 
06/15/10 

59%

(775)355-0420 
(530)822-4313 

HB1 WPCP 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $659,946 12/09/09 0% 
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$0 
$0 

12/30/09 
03/29/10 

0% 

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 

HM3 WPCP (925)288-1566 
(916)263-5648
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Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

03District

03-YOL-5-6.5/28.9 

Fed Aid 

HM3 

Pgm Code 

03-2M9504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY AT VARIOUS LOCATIONS 

Description 

PLACE POLYESTER CONCRETE OVERLAY 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,520,153

Bid + CCOs

 $1,049,272

Comp To date

 $0

This Month 

01/27/09 

Awarded 

02/13/09 

Approved 

07/06/10 

Est Comp

 100%

%Time

 64%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-16-41.5/0 

HB1 

03-1E9804 
ACHS-P016-(033)E 

P P0-16 0-(3E)

--() 

SWPPP 

IN YOLO COUNTY IN WOODLAND AT 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$702,516
 $586,823
 $12,111

07/15/09 
07/30/09 
06/15/10 

100%

 92%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E) 

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE, STE. E 

SACRAMENOT, CA 95838 

$14,713,241
 $6,767,176
 $666,159

05/14/09 
06/04/09 
09/30/10 

63%

 46%

03-YUB-65-7.4/9.2 
03-3M3204 

IN YUBA COUNTY AT VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

YATES, RICHARD 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$372,549
 $2,806
 $2,806

12/15/09 
01/06/10 
09/08/10 

11%

 1%

SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 

HA12 

03-0AA014 
IN YUBA COUNTY IN MARYSVILLE AT THE 

EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

ENGLISH, ANTHONY 

(530)533-4124

2060 3RD ST., STE. B 

OROVILLE, CA 95965 

$433,962 
$0 
$0 

03/22/10 
04/22/10 
07/06/10 

0% 

0% 

Totals: Authorized Final Amt: $859,993,712 Completed to Date: $458,937,790 Work This Month: $15,652,323
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Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-6.4/8.3 IN ALAMEDA COUNTY IN OAKLAND FROM JJ NGUYEN, INC JOHN HOLLIS $364,626 10/12/07 0%
04-2707A4 
STPL-6204-(063)E 

--()

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

HIGHWAY PLANTING 
SAN JOSE, CA 95127 

3172 SALEM DR. 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$288,557
 $960

11/14/07 
11/07/11 

0%

PLANT EST 

HA25 WPCP 
SATIS 

04-ALA-13-9.7/9.7 AT THE ROUTE 13/ROUTE 24 CONNECTOR IN RGW CONSTRUCTION SINGH, JATINDER $2,439,933 12/22/09 37%

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

(510)715-7309 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$455,073
 $407,271

01/14/10 
03/03/11 

19%

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $215,115,125 11/10/09 9%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$7,734,380
 $3,446,488

11/19/09 
09/28/13 

4%

04-ALA-24-5.4/5.4 IN ALAMEDA COUNTY IN OAKLAND AT KAY GHILOTTI BROS, INC RIHANI, RAIF $314,412 12/23/09 67%

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

OVERCROSSING 

WIDENING OF ROADWAY 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(510)715-7421 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$148,000
 $71,961

01/26/10 
07/06/10 

47%

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION, INC CARTY RODOLFO $2,549,639 02/27/09 95%
04-1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 
MARTINEZ, CA 94553 

P. O. BOX 1309 

(510)377-4139 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,533,358
 $0

03/10/09 
04/30/10 
05/26/10 

100%

UPGRADE VENTILATION SYSTEMS 
HM3H WPCP 

04-ALA-24-5.9/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES AMLAND CORP DUAN, FRANK $782,025 04/20/09 64% 
04-265504 IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 
SAN JOSE, CA 95122 

1401 FELIPE AVE 

(510)231-7139

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$777,725 
$0 

05/13/09 
05/26/10 

99% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 26 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $195,909,174 07/16/07 100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)867-6181 

345 BURMA ROAD 

OAKLAND, CA 94607 

$191,645,861
 $0

08/07/07 
06/11/10 

98%

OVER RUN 

HA4S3 SWPPP 

04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION GOLDGRUBER, RON $5,321,696 02/11/10 0%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 

PLAZA 

CONSTRUCT BUILDING AND FUEL STATION 
SAN LEANDRO, CA 94577 

422 WHITNEY STREET 

(510)385-7004 

345 BURMA ROAD 

OAKLAND, CA 94607 

$0
 $0

03/10/10 
0%

HA12 WPCP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 68%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,888,914
 $44,286

01/10/07 
11/04/11 

97%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $145,705,361 08/28/07 60%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$104,677,869
 $2,974,797

09/28/07 
09/20/11 

70%

HE11 SWPPP 

04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $727,227 07/09/09 97% 
04-3A9704 WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

928 CARLETON STREET $687,317 
$60,777 

08/06/09 
06/30/10 

95% 

IMPROVE WEIGH STATION 
BERKELEY, CA 94710 

(510)377-4171

HA42 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District 

04-ALA-580-13.1/14.9 

Fed Aid 

HE14 

Pgm Code 

04-171334 

Contract 

HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

Description 

CONSTRUCT NEW INTERCHANGE 

Type Of Work 

RGW CONSTRUCTION, INC 

Contractor 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO, ROMMEL 

Resident 
Engineer 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$25,350,200

Bid + CCOs

 $8,241,674

Comp To date

 $1,235,766

This Month 

07/23/09 

Awarded 

08/12/09 

Approved 

05/18/11 

Est Comp
Accepted 

29%

%Time

 32%

% Work 
Message 

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$32,093,690
 $16,612,479
 $2,467,649

07/22/09 
08/05/09 
12/30/10 

34%

 52%

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO, CA 94577 

P.O. BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,028,486
 $0
 $0

02/02/10 
02/26/10 
01/10/11 

0%

 0%

HB4N WPCP 

04-ALA-680-3.3/6.4 
04-253794 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 

BAY CITIS PAVING AND GRADING , 

INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$35,488,755
 $31,734,317

 $218,329

09/02/08 
09/19/08 
07/15/10 

80%

 91%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073)

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$36,019,801
 $21,863,949
 $1,384,850

04/17/09 
05/04/09 
11/01/10 

51%

 61%

04-ALA-680-/303 
04-253784 

SWPPP 

IN SANTA CLARA AND ALAMEDA COUNTIES 

FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 

WIDEN BRIDGES AND ROADWAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

MOGHADAM SIAVOSH 

(510)668-4923

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$29,175,726 
$24,027,060 
$2,035,024 

04/07/09 
04/30/09 
06/30/10 

72% 

81% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 28 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District 

04-ALA-880-27.4/28 

Fed Aid 

HA4S2 

Pgm Code 

04-165424 

Contract 

ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

Type Of Work 

FLATIRON WEST, INC 

Contractor 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

Resident 
Engineer 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$51,104,246

Bid + CCOs

 $5,034,789

Comp To date

 $200,019

This Month 

08/20/09 

Awarded 

09/15/09 

Approved 

11/16/11 

Est Comp
Accepted 

19%

%Time

 10%

% Work 
Message 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$89,109,935
 $18,007,576

 $737,949

03/25/09 
04/20/09 
04/30/13 

39%

 20%

HB4N 

04-ALA-5505-/0 
04-0AA014 

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

BUILDING CONSULTING ENGINEERS 

INC 

14616 MCKENDREE AVENUE 

$219,900
 $0
 $0

03/24/10 
04/22/10 

0%

 0%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(562)506-5853 

04-ALA-5706-/0 
04-207774 

IN ALAMEDA COUNTY IN FREMONT AT THE 

FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553-7309 

PO BOX 1309 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,848,663
 $3,932,903
 $273,818

10/08/08 
10/22/08 
05/31/10 
06/02/10 

100%

 100%

HA12 WPCP 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY, CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH, CA 94509 

$64,937,453
 $0
 $0

04/15/10 
05/06/10 
09/26/13 

0%

 0%

04-CC-80-.8/1.2 
04-2A8904 

IN CONTRA COST COUNTY IN THE CITY OF 

RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 

TERNO ELECTRICAL CONSTRUCTORS 

BGNICIA, CA 4510 

DUAN FRANK 

(510)231-7139

2100 GOODYEAR RD. 3401 GEGATTA BLVD. 

RICHMOND, CA 94804 

$416,355 
$340,360 
$20,679 

04/15/09 
05/14/09 
06/10/10 

100% 

83% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

Contractor 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

875 MAHIER RD., STE 188
 

BURLINGAME, CA 94010
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident
 
Engineer
 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, A.
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94518
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD, CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 3410 MANDELA PARKWY
 

ORANGE, CA 92868 
(510)450-2450 

OAKLAND, CA 94608 

CALIFORNIA ENGINEERING 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 

PLEASANTON CA 94566 

(925)461-1500 

FUNDS DISBURSEMENT SERVICES, HOLLIS, JOHN 

INC C/O JJNGUYEN, INC 3410 MANDELA PARKWAY 
3033 5TH. AVE., SUITE 301 OAKLAND, CA 94608 

SAN DIEGO, CA 92103 
(510)450-3996

 $169,019

 $108,562


 $3,190


 $5,630,292

 $5,590,678


 $2,200


 $20,554,616

 $4,409,578

 $1,175,177


 $365,553

 $288,376


 $5,277


 $34,926,344

 $0

 $0


 $848,677
 
$153,101
 
$45,131
 

03/17/08 57%

04/23/08
 

64%

12/20/11
 

07/03/08 0%

08/06/08
 

0%

10/01/10
 

PLANT EST
 

SATIS
 

10/22/09 10%

11/17/09
 

21%

12/01/11
 

04/08/08 0%

04/28/08
 

0%

03/08/12
 

PLANT EST
 

SATIS
 

04/22/10 0%

05/19/10
 

0%


12/21/09 28%
 
01/26/10
 

20%

03/07/14
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,568,471 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$51,776,588
 $210,186

08/15/07 
08/15/10 

93%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,469,212 11/04/09 20%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$2,595,499
 $1,464,761

11/24/09 
10/15/10 

27%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$482,071
 $4,205

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,466,832 12/10/08 68%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$4,381,554
 $262,740

12/30/08 
06/04/10 

58%

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $555,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG $712,193 06/02/09 16% 
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$16,877 
$0 

07/09/09 
06/30/10 

2% 

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847

HM1 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 75%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$561,969
 $374,503

04/20/09 
07/20/10 

57%

HA21 WPCP 

04-SCL-85-20.0/22 IN SANTA CLARA COUNTY IN SUNNYVALE AMLAND BRIAN MACKLE $1,785,182 04/06/06 100%
04-165944 AND MOUNTAIN VIEW FROM 0.25 KM NORTH 

OF FREMONT AVENUE UNDERCROSSING TO 

0.5 KM NORTH OF ROUTE 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(510)385-6991 

1007 KNOX AVE 

SAN JOSE CA 95122 

$1,653,934
 $0

04/21/06 
04/28/10 

100%

PLANT EST 
04/28/10 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$3,022,223
 $14,703

09/22/06 
04/26/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING $418,130 03/24/10 0%
04-151394 
ACST-X085-(047)E 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

330 PHELAN AVENUE 

$0
 $0

04/23/10 
0%

 X0-85 0-(7E) 

--() SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,346,329 02/24/10 11%
04-1E4804 LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 
1007 KNOX AVENUE $10,700

 $10,700
03/18/10 
12/03/10 

1%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $571,985 01/30/09 0% 
04-0A2714 
STPL-6204-(067)E

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$422,029 
$9,150 

02/23/09 
09/25/12 

0% 

PLANT EST 

HE14 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District 

04-SCL-101-.7/17 

Fed Aid 

HA22 

Pgm Code 

04-0A7814 

Contract 

ACHS-X085-(048)E 

PGX0-85 0-(8E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

Description 

UPGRADE TRAFFIC BARRIER 

Type Of Work 

MODERN ALLOYS INC 

Contractor 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

Resident 
Engineer 

$1,547,920

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/09/10 

Awarded 

04/01/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-101-17.8/21.2 

HM1 

04-0E4304 

WPCP 

IN SANTA CLARA COUNTY IN SANTA CLARA, 

SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 

CRACK SEALING 

NO FAULT ASPHALT, INC 

MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

LOWE THOMAS K. 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$202,012
 $194,236

 $0

05/31/07 
07/16/07 
11/27/07 

100%

 100%

04-SCL-101-27.6/40.2 

HA22 

04-0C9014 
ACNH-Q101-(157)E 

--() 

WPCP 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

715 COMSTOCK 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$23,979,530
 $375,504
 $375,504

11/12/09 
12/02/09 
08/31/10 

2%

 2%

04-SCL-101-28.4/51.8 
04-151374 
STP-X085-(046)E 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$784,900
 $318,489
 $318,489

01/04/10 
01/25/10 
11/01/10 

10%

 41%

HB4N WPCP 

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORPORATION 

SAN JOSE, CA 95132 

3168 KNIGHTS ROAD 

PATEL, NIM 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$668,374
 $17,265
 $17,265

02/03/09 
02/23/09 
09/16/10 

3%

 3%

HM3 WPCP 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S 

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$6,246,781 
$3,763,074 
$200,491 

11/25/08 
12/12/08 
05/30/11 

59% 

60% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-152-13.8/14.8 CHOI, EUNMIIN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION DARREN $817,896 01/07/10 3%
04-2A0504 
ACHS-P152-(073)E 

2210 O'TOOLE AVE. 

#150 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

WILHOIT 

50 CONTRACTORS STREET 

$90,587
 $90,587

01/26/10 
10/07/10 

11%

HB1 

P1-52 0-(3E)

--() 

WPCP 
(408)232-3023 

SAN JOSE, CA 95131AVENUE 

CONSTRUCT LEFT TURN POCKET 
LIVEMORE, CA 94551 

04-SCL-237-5.3/5.7 LOWE K. THOMASIN SANTA CLARA COUNTY IN SAN JOSE CIMARRON, INC $400,227 09/28/06 0%
04-2332F4 

(408)254-5816 

1007 KNOX AVE. 

SAN JOSE,CA 95122 

FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 
OAKDALE, CA 95361 

10554 RODDEN ROAD $429,777
 $27,186

10/05/06 
05/21/10 

0%

PLANT EST 
05/26/10 

HE13 SWPPP 
SATIS 

HE13 

04-SCL-280-1.0/L5 WASSEF, WAGDYIN SANTA CLARA COUNTY IN SAN JOSE AT O.C. JONES AND SONS, INC ATT. $1,528,880 02/17/10 4%
04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 
(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

PETE BENSON 

BERKELEY, CA 94710 

1520 FOURTH STREET 

$393,687
 $348,835

03/04/10 
04/22/11 

26%

HB4N WPCP 

04-SCL-280-2.0/L5 TRUONG, HENRYIN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL $1,664,672 02/22/10 5%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E)

--() 
(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING, CA 92614-5706 

1792 KAISER AVENUE 

$13,625
 $13,625

03/08/10 
07/30/11 

1%

HB4N WPCP 

04-SCL-280-5.1/7.8 MOAID LAYMOUNIN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC $7,833,603 06/19/09 0%

HA22 

04-272024 
SARR-2801-(119)E

 28-01 1-(9E) 

--() 

SWPPP 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

PEDESTRIAN OVERCROSSING TO TANTAU 

AVENUE OVERCROSSING 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

P.O. BOX 2910 $7,309,307
 $44,065

07/16/09 
07/08/10 

0%

PLANT EST 

SATIS 

04-SCL-280-16.0/17.8 IN SANTA CLARA COUNTY IN LOS ALTOS G BORTOLOTTO AND COMPANY $165,339 04/30/10 0% 
04-0G4704 FROM ROBLEDA UNDERCROSSING TO 

ARASTRADERO ROAD UNDERCROSSING 

582 BRAGATO ROAD $0 
$0 

05/24/10 
0% 

ASPHALT CONCRETE RESURFACING 
SAN CARLOS CA 940706227 

(650)595-2591 

WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $517,146 01/21/10 17%
04-151384 
ACIM-0000-(311)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ATTN: FRANK KAMACHO 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$14,079
 $14,079

02/17/10 
09/17/11 

3%

HB4N WPCP 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $343,294 01/07/10 21%
04-151364 
STP-X085-(E 

--()

) 
LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC. ATTN. FRANK KAMACHO 

SAN JOSE, CA 95112 

330 PHELAN AVE. 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$19,051
 $19,051

02/17/10 
08/19/11 

6%

HB4N WPCP 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$295,923
 $1,450

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-.6/5.9 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 100%
04-162524 
ACST-P001-(537)E 

P0-01 5-(7E)

--() 

FRANCISCO FROM JUNIPERO SERRA 

BOULEVARD TO CALIFORNIA STREET 

MODIFY TRAFFIC SIGNALS 
NAVATO, CA 94945 

90 HILL RD. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,020,306
 $0

08/15/08 
04/30/10 

96%

OVER RUN 
06/01/10 

HB4 HB4 WPCP 

04-SF-80-4.5/5.7 IN SAN FRANCISCO, SAN MATEO, SANTA AMLAND BORRAYO, SALVADOR $777,492 06/08/09 39%
04-1E5804 CRUZ AND SANTA CLARA COUNTIES AT 

VARIOUS LOCATIONS 

MODIFY CHANGEABLE MESSAGE SIGNS 
SAN JOSE, CA 95132 

3168 KNOGHT BRIDGE ROAD 

(510)377-4186 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$594,540
 $0

07/16/09 
05/26/10 

84%

HM4 WPCP 

04-SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS, INC BALDERRAMOS, JEANNIE $467,584,882 03/10/04 86% 
04-0120R4 
ACBR-080 -(097)N 

08-0 10-(7N) 

--() 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 
SAN FRANCISCO, CA 94130 

51 MACALLA ROAD 

(510)385-6915

325 BURMA ROAD 

OAKLAND, CA94607 

$450,897,590 
$9,935,181 

03/25/04 
12/10/10 

96% 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620, 6413 32ND ST. 

OBEROI, RAJESH 

Resident 
Engineer 

(510)385-7626 

325 BURMA ROAD 

OAKLAND, CA 94607 

$80,825,457

Bid + CCOs

 $679,535

Comp To date

 $412,535

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/28/13 

Est Comp
Accepted 

5%

%Time

 1%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES INC JOINT VENTURE 

CORAPOLIS, PA 15108 

PURSELL, GARY 

(510)622-5660 

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,600,243,936
 $910,854,731
 $10,494,285

04/18/06 
05/03/06 
10/24/13 

54%

 57%

HA4S3 SWPPP 

04-SF-80-8.8/8.9 
04-044634 

IN SAN FRANCISCO AND ALAMEDA 

COUNTIES AT THE SAN FRANCISCO OAKLAND 

BAY BRIDGE EAST OF YERBA BUENA ISLAND 

REPAIR BRIDGE JOINT SEALS 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

PLEASANTON, CA 94566 

20 HAPPY VALLEY ROAD 

JIANG BYRON 

(510)622-4250 

325 BURMA ROAD 

OAKLAND, CA 94607 

$303,400
 $244,750
 $244,750

02/17/10 
03/10/10 
05/20/10 

88%

 81%

HA21 WPCP 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E)

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING AND CORING 

INC 

OAKLAND CA 94608 

(510)420-8992 

1033 YERBA BUENA AVENUE 

$1,106,801
 $0
 $0

03/15/10 
04/13/10 

0%

 0%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK, CA 94596 

YAN, ANDREW 

(415)720-4027 

1777 OAKLAND BLVD., SUITE 300 603 MASON 

ST(PRESIDIO) 

SAN FRANCISCO, CA 94129­

0410 

$57,712,535
 $0
 $0

03/23/10 
04/08/10 
02/04/12 

0%

 0%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N

 X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO, CA 94105 

$50,344,831 
$14,091,301 
$4,674,166 

10/23/09 
11/24/09 
12/15/11 

17% 

28% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-17.9/47.6 IN SAN MATEO COUNTY ON VARIOUS ROUTES PAVE-TECH, INC KOOS, CHARLES $422,220 03/10/10 0%
04-1E4104 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(408)254-5848 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

03/25/10 
08/19/10 

0%

HA21 WPCP 

04-SM-1-36.5/38.2 IN SAN MATEO COUNTY IN MONTARA AT HANFORD APPLIED RESTORATION JENNIE NIELSON $1,757,991 08/29/05 70%
04-1123G4 
ER-1187-(009)E 

--() 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,491,560
 $10,455

09/09/05 
03/19/12 

85%

HE14 SWPPP 

04-SM-1-37.6/0 IN SAN MATEO COUNTY NEAR PACIFICA AT JJ NGUYEN, INC MACKLE, BRIAN $167,911 06/15/09 4%
04-2S6204 
ER-35M3-(004)E 

--()

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 
SAN JOSE, CA 95127 

3172 SALEM DRIVE 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$750
 $0

07/28/09 
12/28/10 

0%

HA23 WPCP 

04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT PACIFIC COMPANY MUENCH JOHN $293,637,567 12/13/06 73%
04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 
CONCORD CA 94520-5322 

5000 MARSH DRIVE 

(510)325-7405 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$178,016,398
 $4,418,184

01/03/07 
05/27/15 

61%

HE14 SWPPP 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,115,034 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$553,885
 $6,608

03/20/09 
05/27/15 

0%

PLANT EST 

SATIS 

04-SM-1-47.8/48.4 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING,INC HUPE, JEFFREY $498,626 12/10/08 58% 
04-1E0404 ROUTE 1/280 SEPARATION AND AT 

JUNIPERO SERRA BOULEVARD 

OVERCROSSING. 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$435,898 
$0 

01/20/09 
01/22/10 

92% 

PLACE POLYESTER CONCRETE ON DECK 
HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY FRED BOOSHEHRIPROVEN MANAGEMENT, INC $2,681,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E 

--() 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION (650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

$2,711,437
 $2,000

12/21/05 
11/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

3168 KNIGHTS BRIDGE ROAD $0
 $0

03/02/10 
0%

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE CA 95132 

(408)929-3949 

HA21 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS WASHINGTON, MARCUSCOFFMAN SPECIALTIES, INC $278,658 03/15/10 3%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA SUITE 200 $3,585
 $3,585

04/07/10 
08/30/10 

1%

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND DOUG INORIRGW CONSTRUCTION $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 
2350 PAGE MILL RD 

PALO ALTO CA 94304 

P.O.BOX 2910 $9,107,189
 $0

03/02/01 
09/20/05 

100%

--()
OF HILLSDALE BOULEVA (650)333-4036 

LIVERMORE CA 94551 
PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, SHOKROLLAH MODESILVA GATES-BROSAMER J.V. $129,572,060 02/23/07 84%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES (650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404
DUBLIN CA 94568 

PO BOX 2909 $123,298,613
 $714,880

03/16/07 
10/27/10 

93%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN SAIDIAN, JACOBGALLAGHER & BURK, INC $2,295,770 07/20/09 40% 
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 
(408)254-5823

1007 KNOX AVE. 

SAN JOSE, CA 95122
OAKLAND, CA 

P.O. BOX 7227 $18,950 
$0 

08/04/09 
12/15/10 

1% 

SUSPENDED 

SWPPP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,735,600 07/23/09 38%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$297,378
 $135,875

08/12/09 
01/12/11 

11%

HA26 SWPPP 

04-SM-280-20.0/21.3 IN SAN MATEO COUNTY ON ROUTES 280 AND TRUESDELL CORPORATION OF KOOS, CHARLES $208,208 12/15/09 20%
04-1E4204 380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA, INC 

1310 W. 23RD STREET 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$166,256
 $166,256

01/06/10 
07/15/10 

79%

TEMPE, AZ.85282 
(408)254-5848 SUSPENDED 

HM3 WPCP 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,122,625 02/22/10 1%
04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$17,625
 $17,625

03/08/10 
05/30/11 

1%

HB4N SWPPP 

04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $583,238 12/15/08 80%
04-0E5404 KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465 

280 REALE STREET 

SAN FRANCISCO, CA 94105 

$452,251
 $7,098

01/20/09 
06/15/10 

74%

HM3 WPCP 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS STEINY AND CONPANY, INC TRUONG, HENRY $933,572 09/08/09 28%
04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 
VALLEJO, CA 94590 

27 SHERIDAN STREET 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$250,100
 $57,785

09/17/09 
02/09/11 

27%

HB4N WPCP 

04-SM-380-5.0/6.3 IN SAN MATEO COUNTY IN SAN BRUNO AT WATKIN & BORTOLUSSI/FORSTER & DAVID BARTEL $2,021,087 08/14/06 0% 

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E) 

--() 

SWPPP 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

KROEGER JOINT VENTURE 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(510)385-6755

3410 MANDELA PKWY 

OAKLAND,CA 94608 

$1,779,492 
$8,370 

08/28/06 
09/07/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-12-7.9/20.6 IN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC BUTTERS, CARL $21,188,064 12/17/08 47%
04-0T10U4 
ACST-P012-(100)E 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

550 GREEN VILLE ROAD 2320 COURAGE DRIVE 

SUITE 106 

$10,915,510
 $508,442

01/05/09 
04/30/11 

51%

HA22 

P0-12 1-(0E) 

--() 

SWPPP 

REHABILITATE ROADWAY AND WIDENING 
LIVERMORE, CA 94550 

(707)428-2060 

FAIRFIELD, CA 94534 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$86,224
 $588

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $936,334 01/14/10 4%
04-0T1454 
NH- -( ) 

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO, CA 95828 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$138,489
 $115,316

02/02/10 
01/06/14 

15%

HE14 SWPPP 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $503,890 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(510)450-2450 

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

$442,559
 $3,602

10/31/06 
11/19/10 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,139,295 08/11/09 28%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$1,052,131
 $225,646

08/26/09 
12/21/11 

34%

--() NOVATO, CA 94949 
FAIRFIELD, CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,593,868 06/20/08 0% 
04-2409U4 
ACIM- 080-(354)E

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$21,814,786 
$194,508 

07/21/08 
09/14/10 

0% 

--() 
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD, CA 94534 
FAIRFIELD, CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District 

04-SOL-80-14.4/0 

Fed Aid 
Pgm Code 

04-4A4504 

Contract 
Location 

Storm Water 
Plan 

IN SOLANO COUNTY NEAR FAIRFIELD AT 

THE CORDELIA TRUCK INSPECTION 

FACILITY 

Description 

REPLACE WEIGH SCALES 

Type Of Work 

SEC CONSTRUCTION 

Contractor 

YUBA CITY, CA 95992 

P. O. BOX 3329 

DUAN, FRANK 

Resident 
Engineer 

(510)231-7139 

$299,510

Bid + CCOs

 $211,966

Comp To date

 $26,811

This Month 

08/04/09 

Awarded 

08/20/09 

Approved 

06/15/10 

Est Comp
Accepted 

82%

%Time

 71%

% Work 
Message 

HA42 WPCP 

04-SOL-80-15.4/20.1 

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD FROM 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

DARIN KISHIYAMA 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$15,084,407
 $11,820,695

 $145,486

04/21/09 
04/28/09 
07/01/10 

78%

 78%

04-SON-1-/58.5 

HA4 

04-0A9114 
ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

CENTRAL FENCE COMPANY 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,027,495
 $954,305
 $91,272

08/17/09 
09/15/09 
05/27/10 

95%

 94%

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

M B SERVICES 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$507,840
 $0
 $0

05/11/09 
05/22/09 

0%

 0%

04-SON-12-16.2/39 

HA4 

04-0A9134 
ACHS-P097-(037)E 

PGP0-97 0-(7E)

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

APEX FENCE COMPANY, INC 

ANDERSON, CA 96007 

19896 ALEXANDER AVE. 

HISLOP,SCOTT 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$631,678
 $556,053
 $154,027

08/17/09 
09/10/09 
07/09/10 

60%

 89%

SUSPENDED 
06/01/10 

04-SON-12-29.7/30.9 

HA22 

04-219864 
ACST-P012-(101)E

 P0-12 1-(1E) 

--() 

SWPPP 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 

GHILOTTI CONSTRUCTION, INC 

SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

MONEMZADEH FAROKH 

(707)769-5679

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,311,443 
$2,331,892 

$6,000 

11/26/08 
12/12/08 
12/09/10 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI NORTH BAY CONSTRUCTION, INC MONEMZADEH, FAROKH $49,455,225 12/23/09 7%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
PETALUMA, CA 94952 

431 PAYRAN STREET 1009 CLEGG COURT, 

STE. G 

SANTA ROSA, CA 94954 

$1,637,558
 $1,008,271

01/06/10 
03/01/11 

3%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5695 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,029,786
 $9,720

10/04/07 
12/02/11 

0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $38,882,878 03/03/09 21%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL, CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$12,659,132
 $2,194,819

03/20/09 
03/19/13 

33%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $80,696,787 10/29/08 61%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$67,524,094
 $1,409,240

11/14/08 
10/14/10 

81%

04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,466,418 08/19/09 80%

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

UPGRADE TRAFFIC BARRIER ENGINERRING CONSTRUCTION, INC 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,154,675
 $269,428

09/03/09 
06/14/10 

76%

SUSPENDED 

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,238,060 12/14/09 4% 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$422,084 
$124,840 

01/06/10 
02/04/12 

4% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

04District

04-SON-128-5.4/0 

Fed Aid 
Pgm Code 

04-2S9414 

Contract 

ER-43J1-(003)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

Description 

RESTORE HIGHWAY PLANTING 

Type Of Work 

NORTH BAY CONSTRUCTION INC 

Contractor 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

Resident 
Engineer 

$334,030

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/08/10 

Awarded 

04/22/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA, CA 95741­

1508 

P.O.BOX 1508 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$5,151,178
 $555,325
 $41,089

09/09/09 
09/29/09 
05/02/11 

12%

 11%

04-SON-128-/3.3 

HA22 

04-4A1704 

WPCP 

IN SONOMA COUNTY NEAR CLOVERDALE AT 

VARIOUS LOCATIONS FROM THE MENDOCINO 

COUNTY LINE TO 1.5 MILES WEST OF 

CLOVERDALE BOULEVARD 

REHABILITATE DRAINAGE SYSTEM 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$250,061
 $0
 $0

02/18/10 
04/06/10 

0%

 0%

04-VAR--/0 
04-010904 

IN ALAMEDA, CONTRA COSTA, MARIN, SAN 

FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 

BLEYCO INCORPORATED 

CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

CHRENG NICHOLAS 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,490,033
 $5,240,720

 $70,955

01/30/08 
03/05/08 
06/26/10 

97%

 95%

HB1 WPCP 

04-VAR--/0 

HB4N 

04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

WASSEF WAGDY 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,758,478 
$1,751,478 

$0 

02/08/06 
02/24/06 
11/20/07 

100% 

100% 

Totals: Authorized Final Amt: $4,133,492,262 Completed to Date: $2,396,741,878 Work This Month: $58,542,871
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
07/15/13 

86%

SUSPENDED 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 46%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93728 

$615,019
 $0

01/21/10 
06/25/10 

31%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $896,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$859,524
 $0

10/16/07 
05/20/10 

99%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-12.1/0 IN MONTEREY COUNTY NEAR GORDA AT SOUZA CONSTRUCTION, INC. DANIEL MILLER, $418,499 03/01/10 27%
05-0P3204 NORTH WILLOW SIDEHILL VIADUCT 

CONSTRUCT REINFORCED CONCRETE CRIB 

P O BOX 3810 CALTRANS CUESTA GRADE 

OFFICE 

$32,171
 $32,171

03/16/10 
07/08/10 

8%

SAN LUIS OBISPO CA 93403 
1559 EL CAMINO REAL 

HA42 WPCP 
SAN LUIS OBISPO CA 93401 

(805)549-3733 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 24%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$165,604
 $165,604

03/30/10 
09/15/10 

11%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES, CA 93446 

(805)927-4559 

201130 
BRIDGE 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44% 
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510 
$0 

04/15/09 
11/10/09 

84% 

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-21.1/0 IN MONTEREY COUNTY NEAR LUCIA AT SOUZA CONSTRUCTION INC HENCH, CHARLIE $294,854 04/30/10 0%
05-0P3104 LIMEKILN CREEK BRIDGE 

REPAIR ROCK SLOPE PROTECTION 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0
 $0

05/24/10 
0%

(805)546-8288 
(805)927-4559 

HA42 WPCP 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,775,912 10/01/09 14%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$4,559,821
 $995,613

10/15/09 
02/20/13 

15%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,158,863 06/25/09 78%
05-0P3404 
ER-43G8-(004)E

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$846,093
 $111,120

07/09/09 
07/20/11 

39%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO JENNIFER WILSON $3,085,000 08/18/08 100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95076 

580 W BEACH ST 

(831)761-7615 

150 WESTRIDGE DR 

WATSONVILLE, CA 95077 

$2,991,870
 $0

08/18/08 
05/04/10 

100%

COMPLETED 
05/05/10 

CONST 
201130 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION COMPANY $451,851 04/29/10 0%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 $0
 $0

05/24/10 
0%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 950775085 

HOT MIX ASPHALT OVERLAY 
(831)724-1011 

WPCP 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 13% 
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE, CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$76,763 
$0 

01/25/10 
04/29/10 

8% 

201130 
(831)761-7616
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-1-72.2/102
 
05-0N2604
 

HB4N WPCP
 

05-MON-1-74.9/T92
 
05-0L8004
 
SARR-X053-(022)E
 

X0-53 0-(2E)
 

--()
 

HB1 WPCP
 

05-MON-1-99.9/101.5
 
05-315924
 

HE11 SWPPP
 

05-MON-1-225.0/229
 
05-0T5504
 

201130
 

05-MON-101-3.1/5.2
 
05-464104
 
ACHS-Q101-(146)E


HGQ1-01 1-(6E)
 

--()
 

HA26 SWPPP
 

05-MON-101-12.6/15.5
 
05-0Q2004
 

HA22 SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 MI N OF CARMEL
 

RIVER BRIDGE TO 0.4 MILE SOUTH OF
 

SANTA CRUZ COUNTY LINE
 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM
 

IN MONTEREY COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL METAL BEAM GUARD RAIL
 

IN MONTEREY COUNTY NEAR WATSONVILLE
 

FROM 0.1 KM SOUTH OF JENSEN ROAD TO
 

TRAFTON ROAD UNDERCROSSING
 

CONSTRUCT NEW INTERCHANGE
 

STORM CAUSED SLIP OUT BELOW RTE 1 IN
 

BIG SUR NEAR LUCIA. INSTALL TEMPORARY
 

SIGNAL SYSTEM, RECONSTRUCT AND
 

STABILIZE ROADWAY
 

INSTALL TEMP SIGNAL SYSM,RECONST &
 

STABLIZ
 

IN MONTEREY COUNTY NEAR BRADLEY AT
 

CAMP ROBERTS SAFETY ROADSIDE REST
 

AREA
 

REMODEL SAFETY ROADSIDE REST AREAS
 

IN MONTEREY COUNTY ABOUT 6 MILES
 

NORTH OF BRADLEY FROM 2.9 MILES
 

NORTH OF JOLON ROAD UNDERCROSSING TO
 

ALVARADO ROAD OVERCROSSING
 

WIDEN INSIDE SHOULDER
 

Contractor 

LEE WILSON ELECTRIC COMPANY,
 

INC
 

PO BOX 250
 

ARROYO GRANDE, CA 93421
 

J FLETCHER CREAMER & SON, INC
 

12874 SAN FERNANDO RD
 

SYLMAR, CA 91342
 

DESILVA GATES CONSTRUCTION
 

880 MITTEN RD, SUITE B
 

BURLINGAME, CA 94010
 

JOHN MADONNA CONSTRUCTIONCO
 

PO BOX 5310
 

SAN LUIS OBISPO, CA 93403
 

DIANI BUILDING CORP
 

P O BOX 5757
 

SANTA MARIA CA 934565757
 

(805)925-9533
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

Resident
 
Engineer
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

150
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

WILSON, JENNIFER
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE, CA 95077
 

(831)761-7615
 

HENCH, CHARLIE
 

775 ARLINGTON ST
 

CAMBRIA, CA 93428
 

(805)927-4559
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO, CA
 

93401
 

(805)542-4765
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, 93446
 

(805)226-7450


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$640,311

 $0

 $0


 $1,306,876

 $995,737

 $59,063


 $12,032,977

 $105,446

 $54,401


 $385,000

 $333,985

 $333,985


 $6,150,997

 $6,061,848


 $88,007


 $612,102
 
$214,381
 
$212,881
 

03/26/10 0%

04/20/10
 

0%


06/09/09 0%

06/25/09
 

0%

05/05/11
 

PLANT EST
 

SATIS
 

10/07/09 4%

10/28/09
 

1%

07/08/13
 

SUSPENDED
 

02/09/10
 
02/09/10
 
08/17/10
 

09/03/08
 
09/26/08
 
03/09/11
 

49%


 87%


 0%


 0%


PLANT EST
 

SATIS
 

03/17/10 5%
 
03/25/10
 

35%

07/05/11
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,769,863 03/15/10 0%
05-0R8904 CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

CORP 

PO BOX 537 
150 WESTRIDGE DR, STE 

140 

$0
 $0

03/26/10 
0%

HM WPCP 

TEMPLETON, CA 93465 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,017,543 07/15/09 55%
05-0E4704 
SARR-Q101-(151)E

 Q1-01 1-(1E) 

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$1,157,921
 $347,365

07/30/09 
08/31/10 

29%

HB4N SWPPP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 80%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN, CA 

P.O. BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

PRUNEDALE, CA 93907 

$58,451
 $43,965

12/14/09 
06/09/10 

75%

WPCP 
(805)610-8432 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $447,392 06/24/09 86%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$352,485
 $0

07/07/09 
05/06/10 

83%

PLANTING AND IRRIGATION 
HA25 WPCP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$163,038
 $1,596

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,194,412 12/31/08 100% 
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$1,116,871 
$213,216 

01/21/09 
05/21/10 
05/21/10 

99% 

HB1 SWPPP 

(805)238-3510 
(805)226-7450

PASO ROBLES, CA 93446 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY $1,372,798 05/10/10 0%
05-0S2104 
SARR-P001-(545)E 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

P O BOX 981330 $0
 $0

06/01/10 
0%

 P0-01 5-(5E)
PLACE MICROSURFACING SEAL COAT 

WEST SACRAMENTO CA 95798 

--() (916)373-1500 

HM WPCP 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,372,395 10/29/09 68%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$1,255,074
 $647,324

11/19/09 
07/16/10 

91%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,722,274 08/31/09 49%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$860,302
 $268,503

09/15/09 
11/19/13 

55%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $48,936,160 04/02/08 61%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P.O. BOX 1489 SUN VALLEY, CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA, CA 93103 

$34,342,310
 $1,391,952

04/28/08 
02/15/12 

70%

STREET UNDERCROSSING (805)962-4752 
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,594,930 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E

--() 

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$2,467,485
 $7,401

10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

05-SB-101-20.0/0 IN SANTA BARBARA COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY ALAN HAAG, R.E. $485,165 08/11/09 70% 
05-0N8504 LOCATIONS 

CONSTRUCT CURB RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 35 S. LA PATERA LANE, 

SUITE E 

$434,173 
$71,939 

08/26/09 
06/25/10 

88% 

HB71 WPCP 

(831)724-1011 
(805)692-6759

GOLETA, CA 93117 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 

05-SB-101-26.5/27.1 

Fed Aid 

HE11 

Pgm Code 

05-0M14U4 

Contract 

NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY IN THE CITY 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

Description 

REPLACE EXISTING BRIDGES 

Type Of Work 

SHASTA CONSTRUCTORS INC 

Contractor 

REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

DAVID BALLENTINE, R.E. 

Resident 
Engineer 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$7,011,629

Bid + CCOs

 $1,655,870

Comp To date

 $732,244

This Month 

12/22/09 

Awarded 

01/19/10 

Approved 

05/21/11 

Est Comp
Accepted 

13%

%Time

 24%

% Work 
Message 

HE11 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E)

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,317,208
 $23,738
 $23,738

03/15/10 
04/08/10 
09/13/10 

12%

 2%

SUSPENDED 

05-SB-135-10.4/11.7 

HB1 

05-0Q6604 
HSNH-S135-(007)E 

S1-35 0-(7E)

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM EAST CLARK AVENUE 

UNDERCROSSING TO SKYWAY 

DRIVE/LAKEVIEW ROAD 

CONSTRUCT CONCRETE MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,495,497
 $955,729
 $492,546

10/28/09 
11/18/09 
06/28/10 

58%

 64%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA, CA 93103 

$657,810
 $0
 $0

03/24/10 
04/15/10 

0%

 0%

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG 

(805)692-6759 

35 S. LA PATERA LANE, 

STE E 

GOLETA, CA 93117 

$1,498,182
 $0
 $0

05/05/10 
05/18/10 
07/22/10 

0%

 0%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$221,283 
$0 
$0 

03/10/10 
03/26/10 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. HAAG, ALAN $1,949,949 11/21/08 68%

HB1 

05-0F5704 
ACST-S192-(003)E 

S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

35 LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,883,445
 $1,080

12/03/08 
07/29/10 

100%

SUSPENDED 

05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY, WILSON, JENNIFER $212,452 07/06/09 80%
05-0N2104 SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

INC. 

PO BOX 250 
150 WESTRIDGE DRIVE, 

STE 140 

$183,534
 $140,707

07/23/09 
06/03/10 

86%

HB4N WPCP 

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 
ARROYO GRANDE, CA 93421 

(831)761-7615 

WATSONVILLE, CA 95077 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $698,430 02/11/10 21%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$68,061
 $62,786

03/04/10 
05/10/12 

12%

HIGHWAY PLANTING 
HE11 SWPPP 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRIC COMPANY $303,901 04/21/10 0%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 

INC 

P O BOX 250 

$0
 $0

05/11/10 
0%

ARROYO GRANDE CA 93421 

HB4N WPCP (805)489-4216 

05-SCR-9-1.8/1.8 IN SANTA CRUZ COUNTY NEAR SANTA CRUZ GORDON N BALL INC $487,725 04/20/10 0%
05-0P6504 
ER-43J2-(004)E

0.2 MILE SOUTH OF RINCON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

333 CAMILLE AVENUE $0
 $0

05/04/10 
0%

--() ALAMO CA 94507 

(925)838-5675 

HA23 WPCP 

05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND VALLEY SLURRY SEAL COMPANY $392,927 04/13/10 0% 
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

P O BOX 981330 $0 
$0 

05/18/10 
0% 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-9-20.4/20.4 IN SANTA CRUZ COUNTY ABOUT 7.3 MILES JIM FREETHY EXCAVATING INC DUSSELL PATRICK $204,920 11/12/09 100%
05-0P8704 
ER-4319-(004)E 

--()

NORTH OF BOULDER CREEK AT 0.4 MILE 

SOUTH OF ROUTE 236/9 SEPARATION 

CONSTRUCT RETAINING WALL 
DANVILLE CA 94526 

(925)855-1440 

122 LA QUESTA DRIVE 

(831)427-4706 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$205,070
 $0

12/22/09 
04/20/10 

100%

COMPLETED 
04/26/10 

HA23 WPCP 

05-SCR-9-23.8/24.7 IN SANTA CRUZ COUNTY AT VARIOUS JOHN MADONNA CONSTRUCTION BARRY DUNLAP $858,994 06/24/08 48%
05-0K2404 LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

COMPANY INC 

P O BOX 5310 
140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$582,480
 $0

08/01/08 
03/21/11 

66%

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 
SAN LUIS OBISPO CA 93405 

(831)427-4707 

HB1 SWPPP (805)543-7751 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,517,833 11/25/09 20%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,444,506
 $187,753

12/22/09 
02/09/11 

26%

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SLO-1-11.3/16.2 IN SAN LUIS OBISPO COUNTY AT VARIOUS BROUGH CONSTRUCTION INC BEECH, BARRY $416,310 08/04/09 100%

HB71 

05-0J9704 

WPCP 

LOCATIONS FROM 0.1 MILE EAST OF 

CASITAS STREET TO 0.1 MILE NORTH OF 

FRANKLIN STREET 

CONSTRUCT CURB RAMP AND SIDEWALK 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$461,175
 $23,494

09/10/09 
05/20/10 

99%

OVER RUN 
05/20/10 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF NEIL, WELLER $239,239 04/01/10 0% 
05-0R8804 LOCATIONS 

SEAL BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 
2053 PREISKER LANE, 

SUITE E 

$0 
$0 

04/20/10 
0% 

TEMPE AZ 85282 
SANTA MARIA, CA 93454 SUSPENDED 

HM3H WPCP (602)437-1711 
(805)471-2109
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-56.4/58 IN SAN LUIS OBISPO COUNTY NEAR SAN SOUZA CONSTRUCTION INC $405,601 04/20/10 0%
05-0S1004 SIMEON FROM LITTLE PICO CREEK BRIDGE 

TO 0.2 MILE NORTH OF HEARST CASTLE 
SAN LUIS OBISPO CA 
P O BOX 3810 $0

 $0
05/06/10 

0%

ROAD 
934033810 

HOT MIX ASPHALT PAVING 
(805)546-8288 

WPCP 

05-SLO-1-/10 IN SAN LUIS OBISPO COUNTY AT OCEANO VALLEY SLURRY SEAL COMPANY $1,038,600 05/03/10 0%
05-0S1704 FROM SANTA MARIA RIVER BRIDGE TO 

GRACIA WAY 

P O BOX 981330 $0
 $0

05/24/10 
0%

MICROSURFACING 
WEST SACRAMENTO CA 95798 

(916)373-1500 

WPCP 

05-SLO-41-41.2/43.8 IN SAN LUIS OBISPO COUNTY AT SHANDON CRUCO CONSTRUCTION GROUP INC PETER MUTUTWA $435,438 04/08/10 0%
05-0S1804 FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

2443 FOUNDRY PARK AVENUE 

FRESNO CA 93706 
3230 RIVERSIDE 

AVENUE, SUITE 130 

$0
 $0

05/04/10 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY PASO ROBLES CA 93446 

WPCP 
(805)471-2108 

(559)498-3639 

05-SLO-41-43.9/49.6 IN SAN LUIS OBISPO COUNTY ABOUT 25 W JAXON BAKER INC $831,857 04/22/10 0%
05-0S2004 MILES EAST OF PASO ROBLES FROM EAST 

JUNCTION ROUTE 46 TO 5.7 MILES NORTH 

P O BOX 994248 $0
 $0

05/11/10 
0%

OF EAST JUNCTION ROUTE 
REDDING CA 960994248 

PLACE HOT MIX ASPHALT 
(530)241-1086 

WPCP 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,516,801 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$18,927,300
 $530,600

02/08/08 
12/27/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,958,244 07/29/09 44% 

HA26 

05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

--() 

SWPPP 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

(805)543-1706 

645 CLARION COURT 

(805)542-4765

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,164,934 
$199,590 

08/12/09 
01/06/12 

40% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $1,947,485 07/30/09 67%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$1,670,220
 $145,720

08/12/09 
08/26/10 

84%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,124,823 10/01/08 100%

HB4N 

05-485624 

SWPPP 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$5,490,384
 $1,335,132

10/15/08 
04/14/11 

89%

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,719,116 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,831,747
 $88,521

09/15/08 
12/24/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $25,493,028 12/31/09 9%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$303,796
 $200,561

01/19/10 
12/23/11 

1%

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,369,797 09/10/07 82%
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION, CA 93465 

P. O. BOX 790 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$14,537,480
 $267,998

09/24/07 
11/23/10 

88%

HE11 SWPPP 
(805)226-8279 

05-SLO-101-/0 IN MONTEREY AND SAN LUIS OBISPO DEBRUIN CONSTRUCTION, INC P.O.FULLER, BRIAN $185,249 04/07/10 15% 
05-0R9804 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

BOX 1355 

95231 

FRENCH CAMP, CA 3230 RIVERSIDE STE 

130 

$2,288 
$2,288 

04/23/10 
08/04/10 

1% 

PASO ROBLES, CA 93446 

WPCP 
(805)550-1404

(209)462-5100 
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06/02/10 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-166-16.8/21 
05-0S1304 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR SANTA 

MARIA FROM HUASNA RIVER BRIDGE TO 3.3 

MILES EAST OF ALAMO CREEK BRIDGE 

HOT MIX ASPHALT OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$592,719
 $0
 $0

04/01/10 
04/19/10 

0%

 0%

05-SLO-227-10.9/14.2 

HA22 

05-0A4604 
ACNH-S227-(005)E 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR SAN 

LUIS OBISPO FROM EAST FORK SAN LUIS 

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF 

MADONNA ROAD OVERCROS 

REHABILITATE ROADWAY 

CALPORTLAND CONSTRUCTION DANIEL MILLER 

(805)549-3560 

$7,416,185
 $7,665,472
 $138,044

06/11/08 
06/27/08 
05/26/10 

97%

 99%

05-SLO-229-/9.2 
05-0S1504 

WPCP 

IN SAN LUIS OBISPO COUNTY AT AND NEAR 

CRESTON FROM ROUTE 58 TO ROUTE 41 

APPLY CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

LANG, TIM 

(805)226-7450

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$354,749
 $38,731
 $38,731

03/24/10 
04/15/10 
06/10/10 

35%

 11%

05-SLO-2501-/0 
05-0AA064 

IN SAN LUIS OBISPO COUNTY AT THE 

DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

$231,501 
$0 
$0 

03/22/10 
04/22/10 

0% 

0% 

Totals: Authorized Final Amt: $266,120,110 Completed to Date: $137,926,082 Work This Month: $9,657,640
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 

06-FRE-0-/0 

Fed Aid 
Pgm Code 

06-0AA024 

Contract 
Location 

06 

Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT THE 

DISTRICT 6 OFFICE BUILDING AT 1352 

WEST OLIVE STREET 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

PAVE-TECH INC. 

Contractor 

(760)729-7592 

WOLFE, CATHERINE 

Resident 
Engineer 

(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$422,163

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/22/10 

Awarded 

04/13/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-5-1.4/0 

HA26 

06-0A9804 
ACHS-0055-(137)E 

G 00-55 1-(7E)

--() 

SWPPP 

IN FRESNO CO NEAR KETTLEMAN CITY AT 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

CONSTRUCT NEW ROADSIDE REST AREA 

SANTA MARGARITA CONST CORP 

TEMPLETON CA 93465 

PO BOX 357 

ABOUZEDAN, RAAID 

(559)243-3598 

$3,356,540
 $2,228,224
 $310,303

08/18/09 
08/28/09 
01/26/11 

63%

 66%

06-FRE-41-22.1/0 
06-0G4204 

IN FRESNO COUNTY IN FRESNO AT THE 

SOUTH FRESNO VIADUCT BRIDGE 

REPLACE BRIDGE JOINTS 

CONTRACTORS CHEMICAL 

HAYWARD, CA 94945 

3130 DEPOT ROAD 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$392,141
 $368,889

 $0

06/23/09 
07/07/09 
05/07/10 

100%

 100%

OVER RUN 
05/13/10 

HM1 WPCP 

06-FRE-41-25.3/26.5 

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

GRANITE CONSTRUCTION 

FRESNO, CA 93706 

2716 GRANITE COURT 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,069,022
 $271,383
 $271,383

07/31/09 
08/12/09 
05/22/11 

15%

 13%

SUSPENDED 

06-FRE-41-27.6/29.8 

HB4N 

06-0E9704 
NH-P041-(111)E 

--() 

SWPPP 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM ASHLAN AVENUE 

OVERCROSING TO 0.2 MILE NORTH OF 

BULLARD AVENUE OC 

INSTALL RAMP METERS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$4,898,499
 $0
 $0

04/20/10 
05/12/10 

0%

 0%

06-FRE-41-29.8/30.4 
06-447704 
NH-P041-(114)E 

--() 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

$3,359,240 
$0 
$0 

03/30/10 
04/21/10 

0% 

0% 

HB4N SWPPP (916)852-5530 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $486,855 12/23/09 5%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$46,134
 $43,434

01/19/10 
10/25/13 

9%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL, CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$646,426
 $11,256

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-15.4/27.3 IN FRESNO COUNTY IN AND NEAR FRESNO CC MYERS VONG, ALAN $313,178 04/22/10 0%
06-0G4304 AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK 
RANCHO CORDOVA, CA 

957412948 

PO BOX 2948 3240 N MILLBROOK 

FRESNO, CA 93726 

$0
 $0

05/18/10 
0%

(559)243-3856 

HM1 WPCP 

06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08 100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
STILLWATER, OK 

P O BOX 2315 

74076 
(559)243-3810 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$10,749,309
 $124,224

06/19/08 
06/01/10 

90%

OVER RUN 

201315 

06-FRE-168-4.2/6.9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC HADDADIN, HAIDAR $1,033,699 01/27/10 52%

HB1 

06-0H7304 
ACHS-P168-(E )S

 P16-8 E -() 

SWPPP 

FROM SHAW AVENUE UNDERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

MEDIAN BARRIER 
FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK AVENUE 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$664,111
 $573,919

03/02/10 
07/01/10 

64%

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC $447,432 05/13/10 0% 
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

P O BOX 1026 $0 
$0 

06/01/10 
0% 

EAST OF PRATHER POND ROAD 
CHESTERFIELD MO 63006 

RELINE CULVERTS 
(636)530-8000 

WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-168-36.0/0 ABOUZEDAN RAAIDIN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER $211,061 03/30/10 0%
06-0C0904 3240 N MILLBROOK ST 

FRESNO CA 93726 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

1361 E GARTEN DRIVE $0
 $0

05/11/10 
0%

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC $1,363,346 03/08/10 0%
06-0F29U4 
ACST-P168-(052)E 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

P O BOX 2948 $0
 $0

03/25/10 
0%

 P1-68 0-(2E) RANCHO CORDOVA CA 957412948 

--() (916)635-9370 

HA21 WPCP 

06-FRE-180-31.3/0 ALLRED, LARRYIN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC $96,384 12/19/02 100%
06-478904 505 N STREET 

FRESNO, CA 93723 

MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA $94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-55.4/56.6 RAAID ABOUSEDANIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,660,341
 $0

11/20/06 
05/03/10 

0%

--() 
(559)243-3598VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,871,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,482,829
 $15,180

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-60.4/63 HADDADIN, HAIDARIN FRESNO COUNTY IN FRESNO FROM BUSH ENGINEERING, INC. $1,070,187 03/03/10 16% 
06-0J8904 
ACHS-P180-(054)E

3240 N. MILLBROOK 

AVENUE 

MAPLE AVENUE UNDERCROSSING TO CLOVIS 

AVENUE OVERCROSSING 

P.O. BOX 1323 $20,650 
$19,450 

03/24/10 
01/24/11 

2% 

HB1 

G P1-80 0-(4E) 

--() 

SWPPP 
(559)243-3599

FRESNO, CA 93726CONSTRUCT MEDIAN BARRIER 
HANFORD, CA 93232 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-63.3/66.5 IN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. OSCAR SHERRILL $49,805,582 12/20/07 100%
06-342434 FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$48,827,569
 $14,401

01/08/08 
10/01/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,474,965 09/10/09 10%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E)

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,868,548
 $1,146,198

09/21/09 
12/15/10 

14%

HE14 SWPPP 

06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $177,223 03/22/10 0%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 

NORTH WEST AVENUE 

1385 3240 N. MILLBROOK 

AVENUE 

$0
 $0

04/22/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
(310)856-3698 

(559)999-5733 

FRESNO, CA 93726 

06-KER-5-6.3/10.1 IN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC HISHAM ALNATOUR $1,125,450 06/23/09 60%
06-0C8004 
SARR-0054-(182)E

 00-54 1-(2E) 

--() 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$713,726
 $142,586

07/14/09 
06/24/10 

63%

HA27 SWPPP 

06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO INC. ERIC KARLSON $1,985,000 02/04/10 100%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE 

STABILIZATION **DIRIECTORS ORDER** 

SLIDE REMOVAL & SLOPE STABILIZATION 
PISMO BEACH CA 93448 

PO BOX 2210 

(559)651-8314

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,308,283
 $165,745

02/04/10 
05/25/10 

66%

OVER RUN 

HA23 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0% 
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0 
$0 

06/24/09 
0% 

MODESTO CA 95352 

HM1 WPCP (209)525-9065 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,885,676 04/14/09 100%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,856,540
 $0

04/30/09 
01/15/10 

100%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,160,182 09/01/09 28%
06-442534 
HPLU-6206-(016)E 

--()

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$3,915,042
 $1,632,018

09/17/09 
04/22/11 

16%

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,298,267 12/21/09 0%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 805 S. LEXINGTON ST. $0

 $0
01/19/10 

0%

SUN VALLEY CA 913531489 
DELANO, CA 93215 

(818)767-8418 
(661)720-0971 

HM1 WPCP 

06-KER-58-21.7/27.2 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY PETER MULLALY $1,599,995 04/08/10 0%
06-463704 
ACST-P058-(107)E 

P0-58 1-(7E) 

--() 

1.3 MILES WEST OF CALIFORNIA AQUEDUCT 

TO 0.1 MILE WEST OF BUTTONWILLOW 

AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(661)392-6640 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

04/23/10 
0%

HA22 WPCP 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER SAM DHALIWAL $506,561 10/30/09 100%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$306,088
 $180,724

11/18/09 
06/23/10 

60%

OVER RUN 

HB4N WPCP 

06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC. SAM DHALIWAL $571,210 10/28/09 66% 
06-485004 
NH-P058-(106)E 

--() 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 
ATASCADERO, CA 93422 

7730 MORRO ROAD #103 

(661)391-4742

P.0. BOX 81197 

BAKERSFIELD, CA 93380 

$348,196 
$340,348 

11/18/09 
06/08/10 

61% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-58-114.6/0 SAM DHALIWALIN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 
(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS, CA 95650 

5970 JETTON LANE SUITE E $5,044
 $0

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 PETER MULLAYIN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. $6,826,611 09/04/08 0%

HA26 

06-463004 
ACHS-P058-(105)E 

G P0-58 1-(5E) 

--() 

SWPPP 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST $6,766,959
 $91,657

09/23/08 
07/30/10 

0%

PLANT EST 

SATIS 

06-KER-99-21.6/24.7 PETER MULLALYIN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. $701,864 04/08/08 99%
06-0G2204 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 $686,594
 $0

05/07/08 
03/02/10 

97%

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 

06-KER-99-24.7/27.1 PETER MULLALYIN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION INC $2,823,833 08/04/06 0%

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DR. SUITE 76 $2,750,552
 $0

08/22/06 
03/25/10 

0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 PETER MULLALYIN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING $310,761 11/06/08 42%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 
(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 $290,293
 $961

11/19/08 
05/06/12 

92%

SWPPP 

06-KER-166-9.0/24.6 HISHAM ALNATOURIN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY $16,745,172 09/30/08 88% 
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 
(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE $14,685,831 
$3,811,488 

10/08/08 
06/08/10 

87% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

06District 

06-KER-184-8.4/8.8 

Fed Aid 

HB1 

Pgm Code 

06-426304 

Contract 

ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

Description 

CHANNELIZATION AND SIGNALIZATION 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

Resident 
Engineer 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$837,426

Bid + CCOs

 $796,373

Comp To date

 $6,082

This Month 

04/03/09 

Awarded 

04/20/09 

Approved 

01/31/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

06-KER-184-/L20 

HM1 

06-0L1204 

WPCP 

IN KERN COUNTY IN WEEDPATCH ON ROUTE 

184 FROM ROUTE 223 TO DUNSMERE STREET 

AND IN CONNOR ON ROUTE 223 

SEAL COAT 

GRAHAM CONTRACTORS INC 

SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

$465,986
 $0
 $0

04/29/10 
05/18/10 

0%

 0%

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$12,017,951
 $5,181,716
 $263,739

06/09/09 
07/01/09 
08/10/11 

48%

 43%

06-KER-5701-/0 
06-0AA004 

IN KERN COUNTY IN BAKERSFIELD AT THE 

BAKERSFIELD SUBSHOP AT 1200 OLIVE 

DRIVE 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

$207,934
 $0
 $0

03/22/10 
04/22/10 

0%

 0%

06-KIN-5-/10 

HM1 

06-0L1604 

WPCP 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

REMOVE EXISTING CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

$748,110
 $0
 $0

12/23/09 
01/12/10 

0%

 0%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

$1,751,028 
$0 
$0 

03/23/10 
04/20/10 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $45,528,927 09/01/09 11%
06-3568U4 
HPLU-6206-(015)E 

--()

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$8,538,378
 $753,715

09/22/09 
02/14/12 

19%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-4.5/5.3 IN MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. INC. HADDADIN, HAIDAR $533,410 06/02/09 100%
06-0C0304 MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 
DOS PALOS, CA 93620 

19772 S. ELGIN 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$493,411
 $0

06/24/09 
03/23/10 

100%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-23.2/23.6 IN MADERA COUNTY NEAR COARSEGOLD FROM GRANITE CONSTRUCTION COMPANY HADDADIN, HAIDAR $1,411,794 11/25/08 64%

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

0.2 MILE SOUTH TO 0.2 MILE 

ROAD 416 

WIDENING ROADWAY 

NORTH OF 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,402,144
 $924

12/16/08 
12/17/10 

96%

06-MAD-145-.8/6.8 IN MADERA CO AT AND NEAR RIPPERDAN W JAXON BAKER INC DEALBA, FERNANDO $8,109,242 06/08/09 46%

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$7,575,955
 $10,966

06/17/09 
06/11/10 

95%

SUSPENDED 

06-MAD-145-8.8/9.1 IN MADERA COUNTY IN MADERA ON ROUTE FLATIRON WEST INC DEALBA, FERNANDO $4,197,663 05/01/09 88%

HB4 

06-407214 
HPLU-6206-(013)E 

--() 

SWPPP 

99 AND ON ROUTE 145 

WIDEN BRIDGE 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$3,467,719
 $118,394

05/20/09 
06/30/10 

82%

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,982,048 04/10/08 0% 
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
FOWLER CA 93625-0520 

PO BOX 520 

(559)651-8319

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$9,466,332 
$569,253 

04/28/08 
06/17/10 

0% 

PLANT EST 

HB4C SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,639,089
 $11,310

10/22/07 
08/30/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-137-15.4/0 IN TULARE COUNTY IN TULARE AT SOUTH J DREAMBUILDER $396,027 03/18/10 0% 
06-0A5704 STREET 

UPGRADE TRAFFIC SIGNAL 

1361 E GARTEN DRIVE $0 
$0 

04/19/10 
0% 

PLACENTIA CA 92870 

(714)646-3697 

HB1 WPCP 

Totals: Authorized Final Amt: $267,067,295 Completed to Date: $145,123,290 Work This Month: $10,629,659
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $318,453 03/10/10 0%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK, CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$0
 $0

05/03/10 
0%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 66%

HA21 

07-226544 
SARR-X037-(148)E 

X0-37 1-(8E)

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$421,956
 $19,170

08/27/09 
08/26/10 

92%

07-LA-1-10.4/10.4 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, ALONZO, BERNARD $196,002 03/24/10 20%
07-4T1604 AT BROAD AVENUE INTERSECTION 

IMPROVE INTERSECTION 

INC. 

4215 TIERRA REJADA RD, STE184 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$77,908
 $77,908

04/13/10 
06/21/10 

40%

MOORPARK, CA 93021 
(562)926-2537 

HB4N WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,816,083 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,834,185
 $182,989

05/17/05 
08/31/10 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 93%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$92,808
 $0

07/07/09 
06/30/10 

89%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(310)345-6275 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $566,798 08/28/09 54% 

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$516,485 
$150,002 

09/15/09 
10/13/10 

90% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 50%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$808,295
 $293,355

02/16/10 
06/30/10 

23%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS, CA 91362 

(310)821-7459 

20.10 201 
DRAINAGE 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC TRUJILLO, GILBERT $6,387,564 12/12/07 100%
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(310)345-6270 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,953,854
 $0

12/31/07 
03/10/10 

100%

COMPLETED 
04/22/10 

HM1 WPCP 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $460,069 03/25/10 0%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$411,606
 $411,606

04/19/10 
07/10/10 

89%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 89%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA, CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$713,538
 $0

05/04/09 
04/30/10 

70%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $914,360 12/29/08 100%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 
IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$911,100
 $0

01/27/09 
12/21/10 

95%

OVER RUN 
REPLACE AND UPGRADE BRIDGE RAILING 

HA21 WPCP 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68% 
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574

2090 FERN LN. 

GLENDALE, CA 91208 

$2,465,051 
$0 

09/08/09 
04/30/10 

99% 

BY FIRE 
20.10.201 

.13 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 99%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA, CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE, CA 91208 

$6,387,353
 $135,460

09/08/09 
06/30/10 

98%

BY FIRE 
SHA04220. 

10 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONSTRUCTION,INCRESLER, CAESAR $7,485,000 02/03/10 55%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,839,388
 $1,504,989

02/03/10 
08/30/10 

65%

CLEAR, PROTECT & REPAIR DRAINAGE 
20.10 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,479,267
 $18,608

09/15/09 
06/30/10 

99%

OVER RUN 
REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 2%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$1,900
 $0

10/20/09 
11/01/10 

0%

07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $391,297 05/21/08 100%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 
ORANGE, CA 92868 

133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$363,344
 $0

06/05/08 
03/25/10 

100%

COMPLETED 
05/17/10 

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 0% 

HA42 

07-235904 
ACNH-X037-(142)E

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(626)572-6732

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$3,805,045 
$7,620 

07/02/08 
04/04/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,277,317 09/28/09 59%

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$705,863
 $145,364

10/08/09 
09/29/10 

55%

07-LA-5-11.8/12.8 IN LOS ANGELES COUNTY FROM 0.2 MILE AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $487,729 12/08/09 0%

HM1 

07-3Y7104 

WPCP 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

COLD PLANE AC PAVEMENT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

12/30/09 
0%

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE WEST LANDSCAPE INC $634,456 01/04/10 0%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK CA 90622 

P O BOX 6270 $0
 $0

02/23/10 
0%

--() (714)523-9200 

TEA1 WPCP 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,413,507 08/19/08 53%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$3,425,968
 $38,225

09/05/08 
07/16/10 

98%

07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, H. $272,309 06/10/09 100%
07-0P7904 AT SOTO STREET ON RAMP 

PLACE HOT MIX ASPHALT 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD. 

SUITE 100 

$276,230
 $0

06/24/09 
04/07/10 
04/26/10 

100%

HA22 WPCP 

IRVINE, CA 92614-5706 
(626)572-6732 

EL MONTE, CA 91731 COMPLETED 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,027,252 10/24/05 100% 
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$43,684,188 
$0 

11/05/05 
02/20/10 

97% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL FARDOUN, MIKE $171,603 02/23/10 0%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1041 W. BADILLO, 

SUITE 112 

$0
 $0

03/10/10 
0%

IRVINE CA 926145706 
COVINA, CA 91722 

WPCP (949)252-0441 
(626)339-1601 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06 100%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$5,473,567
 $0

01/17/07 
05/10/10 

100%

OVER RUN 
05/17/10 

HA42 SWPPP 
(310)478-7970 

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,355,271 09/28/09 5%
07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$657,549
 $654,299

10/07/09 
08/15/11 

8%

HA22 WPCP 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $15,063,815 05/14/09 64%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$7,435,462
 $1,516,249

06/24/09 
09/22/10 

49%

HB5 SWPPP 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD, CA 94533 

(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING JV GURFINKEL, VLADIMIR Y. $121,378,054 03/27/08 40%
07-168004 
CMLN-6207-(046)N

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$71,078,364
 $2,371,310

05/01/08 
11/09/12 

58%

HE13 SWPPP 
(818)364-2760 

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $813,665 10/27/09 40% 
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT STREET, #304 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$457,653 
$164,705 

11/18/09 
10/26/11 

55% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,250,543 10/04/07 100%
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,427,383
 $0

10/25/07 
04/06/10 

100%

COMPLETED 
04/26/10 

HA42 SWPPP 

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $442,574 02/25/10 34%
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 
FONTANA, CA 92335 

8555 BANANA AVE 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$126,470
 $119,345

03/16/10 
08/06/10 

28%

HM3 WPCP 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $133,075,050 10/06/08 43%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$43,300,398
 $5,402,125

10/23/08 
05/10/12 

33%

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BALINGHASAY, GREG $76,888,904 04/30/09 18%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK, CA 91706 

1201 BALDWIN PARK BLVD. 

(909)568-4333 

21421 GOLDEN SPRING 

DRIVE 

DIAMOND BAR, CA 91789 

$11,626,106
 $2,979,396

05/18/09 
11/13/13 

15%

07-LA-14-55.2/0 SB LA-14, PM 55.2, NEAR THE CITY OF BMC ENTERPRISES, INC. HARTANTO, HIN $1,235,000 02/11/10 0%
07-2X8004 PALMDALE IN NORTHERN LA COUNTY. 

DIR'S ORDER EMERGENCY FA CONTRACT 

DIR'S ORDER EMERGENCY FA CO 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE ST. 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$468,967
 $157,012

02/11/10 
07/01/10 

38%

COMPLETED 
05/15/10 

20.10 201 
GRADE BACK UNSTABLE SLOPE (818)262-7120 

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $716,805 11/04/09 100% 
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS CA 90670 

11922 BLOOMFIELD AVENUE 11229 S. WOODRUFF 

AVE. 

$4,111 
$4,111 

12/22/09 
12/26/10 

1% 

HM1 WPCP 

(562)864-5363 
(562)401-3333

DOWNEY, CA 90241 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $340,751 06/16/09 25%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$58,751
 $58,751

07/09/09 
08/28/10 

17%

HB4N WPCP 
(310)345-6275 

07-LA-27-17.0/18.6 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC SAYKALI, ZARIF $575,000 03/24/10 0%
07-3Y8504 FROM NORDHOFF STREET TO DEVONSHIRE 

STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SUN VALLEY, CA 91352 

9050 NORRIS AVE 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

04/15/10 
0%

HM1 WPCP 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA, CA 91722 

$1,319,609
 $20,098

09/12/09 
06/15/10 

89%

OVER RUN 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $370,906 09/29/09 35%
07-1X3224 
ER-4135-(004)E 

--()

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$244,447
 $104,624

10/20/09 
09/09/10 

66%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0% 

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,385,043 
$5,520 

12/03/07 
07/08/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,169,220 11/25/09 2%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS, CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$178,468
 $134,151

12/14/09 
02/03/11 

15%

HA42 SWPPP 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,647,498 03/13/07 65%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$112,684,235
 $2,253,277

04/18/07 
12/30/11 

95%

 HB311 

07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $293,068 04/13/09 100%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 

OF BROADWAY TO 0.3 MI ES WEST OF 

ESPERANZA AVENUE 
CORONA DEL MAR, CA 92625 

3525 E. COAST HWY., # 325 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$262,568
 $0

05/28/09 
04/29/10 

100%

COMPLETED 
04/29/10 

UPGRADE TRAFFIC SIGNALS & LIGHTING 
HB4N WPCP 

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND KLM CONSTRUCTION, INC. WANG, MIKE $534,445 02/01/10 0%
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 
PUYALLUP, WA 98375 

15406 MERIDIAN E., STE. 200 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

02/17/10 
0%

HM3 WPCP 
(562)401-3333 

07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $664,257 02/01/10 0%
07-3Y9204 FROM SPRING STREET OVERCROSSING 

PILGRIMAGE ROAD OVERCROSSING 

TO ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

02/16/10 
08/30/10 

0%

REPLACE CONCRETE PAVEMENT 
IRVINE, CA 92614-5706 

(818)637-2506 

HM1 WPCP 

07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $214,207 06/16/09 29% 
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$202,480 
$0 

07/02/09 
04/16/10 

91% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.7/.9 

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

BEADOR CONSTRUCTION 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 

COMPNAY, GALLARDO, SAMUEL 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$9,944,780
 $9,913,384

 $28,570

06/24/08 
07/10/08 
05/31/10 

98%

 98%

07-LA-105-3.4/3.4 
07-4S7604 

IN LOS ANGELES COUNTY IN HAWTHORNE 

AND INGLEWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

BMC ENTERPRISES INC. 

BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 

NJOYA, DAVID 

18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$245,445
 $230,920
 $230,920

12/28/09 
01/19/10 
06/30/10 

75%

 92%

HA22 WPCP 
(310)609-0264 

90220 

07-LA-105-4.2/0 

2010 

201130 

07-2X7504 
REPAIR STORM RUNOFF EROSION DAMAGE, 

WB LA -105 PM 4.22 AT YUKON AVE (53­

2598) IN THECITY OF HAWTHORNE. DIR'S 

ORDER, EMERGENCY FA C 

REPAIR ALL STORM DAMAGE TO RESTORE 

TRAFFIC 

POWELL CONSTRUCTORS INC. 

ONTARIO, CA 91762 

1355 BROOKS STREET 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$985,000
 $21,501
 $21,501

02/24/10 
02/25/10 
08/31/10 

23%

 2%

07-LA-105-13.0/13 
07-4T1304 

IN LOS ANGELES COUNTY IN LYNWOOD ON 

WESTBOUND ROUTE 105 FROM ROUTE 710 

FREEWAY TO ATLANTIC BOULEVARD 

REMEDIATE PAVEMENT PROFILE 

O'DONNELL CONSTRUCTION CO. 

SAN DIMAS, CA 91773 

559 WEST COVINA BLVD. 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ, CA 

$347,538
 $306,602

 $0

12/14/09 
12/30/09 
05/10/10 

100%

 100%

COMPLETED 
05/13/10 

HA22 WPCP 
(310)609-0264 

90220 

07-LA-110-13.7/0 

SHA42T 

07-2X7604 
REBUILD WASHED OUT EMBANKMENT AND 

RIGHT SHOULDER OF NB 110 TRANSITION 

ROAD TO WB 105(BRIDGE NO. 53-2405L) 

IN WATTS IN LA DIR'S ORD 

REPAIR FAILED EMBANKMENT AND 

SHOULDER 

ORTIZ ENTERPRISES, INC. 

IRVINE, CA 92618-4221 

6 CUSHING, SUITE 200 

NJOYA, DAVID 

(310)609-0264 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$735,000
 $12,382
 $12,382

02/26/10 
02/26/10 
07/16/10 

35%

 2%

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST INC. 

BUENA PARK, CA 90621 

6185 AUTO CENTER DRIVE 

WANG, SIMON 

(626)572-6701

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$19,316,207 
$379,017 
$36,000 

11/12/09 
12/07/09 
09/07/12 

4% 

2% 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $294,740 06/24/09 98%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$500
 $250

07/03/09 
06/24/10 

0%

SUSPENDED 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,083,144 07/22/09 29%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$4,881,301
 $883,254

08/12/09 
05/25/11 

32%

TEA1 HB1 

07-LA-134-.4/3.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORP. OF CALIFORNIA SHALVIRI, ALI $246,246 02/24/10 38%
07-3Y1804 AND BURBANK AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE, AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$221,277
 $216,762

03/16/10 
06/30/10 

84%

HM3 WPCP 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,854,832 02/23/07 99%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$22,502,319
 $1,151,685

03/12/07 
08/25/11 

73%

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039 

07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,072,000 08/03/09 82%
07-3Y8104 
SARR-P134-(035)E

 P1-34 0-(5E) 

--() 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$900,680
 $893,305

08/19/09 
06/15/10 

84%

HM1 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,274,480 08/07/07 0% 
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,112,427 
$11,418 

09/10/07 
11/07/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,718,397 04/24/09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER, CA 93534 

$3,576,007
 $79,087

05/12/09 
06/30/10 

92%

HM1 WPCP 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08 100%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,547,632
 $0

01/28/08 
08/01/10 

93%

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 

P.O. BOX 7745 

92513-7745 
(310)345-6274 

12925 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

01/12/10 
06/01/10 

0%

SUSPENDED 

HB71 WPCP 

07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 0% 
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO 

0.3 MILE EAST OF LA TUNA CANYON ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$0 
$0 

12/02/09 
0% 

HM1 WPCP 
(818)364-2760
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $437,061 10/13/09 79%

HA42 

07-258504 

SWPPP 

LOCATIONS FROM WHEATLAND AVENUE 

UNDERCROSSING TO ROUTE 210/710 

SEPARATION 

SLOPE PAVING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$410,711
 $173,645

10/29/09 
06/30/10 

87%

07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $256,180 09/03/09 69%
07-3Y7904 
SARR-2101-(795)E 

21-01 7-(5E) 

--() 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO FAIR OAKS AVENUE 

OVERCROSSING 

REPLACE PCC SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$349,590
 $0

09/15/09 
06/30/10 

100%

HM1 WPCP (949)252-0441 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,270,714 01/22/08 0%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$8,347,126
 $65,617

02/05/08 
01/26/11 

0%

PLANT EST 

HB311 SWPPP 
CONSTRUCT SOUNDWALLS SATIS 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,537,499 11/20/07 89%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,477,953
 $27,292

12/18/07 
08/27/10 

99%

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,526,486 06/02/08 100%

HB1 

07-243304 
ACST-X037-(139)E

G X0-37 1-(9E) 

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,365,077
 $0

06/24/08 
04/30/10 

93%

07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $180,168 04/27/09 100% 
07-4S7904 ANGELES AT WESTERN AVENUE CARSON 

STREET 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
RIVERSIDE, CA 92513-7745 

P.O. BOX 7745 

(562)926-2537

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$89,779 
$0 

05/28/09 
05/14/10 

50% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $122,328,752 09/28/04 0%
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $121,677,137
 $337,512

10/06/04 
06/30/10 

0%

HB5 

40-5 30-(8NS)T 

6207- 034-() 

SWPPP 

INGLEWOOD, CA 91792 
(310)410-9862 PLANT EST 

SATIS 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$252,868
 $0

03/27/09 
03/20/10 

34%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE, CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 3%
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE, CA 92544 

5942 ACPRM STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$70,819
 $70,819

03/15/10 
09/20/10 

2%

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $153,169,210 05/31/07 44%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$138,805,336
 $1,691,378

07/05/07 
12/17/12 

90%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $30,383,918 08/19/08 50%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$15,004,767
 $1,145,678

09/16/08 
12/31/11 

49%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $38,993,127 08/06/09 22% 

HA22 

07-269004 
SARR-P710-(014)E

 P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST, CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$700,760 
$131,930 

09/22/09 
01/14/12 

2% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 76 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 0%
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$147,298
 $256

04/28/09 
09/30/10 

0%

PLANT EST 

HA42 SWPPP 
90220 SATIS 
(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, M. $929,726 07/09/09 80%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK, CA 90622 

P.O. BOX 6270 3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$343,796
 $51,454

08/06/09 
07/20/13 

44%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIRONMENTAL, INC. ALI MOHSENZADEH $468,428 06/03/09 98%
07-1P8104 MAINTENANCE STATION AT 11930 

AVENUE 

INSTALL WASH RACK 

BULCHER 

FULLERTON, CA 92831 

1372 E. VALENCIA DR. 13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$473,736
 $0

07/09/09 
04/22/10 

98%

HA12 WPCP 
(213)792-8867 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN VALENCIA AT MS NAVARRO ENGINEERING $150,000 04/05/10 0%
07-0AA024 THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 

10741 VIKING AVENUE $0
 $0

05/25/10 
0%

NORTHRIDGE CA 91326 

(818)368-7262 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. KABBARA, BASSEM $155,000 03/22/10 0%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK, CA 91706-0993 

P.O. BOX 8100 

(562)926-2537 

11229 S WOODRUFF 

DOWNEY, CA 90241 

$0
 $0

04/20/10 
0%

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $472,085 10/01/09 2% 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING, CA 96002 

8490 HARTMEYER LANE 

(310)345-6275

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$224,050 
$0 

10/15/09 
10/30/10 

47% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 07 

07-VEN-1-25.4/26.7 

Fed Aid 

20.10 

201130 

Pgm Code 

07-2X8104 

Contract 
Location 

Storm Water 
Plan 

HIGH SURF DAMAGE TO VEN-1 PCH FROM PM 

25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 

Description 

REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 

Type Of Work 

LA THOMPSON CONSTRUCTION, INC. 

Contractor 

OJAI, CA 93023 

BOBBA, PRASAD 

Resident 
Engineer 

(805)375-9247 

1656 MCNELL ROAD 1525 RANCHO CONEJO 

BLVD., SUITE # 102 

THOUSAND OAKS, CA 91320 

$735,000

Bid + CCOs

 $415,279

Comp To date

 $316,839

This Month 

02/19/10 

Awarded 

02/22/10 

Approved 

06/25/10 

Est Comp
Accepted 

82%

%Time

 57%

% Work 
Message 

07-VEN-23-3.5/8.5 

HA25 

07-4S8804 

WPCP 

IN VENTURA COUNTY IN THOUSAND OAKS 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

ARROYO, HECTOR 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$263,873
 $69,703
 $69,703

01/20/10 
02/24/10 
01/30/11 

7%

 27%

07-VEN-23-12.9/17.8 

HM1A 

07-2Y5304 

WPCP 

IN VENTURA COUNTY IN AND NEAR 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

HUSSAIN, MUSTAFA 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$914,137
 $0
 $0

04/07/10 
04/23/10 

0%

 0%

07-VEN-23-20.7/21.1 

201130 

07-1X8904 
CLEAR STORM DEBRIS FROM BENEATH 2 

VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 

CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 

ALLIANCE CONSTRUCTION, INC 

OXNARD, CA 93033 

2245 STATHAM BLVD 

BOBBA, PRASAD 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$235,000
 $135,035

 $0

01/26/08 
01/28/08 
05/25/09 

40%

 57%

SUSPENDED 

07-VEN-33-7.8/8 

HA-23 

07-4K6304 
IN VENTURE COUNTY, VENTURA 33 FROM PM 

7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

C.A. RASMUSSEN, INC. VALENCIA 

COMMERCE CENTER 

VALENCIA, CA 91355-4171 

DORRI, MIKE 

(805)480-4928 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$5,985,000
 $5,902,915

 $0

02/14/05 
02/14/05 
04/10/08 

100%

 100%

07-VEN-33-20.8/29.6 

HM1 

07-3Y4404 

WPCP 

IN VENTURA COUNTY NEAR OJAI FROM 

CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

BOBBA, PRASAD X-221 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,358,210 
$0 
$0 

02/08/10 
03/04/10 

0% 

0% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-34-10.4/10.4
 
07-4S7304
 

HB1 WPCP
 

07-VEN-101-22.0/23.7
 
07-234204
 

HA21 SWPPP
 

07-VEN-118-.5/32.6
 
07-2M3904
 

HM3 WPCP
 

07-VEN-118-18.4/0
 
07-1P3804
 

HA22 WPCP
 

07-VEN-118-21.8/21.8
 
07-1X3104
 
ER-4129-(004)E
 

--()


HA23 SWPPP
 

07-VEN-118-27.0/32.5
 
07-266704
 
ARRA-P118-(058)E
 

P1-18 0-(8E)
 

--()
 

HE13 SWPPP
 

Description

Type Of Work
 

IN VENTURA COUNTY NEAR CAMARILLO AT
 

LAS POSAS ROAD
 

MODIFY TRAFFIC SIGNALS
 

IN VENTURA COUNTY IN OXNARD AND
 

VENTURA AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN LOS ANGELES AND VENTURA COUNTIES
 

AT VARIOUS LOCATIONS FROM ROUTE
 

118/126 SEPARATION TO SAN FERNANDO
 

ROAD OVERHEAD
 

REPLACE JOINT SEALS
 

IN VENTURA COUNTY IN MOORPARK AT
 

ARROYO SIMI BRIDGE
 

POLYESTER CONCRETE OVERLAY
 

IN VENTURA COUNTY IN SIMI VALLEY AT
 

0.1 MILE WEST OF ALAMOS CANYON ROAD
 

UNDERCROSSING
 

REPAIR CULVERT
 

IN VENTURA COUNTY IN SIMI VALLEY FROM
 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF
 

ROCKY PEAK ROAD OVERCROSSING
 

FREEWAY WIDENING
 

Contractor 

TAFT ELECTRIC COMPANY
 

P O BOX 3416
 

VENTURA CA 93006
 

(805)642-0121
 

P & D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNDTRY ROAD
 

ORANGE, CA 92868
 

PAVE TECH INC
 

735 LAGUNA DRIVE
 

CARLSBAD CA 92008
 

(760)729-7592
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

NYE AND NELSON INC
 

1860 EASTMAN AVENUE NO 108
 

VENTURA CA 93003
 

(805)654-1682
 

SECURITY PAVING COMPANY INC
 

P O BOX 1489
 

SUN VALLEY CA 913531489
 

(818)767-8418
 

Resident 
Engineer 

HUSSAIN, MUSTAFA
 

1525 RANCHO CONEJO
 

BLVD., #102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

DIPSIA, MIKE
 

1525 RANCHO CONEJO
 

BOULEVARD, SUITE 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD., #102
 

THOUSAND OAKS, CA 91320
 

(805)375-3847
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$164,640

 $149,210

 $26,052


 $1,847,727

 $1,557,232


 $4,485


 $671,841

 $500

 $500


 $196,855

 $191,715


 $0


 $1,533,439

 $1,497,271


 $1,960


 $14,380,213
 
$2,002,601
 
$778,053
 

11/04/09 68%

11/19/09
 

91%

06/01/10
 

09/06/07 0%

09/21/07
 

0%

06/01/10
 

PLANT EST
 

SATIS
 

04/06/10
 
04/23/10
 
12/30/10
 

06/04/07
 
06/20/07
 
11/01/07
 

09/29/08
 
10/22/08
 
01/18/11
 

11/25/09
 
12/14/09
 
01/24/11
 

4%


 0%


 100%


 100%


 44%


 99%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-VEN-126-6.9/6.9 VEN-126, PM 6.9, EDWARDS RANCH ROAD C.A. RASMUSSEN BOBBA, PRASAD $370,000 10/29/09 100%
07-2X7404 O/C IN THE SATICOY AREA OF VENTURA 

CO., 6.9 MILES EAST OF THE JUNCTION 

WITH VEN-101 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE. 1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$124,511
 $0

10/29/09 
03/04/10 

100%

COMPLETED 
04/22/10 

SHA042 
REPAIR ALL DAMAGE CAUSED BY BRIDGE 

HIT 
(805)732-8004 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $1,997,798 01/23/08 42%
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,090,309
 $294

02/07/08 
07/20/10 

100%

HA21 SWPPP 
(805)480-4928 

07-VEN-150-15.0/32 IN VENTURA COUNTY IN AND NEAR OJAI ROY ALLAN SLURRY SEAL INC BOBBA, PRASAD $1,413,201 01/21/10 0%

HM1 

07-3Y8304 

WPCP 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVENUE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/24/10 
11/24/10 

0%

07-VEN-150-18.8/18.8 IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED $3,595,852 08/11/08 0%

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$3,513,609
 $79,602

08/15/08 
05/21/11 

0%

PLANT EST 

SATIS 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 89%

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,084,521
 $286,991

10/20/09 
12/30/10 

90%

07-VEN-150-28.5/28.5 IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED $3,070,833 01/18/08 0% 
07-1189F4 
ACST-P150-(024)E

SPRINGS AT SISAR CREEK BRIDGE AND 

SANTA PAULA CREEK BRIDGE 

28548 LIVINGSTON AVE. 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$3,051,847 
$21,953 

02/06/08 
06/27/10 

0% 

HA21 

P1-50 0-(4E) 

--() 

SWPPP 

WIDEN BRIDGE AND UPGRADE RAILING 
VALENCIA, CA 91355-4171 

(805)804-4928

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-232-.4/4.1 IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO BOBBA, P. $677,914 01/12/10 29% 

HM1 

07-3Y8704 

WPCP 

FROM ROUTE 232/101 SEPARATION TO 

ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 
MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(805)375-9247

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$116,040 
$116,040 

02/16/10 
07/01/10 

19% 

SUSPENDED 

Totals: Authorized Final Amt: $1,112,379,524 Completed to Date: $734,514,460 Work This Month: $27,893,453
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-15.7/0
 
08-0F1904
 

HA42 WPCP
 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N


 510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-19.1/20.4
 
08-0L2104
 

HM3 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

FATHI, ALI
 

800 DINAH SHORE DR.
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BANNING AT
 

THE DESERT HIILS TRUCK INSPECTION
 

FACILITIES
 

UP GRADE ELECTRICAL SYSTEM
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AT MORENO BEACH DRIVE OVERCROSSING
 

AND AT REDLANDS BOULEVARD
 

OVERCROSSING
 

REPLACE ASPHALT CONCRETE SURFACING
 

Contractor 

STEINY AND COMPANY INC
 

P O BOX 8100
 

BALDWIN PARK CA 917060993
 

(626)338-9923
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

VICTORY ENGINEERS INC
 

575 E ALLUVIAL AVENUE STE 106
 

FRESNO CA 93720
 

(559)439-7700
 

$455,600

 $447,032

 $23,509


 $22,571,551

 $5,407,103

 $591,017


 $42,250,267

 $28,967,196

 $1,775,723


 $13,860,268

 $13,746,414


 $7,091


 $353,336

 $47,303

 $47,303


 $153,153
 
$0
 
$0
 

07/23/09 98%

08/11/09
 

98%

05/17/10
 

11/16/09 16%

12/10/09
 

24%

10/12/11
 

11/21/08 0%

12/30/08
 

0%

12/08/10
 

PLANT EST
 

SATIS
 

11/21/07 0%

12/13/07
 

0%

12/16/10
 

PLANT EST
 

SATIS
 

03/18/10
 
04/07/10
 
07/01/10
 

04/20/10
 
05/25/10
 

42%


 14%


 0%
 

0%
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-78-3.3/0 FATHI, ALIIN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE $1,055,379 08/03/09 0%
08-422204 
SARR-P078-(108)E 

73-800 DINAH SHORE 

DR. SUITE 101 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

6005 TYLER STREET 

$976,695
 $10,631

09/02/09 
02/07/11 

0%

HA21 

P0-78 1-(8E) 

--() 

SWPPP 
(951)232-7259 

PALM DESERT, CA 92211
RIVERSIDE, CA 92503 

PLANT EST 

SATIS 

08-RIV-79-/15.6 MANASRAH, FATHIIN RIVERSIDE COUNTY NEAR TEMECULA AUTOBAHN CONSTRUCTION INC. $103,276 04/06/10 0%
08-0L2404 9225 STELLAR CT. 

SUITE B 

FROM SAN DIEGO COUNTY LINE TO 1.1 

MILES WEST OF ANZA ROAD 

P.O. BOX 11238 $0
 $0

04/23/10 
0%

CORONA, CA 92883INSTALL RUMBLE STRIP 
SANTA ANA, CA 92711 

HB1 WPCP 
(951)232-8614 

08-RIV-91-.1/5.9 ABU-GHARBIEH, IMADCORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT $5,829,929 01/26/10 31%
08-0A5504 
IM- -( )

--() 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA, CA 91718 

P.O. BOX 2229 $1,633,275
 $953,231

02/16/10 
11/23/10 

28%

HA22 SWPPP 
(951)232-3610 

08-RIV-91-5.3/6.6 BENSON, DAVIDIN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT $2,034,243 11/03/06 0%
08-474104 464 WEST 4TH STREET 

MS 1104 

0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 

$1,915,686
 $5,866

12/05/06 
12/24/10 

0%

HA25 SWPPP 
(951)232-6478 

SAN BERNARDINO, CA 

92401-1400 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 

PLANT EST 

SATIS 

08-RIV-111-53.0/56.2 NGUYEN, VU THANHIN RIVERSIDE CO IN PALM SPRINGS FROM SKANSKA USA CIVIL WEST CA $964,852 01/14/10 36%
08-0N2904 850 VIA LATA UNIT 

#100A 

0.1 MILE NORTH OF SUNRISE WAY TO 0.3 

MI NORTH OF CHINO CANYON CREEK 

1995 AGUA MANSA RD $282,983
 $282,983

02/08/10 
06/14/10 

29%

COLTON, CA 92324REHABILITATE PAVEMENT 
RIVERSIDE, CA 92509 

HM1 WPCP 
(909)825-2753 

08-RIV-243-13.8/13.9 VERLENGIA, ROMANOIN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON $318,121 02/09/07 100% 
08-0C4004 2781 W. RAMSEY 

STREET, STE #7 

SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

HB71 WPCP 
(951)538-9810

BANNING, CA 92220UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 83 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-61.0/69 IN RIVERSIDE CO IN CAHUILLA FROM 0.8 VALLEY SLURRY SEAL COMPANY QURESHI, MUJAHID $430,186 01/12/10 33%

HM1 

08-0N2804 

WPCP 

MI EAST OF WILSON VALLEY ROAD TO 0.3 

MI EAST OF HOWARD ROAD 

REHABILITATE PAVEMENT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(951)276-3949 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$363,217
 $0

02/02/10 
05/18/10 

83%

COMPLETED 
05/10/10 

08-SBD-15-43.0/80.9 IN SAN BERNARDINO COUNTY IN AND NEAR STERNDAHL ENTERPRISES INC MINA, EHAB $424,750 03/18/10 0%
08-0N1704 VICTORVILLE AND BARSTOW FROM STODDARD 

WELLS ROAD TO CALICO DITCH 

INSTALL PAVEMENT MARKERS 
SUN VALLEY CA 91352 

(818)834-8189 

11861 BRANFORD STREET 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

04/29/10 
07/19/10 

0%

HA23 WPCP 

08-SBD-15-169.8/181.9 IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $63,076,844 10/26/07 68%

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$64,640,668
 $13,651

11/15/07 
07/20/10 

97%

SUSPENDED 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $53,296,703 01/16/09 63%

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$34,303,321
 $3,567,467

02/09/09 
12/22/10 

64%

08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 80%

HB1 

08-0K8704 

WPCP 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

INSTALL METAL BEAM GUARDRAILING 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$469,697
 $0

06/24/09 
04/26/10 

63%

SUSPENDED 

08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING OBADIKE, JOE $253,053 08/11/09 35% 
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$28,224 
$28,224 

08/28/09 
06/28/10 

11% 

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

(951)830-6821

HB1 WPCP (951)710-1000 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

08District 

08-SBD-18-30.0/32.5 

Fed Aid 

HE13 

Pgm Code 

08-0A7914 

Contract 

ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

ROCK BOTTOM INC 

Contractor 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

Resident 
Engineer 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,069,576

Bid + CCOs

 $11,084

Comp To date

 $11,084

This Month 

10/22/09 

Awarded 

12/14/09 

Approved 

10/10/13 

Est Comp
Accepted 

3%

%Time

 1%

% Work 
Message 

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$33,492,951
 $14,757,896
 $1,467,318

12/03/08 
12/19/08 
03/11/11 

45%

 44%

08-SBD-18-58.4/59.3 

HB1 

08-0J6704 

WPCP 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$142,851
 $745

 $0

02/23/09 
03/13/09 
07/31/09 

0%

 1%

08-SBD-18-66.6/67.1 

HA21 

08-394704 
SARR-P018-(039)E

 P0-18 0-(9E) 

--() 

SWPPP 

IN SAN BERNARDINO CO NEAR LUCERNE 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$2,600,129
 $989,028
 $81,909

09/25/09 
10/07/09 
09/14/10 

61%

 38%

08-SBD-18-96.5/96.7 

HB71 

08-458324 

WPCP 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

MINA, EHAB 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$170,707
 $88,828
 $71,513

10/22/09 
01/12/10 
06/28/10 

53%

 52%

08-SBD-18-102.3/102.6 
08-0J3704 

IN SAN BERNARDINO CO IN VICTORVILLE 

AND ADELANTO AT VERBENA ROAD 

INSTALL TRAFFIC SIGNALS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

COSTA MESA CA 92627 

1931 NEWPORT BOULEVARD NO D 

TAHA, ISSA 

(951)840-8234

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$198,131 
$174,033 

$1,513 

09/28/09 
10/13/09 
05/24/10 

98% 

87% 

HB1 WPCP (949)645-5025 
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Statement of Ongoing Contracts as of 05/20/10

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-38-/.5 IN SAN BERNARDINO COUNTY IN REDLANDS MAMCO INC $130,859 03/22/10 0%

08-0E1604 $0 04/15/10
FROM COLTON AVENUE TO LUGONIA AVENUE 16810 VAN BUREN BLVD SUITE 20
 0%


$0

REDIRECT STORM WATER RUNOFF
 

RIVERSIDE CA 92504
 

(951)776-9300
 

HA42 WPCP
 

08-SBD-40-142.2/142.6	 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%


FROM L STREET TO 0.4 MILE WEST OF D MANAGEMENT INC.
08-0C5104	 $426,435 03/12/08
1110A RESEARCH DRIVE	 0%

$1,642 08/26/11


STREET OVERCROSSING	 23052-H ALICIA PARKWAY #385 REDLANDS, CA 92374
 
HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST


MISSION VIEJO, CA 92692
 
SATIS


HA25 SWPPP
 

08-SBD-60-5.1/6.7	 IN SAN BERNARDINO CO IN ONTARIO AT V A P CONSTRUCTION INC QURESHI, MUJAHID $129,655 11/04/09 100%


VARIOUS LOCATIONS FROM CUCAMONGA 16129 PEPPERTREE LANE
08-489804	 $141,773 12/21/09
2023 CHICAGO AVE.	 100%

$0 04/29/10


AVENUE TO BAKER AVENUE
 SUITE B-6
 04/30/10

CONSTRUCT CROSSINGS OVER DRAINAGE RIVERSIDE, CA 92507 COMPLETED


(714)253-3270
 

LA MIRADA CA 90638
 

(951)232-8642

HA42 SWPPP
 

08-SBD-60-7.8/8.3	 IN SAN BERNARDINO COUNTY IN ONTARIO PETERSON CHASE GENERAL $110,455 04/28/10 0%


FROM 0.3 MI EAST OF VINEYARD AVENUE ENGINEERING CONSTRUCTION INC
08-0L4904	 $0 05/11/10
 
0%


$0

UNDERCROSSING TO 0.5 MI EAST OF 1792 KAISER AVENUE
 

MILLEKEN AVENUE UNDERCROS
 
IRVINE CA 92614


APPLY METHACRYLATE TO BRIDGE DECK
 
HM1 WPCP (949)252-0441
 

08-SBD-62-55.0/79.5	 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%


ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC
08-0H6504	 $1,812,973 06/14/07
6690 LA CONTENTA ROAD	 100%

$0 10/05/07


JUNCTION 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
 
RESURFACE EXISTING PAVEMENT (951)538-5218


RIVERSIDE CA 925092405
 

HM1 WPCP (951)684-5360
 

08-SBD-62-/11.1	 IN SAN BERNARDINO CO IN AND NEAR AUTOBAHN CONSTRUCTION INC PARVINJAH, MOHSEN $1,875,867 01/26/10 54%
 

YUCCA VALLEY AND TWETYNINE PALMS FROM P O BOX 11238
08-0M8504	 $1,486,079 03/02/10
15367 TAMARACK ROAD	 75%

$1,486,079 06/14/10


RIVERSIDE CO LINE TO CHURCH STREET VICTORVILLE, CA 92392

SANTA ANA CA 927111238


AND VARIOUS LOCATIONS (951)232-7755

(714)769-7025


PLACE SLURRY SEAL
 
HM1 WPCP
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 86 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-66-20.8/21.3
 
08-0E5704
 
ACHS-X071-(005)E
 

PHX0-71 0-(5EG) 


X071- 005-()
 

HB1 WPCP
 

08-SBD-95-10.0/0
 
08-0M7804
 

HA22 WPCP
 

08-SBD-95-17.5/25.1
 
08-0K8604
 

HB1 WPCP
 

08-SBD-95-37.3/47.6
 
08-0N1004
 

HM1 WPCP
 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 

HE11 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE METAL BEAM GUARD RAIL
 

IN SAN BERNARDINO CO NEAR VIDAL
 

JUNCTION AT ROUTE 62 / ROUTE 95 AT
 

THE AGRICULTRUAL INSPECTION STATION
 

REMOVE STRUCTURAL SECTION
 

IN SAN BERNARDINO COUNTY ABOUT 8
 

MILES NORTH OF VIDAL JUNCTION
 

INSTALL CENTERLINE RUMBLE STRIP
 

IN SAN BERNARDINO CO NEAR NEEDLES
 

FROM HAVASU LAKE ROAD TO PIPELINE
 

ROAD AND FROM GOFFS ROAD TO 7 MILES
 

SOUTH NEVADA STATE LINE
 

REPAIR PAVEMENT
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

Contractor 

J MC LOUGHLIN ENGINEERING CO.
 

10641 FULTON COURT
 

RANCHO CUCAMONGA, CA 91730
 

BLANCO CONSTRUCTION
 

4435 CARLSON PLACE
 

RIVERSIDE CA 92503
 

(951)906-1661
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

CRUCO CONSTRUCTION GROUP INC
 

2443 FOUNDRY PARK
 

FRESNO CA 93706
 

(559)498-3639
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

Resident
 
Engineer
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO, CA 92408
 

(951)232-7582
 

MINA, EHAB
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-6415
 

SANTOS, JOHN
 

73-800 DINAH SHORE
 

DR. SUITE 101
 

PALM DESERT, CA 92211
 

(951)538-5315
 

DAVIS, DARCY
 

94200 CLARK MOUNTAIN
 

ROAD
 

MOUNTAIN PASS, CA 92366
 

(951)232-6000
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO, CA
 

92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,243,764

 $615,948

 $216,477


 $188,438

 $169,619

 $92,076


 $74,040

 $67,511


 $0


 $1,095,995

 $0

 $0


 $398,995

 $375,886


 $799


 $829,605
 
$785,144
 

$1,284
 

12/24/09 64%

01/19/10
 

45%

06/29/10
 

01/19/10 83%

03/02/10
 

87%

05/28/10
 

02/23/10 50%

03/16/10
 

98%

04/27/10
 
04/22/10
 

COMPLETED
 

03/10/10
 
04/07/10
 
07/06/10
 

03/16/09
 
03/27/09
 
11/05/10
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

09/21/07 0%
 
11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

08-204324 
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06/02/10 

District 08 

08-SBD-215-4.8/6.5 

Fed Aid 

HB5 

Pgm Code 

08-007174 

Contract 

PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND OVERPASSES 

Type Of Work 

MCM CONSTRUCTION INC. 

Contractor 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON, CA 92324 

$83,652,003

Bid + CCOs

 $79,617,569

Comp To date

 $1,767,396

This Month 

11/21/07 

Awarded 

12/14/07 

Approved 

08/03/11 

Est Comp
Accepted 

92%

%Time

 94%

% Work 
Message 

HE11 

08-SBD-215-8.8/11.6 
08-4440U4 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

MCM CONSTRUCTION INC 

NORTH HIGHLANDS, CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

850 S. VIA LATA, STE 

100A 

COLTON, CA 92324 

$65,904,134
 $10,533,991
 $3,627,759

10/23/09 
11/17/09 
01/24/13 

11%

 16%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-35.0/37.5 

2010 

201130 

08-0P6604 
IN SAN BERNARDINO COUNTY NEAR RUNNING 

SPRINGS FROM 2.5 MILE NORTH OF CITY 

CREEK BRIDGE TO 4.3 MILE SOUTH OF 

LIVE OAK DRIVE 

REMOVE, REPLACE 11' CSP 

CULVERT/RESTORE AC 

J. MC LOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT. 

PAIBUL, SENI 

(909)553-6234 

4627 VIAGGIO CIRCLE 

RIVERSIDE, CA 92509 

$6,010,000
 $2,505,697
 $816,529

03/11/10 
03/11/10 
06/09/10 

78%

 42%

08-SBD-395-33.4/45.9 

HB1 

08-0L3204 

WPCP 

IN SAN BERNARDINO COUNTY AT KRAMER 

FROM 4.4 MILES SOUTH OF KRAMER ROAD 

TO 0.1 MILE SOUTH OF ROUTE 395/58 

SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$90,966
 $0
 $0

04/06/10 
04/23/10 

0%

 0%

08-SBD-5730-/0 
08-0H2824 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 

DJM CONSTRUCTION CO INC 

ANAHEIM, CA 92805 

1540 SOUTH LEWIS STREET 

LENART, ELVIRA 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE, CA 92507 

$28,494,875 
$25,472,022 

$980,428 

03/03/08 
03/21/08 
05/09/12 

66% 

90% 

HA13 SWPPP 

Totals: Authorized Final Amt: $438,363,112 Completed to Date: $293,578,741 Work This Month: $17,930,502
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Statement of Ongoing Contracts as of 05/20/10	
06/02/10 

District 09 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

09-INY-6-.1/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC $177,223 03/18/10 0%

09-0AA034 $0 04/22/10
BISHOP MAINTENANCE STATION AT 1250 19481 HARBORGATE WAY
 0%


$0

SPRUCE STREET
 

TORRANCE CA 90501

INSTALL PHOTOVOLTAIC PANELS
 

(310)856-3698
 

09-INY-168-13.5/15	 IN INYO COUNTY NEAR BIHSOP FROM ED GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $811,378 04/21/10 0%


POWERS ROAD TO RED HILL ROAD PO BOX 5127
09-345104	 $0 05/12/10
500 S MAIN ST	 0%

SARR-S168-(053)E	 $0 07/26/10


SHOULDER WIDENING
 BISHOP CA 93514
 
S1-68 0-(3E)	 BAKERSFIELD CA 93388
 

(760)872-0794

--()
 

HA22 SWPPP
 

09-INY-190-9.8/24.5	 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%


ROUTE 395 TO ROUTE 136 SYSTEMS
09-343104	 $0 04/22/10
 
0%


$0 07/30/10

PLACE MODIFIED BINDER CHIP SEAL PO BOX 4770
 

(760)872-0794

MODESTO, CA 95352
 

HM1 WPCP
 

09-INY-190-47.4/47.4	 IN INYO COUNTY IN DEATH VALLEY WILLIAM KANAYAN CONSTRUCTION CHRIS TALBOT $373,740 04/29/10 0%


NATIONAL PARK AT PADRE POINT ROAD PO BOX 643
09-333804	 $0 05/18/10
500 S MAIN ST	 0%

SARR-P190-(013)E	  $0 08/25/10


CONSTRUCT SCENIC OVERLOOK
 BISHOP CA 93514
 
P1-90 0-(3E)	 RIMFOREST CA 92378
 

(160)872-0794

--()
 

SWPPP
 

09-INY-395-17.9/0	 IN INYO COUNTY SOUTH OF OLANCHA AT BOWIE CONTRACTORS HAKIM AL-FAYIZ $1,121,200 07/21/09 0%


GILL STATION COSO ROAD AT THE COSO 42424 NORTH 4TH STREET EAST
09-314504	 $1,126,683 08/05/09
500 SOUTH MAIN STREET	 0%

$1,794 06/07/10


SAFETY ROADSIDE REST AREA
 BISHOP CA 93514
 
LANCASTER, CA 93535


UPGRADE SCENIC ROADSIDE REST AREA (760)937-3240	 PLANT EST
 

SATIS

HA26 WPCP
 

09-INY-395-65.0/76.1	 IN INYO COUNTY AT AND NEAR GRANITE CONSTRUCTION C/0 JOSE KURT WEIERMAN $39,915,243 06/16/08 77%
 

INDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ
09-2144U4	 $34,880,719 07/09/08
500 SOUTH MAIN STREET	 87%

$2,712,559 10/08/10


AQUEDUCT BRIDGE TO 0.7 KM NORTH OF PO BOX 5127	 BISHOP, CA 93514
 
SHABBELL LANE (760)872-0781


BAKERSFIELD, CA 93388-5127

WIDEN TO FOUR-LANE EXPRESSWAY
 

HE13 SWPPP
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Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

09District 

09-INY-395-76.6/0 

Fed Aid 

HB1 

Pgm Code 

09-340504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN INYO COUNTY NEAR INDEPENDENCE AT 

WEST DUSTY LANE 

Description 

CONSTRUCT LEFT TURN LANE 

Type Of Work 

HERBACK GENERAL ENGINEERING 

Contractor 

MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

Resident 
Engineer 

$99,099

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/05/10 

Awarded 

01/29/10 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

09-INY-395-115.0/0 
09-0AA014 

IN INYO COUNTY IN BISHOP AT THE 

CALTRANS DISTRICT 9 OFFICE BUILDING 

AT 500 SOUTH MAIN STREET 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

$422,547
 $0
 $0

03/18/10 
04/22/10 

0%

 0%

09-INY-395-117.8/122.4 

HA22 

09-258014 
ACNH-P395-(220)E 

--() 

SWPPP 

IN INYO COUNTY NEAR BISHOP FROM 

BARLOW LANE TO 0.1 KM EAST OF 

PLEASANT VALLEY DAM ROAD 

HOT MIX ASPHALT OVERLAY 

QUALCON CONTRACTORS, INC. 

MINDEN, NV 89423-4203 

1645 ESMERALDA AVE 

H. J. BLOMMER 

(760)872-0789 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$8,360,814
 $8,308,804

 $0

10/30/08 
11/14/08 
08/17/10 

0%

 0%

PLANT EST 

SATIS 

09-KER-58-82.6/0 
09-341904 

IN KERN COUNTY NEAR KEENE AT THE 

TEHACHAPI CREEK OVERHEAD AND NEAR 

BORON AT BORAX ROAD OVERCROSSING 

REHABILITATE BRIDGE DECK 

VICTORY ENGINEERS INC 

FRESNO, CA 93720 

SAM DHALIWAL 

(661)391-4742

575 EAST ALLUVIAL AVE STE 106 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$430,756
 $213,569
 $171,263

02/11/10 
03/26/10 
06/18/10 

54%

 50%

HA21 WPCP 

09-KER-58-94.1/0 
09-341804 

IN KERN COUNTY NEAR TEHACHAPI AT 

SUMMIT OVERHEAD AND AT SAND CANYON 

OVERHEAD 

J MC LOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

$568,239
 $0
 $0

01/05/10 
01/25/10 

0%

 0%

PLACE BRIDGE DECK SEALS 
RANCHO CUCAMONGA CA 91730 

HM3 WPCP (909)944-1037 

09-MNO-120-/4.5 

HM1 

09-342904 

WPCP 

IN MONO COUNTY NEAR LEE VINING AT 

VARIOUS LOCATIONS FROM THE TUOLUMNE 

COUNTY LINE TO 0.1 MILE WEST OF 

YELLOW JACKET ROAD 

PLACE HOT MIX ASPHALT OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

$2,027,007 
$0 
$0 

04/26/10 
05/11/10 

0% 

0% 
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06/02/10
 

District 09 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-32.4/0 
09-300704 

IN MONO COUNTY SOUTH OF LEE VINING AT 

THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 

REYMAN BROTHERS CONSTRUCTION 

SPARKS, NV 89431 

151 SOUTH 18TH STREET 

HAKIM AL-FAYIZ 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$794,970
 $407,622

 $0

07/20/09 
08/12/09 
03/04/10 

48%

 51%

HA26 WPCP 

09-MNO-395-84.0/85.6 

HB4N 

09-326804 
ACHS-P395-(228)E 

P3-95 2-(8E)

--() 

WPCP 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

4.6 MILES NORTH OF BUCKEYE ROAD TO 

1.4 MILES SOUTH OF SWAUGER CANYON 

ROAD 

WIDEN SHOULDER 

CRUCO CONSTRUCTION GROUP, INC. 

FRESNO, CA 93706 
(760)872-8036 

2443 FOUNDRY PARK AVENUE 

$615,250
 $0
 $0

04/07/10 
05/04/10 
07/28/10 

0%

 0%

09-MNO-395-91.7/96.8 
09-327104 
SARR-X051-(025)E 

X0-51 0-(5E)

--() 

SWPPP 

IN MONO COUNTY NEAR SONORA JUNCTION 

ON ROUTE 108 AT ROUTE 395 AND ON 

ROUTE 395 FROM BIRCHIM FLAT ROAD TO 

0.8 MI N OF WEST WALKER R 

INSTALL WILDLIFE CROSSINGS 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

$1,467,525
 $0
 $0

04/27/10 
05/12/10 

0%

 0%

09-MNO-5717-/0 

HA12 

09-315204 

WPCP 

IN MONO COUNTY NEAR SONORA JUNTION AT 

THE SONORA JUNCTION HIGHWAY 

MAINTENANCE STATION 

CONSTRUCT STEEL BUILDING 

D G GRANADE INC 

SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

$729,825
 $0
 $0

04/08/10 
05/24/10 

0%

 0%

09-SBD-127-.1/3.2 

HM1 

09-339604 
SARR-000C-(307)E

 00-0C 3-(7E) 

--() 

WPCP 

IN INYO AND SAN BERNARDINO COUNTIES 

AT VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

CHRIS TALBOT 

(760)872-0794

500 S. MAIN ST. 

BISHOP CA 93514 

$1,467,612 
$1,396,995 
$865,480 

11/24/09 
01/25/10 
06/07/10 

60% 

94% 

Totals: Authorized Final Amt: $60,147,766 Completed to Date: $46,334,392 Work This Month: $3,751,096
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Statement of Ongoing Contracts as of 05/20/10
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District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $6,231,996 03/18/08 42%
10-444204 PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 
RANCHO CORDOVA, CA 95742 

3195 FITZGERALD ROAD 

(209)333-6922 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$5,019,475
 $188,066

04/17/08 
08/12/10 

80%

SUSPENDED 

HA11 WPCP 

10-AMA-49-7.0/11 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCOSHITA, STANLEY T. $1,961,803 11/20/06 0%
10-049954 CREEK FROM 0.5 KM NORTH OF SUTTER 

CREEK BRIDGE TO 1.8 KM SOUTH OF 

AMADOR CREEK BRIDGE 
STOCKTON, CA 95209 

800 WEST EIGHT MILE ROAD 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$1,889,401
 $1,765

12/26/06 
12/31/12 

0%

PLANT EST 

HE14 SWPPP 
PLANTING AND IRRIGATION (209)333-6928 SATIS 

10-CAL-4-53.5/58.1 IN CALAVERAS COUNTY NEAR COTTAGE WEST COAST PAVING AND CHIP $347,208 04/08/10 0%
10-0S5204 SPRINGS FROM 0.3 MILE EAST OF 

BEATRICE DRIVE TO 1.1 MILE EAST OF 

SEALING 

P O BOX 1231 

$0
 $0

04/23/10 
0%

CONN OLD HIGHWAY 

APPLY CHIP SEAL 
YREKA CA 96097 

HM1 WPCP (530)842-7283 

10-CAL-12-3.0/9.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION $4,020,528 05/05/10 0%
10-379304 
ACST-P012-(104)E

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

P O BOX 1118 $0
 $0

05/24/10 
0%

 P0-12 1-(4E) 
PAVEMENT REHABILITATION 

STOCKTON CA 952011118 

--() (209)983-2300 

HA22 SWPPP 

10-MER-5-.4/32.3 IN MERCED COUNTY AT VARIOUS LOCATIONS RICHARD A. HEAPS INC. HASSAN JAKHAR $1,578,883 07/08/09 95%
10-0E7204 INSTALL TRAFFIC MONITORING STATIONS 

SACRAMENTO, CA 95829 

8909 FLORIN ROAD P. O. BOX 311 MERCED, 

CA 95341 

$1,565,092
 $735,931

08/12/09 
06/02/10 

99%

HB4N WPCP 
(209)724-9096

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $969,214 02/10/10 2% 
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO, CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$53,489 
$49,289 

03/10/10 
12/31/13 

6% 

HE14 SWPPP 
LODI, CA 95240 
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Statement of Ongoing Contracts as of 05/20/10

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-MER-99-12.6/17.6 IN MERCED COUNTY IN MERCED AND IN ANOZIRA INCORPORATED $732,177 05/12/10 0%

10-0U0104 $0 06/01/10
MERCED AND STANISLAUS COUNTIES IN AND 2415 SAN RAMON VLY BLVD 4 426
 0%


$0

NEAR TURLOCK
 

SAN RAMON CA 94583

SLAB REPLACEMENT
 

(925)771-8400
 

WPCP
 

10-MER-99-15.8/17.3	 IN MERCED COUNTY IN AND NEAR MERCED RGW CONSTRUCTION INC. SIRANG, SIAMAK $20,880,624 10/08/09 2%


FROM 0.1 KM NORTH OF V STREET P.O. BOX 2910
10-0K0204	 $1,446,622 10/22/09
P.O. BOX 311	  7%

SARR-P099-(521)E	 $155,848 04/06/12


UNDERCROSSING TO BLACK RASCAL CANAL MERCED, CA 95341

P0-99 5-(1E) LIVERMOER, CA 94551


BRIDGE
 
--()
 

REPLACE BRIDGE
 
HA21 SWPPP
 

10-MER-99-20.5/20.5	 IN MERCED COUNTY NEAR ATWATER AT JEFFCO PAINTING AND COATING KEWAL VIRK $478,203 04/20/10 0%


BUHACH ROAD OVERCROSSING INC
10-0T8804	 $0 05/12/10
3469 YEAGER DRIVE	 0%

$0


REPAINT BRIDGE	 P O BOX 1888
 SUITE 109
 

MADERA CA 93637
 
VALLEJO CA 94590
 

WPCP (707)562-1900
 

10-MER-99-23.8/26.5	 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING VIRK, KEWAL $31,769,367 03/20/08 0%


FROM 0.4 KM NORTH OF ATWATER INC.
10-414814	 $30,917,856 04/07/08
3469 YEAGER DR STE	 0%

$90,582 10/04/10


OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227
 109
 
CONSTRUCT FREEWAY AND BRIDGES
 MADERA CA 93637-8748	 PLANT EST


CONCORD CA 94524
 
SATIS


HE14 SWPPP
 

10-MER-99-26.8/27.6	 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $308,703 02/11/10 0%

10-3169C4	 $0 04/06/10
0.3 MILE SOUTH TO 0.5 MILE NORTH OF 3573 SOUTHERN PACIFIC AVE. STAN
 0%


$0 12/31/14

SULTANA DRIVE OVERCROSSING
 1110 WEST KETTLEMAN
 

ATWATER, CA 95301

HIGHWAY PLANTING AND IRRIGATION	 LANE, SUITE 35
 

LODI, CA 95240

HB4C SWPPP
 

(209)333-6928
 

10-MER-99-32.6/37.2	 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $600,971 08/19/08 35%
 

MILE SOUTH OF SOUTH AVENUE 5400 WEST HIGHWAY 12
10-0L5804	 $455,381 09/10/08
1110 WEST KETTLEMAN	 76%

ACST-P099-(515)E	  $0 12/31/12


OVERCROSSING TO 0.5 MILE NORTH OF LANE, SUITE 35

P0-99 5-(5E) LODI, CA 95242


GRIFFITH ROAD OVERCROSSING LODI, CA 95240

--()
 

HIGHWAY PLANTING (209)724-9096

SWPPP
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $244,228 04/01/10 0%
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$2,368
 $2,368

04/20/10 
07/27/10 

1%

TEMPE, AZ 95282 
(209)942-6160 

HM3 WPCP 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,462,432 09/03/09 2%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$169,030
 $169,030

09/21/09 
06/05/12 

3%

10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC. MARQUEZ, PAMELA J $4,929,465 07/23/09 0%
10-283204 
ACST-P004-(132)E

 P0-04 1-(2E) 

--() 

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

PAVEMENT REHABILITATION 
(209)467-4102 

(209)221-6585 

157 SLOAN CT. 

TRACY, CA 95304 

$0
 $0

08/10/09 
11/09/10 

0%

SUSPENDED 

HA22 SWPPP 

10-SJ-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION INC NOMER GUTIERREZ $1,066,796 02/26/09 92%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD 

STREET OVERHEAD AT EASTBOUND ROUTE 

4/NORTHBOUND ROUTE 99 CONN 

TREAT BRIDGE DECKS 

RICHARD DEBRUIN 

FRENCH CAMP CA 95231 

P O BOX 1355 

(209)942-6160 

$855,402
 $21,162

03/20/09 
06/06/10 

88%

SUSPENDED 
05/24/10 

HM3 WPCP 

10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION GREG BERRY $761,260 10/23/08 100%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 

AND NEAR TERMINOUS ON ROUTE 12 AT 

MOKELUMNE RIVER BR 
TORRANCE, CA 90501 

2401 208TH STREET, SUITE C8 

(209)948-1927

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$730,616
 $0

11/14/08 
05/12/10 

100%

OVER RUN 
05/12/10 

REPAIR BRIDGE CONTROL HOUSE 
HM3H WPCP 

10-SJ-5-/0 IN SAN JOAQUIN COUNTY AT VARIOUS DEBRUIN CONSTRUCTION INC $146,063 03/30/10 0% 
10-0T4304 LOCATIONS 

TREAT BRIDGE DECKS 

P O BOX 1355 $0 
$0 

04/21/10 
0% 

FRENCH CAMP CA 95231 

(209)462-5100 

HM3 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-12-/0 
10-0K0704 

IN SAN JOAQUIN CO NEAR TERMINOUS AT 

AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 

WENHAM CONSTRUCTION 

PLACERVILLE CA 95667 

2707 CASTLEROCK COURT 

$209,000
 $0
 $0

02/25/10 
04/20/10 

0%

 0%

(916)939-8332 

HA21 WPCP 

10-SJ-33-/5 
10-0S4804 

IN SAN JOAQUIN COUNTY IN AND NEAR 

VERNALIS FROM STANISLAUS COUNTY LINE 

TO LEHMAN ROAD 

HOT MIX ASPHALT RESURFACING 

TOM MAYO CONSTRUCTION INC 

STOCKTON CA 95215 

(209)943-6248 

4735 E FREMONT STREET 

$787,494
 $0
 $0

05/04/10 
06/01/10 

0%

 0%

WPCP 

10-SJ-88-3.8/4.9 

HB1 

10-0G3204 
ACHS-P088-(051)S 

GP08-8 05-()

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR WATERLOO 

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 

KM EAST OF PEZZI ROAD 

REALIGN OFFSET INTERSECTION 

KNIFE RIVER CONSTRUCTION C/O 

LEO VASCONCELOS 

STOCKTON, CA 95206 1722 

655 WEST CLAY STREET 

NOMER GUTIERREZ 

(209)942-6160 

WATERFRONT 

CONSTRUCTION OFFICE, 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,142,673
 $1,104,956

 $6,163

05/26/09 
06/05/09 
08/09/10 

62%

 97%

10-SJ-99-27.5/0 
10-0N9104 

IN SAN JOAQUIN COUNTY NEAR LODI 

ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

AT WATKIN & BORTOLUSSI, INC. 

SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

COLE, BRAD / STAN 

OSHITA 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$365,600
 $292,890

 $1,425

01/28/09 
02/17/09 
12/31/12 

0%

 0%

PLANT EST 

HB1 SWPPP 
(209)333-6928 

LODI, CA 95240 SATIS 

10-SJ-99-/1.7 

HB1 

10-0L6304 
HSNH-P099-(523)E 

P0-99 5-(3E) 

--() 

SWPPP 

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER 

RGW CONSTRUCTION INC. 

LIVERMORE, CA 94551 

P.O. BOX 2910 

DAVID ABLEDU 

(209)599-7281

952 GOODWIN DRIVE, 

RIPON CA 95366 

$3,886,898
 $523,820
 $514,798

12/07/09 
12/22/09 
02/21/11 

14%

 14%

10-SJ-205-1.7/12.6 
10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

IN SAN JOAQUIN COUNTY IN AND NEAR 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

2972 LARKIN AVENUE 

$707,158 
$0 
$0 

04/05/10 
05/28/10 

0% 

0% 

--() (559)292-7760 

HA25 SWPPP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $310,000 02/11/10 32%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$104,027
 $104,027

03/10/10 
08/16/10 

34%

(209)470-8777 

HA21 WPCP 

10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION ARVINDER BAJWA/ABDUL $1,303,730 08/17/09 18%
10-0G7704 
SARR-S033-(069)E 

S0-33 0-(9E) 

--() 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY 

RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$240,596
 $0

08/26/09 
12/28/09 

18%

SUSPENDED 

HA22 WPCP 
(209)610-0806 

10-STA-99-9.9/15 IN STANISLAUS COUNTY IN AND NEAR WATLIN & BORTOLUSSI, INC. COLE, BRAD $4,266,373 02/06/06 100%
10-0F7204 
ACNH-P099-(500)E 

--()

MODESTO AND CERES FROM 0.2 KM SOUTH 

OF THE PINE STREET OVERCROSSING TO 

THE TUOLUMNE RIVER BRIDGE 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$4,140,999
 $0

02/22/06 
04/30/10 

100%

COMPLETED 
04/30/10 

HA25 SWPPP 
PLANTING AND IRRIGATION (209)667-1147 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,253,792 06/23/08 59%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$14,038,111
 $385,021

07/09/08 
07/11/11 

80%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,661,632
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI, CA 95240 SATIS 

(209)948-7216

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $466,144 02/09/10 4% 

HA25 

10-0L5904 
SARR-P099-(522)E

 P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$227,305 
$26,450 

02/23/10 
12/31/13 

49% 



   

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 96 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $798,050 07/15/09 0%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P.O. BOX 867 (952 

GOODWIN DRIVE) 

$19,500
 $0

07/28/09 
07/14/10 

2%

HB4N SWPPP 

(831)724-1011 
(209)599-3699 

RIPON, CA. 95366 SUSPENDED 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $745,673 04/20/10 0%
10-0N4404 
HSST-P108-(047)E 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $0
 $0

05/12/10 
0%

 P1-08 0-(7E) 
ROAD 

WATSONVILLE CA 95077 

--() 
INSTALL SIGNALS 

(831)724-1011 

HB1 SWPPP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,974,200 04/10/09 100%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK, CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$2,030,926
 $264,521

04/24/09 
06/20/10 

41%

HA22 WPCP 

10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE' M. $6,882,803 06/19/08 64%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)599-3699 

P.O. BOX 867 

RIPON, CA. 95366-0867 

$5,932,215
 $367,359

07/09/08 
11/19/10 

85%

HB4C SWPPP 

10-TUO-49-20.4/0 IN TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRIC, INC. CURTISALFRED BLUM / KAREN $197,944 04/27/09 78%
10-0N9904 PARROTTS FERRY ROAD 

INSTALL TRAFFIC SIGNALS 

BRYANT PROJECT MANAGER 

7275 NATIONAL DRIVE SUITE A 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$179,801
 $0

06/03/09 
03/30/10 
05/03/10 

95%

HB1 WPCP 

LIVERMONRE, CA 94550 
(209)923-3254 

RIPON, CA 95366 COMPLETED 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,201,423 09/17/09 26% 

HB1 

10-0J1504 
ACHS-P049-(146)E

P P0-49 1-(6E) 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING, CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DIRVE 

RIPON, CA 95366 

$333,191 
$331,674 

10/01/09 
08/15/10 

28% 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED, INC. GLEN ALFRED BLUM/KAREN $561,247 11/24/09 0% 

HB1 

10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

SWPPP 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

DORFLINGER, PROJECT MGR. 

SONORA, CA 95370 

PO BOX 548 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DRIVE 

RIPON, CA 95366 

$0 
$0 

12/14/09 
11/17/10 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $131,337,586 Completed to Date: $73,934,700 Work This Month: $3,421,094
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 11 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-10.0/28
 
11-2M1004
 

HM1 WPCP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-91.0/96.8
 
11-2M0004
 

HM3 WPCP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO
 

FROM 0.3 MILE WEST OF ROUTE 98/8
 

SEPARATION TO 0.9 MILE WEST OF
 

DERRICK ROAD OVERCROSSING
 

APPLY ASPHALT RUBBER SEAL COAT
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

MANHOLE ADJUSTING, INC.
 

9500 BEVERLY ROAD
 

PICO RIVERA, CA 90660
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

PAVE-TECH, INC.
 

924 W. RIALTO AVENUE
 

RIALTO, CA 92376
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA
 

(760)594-2008
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA
 

(760)594-2008
 

MURPHY INDUSTRIAL COATINGS INC
 

2704 GUNDRY AVENUE
 

SIGNAL HILL CA 90755
 

(562)427-7720
 

SKANSKA RIZZUTTO, SHAWN
 

861 MAIN STREET
 722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251

BRAWLEY,CA 92227
 

(760)355-8666


 $1,156,018 11/16/07 0%
 $1,141,889

 $2,155
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$4,338,912 01/21/10 44%
 $3,612,013
 $3,597,825

02/16/10 
06/30/10 

83%

 $3,019,301 07/29/09 66%
 $1,969,640
 $554,971

08/19/09 
09/20/11 

65%

 $412,465 02/23/10 29%
 $324,345
 $323,140

03/10/10 
07/15/10 

78%

 $894,800 04/06/10 0%
 $0
 $0

04/27/10 
0%

 $70,006,238 03/11/08 0% 
$58,768,631 
$1,101,208 

03/27/08 
01/31/11 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-86-7.6/8
 

HA22 WPCP
 

11-SD-5-5.4/5.4
 
11-286004
 
ACHS-0051-(609)E
 

G 00-51 6-(9E)
 

--()


HB1 WPCP
 

11-SD-5-8.6/10
 
11-0786U4
 
ACIM-005 -(599)8
 

CSTS-054 -(07E)P
 

S05-4 00-(E)
 

HA25 SWPPP
 

HA25
 

11-SD-5-9.6/26.2
 
11-284304
 
OTS- -( )
 

--()
 

HB1 WPCP
 

11-SD-5-25.9/31.8
 
11-2M0404
 

HM3 WPCP
 

11-SD-5-35.7/38.5
 
11-2358U4
 

HB4C SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY IN EL CENTRO FROM
 

SCOTT AVENUE TO LINCOLN AVENUE
 

INSTALL REINFORCED CONCRETE PIPES
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

CHULA VISTA AT MAIN STREET
 

OVERCROSSING
 

INSTALL NEW SIGNAL
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

MOVE MBGR AND REPLACE WITH CONCRETE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CLEAN AND TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN SAN DIEGO
 

SOLANA BEACH AND ENCINITAS FROM SAN
 

DIEGUITO RIVER BRIDGE TO SAN ELIJO
 

LAGOON BRIDGE
 

CONSTRUCT HOV LANE
 

Contractor 

BERT W. SALAS, INC.
 

10769-205 WOODSIDE AVE.
 

SANTEE, CA 92071
 

DBX, INC.
 

42066-C AVENIDA ALVARADO
 

TEMECULA,CA 92590
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

Resident 
Engineer 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)594-2008
 

PEREZ, AL
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1519
 

912-108 S. ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

BAGUBE, JUN
 

9851 BUENA VISTA ROAD
 

SANTEE, CA 92071
 

(858)688-1438
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$580,088

 $589,636


 $0


 $701,323

 $700,556

 $219,755


 $5,871,810

 $5,486,702


 $24,263


 $3,982,315

 $3,713,814

 $483,035


 $1,251,678

 $0

 $0


 $35,464,009
 
$33,838,696
 

$0
 

06/04/09
 
07/03/09
 
05/18/10
 
05/24/10
 

07/23/09
 
08/05/09
 
05/30/10
 

06/02/06
 
06/15/06
 
02/14/11
 

%Time
% Work 

Message 

100%


 100%


 98%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

11/09/09
 
11/30/09
 
05/27/10
 

04/29/10
 
05/18/10
 

08/15/07
 
09/10/07
 
07/15/10
 

91%


 98%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 100 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION INC $2,314,625 04/08/10 0%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

3156 VISTA WAY SUITE NO 205 $0
 $0

05/06/10 
0%

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE CA 92056 

INSTALL RAMP METERS AND HOV LANES 
(760)754-9100 

HB4N SWPPP 

11-SD-5-52.8/54.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT $1,307,372 08/09/07 0%
11-239504 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

999 TOWN AND COUNTRY RD, FIR4 $1,059,819
 $12,262

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PROWEST ENGINEERING INC $291,000 03/22/10 0%
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 

740 W GROVE AVENUE $0
 $0

05/18/10 
0%

ORANGE CA 92865 

(714)279-0903 

11-SD-8-17.4/18.7 AKHONDZADEH, RAHIMIN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. $8,562,217 10/07/09 28%
11-063804 
ACIM-0081-(302)E 

2863 CARMEL VALLEY 

ROAD 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

9685-200 EXCELENCIA $2,959,525
 $240,125

10/20/09 
04/19/11 

35%

--()
DEL MAR, CA 92014_______________ 

SAN DIEGO,CA 92126 

HB4N SWPPP 
(858)688-1318WIDEN FREEWAY AND BRIDGE 

11-SD-8-49.0/0 RAMIREZ, DANIELIN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING, INC. $1,714,626 01/12/10 19%
11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 
(760)594-2011 

1436 BROADWAY 

EL CAJON, CA 92021 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 
LA MESA, CA 91943 

P.O. BOX 2322 $99,294
 $62,672

02/16/10 
01/11/11 

6%

HA26 SWPPP 

11-SD-15-3.2/M4.1 ARINDUQUE, RAYIN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC $4,630,033 09/10/07 0% 

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 $4,373,878 
$17,040 

10/25/07 
03/21/12 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()


HA23
 

11-SD-15-10.4/21.2
 
11-2T0924
 

HB4C SWPPP
 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 AND ON ROUTE 163
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

Contractor 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

COFFMAN SPECIALTIES INC.
 

4375 JUTLAND DRIVE SUITE 260
 

SAN DIEGO, CA 92117
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO,CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO, CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT, CA 92211
 

Resident
 
Engineer
 

MCMILLAN, STEVE
 

13560 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1435
 

SILVA, GUS
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO, CA 92128
 

(858)688-1521
 

ONTOY, HARWELL
 

13220-112 EVENING
 

CREEK DRIVE
 

SAN DIEGO, CA 92128
 

(858)679-4563
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO, CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA, CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,000,000

 $0

 $0


 $63,616,808

 $38,769,773

 $1,148,779


 $53,680,620

 $42,070,181

 $2,551,796


 $70,205,742

 $48,218,177

 $1,993,881


 $2,566,572

 $2,314,242


 $43


 $1,268,194
 
$1,125,598
 

$81,945
 

03/01/98
 
03/01/98
 

07/25/08
 
08/06/08
 
09/04/12
 

05/12/08
 
06/11/08
 
02/16/11
 

02/08/08
 
02/27/08
 
05/26/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

0%


 0%


 40%


 61%


 69%


 79%


 67%


 69%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%
 
03/20/09
 

0%

05/14/13
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-24.4/M27 SAGGESE, CARMINE T.IN SAN DIEGO COUNTY IN SAN DIEGO AND EAST BAY CONSTRUCTION COMPANY $854,761 09/22/08 0%
11-295104 
ER-45A0-(004)E 

--() 

13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 
MURRIETA, CA 92562 

41120-G ELM STREET $802,787
 $12,052

10/27/08 
06/24/10 

0%

PLANT EST 

HA25 WPCP 
SAN DIEGO,CA 92128PLANTING AND IRRIGATION SATIS 
(858)688-1497 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $47,897,068 11/20/08 45%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $24,945,157
 $1,609,261

12/10/08 
10/25/12 

52%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS, CA 92078 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $6,177,313 08/20/08 88%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $3,911,372
 $460,200

09/26/08 
07/28/10 

63%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 

HB4C WPCP 
(858)688-1524 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $48,813,730 07/21/08 51%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PARKWAY $30,920,282
 $2,214,607

08/06/08 
11/21/12 

63%

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $420,812 05/30/08 0%
11-288404 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST, CA 92630 

20472-102 CRESCENT BAY DR. $398,608
 $2,154

06/20/08 
05/26/10 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-7.4/13.3 GAYON, ALBERTOIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $19,177,539 01/16/08 0% 
11-267304 

(619)697-0217

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

6465 MARINDUSTRY PLACE $18,477,764 
$12,465 

02/04/08 
12/27/10 

0% 

PLANT EST 

HB4C SWPPP 
CONSTRUCT AUXILIARY LANE SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $61,781,455 11/27/07 0%
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 

12570 SLAUGHTERHOUSE CNY ROAD $46,843,423
 $1,000,593

12/31/07 
01/18/11 

0%

SANTEE, CA 92071
LAKESIDE, CA 92040 

PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 MOEN, MIKEIN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. $28,544,237 12/17/08 67%
11-2T0104 
STPL-6211-(077) 

--() 
(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE $18,959,955
 $1,861,346

12/30/08 
12/22/10 

66%

HE14 SWPPP 

11-SD-52-17.0/17.7 MOEN, MIKEIN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST $68,912,523 04/10/08 73%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E) 

--() 
(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD $55,523,629
 $1,935,881

04/30/08 
01/26/11 

79%

HE14 SWPPP 

11-SD-76-2.2/4.2 LEVINE, GARYIN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY $1,930,212 08/24/09 93%
11-259214 
ACHS-P076-(023)E 

5825-102 AVENIDA 

ENCINAS 

AIRPORT ROAD TO RANCHO DEL ORO DRIVE 

INSTALL CONCRETE MEDIAN BARRIER 

P.O. BOX 229000 $1,936,852
 $133,587

09/10/09 
06/03/10 

99%

HB1 

PGP0-76 0-(3E)

--() 

SWPPP 
(760)929-3232 

CARLSBAD,CA 92008
SAN DIEGO,CA 92192-9000 

11-SD-76-7.3/13.1 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. $61,857,792 12/23/09 9%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 
(760)639-4430 

3485 E. VISTA WAY 

VISTA, CA 92084 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE $2,200,225
 $903,558

01/19/10 
09/28/12 

4%

HE14 SWPPP 

11-SD-94-1.5/13.4 HURTZIG, JOHNIN SAN DIEGO COUNTY IN AND NEAR SAN AMERICAN WEST LANDSCAPE, INC. $922,807 06/24/09 0% 
11-261714 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

DIEGO, LEMON GROVE AND LA MESA AT 

VARIOUS LOCATIONS 

MAINTENANCE VEHICLE PULLOUTS 
CHINO, CA 91710 

15085 LA PALMA DRIVE $842,398 
$6,699 

07/20/09 
08/10/10 

0% 

PLANT EST 

HA28 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA 
11-262604 MESA AND LEMON GROVE AT WEST BOUND 
ACHS-P094-(057)E 

OFF RAMP TO COLLEGE AVENUE 
G P0-94 0-(7E)

--() 
INSTALL TRAFFIC SIGNAL / WIDEN RAMP 

HB1 SWPPP 

11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROM 
11-276414 0.2 M EAST OF BANCROFT DRIVE 

UNDERCROSSING TO VIA MERCADO 

TREE PLANTING AND IRRIGATION 

HA25 WPCP 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS 
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
HM1A WPCP 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-265004 0.1 MILE SOUTH OF RICHMOND STREET 
ACST-P163-(026)E 

OVERCROSSING TO 0.2 MILE NORTH OF 
P1-63 0-(6E)

6TH AVE UNDERCROSSING. 
--() 

INSTALL HIGHWAY PLANTING 
TEA2 SWPPP 

11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-081644 AND NATIONAL CITY ON ROUTE 805 FROM 
SARR-8051-(608)E 

0.3 MILE NORTH OF H STREET 
80-51 6-(8E) 

OVERCROSSING AND VARIOUS LOCATIO 
--() 

CONSTRUCT TWO SOUTHBOUND AUX LANES 
HB4N SWPPP 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 
HPLU-6211-(071)N 

WEST OF THE MEXICO BORDER 
LU62-11 0-(2NH)P 

CONSTRUCT NEW FREEWAY 
6211- 073-() 

HE14 SWPPP 

Contractor 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE, CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

Resident 
Engineer 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD
 

PALM DESERT, CA 92211
 

SKANSKA USA CIVIL WEST CA
 

1995 AGUA MANSO ROAD
 

RIVERSIDE,CA 92509
 

SKANKSA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SRING VALLEY,CA 91977
 

(760)594-2006
 

OLSON, TED
 

8863 AIRWAY ROAD
 

SAN DIEGO,CA 92154
 

(619)661-6406


 $1,442,388 08/28/09 77%
 $1,122,161
 $363,009

09/17/09 
07/07/11 

78%

 $521,723 05/21/07 0%
 $503,767

 $2,023
06/11/07 
09/21/10 

0%

PLANT EST 

SATIS 

$849,490 06/01/09 86%
 $710,418

 $7,419
06/16/09 
06/04/10 

83%

 $1,135,866 10/08/09 37%
 $174,743
 $63,405

11/24/09 
11/25/13 

17%

 $6,541,984 07/23/09 59%
 $2,967,323
 $350,563

08/10/09 
09/28/10 

45%

 $63,420,746 01/30/08 0% 
$50,780,316 
$3,123,289 

02/27/08 
01/20/11 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-905-9.5/15
 
11-288804
 
SARR-A905-(019) 


A-A905-(019)N
 

--()
 

HE14 SWPPP
 

11-SD-5702-/0
 
11-281604
 

HA42 WPCP
 

11-SD-5703-/0
 
11-281504
 

HA42 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.2 KM EAST OF ROUTE 805/905
 

SEPARATION TO 0.8 KM EAST OF
 

BRITANNIA OVERCROSSING
 

CONSTRUCT NEW FREEWAY - PHASE 1B
 

IN SAN DIEGO COUNTY AT BOSTONIA
 

MAINTENANCE STATION AT 1463 EAST
 

BROADWAY
 

REMEDIATION OF CONTAMINATED SOILS
 

IN SAN DIEGO COUNTY AT BOULEVARD AT
 

BOULEVARD MAINTENANCE STATION AT
 

40945 OLD HIGHWAY 80 _______
 

INSTALL SOIL VAPOR EXTRACTION
 

Contractor 

FLATIRON WEST/SUKUT
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WILLOCK CONTRACTING, INC.
 

P.O. BOX 2322
 

LA MESA, CA 91943
 

ADVANCED REMEDIAL SERVICES
 

8062 KINER AVENUE
 

HUNTINGTON BEACH, CA 92646
 

Resident 
Engineer 

DEYOE, MARLA
 

8863 AIRWAY ROAD
 

SAN DIEGO,CA 92154
 

(619)688-1342
 

RAMIREZ, DANIEL
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011
 

RAMIREZ, DANIEL
 

1463 E. BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$58,303,645 05/08/09
 
$16,221,298 05/20/09
 
$1,941,382 08/16/13
 

$377,067

 $303,062

 $47,785


 $353,592
 
$353,531
 

$0
 

06/08/09
 
06/26/09
 
06/15/10
 

06/23/09
 
07/20/09
 
06/01/10
 
05/24/10
 

%Time
% Work 

Message 

25%


 28%


 98%


 87%


 97%
 

100%
 

Totals: Authorized Final Amt: $819,073,515 Completed to Date: $530,035,481 Work This Month: $28,466,174
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC $202,899 03/22/10 0%
12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

15305 S NORMANDIE AVENUE $0
 $0

05/18/10 
0%

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

(310)354-9900 

HA12 

12-ORA-1-4.6/14.1 IN ORANGE COUNTY IN LAGUNA BEACH FROM ALL AMERICAN ASPHALT UPADHYAYA, NITA $1,720,288 06/04/09 100%

HM1 

12-0J7004 
SARR-P001-(541)E 

P0-01 5-(1E)

--() 

WPCP 

0.3 KM SOUTH OF VISTA DEL SOL TO 

ASTER STREET AND NEAR NEWPORT BEACH 

FROM SCHOOL STATE PARK 

SLURRY SEAL PAVEMENT AND DIGOUTS 

CORONA, CA 92612 

P.O.BOX 2229 

(949)509-5018 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$1,270,310
 $0

06/18/09 
05/04/10 

100%

COMPLETED 
05/04/10 

12-ORA-1-6.6/6.6 IN ORANGE COUNTY IN LAGUNA BEACH AT TECHNO COATINGS INC $259,968 04/07/10 0%
12-0K2504 ALISO PEDESTRIAN OVERCROSSING 

REPAIR AND REPAINT STEEL PLATES 

1391 S ALLEC STREET $0
 $0

04/22/10 
0%

ANAHEIM CA 92805 

(714)635-1130 

HM3 WPCP 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC $864,042 04/14/10 0%
12-0G7304 
SARR- 005-(943)E 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

2724 LANDCO DRIVE $0
 $0

05/11/10 
0%

 0-0529-(3E) 
REMOVE AND PRUNE TREES 

BAKERSFIELD CA 93308 

--() (661)859-1700 

TEA4 SWPPP 

12-ORA-5-9.4/13.2 IN ORANGE CO IN SAN JUAN CAPISTRANO PROFESSIONAL CONSTRUCTION WANG, T H $965,247 08/19/09 70%

HB1 

12-0J5604 
ACIM-0052-(941)E

--() 

WPCP 

AND MISSION VIEJO FROM 0.2 MI SOUTH 

OF ROUTE 74/5 SEPARATION TO 0.3 MI N 

OF AVERY PARKWAY UNDE 

GROOVE EXISTING LANES OF PAVEMENT 

SERVICES 

CONCORD, CA 94520 

4070 NELSON AVENUE STE A 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$851,275
 $36,651

09/15/09 
07/15/10 

86%

12-ORA-5-15.1/16.4 IN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES OH, KENNETH $13,206,063 07/22/08 64% 
12-0E0704 MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE, CA 92618 

6 CUSHING 15510 ROCKFIELD 

AVENUE. STE A 

IRVINE, CA 92618 

$11,150,488 
$1,282,312 

07/29/08 
07/11/11 

83% 

SUSPENDED 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD (949)769-1404
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 12 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-20.7/42
 
12-0K6404
 

HM3H WPCP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-23.0/24.8
 
12-0K5004
 

HM2 WPCP
 

12-ORA-5-23.8/0
 
12-0H2354
 

HB4N WPCP
 

12-ORA-5-26.6/27.2
 
12-0C6404
 

HB4N SWPPP
 

HB4N
 

12-ORA-5-31.4/42.5
 
12-0K4504
 

HM4
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

REPLACE JOINT SEAL ASSEMBLIES
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE ON ROUTE 5
 

FROM ROUTE 5/133 SEPARATION TO 0.5
 

MILE SOUTH OF JEFFRY ROAD
 

CLEAN AND LINE CULVERTS
 

IN ORANGE CO IN IRVINE AT
 

TRANSPORTATION MANAGEMENT CENTER AT
 

6681 MARINE WAY
 

UPGRADE TMC BLDG EMERGENCY SYSTEM
 

IN ORANGE COUNTY IN IRVINE FROM 0.1
 

KM SOUTH OF CULVER DRIVE
 

UNDERCROSSING TO 0.8 KM NORTH OF
 

CULVER DRIVE UNDERCROSSING
 

WIDEN EXISTING RAMP
 

IN ORANGE COUNTY IN SANTA ANA,
 

ANAHEIM AND BUENA PARK
 

REPLACE PAVEMENT DELINEATION
 

Contractor 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE, CA 92614
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO, CA 92692
 

Resident
 
Engineer
 

UPADHYAYA, NITA
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)505-5018
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

INSTITUFORM TECHNOLOGIES, INC.OH, KENNETH
 

ATTN: LEO CALVARIO, PM SO.CA6521 MARINE WAY,
 
P.O. BOX 1026
 TRAILER #1
 

IRVINE, CA 92618

CHESTERFIELD, MO 93006
 

(949)769-1504
 

R.I.C. CONSTRUCTION CO., INC. FAHRTASH, MORTEZA
 

10675 "E" AVENUE
 6681 MARINE WAY
 

IRVINE, CA 92618

HESPERIA, CA 92345
 

(949)993-0164
 

MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID
 

INC.
 

1335 CORONA POINTE COURT
 

CORONA, CA 92879
 

STERNDAHL ENTERPRISES INC
 

11861 BRANFORD STREET
 

SUN VALLEY CA 91352
 

(818)834-8199
 

3251 1/4 UNIERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5031


 $139,685

 $1,925

 $1,925


 $1,280,639

 $1,128,512


 $3,276


 $139,820

 $4,285

 $3,035


 $1,298,083

 $306,628


 $8,565


 $2,022,387

 $2,050,944


 $0


 $574,509
 
$0
 
$0
 

03/24/10 29%

04/13/10
 

1%

08/12/10
 

08/22/07 0%

09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 

02/18/10 36%

03/16/10
 

3%

06/28/10
 

08/10/09 55%

09/03/09
 

24%

11/19/10
 

03/13/08 0%

04/11/08
 

0%

05/24/10
 
05/21/10
 

PLANT EST
 

SATIS
 

05/17/10 0%
 
06/01/10
 

0%
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-32.3/0 IN ORANGE COUNTY IN SANTA ANA AT AUTOBAHN CONSTRUCTION PIRZADEH, BEHROOZ $101,532 09/24/09 0%
12-0J9504 SEVENTEENTH STREET 

RESURFACE RAMP 
ORANGE, CA 92868 

718 N. HARITON ST 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$0
 $0

10/07/09 
04/14/10 

0%

SUSPENDED 

HB1 WPCP 
(949)279-8595 

12-ORA-5-33.2/34 IN ORANGE CO IN SANTA ANA AND ORANGE POWELL CONTRACTORS PIRZADEH, BEHROOZ $361,895 01/12/10 0%

HB1 

12-0H5504 
ACHS-X059-(050)E 

G X0-59 0-(0E) 

--() 

WPCP 

ON ROUTE 5 FROM MAIN STREET 

OVERCROSSING TO ROUTE 57 SEPARATION 

AND VARIOUS LOCATIONS 

PAVEMENT DELINEATION AND SIGNING 

FONTANA, CA 92334 

8555 BANANA AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$0
 $0

01/28/10 
0%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN F C I CONSTRUCTORS/BALFOUR BUI, DA KEN G. $200,730,091 04/18/06 92%

HE13 

12-101674 
ACNH-005 -(932)1 

I-005 -(932)N 

--() 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.5 KM NORTH OF ARTESIA AV 

RECONSTRUCT AND WIDEN FREEWAY 

BEATTY A JOINT VENTURE 

VISTA, CA 92081-8831 

2585 BUISNESS PARK DRIVE 

(714)367-2080 

6231 MANCHESTER BLVD. 

BUENA PARK, CA 90621­

2228 

$185,582,984
 $5,528,917

04/25/06 
08/30/10 

93%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,072,669
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(949)279-8741 

TUSTIN, CA 92780 PLANT EST 

SATIS 

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,203,590 04/13/10 6%
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$4,800
 $4,800

04/23/10 
12/28/10 

0%

HB6 WPCP 

CONSTRUCT SOUNDWALLS 
IRVINE, CA 92614 

(949)279-8435 

TUSTIN, CA 92807 

12-ORA-39-1.6/0 IN ORANGE COUNTY IN THE CITY OF UNIQUE PERFORMANCE CHAUDRY,MONAS $242,276 08/13/09 84% 
12-0K0004 HUNTINGTON BEACH_AT ADAMS AVENUE 

INSTALL SIGNAL AND LIGHTING 

CONSTRUCTION, INC. 

1931 NEWPORT BLVD., #D 
6533 MARINE WAY 

IRVINE, CA 92618 

$199,233 
$0 

08/26/09 
05/06/10 
05/06/10 

80% 

COSTA MESA, CA 92627 
(949)279-8806 COMPLETED 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY PIRZADEH, BEHROOZ $4,067,753 07/09/09 51%

HA22 

12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

WPCP 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE, CA 92856 

15505 E. LINCOLN AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,017,599
 $0

07/28/09 
07/06/10 

25%

12-ORA-55-4.5/17 IN ORANGE COUNTY IN COSTA MESA, PETERSON CHASE GENERAL $210,882 05/04/10 0%
12-0K3504 ORANGE AND ANAHEIM AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

05/18/10 
0%

TREAT BRIDGE DECKS 
IRVINE CA 92614 

HM3 WPCP (949)252-0441 

12-ORA-55-5.5/0 IN ORANGE COUNTY IN COSTA MESA AT D.G. YEAGER CONSTRUCTION CO. T H WANG $255,964 05/23/08 100%
12-0J2704 PAULARINO AVENUE UNDERCROSSING 

SLOPE PAVING AND IMPROVE SIDEWALK 
SAN CLEMENTE, CA 92673 

P.O.BOX 74073 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$246,149
 $0

06/24/08 
05/31/10 

91%

OVER RUN 
05/13/10 

HA42 WPCP 
(949)279-8405 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,480,451
 $65,356

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.9/17.9 IN ORANGE COUNTY IN ORANGE, COSTA J.MCLOUGHLIN ENGINEERING CO., PIRZADEH, BEHROOZ $540,465 11/10/09 24%
12-0F3404 MESA AND ANAHEIM AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

INC. 

10641 FULTON CT 
15700 TUSTIN VILLAGE 

WAY 

$97,759
 $94,923

11/19/09 
08/03/10 

18%

HA21 WPCP 

RANCHO CUCAMONGA, CA 91730 
(949)279-8595 

TUSTIN, CA 92780 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,394,148 11/05/09 28% 
12-0H9504 
HSNH-P055-(050)E

--() 

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$560,809 
$381,581 

11/30/09 
11/05/10 

36% 

HB1 WPCP 
(949)509-5018
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

12District 

12-ORA-57-11.1/22.1 

Fed Aid 

HB1 

Pgm Code 

12-0G0304 

Contract 

SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN ORANGE, ANAHEIM, 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

Description 

REPLACE METAL BEAM GUARD RAIL 

Type Of Work 

POWELL CONSTRUCTORS 

Contractor 

FONTANA, CA 92335 

8555 BANANA AVENUE 

HAMIDI, FRED 

Resident 
Engineer 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,934,971

Bid + CCOs

 $1,877,548

Comp To date

 $38,540

This Month 

07/21/09 

Awarded 

08/05/09 

Approved 

01/24/11 

Est Comp
Accepted 

39%

%Time

 94%

% Work 
Message 

12-ORA-57-11.8/22.5 

HM1 

12-0J7304 

WPCP 

IN ORANGE COUNTY IN ANAHEIM, BREA, 

FULLERTON, ORANGE AND PLACENTIA FROM 

ORANGEWOOD AVENUE TO THE LOS ANGELES 

COUNTY LINE 

REPLACE CONCRETE SLABS 

J. MCLOUGHLIN ENGINEERING CO. 

RANCHO CUCAMONGA, CA 91730 

PIRZADEH, BEHROOZ 

(949)279-8595 

10641 FULTON COURT 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,005,543
 $0
 $0

04/07/10 
04/23/10 
08/03/10 

0%

 0%

12-ORA-73-10.2/22.5 

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

IN ORANGE CO IN CITY OF LAGUNA NIGUEL 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

R J NOBLE COMPANY 

ORANGE, CA 92856-9020 

P.O. BOX 620 

JAVAHENESHAN, MAJID 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$6,996,021
 $2,095,297

 $0

06/25/09 
08/04/09 
04/02/10 

42%

 30%

SUSPENDED 

12-ORA-73-21.5/21.5 
12-0G2704 

IN ORANGE COUNTY IN IRVINE AT NEWPORT 

COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

P & D LANDSCAPE MANAGEMENT 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 

DICKSON, ERIC 

15700 TUSTIN VILLAGE 

WAY 

$191,258
 $170,264

 $691

02/17/05 
02/25/05 
12/09/10 

0%

 0%

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741

TUSTIN, CA 92780 PLANT EST 

SATIS 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E

 P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

$344,848
 $0
 $0

04/29/10 
05/24/10 

0%

 0%

12-ORA-91-.2/11.5 
12-0K3604 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BLANCO CONSTRUCTION 

4435 CARLSON PLACE 

$165,040 
$0 
$0 

05/05/10 
05/24/10 

0% 

0% 

RIVERSIDE CA 92503 

HM3 WPCP 

(951)906-1661 
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Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $36,103,628 08/28/09 25%

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA, CA 92331 

P.O. BOX 310189 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA, CA 92887 

$20,977,534
 $5,215,710

09/16/09 
10/15/10 

58%

 HB4 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,467,922 01/07/09 19%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P.O.BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,092,211
 $5,920

02/04/09 
04/14/15 

74%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA, CA 92877 

(949)769-1040 

HA22 SWPPP 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 54%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 

FROM LA COUNTY LINE TO ROUTE 605 AND 

ON ROUTE 22 
SANTA ANA, CA 92711-1238 

P.O.BOX 11238 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$228,371
 $33,477

08/05/09 
10/29/10 

77%

HA25 WPCP 
HIGHWAY PLANTING RESTORATION (949)279-8435 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,422,708 10/01/09 48%
12-0C5404 
OTS- -( 

--() 

)
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON, CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,033,243
 $174,737

10/20/09 
11/05/10 

30%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-3.7/6.4 IN ORANGE COUNTY IRVINE FROM JEFFERY PACIFIC RESTORATION GROUP, INCDICKSON, ERIC $1,359,316 02/15/06 100%
12-075704 ROAD AND UNIVERSITY DRIVE TO SAN 

DIEGO CREEK 

HIGHWAY PLANTING AND IRRIGATION 
CORONA, CA 92877-0101 

P.O. BOX 77038 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,414,650
 $0

03/07/06 
04/29/10 

100%

COMPLETED 
04/29/10 

HA25 SWPPP 
(949)279-8741

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $585,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 

$0 
$0 

05/24/10 
0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 



 

 

 

 
 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 112 

Statement of Ongoing Contracts as of 05/20/10
06/02/10
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $341,846 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS, CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE, CA 92612-8894 

$325,047
 $26,641

07/14/09 
03/10/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-10.7/12.1 IN ORANGE COUNTY IN COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC. HAMIDI, FRED $201,505 02/19/09 100%
12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 
SANTA ANA, CA 92711-1238 

P.O. BOX 11238 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$225,757
 $9,238

03/04/09 
06/20/10 

99%

SUSPENDED 

HA42 SWPPP 
REPAIR EMBANKMENT (949)509-5017 

12-ORA-405-16.5/17.9 IN ORANGE COUNTY IN HUNTINGTON BEACH PETERSON-CHASE ENGINEERING HAMIDI, FRED $304,717 06/10/09 83%
12-0J9804 AND WESTMINSTER FROM ROUTE 405/39 

SEPARATION TO GOLDEN WEST STREET 

OVERCROSSING 
IRVINE, CA 926145706 

1792 KAISER AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$294,490
 $14,552

06/24/09 
08/20/10 

93%

SUSPENDED 
05/24/10 

HA22 WPCP 
REPLACE BROKEN SLABS (949)509-5017 

12-ORA-605-1.4/0 IN ORANGE COUNTY IN LOS ALTIMOS AT UNIQUE PERFORMANCE CONST CHAUDRY, MONAS $210,123 12/03/09 67% 
12-0J4804 KATELLA AVENUE 

REPLACE SIDEWALKS / CRUB RAMPS 
COSTA MESA, CA 92627 

1931 NEWPORT BLVD 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$128,331 
$41,946 

01/26/10 
06/28/10 

61% 

HB71 SWPPP 

Totals: Authorized Final Amt: $289,443,653 Completed to Date: $236,889,562 Work This Month: $12,974,525



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-79.9/87.9 01-490604 

01-HUM-101-84.7/0 01-483204 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-48.7/56.3 01-363204 

01-HUM-169-13.2/31.2 01-491004 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.5/22.6 01-439804 

01-HUM-299-/7.2 01-490304 

01-HUM-5708-/0 01-0AA014 

01-LAK-20-16.8/17.9 01-493104 

01-MEN-1-37.9/38.2 01-291714 

01-MEN-1-69.4/70.1 01-385704 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-20-2.7/32.7 01-364314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-20-9.3/15 01-477304 

01-MEN-20-25.9/26 01-473904 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-34.9/35 01-477804 

01-MEN-162-19.7/30 01-476404 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-253-7.7/11 01-476004 

01-VAR--/0 01-488504 

01-VAR--/0 01-488704 

01-VAR--/0 01-482904 

02-BUT-70-22.0/28.8 02-2E5304 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-/3.1 02-1E8804 

02-LAS-395-4.6/24.7 02-1E8304 

02-LAS-395-60.8/61.6 02-390904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-36-4.0/6.5 02-1E5004 

02-PLU-70-35.1/35.5 02-373104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-70-38.5/0 02-4C8704 

02-PLU-70-66.4/71.5 02-1E8904 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-28.9/29.3 02-1E1104 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 

02-SHA-5713-/0 02-4C8404 

02-SIS-5-22.3/22.9 02-2C7104 

02-SIS-5-25.3/26 02-1E5604 

02-SIS-5-37.5/51.2 02-1E3304 

02-SIS-5-51.1/58.1 02-2E1404 

02-SIS-96-1.2/3 02-3C8104 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-28.8/29.2 02-2E0804 

02-SIS-97-28.7/30 02-1E1204 

02-SIS-97-51.0/52.3 02-1E9104 

02-TEH-5-40.6/0 02-4C7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-5-7.2/7.7 02-370704 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-5728-/0 02-362104 

02-TRI-299-10.6/42.7 02-1E4904 

02-TRI-299-13.3/13.8 02-3C0804 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-14.7/0 03-3E2504 

03-BUT-162-16.7/0 03-3E8504 

03-BUT-162-/14 03-3M1604 

03-COL-5-/0 03-0C2814 

03-COL-16-/7.3 03-3M1704 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-27.9/28 03-3E4604 

03-ED-50-32.5/39.7 03-3M7904 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-67.8/68.6 03-4E4104 

03-ED-50-22.1/0 03-0F6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-10.8/26.8 03-3M3704 

03-GLE-32-4.1/10.8 03-3M1904 

03-NEV-20-37.4/41.2 03-3M5204 

03-NEV-20-17.5/46.1 03-3M1404 

03-NEV-49-2.4/3 03-3E5604 

03-NEV-80-17.3/20.3 03-0C7204 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-ORA-0-/0 03-0AA004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-28-/.8 03-3M5904 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-7.4/66.3 03-3M3004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-3.7/6.6 03-3M6004 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.5/15.4 03-3M5604 

03-SAC-16-2.6/21.9 03-3M6104 

03-SAC-50-21.8/22.5 03-3E9504 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/5.4 03-1E0414 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-3.7/0 03-0F5204 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8434 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-40.2/0 03-3E9604 

03-YOL-5-5.5/28.5 03-3M3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YOL-5-6.5/28.9 03-2M9504 

03-YOL-16-41.5/0 03-1E9804 

03-YOL-50-.3/2 03-388004 

03-YUB-65-7.4/9.2 03-3M3204 

03-YUB-5714-/0 03-0AA014 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-5505-/0 04-0AA014 

04-ALA-5706-/0 04-207774 

04-CC-4-23.5/26.1 04-228594 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-20.0/22 04-165944 

04-SCL-85-22.0/23.6 04-0A1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-.7/17 04-0A7814 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-280-16.0/17.8 04-0G4704 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.8/8.9 04-044634 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-17.9/47.6 04-1E4104 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-16.2/39 04-0A9134 

04-SON-12-29.7/30.9 04-219864 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-/53.4 04-0A9124 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-/3.3 04-4A1704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-VAR--/0 04-151284 

04-VAR--/0 04-010904 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-12.1/0 05-0P3204 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.1/0 05-0P3104 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-225.0/229 05-0T5504 

05-MON-1-74.9/T92 05-0L8004 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-1.8/1.8 05-0P6504 

05-SCR-9-6.1/8.2 05-0S1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-9-20.4/20.4 05-0P8704 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-56.4/58 05-0S1004 

05-SLO-1-12.6/0 05-0R8804 

05-SLO-1-/10 05-0S1704 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-41-43.9/49.6 05-0S2004 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-.7/31.7 05-0K5704 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-101-/0 05-0R9804 

05-SLO-166-16.8/21 05-0S1304 

05-SLO-227-10.9/14.2 05-0A4604 

05-SLO-229-/9.2 05-0S1504 

05-SLO-2501-/0 05-0AA064 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.4/27.3 06-0G4304 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-99-/10 06-0K2104 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-4.2/6.9 06-0H7304 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-60.4/63 06-0J8904 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-6.3/10.1 06-0C8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-41-.3/.7 06-0M0904 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-58-21.7/27.2 06-463704 

06-KER-58-67.9/0 06-485004 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-184-8.4/8.8 06-426304 

06-KER-184-/L20 06-0L1204 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KIN-5-/10 06-0L1604 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-4.5/5.3 06-0C0304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

06-TUL-63-5.8/8 06-307004 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-137-15.4/0 06-0A5704 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-10.4/10.4 07-4T1604 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-49.7/0 07-2X6904 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/16.6 07-226534 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.6/0 07-0P7904 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-258604 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-55.2/0 07-2X8004 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-27-17.0/18.6 07-3Y8504 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-30.6/30.6 07-231204 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-4.4/12.2 07-258924 

07-LA-72-5.5/6.7 07-4H3304 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-105-3.4/3.4 07-4S7604 

07-LA-105-4.2/0 07-2X7504 

07-LA-105-.7/.9 07-178504 

07-LA-105-13.0/13 07-4T1304 

07-LA-110-13.7/0 07-2X7604 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-134-.4/3.8 07-3Y1804 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-/44 07-243304 

07-LA-213-7.9/0 07-4S7904 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/0 07-2X6604 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5727-/0 07-1P8104 

07-LA-5953-/0 07-0AA024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-20.8/29.6 07-3Y4404 

07-VEN-34-10.4/10.4 07-4S7304 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-126-6.9/6.9 07-2X7404 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-15.0/32 07-3Y8304 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.5/28.5 07-1189F4 

07-VEN-232-.4/4.1 07-3Y8704 

08-RIV-10-41.3/44.6 08-456004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-/8.2 08-472304 

08-RIV-10-15.7/0 08-0F1904 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-19.1/20.4 08-0L2104 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-78-3.3/0 08-422204 

08-RIV-79-/15.6 08-0L2404 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-111-53.0/56.2 08-0N2904 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-61.0/69 08-0N2804 

08-SBD-15-43.0/80.9 08-0N1704 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-102.3/102.6 08-0J3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-38-/.5 08-0E1604 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-5.1/6.7 08-489804 

08-SBD-60-7.8/8.3 08-0L4904 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-/11.1 08-0M8504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-95-10.0/0 08-0M7804 

08-SBD-95-17.5/25.1 08-0K8604 

08-SBD-95-37.3/47.6 08-0N1004 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-35.0/37.5 08-0P6604 

08-SBD-395-33.4/45.9 08-0L3204 

08-SBD-5730-/0 08-0H2824 

09-INY-6-.1/0 09-0AA034 

09-INY-168-13.5/15 09-345104 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-47.4/47.4 09-333804 

Page 

83 

83 

83 

83 

84 

84 

84 

84 

84 

84 

85 

85 

85 

85 

85 

85 

86 

86 

86 

86 

87 

87 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-395-65.0/76.1 09-2144U4 

09-INY-395-76.6/0 09-340504 

09-INY-395-115.0/0 09-0AA014 

09-INY-395-117.8/122.4 09-258014 

09-INY-395-17.9/0 09-314504 

09-KER-58-82.6/0 09-341904 

09-KER-58-94.1/0 09-341804 

09-MNO-120-/4.5 09-342904 

09-MNO-395-32.4/0 09-300704 

09-MNO-395-84.0/85.6 09-326804 

09-MNO-395-91.7/96.8 09-327104 

09-MNO-5717-/0 09-315204 

09-SBD-127-.1/3.2 09-339604 

10-ALP-88-1.9/0 10-444204 

10-AMA-49-7.0/11 10-049954 

10-CAL-4-53.5/58.1 10-0S5204 

10-CAL-12-3.0/9.9 10-379304 

10-MER-5-.4/32.3 10-0E7204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-12.6/17.6 10-0U0104 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-20.5/20.5 10-0T8804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-15.7/19.4 10-0N2604 

10-SJ-4-/0 10-0C1504 

10-SJ-5-/0 10-0T4304 

10-SJ-12-/0 10-0K0704 

10-SJ-33-/5 10-0S4804 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-205-1.7/12.6 10-0L5704 

10-STA-5-/0 10-0T4404 

10-STA-33-.5/14.5 10-0G7704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-9.9/15 10-0F7204 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-132-14.9/L16.8 10-3A6504 

10-STA-219-.1/2.9 10-0A8704 

10-TUO-49-20.4/0 10-0N9904 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-108-5.7/6.2 10-0H3204 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-10.0/28 11-2M1004 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-91.0/96.8 11-2M0004 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-7.6/8 11-295804 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-17.4/18.7 11-063804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-76-2.2/4.2 11-259214 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-7.6/9.2 11-081644 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5702-/0 11-281604 

11-SD-5703-/0 11-281504 

12-ORA-0-/0 12-0AA004 

12-ORA-1-4.6/14.1 12-0J7004 

12-ORA-1-6.6/6.6 12-0K2504 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-9.4/13.2 12-0J5604 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-20.7/42 12-0K6404 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-23.0/24.8 12-0K5004 

12-ORA-5-26.6/27.2 12-0C6404 

12-ORA-5-31.4/42.5 12-0K4504 

12-ORA-5-32.3/0 12-0J9504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-39-1.6/0 12-0K0004 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-4.5/17 12-0K3504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.9/17.9 12-0F3404 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-55-5.5/0 12-0J2704 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-11.8/22.5 12-0J7304 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-405-.2/24.2 12-0F9004 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-3.7/6.4 12-075704 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 
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Cnty Rt Pm 

12-ORA-405-10.7/12.1 

12-ORA-405-16.5/17.9 

12-ORA-605-1.4/0 

District 

Federal Aid 

-F­

-S­

-SH­

-ER­

01 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

02 

Statement of Ongoing Contracts - Index 
Contract 

12-0J2604
 

12-0J9804
 

12-0J4804
 

Statement of Ongoing Contracts - Federal Aid 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Page 
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110
 

Bid + CCO

 $54,006,806


 $67,447,906


 $18,311,835


 $13,209,073


 $8,108,905


 $161,084,524  $112,238,489 

Bid + CCO  Work Comp 

$26,409,026  $18,439,436

 $8,843,430  $2,165,183

 $61,113,204  $53,089,796

 $29,991,733  $19,804,112

 Work Comp

 $29,300,953


 $60,509,068


 $12,961,880


 $6,747,980


 $2,718,609




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-ER­

02 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

Category 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $1,018,252


 $181,966,093


 $309,341,738


 Bid + CCO

 $223,044,755


 $81,505,823


 $63,471,518


 $124,180,408


 $367,791,208


 $859,993,712


 Bid + CCO

 $82,139,727


 $117,186,481


 $411,784,860


 $2,286,574,375


 $2,815,046


 Work Comp

 $815,578


 $21,208,305


 $115,522,411


 Work Comp

 $107,247,756


 $74,708,061


 $32,679,800


 $63,287,466


 $181,014,708


 $458,937,790
 

Work Comp 

$29,992,655


 $79,856,713


 $275,621,498


 $1,315,448,785


 $1,497,667




District 

Federal Aid 

04 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

-ER­

05 

District Total: 

District

Federal Aid 

-F­

-S­

-SH­

06 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $1,232,991,775


 $4,133,492,262


Category Bid + CCO

FEDERAL AID (PRIMARY) $28,452,506


FEDERAL AID (SECONDARY) $31,725,861


STATE HIGHWAY $108,680,202


STORM DAMAGE REPAIR $2,851,508


 $94,410,034


 $266,120,110


Category  Bid + CCO

FEDERAL AID (PRIMARY) $14,384,442


FEDERAL AID (SECONDARY) $21,765,251


STATE HIGHWAY $91,697,944


 $139,219,658


 $267,067,295


 Work Comp

 $694,324,560


 $2,396,741,878


 Work Comp

 $27,825,006


 $6,443,266


 $65,500,730


 $1,051,163


 $37,105,917


 $137,926,082


 Work Comp 

$3,103,792


 $16,636,465


 $79,972,105


 $45,410,928


 $145,123,290
 



Statement of Ongoing Contracts - Federal Aid 

District 07 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $57,277,795  $55,111,571

-F- FEDERAL AID (PRIMARY) $399,479,304  $377,856,084

-S- FEDERAL AID (SECONDARY) $21,044,197  $19,863,208

-SH- STATE HIGHWAY $187,086,792  $128,476,750

-ER- STORM DAMAGE REPAIR $136,144,757  $46,126,637

 $311,346,679  $107,080,210

District Total: $1,112,379,524  $734,514,460

District 08 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $164,453,743  $129,544,460

-S- FEDERAL AID (SECONDARY) $48,422,794  $28,515,394

-SH- STATE HIGHWAY $114,363,749  $47,912,543

 $111,122,826  $87,606,343

District Total: $438,363,112  $293,578,741 

District 09 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $8,360,814  $8,308,804

-SH- STATE HIGHWAY $47,051,447  $36,628,594



District 

Federal Aid 

09 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

10 

District Total: 

District

Federal Aid 

-I­

-S­

-SH­

-ER­

11 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $4,735,505


 $60,147,766


Category Bid + CCO

FEDERAL AID (PRIMARY) $9,240,573


FEDERAL AID (SECONDARY) $9,550,964


STATE HIGHWAY $75,188,049


 $37,358,001


 $131,337,586


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $68,675,754


FEDERAL AID (SECONDARY) $29,680,103


STATE HIGHWAY $319,918,620


STORM DAMAGE REPAIR $1,854,761


 $398,944,276


 $819,073,515


 Work Comp

 $1,396,995


 $46,334,392


 Work Comp

 $6,171,924


 $455,381


 $63,261,874


 $4,045,520


 $73,934,700


 Work Comp 

$37,864,556


 $19,134,698


 $238,057,499


 $802,787


 $234,175,940


 $530,035,481
 



District 12 

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $965,247

FEDERAL AID (PRIMARY) $200,730,091

FEDERAL AID (SECONDARY) $344,848

STATE HIGHWAY $30,538,013

 $56,865,454

 $289,443,653

Statement of Ongoing Contracts -
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $622,966,047


 $2,944,860,413


STORM DAMAGE REPAIR
 $157,893,397


FEDERAL AID (SECONDARY)
 $766,351,506


FEDERAL AID (PRIMARY)
 $922,190,269


STATE HIGHWAY
  $3,433,583,166
 

$8,847,844,798


 Work Comp 

$851,275


 $185,582,984


 $0


 $21,622,964


 $28,832,340


 $236,889,562
 

Work Comp 

$379,051,709


 $1,444,920,373


 $57,041,812


 $512,948,574


 $794,879,504


 $2,092,935,303
 

$5,281,777,275




District

05
 

10
 

12
 

02
 

08
 

07
 

04
 

06
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $3,706,230

 $5,225,577

 $3,577,844

 $6,339,936

 $633,881

 $26,120,637

 $1,785,182

 $392,141

 $14,838,163 

$62,619,592Work completed this Period:
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