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Statement of Ongoing Contractsasof 04/20/14

05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT O.1DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 89%
04-155604 MILESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $6,582-1gé 82;5%;12 90%
CONSTRUCT MICROPILE WALL AND SLOPE BOULEVARD
STRESSING SYSTEM. DIR"S OR ANTIOCH, CA 94509 RICHMOND, CA 94704-4594
CONST MICROPILE WALL & SLOPE (925)978-2060 (510)867-6035
20.20.201 STRESSING SYS
130
04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $281,264,196 11/10/09 0%
04-294914 268,101,969 11/19/09
SARR_PD24- (030N FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DIABLO $ o1 595 899 O7roaria 0%
PO-24 0-(ONHYP KM EAST OF GATEWAY BOULEVARD SYLMAR. CA 91349 BLVD STE 200 ? ?
6204- 083-O CONSTRUCT TUNNEL AND BUILDING ’ LAFAYETTE, CA 94549 PLANT EST
HE14 SWPPP (925)602-9004 SATIS
04-ALA-24-5_9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA  ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13  100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 880 MABURY ROAD 3390 MOUNT DIABLO $682-4;g ggjgg;ii 82%
CALDECOTT TUNNEL, REPLACE BLVD, SUITE 200
UNINTERRUPTED POWER SUPPLY (UPS) SY SAN JOSE, CA 95133 LAFAYETTE, CA 94549 OVER RUN
REPLACE POWER SUPPLY SYSTEM (UPS -
20.80.360 (S (925)310-2070
000
04-ALA-24-5_9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 30%
04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 15901 OLDEN STREET 3390 MOUNT DIABLO $269-8§g 85;%3;%2 70
BORES 1,2, AND 3 RECONSTRUCT FIRE BLVD, SUITE 200
SUPPRESSION WATER SYS SYLMAR, CA 91342 LAFAYETTE, CA 94549
RECONSTRUCT WATER SUPPLY SYSTEM -
20.20.201 (925)310-2070
130
04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE $62,991,653 03/29/12 85%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 INC. 345 BURMA ROAD $55,528,184 05/01/12 90%
KM WEST OF THE TOLL PLAZA 717 KEVIN COURT OAKLAND, CA 94607 $3.,808,778  08/08/15
BRIDGES, ROADWAY AND ELECTRICAL -
OAKLAND, CA 94621 (510)385-6915
HA4S3 SWPPP (707)310-1798
04-ALA-80-1.7/2.5 IN OAKLAND, FROM TO.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 47%
04-292274 0.5 EAST OF THE SAN FRANCISCO- GRADING, INC. $1,940,751 12/02/11 Y
ER15-A200-(4E ) 3401 REGATTA $372 o05/18716  100%

HA23 WPCP

OAKLAND PAY BRIDGE TOLL PLAZA
CONSTRUCT BIKEWAY

5029 FORNI DRIVE

CONCORD, CA 94520
(925)687-6666

BOULEVARD
RICHMOND, CA 94804
(510)231-7117
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $830,625 12/19/12 0%
04-014074 PLANTING. PO BOX 35 3401 REGATTA $5gi,ggg 85;32;12 0%
PLANTING AND IRRIGATION SYSTEM ’
DAVIS, Ch 94617 ALCHIOND., CA 94504
(530)400-3943 £ 100385, 6756 PLANT EST
HA12 wpcP (510)385- SATIS
04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $13,634,490 10/12/12 68%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I- ENGINEERING CONSTRUCTION, .3401 REGATTA $6,188,076 11/06/12 45%
$262,069 11/14/14 ?
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAISER AVENUE BOULEVARD ;
CARQUINEZ BRIDGE RICHMOND, CA 94804
INSTALL OVERHEAD SIGN AND TOS IRVINE, CA 92614 (510)231-7139
SWPPP (949)252-0441
04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $6,151,131 09/10/12 85%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 2278 PIKE COURT 3401 REGATTA $5§§§§’§§§ ég;gg;ii 95%
STREET UNDERCROSSING TO 0.1 MILE WEST BOULEVARD ’
CONCORD, CA 94520
OF THE CARQUINEZ BRIDG RICHMOND, CA 94804
WIDEN RAMPS AND INSTALL RAMP (925)682-6133 (510)224-6311
SWPPP
04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $32,938,259 03/13/13 45%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE P O BOX 2329 345 BURMA ROAD $17é1$$,i§8 gi;é;;ii 54%
MAINTENANCE YARD LoDI CA 95241 OAKLAND, CA 94607 i
CONSTRUCT SFOBB MAINTENANCE COMPLEX -
(209)931-3738 (510)224-6529
HA12
04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,519,578 05/31/12 0%
04-292264 EMERYVILLE FROM MARITIME STREET / CONSTRUCTION, LLC 3401 REGATTA $5,350,654 06/27/12 o
ER-15A3-(004)E $120,629 10/04/16 ?
o BURMA ROAD INTERSECTION TO 0.4 MILE 50 CONTRACTORS STREET BOULEVARD ’
- NORTH OF 40TH STREET / HUBB
CONSTRUCT BIKEWAY LIVERMORE, CA 94551 ?;iggg!i:7iﬁlg4804 ZLAN; ad
HA42 SwepP (925)449-5764 ATl
04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $23,748,734 03/21/12 95%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON GRADING, INC 3049 INDEPENDENCE $2°§?2§’§8§ gg;;i;ii 87%
BLVD. TO JACK LONDON BLVD. P.0. BOX 6227 DRIVE ;
WIDEN EXISTING HWY AND BRIDGE
CONCORD, CA 94524 LQZERgSEEéOZQ 94551
HB4C SWPPP (925)687-6666 (925)606-

State of California Department of Transportation



HB5 SWPPP

EAST OF GREENVILLE ROAD OVERHEAD TO
0.3 MILE WEST OF HACIENDA
WIDEN FREEWAY, BRIDGES AND HMA

BERKELEY, CA 94710
(510)526-3424

DRIVE
LIVERMORE, CA 94551
(925)606-2048
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-92-4_1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $5,542,126 10/15/12  100%
22&ﬁ§§881— S679E LOCATIONS IN ALAMEDA COUNTY BETWEEN 246 GHILOTTI AVENUE 25100 SANTA CLARA $5,522-8§§ éi;g?jii 100%
(567) ROUTE 84 AND THE DISTRIB- UTION STREET
-0 SANTA ROSA CA 95407 04/14/14
STRUCTURE IN OAKLAND. (707)585-1221 HAYWARD, CA 94544 COMPLETED
INSTALL RAMP METERING, WIDEN RAMPS - -
HBAN SWPPP (510)385-6909
04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,254,361 05/20/13  100%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 77 LARKSPUR STREET 1007 KNOX AVENUE $1,é§g,ggg gijiijig 94%
TION TO SATA CLARA ST. & ON RTE 880 SAN JOSE, CA 95122 i
SAN RAFAEL, CA 94904-4886
FROM .1 M SOUTH OF TEN (831)325-4875
REPLACEMENT PLANTING AND IRRIGATION (#15)453-4675
HB32
04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC HOLLIS, JOHN $1,473,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRIVE 3401 REGATTA $1,267,872 02/15/11 0%
IM-X001-(551)E ON ROUTE 238 $3,375 04/21/19
-- SAN JOSE, CA 95127 BOULEVARD
O HIGHWAY PLANTING AND IRRIGATION (408)259:7982 RICHMOND, CA 94804 PLANT EST
HAZS SWPPP (510)774-5911 SATIS
04-ALA-580-1.5/2.2 IN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT  KATTI, HRISHIKESH $2,395,000 01/09/14 0%
04-4A2604 43,441 02/05/14
SAHG-000C-(361)E AT VARTOUS LOATIONS MARRIOTT 477 NORTH CANYON 243 441 10/02/14 2%
N INSTALL METAL BEAM GUARDRAIL P O BOX 545 PKWY, SUITE A ’
ANDERSON CA 96007 L;ZERgizE;ogg 94551
HB1 (530)365-3316 (510)714-
04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,715,063 06/18/12 38%
gé;afg;gi_ 051)E LIVERMORE FROM 1.0 MILE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $14§§2§’Z§2 8;;32;1% 38%
(051) NORTH FLYNN ROAD TO GREENVILLE ROAD PKWY, STE A ’
-0 LIVERMORE, CA 94550
UNDERCROSSING (925)294-5669 LIVERMORE, CA 94551
CONST TRUCK CLIMBING LN & RET WALLS - -
HBAN SWPPP (925)606-2029
04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $28,747,095 11/16/12 53%
04-2908v4 DUBLIN AND PLEASANTON FROM 0.2 MILE 1520 FOURTH STREET $15,091,511 12/20/12 g
3049 TNDEPENDENCE $561.780 01/20/15  °2%
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20.20.201
130

REPAIR DAMAGED ELECT SYSTEMS
(VARIOUS LOC)

SAN JOSE, CA 95132
(408)886-0335

(510)377-4186

Page 4
Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS 3401 REGATTA $4§g,ggé ii;;g;ié o%
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD ’
UNDERCROSSING
ENVIRONMENTAL MITIGATION SACRAMENTO, CA 95828 ?;fg§§:§16§§694804 Zkﬁ?; ad
SWPPP (916)388-0308
04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $54,200,429 11/20/12 38%
04-2908C4 24,969,451 12/20/12
Nola0801-(108)5 0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE 477 NORTH CANYONS $ 3903 305 ooroons 45%
o TO 0.5 MILE WEST OF 84/580 SEPARATIONSANTA ROSA. CA 95407 PKWY, STE A ;
o ROADWAY WIDENING AND REHABILITATION ’ -
(70793032393 L;ZERgngéoiﬁ 94551-9490
HB5 SWPPP (925)606-
04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,532,544 10/24/12 69%
géiéﬁiégi- 680 E LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION, LLC JOB #32-067 477 NORTH CANYON $5,ézg=;gg ég;gg;ii 89%
(568) INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER pKwy, SUITE A ’
-0 50 CONTRACTORS STREET LIVERMORE, CA 94551
HB4N SWPPP LIVERMORE, CA 94551 (925)606-2035
(925)449-5764
04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION GREWAL, SATINDER $40,702,601 10/29/12 54%
23;5?2251_ 050 E PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS $é§,iié-igi éi;;g;ig 44%
(054) EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY. STE A 70,
-0 DUBLIN, CA 94568 ’
TO 0.2 MILE WEST OF S (925)829-9220 LIVERMORE, CA 94551
ROADWAY WIDENING AND REHABILITATION - -
HBS SUPPP (925)606-2045
04-ALA-580-46.1/46.1 IN ALAMEDA ON ROUTE 580 IN THE BAY LINE CUTTING AND CORING  AHMADZADEH, ALI $3,155,000 02/27/14 0%
gﬁ;}ég;é4—(058)E CITIIES OF OAKLAND AT DISTRIBUTION  INC 3401 REGATTA BLVD ig ggjgg;ii 0%
o STRUCTURE (BR. NO. 33-0061 L/R) 1635 4TH STREET RICHMOND, CA 94804
o REHABILITATE BRIDGE DECK _
BERKELEY, CA 94710 (510)231-7119
HA21 (510)527-1000
04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $1,485,000 11/26/12  100%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. CORPORATION 25100 SANTA CLARA $1,465-8§S éi;g?jii 98%
REPAIR DAMAGED ELECT SYS DUE TO WIRE 1950 MAJESTIC COURT STREET 04702714
THEFTAND VANDALISM. DIR®"S E HAYWARD, CA 94544 OVER RUN



State of California Department of Transportation Page 5
Statement of Ongoing Contractsasof 04/20/14

05/01/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING, INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY P.0.BOX 6227 48499 MILMONT DRIVE $1’5;f’g§i 81;52;12 0%
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538 ’
WASHINGTON BOULEVARD OVERC CONCORD, CA 94524 (510)668-4923 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12  100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $1,443,1§g ggjég;ig 97%
DAMAGED ELECTRICAL SYSTEMS DUE TO STREET
WIRE THEFT AND VANDALISM DIR"S i2883325,62ﬁ695132 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECTRICAL SYSTEMS - -
0.80.040 (510)377-4186
110
04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13  100%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 561-A MERCANTILE DRIVE 25100 SANTA CLARA $3,292,3$g géjgg;ii 85%
POSTMILES. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS (TOS) DUE To THE  COTATI. CA 94931 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED TRAFFIC OPERATION (707)792-8100 (510)670-7844
20.20.201 SYSTENS
130
04-ALA-880-22_6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $40,981,039 09/14/12 47%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 550 GREENVILLE ROAD 25100 SANTA CLARA $20éggi,$gg 3?;3;;%% 9%
OVERCROSSING TO 0.3 MILE NORTH OF STREET ’
ROUTE 112/880 SEPARATION t;gg;gngé4gg 94550 HAYWARD, CA 94544
WIDEN FREEWAY, REPLACE OVERCROSSING - -
HBAN SwPPP (510)670-7831
04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $21,476,934 11/08/12 45%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 550 GREENVILLE ROAD 25100 SANTA CLARA $14§23§’3§2 ég;gg;ig 67%
HEGENBERGER ROAD OVERCROSSING STREET ’
LIVERMORE, CA 94550 HAYWARD. CA 94544
(925)606-2400 510 715 7179
HB4N SWPPP (510)719-
04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $98,306,366 03/25/09 95%
04-1706U4 ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD $91,857,625 04/20/09 9
ACBR-0880-(059)E 355 BURMA ROAD $713,449 01/28/15 93%

08-8010- (9EA)C
0880-1059-()
HA21 SWPPP
HBAN

AVENUE OVERCROSSING TO OAK MADISON
STREET UNDERCROSSING
REPLACE BRIDGE

OAKLAND CA 94607
(916)869-3544

OAKLAND CA 94607
(510)622-1920



HB4C SWPPP

BOULEVARD UNDERCROSSING TO 0.2 MILE
EAST OF G STREET OVERCROSS
WIDEN ROADWAY AND RECONSTRUCT

RANCHO CORDOVA, CA 95741
(916)635-9370

ANTIOCH, CA 94509
(925)756-0601
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-31.0/31.6 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 FLATIRON CONSTRUCTION CORP.  ZHANG, RUI $3,227,824 10/07/13 42%
04-165604 MILE SOUTH OF MADISON ST UC TO 0.1 717 KEVIN COURT 355 BURMA ROD $2,342,025 10/22/13 720
HSIM-8801-(066)E $331,564 09/18/14 ?
o MILE SOUTH OF 880/980 SEPARATION OAKLAND. CA 94621 OAKLAND, CA 94607 ’
o REMOVE EXISTING MEDIAN DOUBLE METAL ’ -
(510)636-9307 (510)867-6031
HA27 WPCP
04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL BUILDING SOLUTIONS KENNEDY, KEN $6,685,000 11/07/13 0%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 353A VINTAGE PARK DRIVE 111 GRAND AVENUE 28 11/07/13 0%
IN THE CITY OF OAKLAND. OAKLAND, CA 94612
REPLACE FIRE LIFE/BUILDING FOSTER CITY, CA 94404 (510)385-6887
MANAGEMENT SYS
SHOPP 353
04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $5,659,365 03/14/13 32%
ag;gféggg_ 453 AT VARIOUS LOCATIONS INTERCHANGE INCORPORATED 2727 SYSTRON DRIVE, $2§§§§’?§§ 83;1;;12 50%
o (353) UPGRADE BARRIERS (MBGR & CONCRETE) 20905 NE SANDY BOULEVARD SUITE 150 ’
FAIRVIEW, OR 97024 iggggggé 32224518
HA4 WPCP (503)661-5093
04-CC-4-14.6/34.9 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  RANJEET SINGH $787,585 02/12/14 19%
04-3E4604 LOCATIONS WEST COAST INC PM CHRIS HSIEN 2727 SYSTRON DR., iigg,igg 83;81;13 76%
TREAT BRIDGE DECKS WITH 3701 MALLARD DRIVE SUITE 150 ;
BENICIA CA 94510 CZTSO;Zé 2@224518
HM (707)746-8028 (510)943-
04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND  SCHNEIDER, JOLIE $75,054,215 04/15/10  100%
33[S€2382- 087N AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT $74éigé’g§§ 82;22;12 98%
(087) LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET ANTIOCH CA 94509 ’
62-04 0-(7NN)C WEST OF SOMERSVILLE ROA (510)377-4171
6204- 088-() WIDEN HIGHWAY AND BRIDGE BERKELEY CA 94710
HBAC SWPPP
04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,137,907 10/11/11 64%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD $30,652,842 11/03/11
2625 CROW COURT $671.372 12/31/15 O



State of California Department of Transportation Page 7

Statement of Ongoing Contractsasof 04/20/14 05/01/14
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,092,842 05/25/12 49%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.11204 W 10TH STREET 2625 CROW COURT $24§§§§’§Z§ 8;;28;15 46%
MILE EAST OF HILLCREST AVENUE ANTIOCH. CA 94509 ;
ANTIOCH, CA 94509 ’
OVERCROSSING (510)385-6774
WIDEN ROADWAY AND RECONSTRUCT (916)919-1750
HBAC SWPPP
04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-452704 GATEWAY BOULEVARD OVERCROSSING 1324 E LAWSON LN $0 12/14/12 0%
INSTALL DOWNDRAIN, GRADING AND $0
PLACENTIA CA 92870
(714)646-3697
HA23 wPCP
04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $17,388,571 02/22/13 0%
04-1A3204 AT THE SCOFIELD AVENUE UC AND WESTERN 4600 NORTHGATE BLVD., STE 100 3401 RAGATTA BLVD $15,309,080 03/14/13 0%
BHIN- 580-(052)2 DRIVE ON-RAMP UC (BRIDGES # 28-0140 RICHMOND, CA 94804 $31,698 12/23/14
-0 L/R, 28-0141 R) SACRAMENTO, CA 95834 510Y224. 6667
, (916)283-9950 (510)224- PLANT EST
BRIDGE DECK REPLACEMENT SATIS
HA21 WPCP
04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,256,514 12/05/12 44%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD $3§$§§’2§; ggjii;ig 86%
MAINTENANCE STATION NOVATO. CA 94949 RICHMOND, CA 94804 i
REPLACE MAINTENANCE BUILDINGS ’ -
(415)456-8972 (510)231-7119
HA14 wPCP
04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,664,766 06/05/13 58%
?a:ggg4gé057)E FROM ALAMEDA COUNTY LINE TO 0.6 MILE 344 HIGH STREET 3401 REGATTA BLVD $2,324,9§8 8;;%?;12 350
EAST OF RICHMOND-SAN RAFAEL BRIDGE OAKLAND CA 94601 RICHMOND, CA 94804
O TOLL PLAZA (510)231-7193

RUBBERIZED HOT MIX ASPHALT OVERLAY (510)261-0466

HM
04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13  83%
04-4H6704 24, 80, 242, 680, AT VARIOUS 27 SHERIDAN STREET 3401 REGATTA $3’030’0§S QLS e
POSTMILES. REPAIRDAMAGED TRAFFIC BOULEVARD
OPERATIONS SYSTEMS (TOS) DUE TO VALLEJO, CA 94590 RICHVMOND, CA 94804
REPAIR TRAFFIC OPERATIONS SysTEMs  (707)552-6900 (510)224-6311
20.20.201 €T0%)

130
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $23,338,655 12/24/12 94%
04-2285H4 20,233,012 01/25/13
ACTi-6801-(069)A AND DANVILLE FROM 0.1 MILE NORTH OF P O BOX 2948 2727 SYSTRON DRIVE, $$1 233,912 06§01§14 87%
CROW CANYON OVERCROSSING TO 0.1 MILE STE #150 e
T620-4 10-(PL ) SOUTH OF SYCAMORE VAL RANCHO CORDOVA CA 957412948 CONCORD. CA 94518
04 1-07-O WIDEN FREEWAY, RETAINING WALLS (916)919-1809 (510)385-5732
SWPPP
04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT  PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT SERVICES INC $0 07/20/12 0%
BOULEVARD UNDERCROSSING TO 0.1 MILE 4070 NELSON AVE SUITE A $0
NORTH OF 242/680 SEPA
PCC SLAB REPLACE, GRIND, AND GROOVE CONCORD CA 94520
HM1 WPCP (925)288-1566
04-CC-680-24.2/24._8 IN CONTRA COSTA & SOLANO COUNTIES, INJJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 3172 SALEM DRIVE 3401 REGATTA $9gg,§gg 8%;??;12 0%
MOCCOCO OVERHEAD TO 0.3 MILES S OF SAN JOSE. CA 95127 BOULEVARD ’
BAYSHORE RD UNDERCROSSIN (408)259:7982 RICHMOND, CA 94804 PLANT EST
REPLACEMENT PLANTING _
HE2 WPCP (510)774-5911 SATIS
04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC $12,595,220 04/16/14 0%
04-3A8704 OH BRIDGE AND SB MOCOCO OFF- RAMP. 2990 BAY VISTA COURT SUITE D $0  04/30/14 0%
NHP1-6801-(071)E BRIDGE REHABILITATION $0
-0 BENICIA CA 94510
(925)372-8000
HA21
04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $351,361 10/30/13 10%
04-457704 DRIVE CORPDBA DREAMBUILDER 756 WEST FRANCISCO :igg’ggg ééj;g;ij 40%
MODIFY AND UPGRADE DRAINAGE SYSTEM 1324 E LAWSON LN BLVD ’
PLACENTIA CA 92870 SQTOR§§§E§;7§A 94901
HA23 (714)646-3697 (510)385-
04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 26%
04-4S5304 1.2 MILES SOUTH OF PANORAMIC HIGHWAY 2285 MORELLO AVENUE 756 WEST FRANCISCO $263,753 11/06/12 98%

INSTALL SLOPE PROTECTION AND BLVD $300  09/25/14

PLEASANT HILL, CA 94523
SAN RAFAEL, CA 94901

(925)602-4720
HAD3 WPCP (510)385-7079
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY $747,045 03/28/14 0%
04-454504 STATION AT 1.9 MILES NORTH OF POINT INC $0  04/10/14 o%
STP-PO01-(580)E REYES PETALUMA ROAD 246 GHILOTTI AVENUE $0
-0 CONSTRUCT STEEL SOLDIER PILES/MBGR
SANTA ROSA CA 95407
HA23 (707)585-1221
04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, MONEMZADEH, FAROKH $262,345 11/02/12 26%
04-3S5704 MARSHALL PETALUMA ROAD. 555 DUBOIS STREET 756 WEST FRANCISCO $25°§§2§ égjgg;ii 95%
REPLACE CULVERT AND INSTALL ROCK
s, oo SN
(415)459-8640 510)774-6297
HA23 WPCP (510)774-
04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO  GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $13,734,167 11/01/12 37%
04-2640L4 FROM 0.2 MILE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W. FRANCISCO $1Oégég,g§§ é?;gg;ii 77%
OC TO 1.4 MILES SOUTH OF REDWOOD SAN RAFAEL CA 94901 BOULEVARD ’
LANDFILL OC (415)454-7011 SAN RAFAEL, CA 94901 SUSPENDED
PLACE HMA BASE, CONSTRUCT BRIDGE -
HBS SWPPP (510)385-7079
04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $24,351,637 09/14/12 43%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD $18§222’%22 ég;;;;ig 74%
FRONTAGE ROADS & PEDESTRIN/BICYCLE WEST ;
FACILITY. i225§¢Z¢E;65$A 94901 SAN RAFAEL, CA 94901
CONSTRUCT INTERCHANGE ON RTE 101 AT - -
HBS SwPPP (510)385-8178
04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $23,535,509 01/26/12 0%
04-264134 29 TO 0.1 MILE WEST OF SOLANO COUNTY BROTHERS, INC. 370 CHADBOURNE ROAD, $24,755,307 02/17/12 0%
Acig—zgli—gégi)E LINE 505 JACOBY STREET SUITE A $210,189 05/21/14
- - WIDEN HWY AND CONSTRUCT RET WALLS
-0 SAN RAFAEL, CA 94901 F?ésFLEEDézgg 94534 PLANT EST
HBAC SWPPP (415)454-7011 (707)429- SATIS
04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, MOUSSA, ELIAS $39,368,043 01/11/12 88%
04-264144 MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE 370 CHADBOURNE ROAD $32,541,138 02/03/12 820
ACST-P102-(107)E ROAD IN SOLANG COUNTY $843,503 07/09/14
P1-02 1-(7E) SANTA ROSA CA 95407 FAIRFIELD, CA 94534
CONSTRUCT TWO ADDITIONAL LANES (707)436-2200
-0 (707)585-1221

HB4C SWPPP
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 79%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 975 CARDEN STREET 3401 REGATTA $790,0§% 8%;%3;12 20%
DAMAGED TRAFFIC OPERATION SYSTEMS BOULEVARD
(TOS) DUE TO THEFT, HARDW SAN LEANDRO, CA 94577 RICHMOND, CA 94804
REPAIR DAMAGED ELECT SYSTEMS (Tos)y  (910)639-0639 (510)231-7131
20.20.201
130
04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12  100%
04-1E40A4 AND SOLANO COUNTIES AT VARIOUS 2551 2ND STREET 370 CHADBOURNE ROAD, $778,9§g 2?;;%;1% 89%
LOCATIONS SUITE A
POLYESTER CONCRETE AND BRIDGE LIVERMORE, CA 94550 FAIRFIELD, CA 94534
METHACRYLATE (925)605-4500 (707)429-6263
WPCP
04-NAP-29-11.5/11.5 IN NAPA AND SOLANO COUNTIES AT FIRST JEFFCO PAINTING & COATING $452,275 01/21/14 0%
04-3E5504 STREET OVERCROSSING AND MAGAZINE PO BOX 1888 $0 02/21/14 0%
STREET OVERCROSSING $0
BLAST CLEAN AND PAINT ALL STEEL VALLEJO CA 94590
(707)562-1900
04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC $1,079,197 03/24/14 0%
04-3E2204 IN YOUNTVILLE FROM 0.5 MILE NORTH OF P O BOX 5697 $0 04704714 o%
TRANCAS STREET OVERCROSSING TO $0
VADISON STRRET CONCORD CA 94524
COLD PLANE ASPHALT CONCRETE (925)957-9200
HM1
04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA $2§i-§§g 32;%2;%; 0%
0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO. CA 95828 BOULEVARD ?
PERFORM HIGHWAY PLANTING ’ -
(916)383-4071 R;igmggz,6§g694ao4 4594 PLANT EST
WPCP (510)385- SATIS
04-NAP-121-20.2/20_4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,900,829 10/24/13 0%
04-2A1104 JUNCTION OF ROUTE 128 AT CAPELL CREEK 333 CAMILLE AVENUE $21,000 11/12/13 g
BHST-P121-(025)E 324 CAMPUS LANE $0 10/02/14 1%
BRIDGE. FAIRFIELD, CA 94534

ALAMO CA 94507

-0 REPLACE BRIDGE (SCOUR)
(925)838-5675

(707)863-5170
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SWPPP

280 SEPARATION AND ROUTE 85/101
SEPARATION (NORTH)
INSTALL RAMP METERING AND TRAFFIC

SAN JOSE, CA 95136
(408)574-1400

SAN JOSE, CA 95122
(510)385-7053
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,155,356 02/06/13 77%
04-450304 HENESSEY, 2.8 MILES EAST OF SILVERADO 333 CAMILLE AVENUE $1,136,947 03/12/13
STP-S128-(051) 324 CAMPUS LANE, $103.650 10/06/14 0%
TRAIL ALAMO, CA 94507 SUITE T
-0 REPLACE ROADWAY SECTION WITH LIGHT ’ FAIRFIELD, CA 94534
(925)838-5675 (707)863-5141
HAL WPCP
04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM CHESTER BROSS CONSTRUCTION CO $2,932,448 03/26/14 0%
04-3E4004 KNOXVILLE RD TO SOLANO COUNTY LINE 39 CALIFORNIA STREET DMB 118 $0  04/09/14 0%
STP-P128-(053)E RUBERIZED BONDED WEARING COURSE $0
-0 VALLEY SPRINGS CA 95252
(209)920-3595
HM1
04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $4,969,174 11/19/13 1%
04-2A4304 WIDEN ROADWAY FOR REALIGNMENT BETTI 2210 O"TIIKE AVE #150 $36,150 12/09/13 1%
sszs—soog—(019)E 550 GREENVILLE ROAD SAN JOSE. CA 95131 $36,150 10/15/16
LIVERMORE, CA 94550 (408)232-3023
HB1 (925)606-2400
04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 72%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 25100 SANTA CLARA $3,132,228 gijgg;ii 90%
LOCATIONS. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS DUE TO SAN JOSE, CA 95133 HAYWARD, CA 94544
REPAIR DAMAGED TRAFFIC OPERATION (408)286-2800 (510)377-4186
20.20.201 SYSTEMS
130
04-SCL-82-14.3/19.2 IN SANTA CLARA COUNTY IN AND NEAR M C K SERVICES INC TAROKH, CASEY $2,024,181 06/18/13 73%
04-3E2904 SANTA CLARA, SUNNYVALE AND MOUNTAIN P O BOX 5697 1007 KNOX AVE $1,694,952 07/22/13 8%
ACST-P082-(023)E $508,797 05/22/14 ’
VIEW FROM LAWRENCE EXPRESSWAY TO 0.4 SAN JOSE, CA 95122 ’
PO-82 0-(3E) CONCORD CA 94524
MILE WEST OF ROUTE 82 (408)254-5826
;&() COLD PLANE AC PAVEMENT AND HMA (925)957-9200
04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY  PAVEX CONSTRUCTION DIVISION  TRUONG, HENRY $6,095,974 08/28/12 55%
04-154204 BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 120 GRANITE ROCK WAY $5,753,600 10/04/12
ACST-PP08-(505)3 1007 KNOX  AVENUE $134,777 04/10/15 9%



L 62-04 1-(OE)

-0
HBAN

TO ROUTE 85/101 INTERCHANGE
TOS/HOV RAMP METERING

P.0. BOX 6227

CONCORD CA 94520
(925)687-6666
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-101-5.0/17.7 IN SANTA CLARA COUNTY,IN GILLROY AND FBD VANGUARD CONSTRUCTION INC NIKZAD, ALI $662,200 02/12/14 29%
04-3E3104 MORGAN HILL FROM 0.1 MILE_NORTH OF 651 ENTERPRISE COURT 1007 KNOX AVENUE $227,237  02/27/14 34%
MONTERERY_ROAD_UNDERCROSSING TO 0.1 SAN JOSE. CA 95122 $227,237  05/23/14
LIVERMORE CA 94550 ’
MILE SOUTH OF COCHRANE (510)867-6047
INDIVIDUAL SLAB REPLACEMENT (925)245-1300
HM1
04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-040604 SCL,CO.SAN JOSE CITY.INSTALLING 21 HEGENBERGER COURT 1007 KNOX AVENUE $0 10/10/13 0%
DRAINAGE SYST.AND RECONSTRUCTING THE SAN JOSE, CA 95122 $0 04/30/14
AC PAVEMENT. DIRECTOR"S OAKLAND, CA 94621 (408)254-5847
REPLACE GROUND WATER PUMPS IN SANTA
20.20.201 CLARA
130
04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT  REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 21 HEGENBERGER COURT 1007 KNOX AVENUE $317,072 10/22/13 31%
INSTALL DRAIN, AND REPAIR AC SAN JOSE, CA 95122 $135,241  06/30/14
PAVEMENT. DIRECTOR"S EMERGENCY OAKLAND, CA 94621 (408)254-5847
REPLACE PUMPS, INST DRAIN, REPAIR
20.20.201 PAVEMENT
130
04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS 1007 KNOX AVENUE $329,378 01/13/11 0%
PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE SAN JOSE, CA 95122 $1,077 09711714
CRUZ BOULEVARD OVERCROSSING (510)385-6991 PLANT EST
REPLACEMENT HIGHWAY PLANTING SACRAMENTO CA 95828 SATIS
HBAC SWPPP (916)388-0308
04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $38,369,088 11/17/11 54%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 1520 FOURTH STREET 1007 KNOX AVENUE $3°§§§$'§$2 ég;;g;ié 77%
NORTH OF SHORELINE BOULEVARD SAN JOSE, CA 95122 ’
OVERCROSSING TO OREGON EXPRESSWAY BERKELEY, CA 94710 (408)254-5838
CONSTRUCT AUXILIARY LANES (510)526-3424
HBAC SWPPP
04-SCL-101-/26.7 IN SANTA CLARA COUNTY AT VARIOUS BAY CITIES PAVING & GRADING $10,150,922 04/02/14 0%
04-153304 LOCATIONS FROM SAN BENITO COUNTY LINE INC $0 04/17/14 0%
NHP-Q101-(234)E $0
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRIAN $724,401 12/14/11 57%
04-448834 0.3 MILE WEST OF UVAS CREEK BRIDGE TO 20975 CABOT BOULEVARD 1007 KNOX AVENUE $618,321 01/18/12 85%
STP-5152-(077)E 0.1 MILE EAST OF UVAS CREEK BRIDGE $2,432  11/03/15
O : " HAYWARD, CA 94545 SAN JOSE, CA 95122
o HWY PLANTING AND INSTALL IRRIGATION ’ -
(510)782-6065 (831)325-4872
SWPPP
04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTION DIVISION  NGUYEN, VERNON $8,984,117 03/22/13 42%
gg&ﬁégigg_(ogz) FROM 0.7 MILE EAST OF OLD LAKE RD TO 411 WALKER STREET 2210 0"TOOLE AVENUE, $6égg§’g§§ 83;;8;;2 69%
o 0.3 MILE EAST OF DUNNE LANE UATERSONVILLE. CA 95076 SUITE 150 ’
- IMPROVE SIGHT DISTANCE, ’
(408)574-1400 52283225’382495131
HB1 SWPPP (408)232-
04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING  NGUYEN, HUNG V. $11,895,360 11/26/12 90%
?a:é2329é068)8 IN MILPITAS AND SAN JOSE FROM RTE INC 1007 KNOX AVENUE $12égii,ggg ég;g;jii 95%
o 280-680/ 101 SEPARATION TO SCOTT P O BOX 6227 SAN JOSE, CA 95122 :
- CREEK ROAD OC (408)254-5847
WIDEN RAMP & INSTALL TRAFFIC SysTem CONCORD, CA 94524
HB4N SWPPP (925)687-6666
04-SCL-880-4.4/8_7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,598,438 12/14/11  100%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF INC 2210 O"TOOLE AVENUE, $31,448,3g§ 81;82;12 100%
ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 1450 CIVIC CT BUILDING B#400 SyITE 150 04704714
237. SAN JOSE, CA 95131 COMPLETED
— CONCORD, CA 94520 ’
WIDEN 1-880 ONE LANE EACH DIRECTION ; -
HB5 SWPPP (925)687-6666 (408)232-0224
04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12  100%
04-1A9024 PRESIDIO NAT"L PARK, SFO, STABILIZE 525 JACOBY STREET 603 OLD MASON STREET $3,gii=f?g gg;;g;ig 91%
RDWY EMBANKMENTWITH STONE COLUMNS, SAN FRANCISCO, CA 94129 g
INSTALL DRAINAGE DIR"S ORDER SAN RAFAEL, CA 94901 (510)385-6887 OVER RUN
(415)454-7011
ROADWAY EMBANKMENT STABILIZATION
20.10.201
335
04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,778,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 333 CAMILLE AVENUE 345 BURMA ROAD $3,730,197 12;14;10 0%
SAN FRANCISCO OAKLAND BAY BRIDGE OAKLAND, CA 94607 $1,430  02/01/13
LANDSCAPING AND LIGHTING ALAMO CA 94507 (510)867-4545 PLANT EST
(925)838-5675 SATIS
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $256,027,553 02/04/10 96%
04-012054 FRANCISCO FROM THE YERBA BUENA TUNNEL 450 BURMA ROAD 325 BURMA ROAD $2gi-i§g-gzg 82;?3;12 97%
TO 0.6 KM EAST OF YERBA BUENA TUNNEL OAKLAND CA 94607 »HSSs
CONSTRUCT BRIDGES AND ROADWAY OAKLAND, CA 94607 (510)385-7084
HA4S3 SWPPP
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,986,240,029 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1,9gg,§g§,zgi 82;22;22 98%
OF YERBA BUENA TUNNEL EAST PORTAL  VENTURE OAKLAND, CA 94607 PR
CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
HA4S3 SWPPP CORAOPOLIS, PA 15108
04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $98,695,333 11/27/12 37%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS INC/SILVERADO 325 BURMA ROAD $§é,gég,ggg 8%;;8;%2 38%
THE YERBA BUENA TUNNEL CONTRACTORS INC JVv OAKLAND, CA 94607 ? ?
CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
HA4S3 SWPPP PLEASANTON, CA 94566
(925)461-1500
04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. RAHMANI, MOHAMMAD $2,935,000 01/23/13 86%
04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 1585 PARKWAY BLVD 3401 REGATTA $515-4g% géjgi;ii 18%
REPAIR DAMAGED TRAFFIC OPERATIONS BOULEVARD
SYSTEMS (TOS) DUE TO THEFT. DIR"S WEST SACRAMENTO, CA 95691 RICHMOND, CA 94804
REPAIR DAVMAGED TRAFFIC OPERATIONS  (419)475-6121 (510)231-7139
20.20.201 SYSTEMS
130
04-SF-280-5.2/6 IN SAN FRANCISCO COUNTY ON ROUTE 280 GOLDEN STATE BRIDGE INC YAN, ANDREW $4,005,977 01/14/14 14%
04-4A5104 AT THE SOUTHERN FREEWAY VIADUCT 2990 BAY VISTA COURT SUITE D 603 OLD MASON RD,PARK $88,250 02/05/14 o0
NHP1-280 -(136)E $88,250 03/27/15
o BRIDGE NO. 34-0046 BENICIA CA 94510 PRESIDIO
o HINGE REPLACEMENT
(925)372-8000 SQTSFsggclggg’ CA 94129
HA21 (415)
04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 85%
2@;#?@332_(004)E SOUTH OF HALF MOON BAY AT VARIOUS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $4gi,;gé 2;;%?;11 98%
LOCATIONS AT THE SOUTHERN APPROACH OF PALO ALTO, CA 94304 ?
37-B6 0-(4E) SAN JOSE CA 95136
PESCADERO CREEK BRIDGE (650)855-7777
--O EROSION CONTROL (408)574-1400

HA23 WPCP
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-1-16.4/16_4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND  BOOSHERI, FRED $535,000 04/08/13 0%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE CONSTRUCTION, INC. 2350 PAGE MILL ROAD $0 04/08/13 o%
SYSTEM AND RECONSTRUCT EMBANKMENT. 1340 EGBERT AVENUE PALO ALTO, CA 94304 $0
DIR"S ORDER EMERGENCY F (650)222-7241
REPAIR DRAINAGE SYS AND RECONSTRUCT SAN FRANCISCO, CA 94124
20.20.201 EMBANK (415)822-4400
130
04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13  100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH CONSTRUCTION, INC. 2350 PAGE MILL ROAD $843,1gg 85;;2;13 100%
OF POMPONIO CREEK. REPAIR WASHED OUT 2336 EL CAMINO REAL PALO ALTO, CA 94304
EMBANKMENTS. DIR"S ORDER EM (650)222-7241 OVER RUN
REPAIR WASHED OUT EMBANKMENTS REDWOOD CITY, CA 94063
20.20.201 (925)819-2960
130
04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC HANSON, JIM $1,772,927 07/01/13 45%
ga-éiggH413 ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 118 HICKORY LANE 3401 REGATTA BLVD $g§i-gzg gfjggjig 49%
E) -(13) SOUTH OF LINDA MAR BOULEVARD DAVIS CA 95616 RICHMOND, CA 94804-4594 :
o INSTALL IRRIGATION SYS, HWY PLANTS 1 _67
(530)400-3943 (510)385-6756
HE14
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,178,759 03/09/09 0%
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $1,026,354 03/20/09 0%
ACST-1187-(012)E SOUTH OF LINDA MAR BOULEVARD $6,608 03/15/15
11-87 0-(2E LODI CA 95242 PACIFICA CA 94044
__()‘ -(2B) POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY $7,147,138 03/10/14 0%
04-265604 BETWEEN THE OLD HWY 1/SAN PEDRO AVE 120 GRANITE ROCK WAY $0 03/24/14 0%
LCMC-6204-(111) INTERSECTION AND THE HWY 1/LINDA MAR $0
-0 BLVD INTERSECTION. SAN JOSE CA 95136
REPLACE 2-LANE BRIDGE (408)574-1400
HE11
04-SM-35-13.1/13.1 IN SAN MATEO COUNTY NEAR SKY LONDA  PAVEX CONSTRUCTION DIVISION $546,781 12/18/13 0%
04-3G0204 2.6 MILES NORTH OF JUNCTION ROUTES 35120 GRANITE ROCK WAY $0 01/14/14 0%
STP-S035-(008)E AND 84 $0 07/31/14
-0 CONSTRUCT SOLDIER BEAM RETAIN WALL SAN JOSE CA 95136 (650)850-7777

(408)574-1400
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-35-24.8/25.2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $555,496 10/29/12 82%
04-4S1204 SNEATH LANE INC. 603 MASON STREET $541,9$3 ég;gg;ii 95%
TANGENT WALL EMBANKMENT REPAIR P O BOX 12368 SAN FRANCISCO, CA 94129
OAKLAND CA 94604 (415)923-4242 SUSPENDED
HAL WPCP (510)636-2100
04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM  MIKE BROWN ELECTRIC CO WASSEF, WAGDY $6,306,947 04/25/12 98%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 561-A MERCHANTILE DRIVE 1007 KNOX AVENUE $6’§§3’S$$ gg;géjii 98%
380 IN SAN BRUNO AND AT VARIOUS SAN JOSE, CA 95122 i
COTATI CA 949313040
LOCATIONS ON AND ADJANCEN (408)254-5866
INSTALL TRAFFIC OPERATION SYSTEM (707)792-8100
HBAN wPCP
04-SM-82-20.8/22_4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGNEERING & $547,123 06/11/13 0%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE ASPHALT INC $0 07/15/13 0%
TO 0.2 MILE NORTH OF ARLINGTON DRIVE 216 KENROY LANE $0
PLACE MICRO SURFACING
ROSEVILLE CA 95678
(916)791-1609
04-SM-84-22.0/22_1 IN SAN MATEO COUNTY IN WOODSIDE AT  ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,413,122 04/25/12  100%
04-455904 0.6 MILE NORTH OF ROUTE 280/84 650 QUINN AVENUE 2350 PAGE MILL ROAD $1,365,742 06/06/12 96%
ACST-P084-(039)E $481 04/30/14
SEPARATION PALO ALTO, CA 94304
PO-84 0-(9E) CONSTRUCT TIEBACK WALL SAN JOSE, CA 95112 (6508557777 OVER RUN
-0 (408)279-2277
HA23 wPCP
04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP BORRAYO, SALVADOR $2,713,889 01/05/10 81%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $2,gig=igg 82;22;12 89%
MATEO HAYWARD BRIDGE STREET ’
REPLACE 12KV ELECTRIC SWITCHGEARs AN JOSE, CA 95132 HAYWARD. CA 94544
(408)298-4343 510 37; 4186
HA21 WPCP (510)377-
04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,016,104 09/18/13 12%
04-2356A4 AVENUE TO MARSH ROAD 77 LARKSPUR STREET 1007 KNOX AVE $29,024 10/03/13 3%

REPLACEMENT LANDSCAPING SAN JOSE, CA 95122 $27,311  10/25/17

SAN RAFAEL CA 94904-4886 63135, 4672
(415)453-4675 (&31)
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,261,779 01/28/13 96%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 3442 6TH STREET 1007 KNOX AVE. $3é§22’§23 8?;53;12 720
AT VARIOUS LOCATIONS SAN JOSE, CA 95122 ’
INSTALL TRAFFIC SYSTEM CERES, CA 95307 (510)67017844
(209)541-0920
WPCP
04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,841,045 12/22/11  100%
gg&ﬁééigi-(zoz)N (0.0/26.21) TRANSPORTATION SERVICES, INC. 3401 REGATTA $10,340,928 ggjég;ig 98%
0 INSTALL NEW RAMP METERING AND UP 3765 YALE WAY BOULEVARD 03/26/14
FREMONT, CA 94538 R;igM2§2’7iiog4804 OVER RUN
HB4C (510)440-8127 (510)231-
04-SM-280-8.9/9 REPLACE 33" DRAINAGE PIPE & 8" RGW CONSTRUCTION, INC BOOSHEHRI, FRED $1,535,000 11/19/13  100%
04-1J2704 UNDERDRAIN PIPE IN THE SOUTHBOUND 550 GREENVILLE RD 2350 PAGE MILL ROAD $711,0;g éé;éi;ij A6%
LEFT SHOULDER IN SAN MATEO COUNTY. PALO ALTO, CA 94304
REPLACE DRAINAGE PIPES LIVERMORE, CA 94550 (650)222-7241 OVER RUN
20.20.201
130
04-S0L-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $6,850,638 01/23/14 1%
ﬁﬁ;?ﬁgigf LaYE AND AZEVEDO ROADS, INSTALL LEFT TURN 550 GREENVILLE ROAD 324 CAMPUS LANE, gg-igg 8?;5%;12 o%
114) POCKETS,FROM AZEVEDO RD TO LIBERTY SUITE T ’
-0 ISLAND ROAD, SHOULDER W LIVERMORE, CA 94550 FAIRFIELD, CA 94534
51 INSTALL LEFT TURN POCKETS, FROM (925)606-2499 (707)580-4429
04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR $1,485,000 01/29/13 38%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA CORPORATION 25100 SANTA CLARA $1,469,8§g gijggjii 98%
CLARA, ON ON VARIOUS POSTMILES. 1950 MAJESTIC COURT STREET
REPAIR DAMAGED TOS DUE TO TH
SAN JOSE, CA 95132 HAYWARD, CA 94544
REPAIR DAMAGED TOS WIRELESS (510)377-4186
20.20.201 DETECTION SYS (408)886-0335
130
04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113,  MYERS AND SONS CONSTRUCTION  TRAN, QUANG $705,661 02/25/14  100%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 4600 NORTHGATE BLVD, STE #100 $11,670 03/07/14
324 CAMPUS LANE, $11,670 07/03/14 2%

State of California Department of Transportation

TREAT BRIDGE DECK WITH METHACRYLATE

SACRAMENTO, CA 95834
(916)649-4504

SUITE T
FAIRFIELD, CA 94534
(707)863-5102
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV MANGLO, PERPETUO $45,812,551 03/19/14 0%
04-0A5344 FAIRFIELD, ON INTERSTATE 80 AT THE P O BOX 2909 324 CAMPUS LANE, $0 04/09/14 0%
NHP-X095-(025)N CONNECTOR FROM INTERSTATE 80 WEST SUITE T $0 06/08/17
-0 BOUND TO STATE ROUTE 12 WEST DUBLIN CA 94568 FAIRFIELD, CA 94534
A4 RECONSTRUCT 1-80 WB/SR WB CONNECTOR (925)829-9220 (707)863-5122
04-SOL-80-14.3/14_4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $48,339,778 01/25/12 75%
23&35§33§_(023)E ROUTE 12 FROM 80/12 EAST JUNCTION TO 1520 FOURTH STREET 2320 COURAGE DRIVE, $48’;3§’§§% ggjii;ii 99%
0.2 MILE WEST OF CHADBOURNE ROAD SUITE 106 ’
-0 UNDERCROSSING AND ROUTE 80 ?Eigi;gzaigﬂr 94710 FAIRFIELD, CA 94533
CONSTRUCT BR & RW, RECONSTRUCT - -
HA4D SwPPP (707)428-2029
04-S0L-80-24.8/25.2 IN SOLANO COUNTY IN AND NEAR GHILOTTI BROTHERS, INC TRAN, QUANG $1,451,316 05/21/13 40%
04-0A0904 VACAVILLE FROM 0.2 MILE WEST OF 525 JACOBY STREET 324 CAMPUS LANE, $1,384,337 06/10/13 93%
IM-080 -(364) $1,200 11/29/13
ALAMO CREEK BRIDGE SUITE T
-0 WIDEN BRIDGE, CONSTRUCT DRAINAGE SAN RAFAEL CA 94901 FAIRFIELD, CA 94534
(415)454-7011 07Y863-5102
HB4N SWPPP (707)863-
04-SOL-80-30.6/38.7 IN SOLANO COUNTY IN VACAVILLE AND TEICHERT CONSTRUCTION BUTTERS, CARL $40,119,580 10/26/12 62%
04-4A0104 DIXON FROM 0.6 MILE EAST OF LEISURE 2407 COUNTY ROAD 100A 324 CAMPUS LANE, $35éizg,égg ig;gg;ii 85%
TOWN ROAD OVERCROSSING TO 1.0 MILE SUITE T ’
WEST OF PEDRICK ROAD OVER V(vgggl)_igz,4gg()95616 FAIRFIELD, CA 94534
REPLACE EXIST CONC PVMT AND HMA - -
HA2D SwPPP (707)863-5123
04-S0L-80-/28_4 ON ROUTE 80 IN SOLANO COUNTY BAY CITIES PAVING & GRADING  RASTEGAPOUR, HAMED $13,180,345 08/31/12 80%
04-153504 BETWEEN CONTRA COSTA COUNTY LINE AND 5029 FORNI DRIVE 324 CAMPUS LANE, $9éfg;,§;f ég;gg;ii 790
ROUTE 80/505 JUNCTION SUITE T ’
INSTALL RAMP METERING AND TRAFFIC ~ CONCORD, CA 94524 FAIRFIELD, CA 94534
(925)687-6666 (707)863-5119
HB4N SWPPP
04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $547,390 10/28/13 18%
8§}§§%881_(579)E MILE SOUTH OF BURKE AVENUE 333 CAMILLE AVE 4030 OCCIDENTAL RD., $4gg,§gg éé;éi;ig 91%
REPLACE RETAINING WALL AND HIGHWAY SUITE A ’
-0 ALAMO CA 94507

State of California Department of Transportation

(925)838-5675

SANTA ROSA, CA 95401
(707)249-4732
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Statement of Ongoing Contractsasof 04/20/14 05/01/14

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT  TEAM GHILOTTI, INC. HISLOP, SCOTT $4,635,000 01/22/13 1%
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 2531 PETALUMA BLVD SOUTH 4030 OCCIDENTAL ROAD $3,052-0§8 83;58;12 66%

CONSTRUCT SOLDIERPILE WALL AND ROCK SANTA ROSA. CA 95401

. PETALUMA, CA 94952 ’

SLOPE PROTECTION. DIR"S EME (707)249-4732

CONSTRUCT SOLDIER PILE WALL AND Rsp (707)763-8700
20.20.201
130
04-SON-1-31.9/31.8 IN SONOMA COUNTY, AT FORT ROSS, AT VALENTINE CORPORATION HISLOP, SCOTT $485,000 12/20/12 3%
04-4H6304 1.1 MILES SOUTH OF FORT ROSS ROAD. 111 PELICAN WAY 4030 OCCIDENTAL ROAD, $413,0%g ég;ig;ig 85%

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. SUITE A

. SAN RAFAEL, CA 94901

DIR*S EMERGENCY F.A. (415)453-3732 SANTA ROSA, CA 95401

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS - _
0.20.201 (707)576-3482
130
04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN"S WATER TENDER INC NGUYEN, NGHIA T. $359,555 07/09/13 49%
04-357524 NORTH OF JENNER AT WARREN CREEK. 39509 HIGHWAY 299 4030 OCCIDENTAL ROAD $254,157  07/30/13 71%

ER-43L4-(004)E REPL CULVERT &ND ROCK SLOPE PROTECT $0 03/25/14

-0 WILLOW CREEK, CA 95573
(530)629-4397

SANTA ROSA, CA 95401
(510)774-6005

HA23
04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON  GHILOTTI CONSTRUCTION COMPANY $7,418,001 03/11/14 0%
04-1A2904 ROUTE 12 AT LAGUNA DE SANTA ROSA INC $0 03/24/14 0%
STP-P012-(113)E BRIDGE NO. 20-0035 246 GHILOTTI AVENUE %0
-0 REPLACE BRIDGE FOR SCOUR

SANTA ROSA CA 95407
HA21 (707)585-1221
04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $946,701 12/14/12 9%
04-3A3304 MILE NTH TO 0.1 MILE STH MADRONE RD 119 MAIN STREET 1009 CLEGG COURT $83,910 01/11/13 9%

HSST-P012-(111) AND HIGHWAY PLANTING IN SANTA ROSA ON $0 04/07/14

-0 SUMMERFIELD RD, LOCAL
INSTALL TRAFFIC SIGNALS AND WIDEN

PETALUMA, CA 94954

WINTERS, CA 95694
(707)796-5693

(530)795-0132

HB1 WPCP
04-SON-37-.1/.1 IN SON COUNTY NEAR NOVATO AT THE VALENTINE CORPORATION CHOI, GINA $311,000 11/06/13  100%
04-1J3004 PETALUMA RIVER BRIDGE. RECONSTRUCT 111 PELICAN WAY 756 ERANCISCO BLVD $326,000 11/06/13 ..,
STEEL FINGER JOINT ASSEMBLY. WEST $0 03/06/14
SAN RAFAEL, CA 94901 04/08/14
DIRECTORS ORDER EMERGENCY F.A. SAN RAFAEL, CA 94901 COMPLETED

RECONST STEEL FINGER JOINT ASSEMBLY. (510)385-8178
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Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $69,903,333 11/02/12 37%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 525 JACOBY STREET 1009 CLEGG COURT, STE $33,560,720 01/11/13 48%
101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94501 G $34,001  12/15/15
CONSTRUCT 1/C, REPLACE BR
(415)454-7011 P53§L3ﬁ2’5§§594952
HE11 SWPPP (707)769-
04-SON-101-3.4/4_1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $21,862,242 11/02/12 59%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 525 JACOBY STREET 1009 CLEGG COURT. STE $10,916,572 01/10/13 50%
’ $1,035,332 12/20/14
INTERCHANGE SAN RAFAEL, CA 94901 G
WIDEN ROUTE 101, RECONSTRUCT HWY ’
(415)454-7011 P53¢L5g2’522594954
HB4C SWPPP (707769~
04-SON-101-4.0/5_2 IN SONOMA COUNTY IN PETALUMA ROUTE  GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,741,627 11/01/11 87%
04-264044 101 FROM 0.4 KM SOUTH TO 0.7 KM COMPANY , INC. 4030 OCCIDENTAL ROAD, $8,718,701 11/17/11 98%
Eit:‘;gzg‘(gio)l NORTH OF EAST WASHINGTON STREET 2301 KERNER BOULEVARD, SUITE SUITE A $26,821 11/05/14
o (02 OVERCROSSING oA RAFAEL. A 4501 SANTA ROSA, CA 95401
o CONSTRUCT BRIDGE RETAINING WALLS , _
HB4N SWPPP (415)256-1525 (707)576-3482
04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,299,846 02/12/13 42%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD INC 1009 CLEGG COURT, STE $7,840,828 03/12/13 39%
REDWOOD HIGHWAY OVERCROSSING 246 GHILOTTI AVENUE G $0  04/15/15
RECONSTRUCT INTERCHANGE
SANTA ROSA CA 95407 P53¢L5g2’522594954
HA21 SWPPP (707)585-1221 (707)769-
04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,008,326 02/07/14 0%
gﬁigfgigi—(zss)E 101 AT COLLEGE AVENUE UNDERCROSSING INC 1009 CLEGG CT., STE G 28 02/21/14 0%
P COLLEGE AVENUE WIDENING PROJECT 246 GHILOTTI AVENUE PETALUMA, CA 94954
SANTA ROSA CA 95407 (707)585-1221
HE13 (707)585-1221
04-SON-101-25.0/29_3 ON ROUTE 101, BETWEEN AIRPORT BLVD  GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $29,750,932 12/03/12 66%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD  INC 4030 OCCIDENTAL ROAD, $23,038,424 12/27/12 77%
UNDERCROSSING IN SONOMA COUNTY 246 GHILOTTI AVENUE UNIT A $765,354  07/14/14
RECONSTRUCT THE EXISTING AIRPORT SANTA ROSA, CA 95401

SANTA ROSA, CA 95407

HB1 SWPPP (707)585-1221 (707)576-2310



State of California Department of Transportation

Page 21
Statement of Ongoing Contractsasof 04/20/14 05/01/14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-29.3/38.7 IN SONOMA COUNTY IN AND NEAR WINDSOR ABSL CONSTRUCTION $371,913 02/07/14 0%
04-3E2104 AND HEALDSBURG FROM WINDSOR LANE 29393 PACIFIC STREET $0  02/21/14 o%
UNDERCROSSING TO 0.2 MILE NORTH OF $0
LYTTON SPRINGS ROAD UNDE HAYWARD CA 94544
" REPLACE EXISTING CONCRETE PAVEMENT  (510)727-0900
04-SON-116-41.8/44_7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,928,900 10/04/12 0%
04-283824 VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY, INC. 340 REGATTA BOULEVARD $1,586,946 11/06/12 0%
QCHS‘P1163(044)E OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804 $93,868  05/06/19
h h ARNOLD DRIVE (510)774-5911 PLANT EST
INSTALL PLANTS AND IRRIGATION SANTA ROSA, CA 95407 SATIS
HB1 SWPPP (707)585-1221
04-SON-121-7.3/11.6 IN SONOMA COUNTY NEAR SONOMA CREEK TO FONSECA/MCELROY GRINDING CO  STREATER, HAL J. $1,287,377 06/06/13 70%
04-3E8204 NAPA COUNTY LINE INC 1009 CLEGG COURT $1=134,8§g gzjég;ig 86%
RUBBERIZED ASPHAL CONCRETE OVERLAY 336 E GISH ROAD PETALUMA, CA 94954
SAN JOSE, CA 95112 (707)769-5693
HM1 (408)573-9364
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10  100%
23_323114003 c THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE 3401 REGATTA $3§§’§§Z ggjggjig 94%
- -(003) RESTORE HIGHWAY PLANTING BOULEVARD ’
-0 SANTA ROSA, CA 95407 RICHIOND. CA 94804 OVER RUN
(707)523-4399 510 385’6756
WPCP (510)385-
04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 37%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $1gg,g;g 83;5%;1; 68%
BRIDGE SANTA ROSA, CA 94403 BOULEVARD ’
PLANT ESTABLISHMENT, INSTALL PLANTS ’ RICHMOND, CA 94804
(707)836-0669 510 385’6755
HA21 WPCP (510)385-
04-VAR--/0 IN SAN FRANCISCO AND SANTA CLARA GHILOTTI BROS INC NIKZAD, ALI $1,384,219 01/30/14 0%
04-4A6304 COUNTIES ON VARIOUS ROUTES AND AT 525 JACOBY STREET 1007 KNOX AVENUE $0 02/21/14 0%
STP-000C-(363)E VARIOUS LOCATIONS $0 06/30/14
-0 : SAN RAFAEL CA 94901 SAN JOSE, CA 95122
CONSTRUCT WHEELCHAIR RAMPS -
(415)454-7011 (510)867-6047
HB71
Totals: Authorized Final Amt: $4,020,899,881 Completed to Date: $3,420,142,119  Work ThisMonth: $39,259,730
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04-ALA-13-9.0/9
04-ALA-24-5.1/6.
04-ALA-24-5.9/6.
04-ALA-24-5.9/6.
04-ALA-80-1.0/1.
04-ALA-80-1.7/2.
04-ALA-80-1.7/2.
04-ALA-80-1.9/8
04-ALA-80-1.9/8
04-ALA-80-2.5/0
04-ALA-80-2.5/3.2
04-ALA-84-25.5/27.1
04-ALA-92-4_.1/6
04-ALA-92-6.3/6.8
04-ALA-238-14.5/16.5
04-ALA-580-9.5/31
04-ALA-580-46.1/46_1
04-ALA-580-1.5/2.2
04-ALA-580-4.7/8.2
04-ALA-580-7.8/19.1
04-ALA-580-8.3/0
04-ALA-580-8.4/14.6

N O N N N DN

Statement of Ongoing Contracts - Index

Contract
04-1SS604
04-294914
04-0J4204
04-4H8004
04-0120M4
04-292274
04-014074
04-3A7774
04-3A7764
04-014084
04-292264
04-297614
04-153004
04-2G3614
04-2490A4
04-151134
04-1A6714
04-4A2604
04-4A07U4
04-2908v4
04-172434
04-2908C4

Page
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Cnty Rt Pm
04-ALA-580-14.6/21.
04-ALA-680-1.0/9.9
04-ALA-680-4.8/5.2
04-ALA-680-20.8/21.
04-ALA-880-1.0/9.9
04-ALA-880-22.6/24
04-ALA-880-24.0/25.

04-ALA-880-30.1/31.1
04-ALA-880-31.0/31.6

04-ALA-980-1.1/1.1
04-CC-4-.2/31.5
04-CC-4-23.5/26.1
04-CC-4-27.5/29
04-CC-4-14.6/34.9
04-CC-4-26.6/27.5
04-CC-24-1.4/0
04-CC-580-5.5/6.1
04-CC-580-6.1/6.3
04-CC-580-/5.5
04-CC-680-1.0/9.9
04-CC-680-4.0/6.8
04-CC-680-17.5/18.8

Statement of Ongoing Contracts - Index

Contract
04-2908E4
04-4H4104
04-253764
04-4G5004
04-4H6504
04-3A9214
04-3A9224
04-1706U4
04-1G5604
04-0J7804
04-0A7904
04-228594
04-1G9404
04-3E4604
04-2285E4
04-4S2704
04-1A3204
04-003944
04-3E4404
04-4H6704
04-2285H4
04-1E8204

Page
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04-CC-680-24.2/24.8
04-CC-680-24.3/0
04-MRN-1-1.0/0
04-MRN-1-11.0/0
04-MRN-1-31.2/0
04-MRN-1-37.1/37.1
04-MRN-101-22.2/24_1
04-MRN-101-23.3/27.6
04-NAP-12-_.2/3.2
04-NAP-12-2.8/3.3
04-NAP-29-1.0/9.9
04-NAP-29-6.6/16.5
04-NAP-29-11.5/11.5
04-NAP-29-13.5/19.8
04-NAP-121-_3/2
04-NAP-121-20.2/20.4
04-NAP-128-10.3/10.3
04-NAP-128-19.1/34.3
04-SCL-9-2.5/7
04-SCL-17-1.0/99.9
04-SCL-82-14.3/19.2
04-SCL-85-18.0/23.9

Statement of Ongoing Contracts - Index

Contract
04-0060C4
04-3A8704
04-4S7704
04-4S5304
04-454504
04-3S5704
04-2640L4
04-264074
04-264134
04-264144
04-4H6904
04-1E40A4
04-3E5504
04-3E2204
04-4442A4
04-2A1104
04-4S0304
04-3E4004
04-2A4304
04-4H6604
04-3E2904
04-154204
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04-SCL-101-38.0/38.1
04-SCL-101-38.0/38.1
04-SCL-101-40.2/41.2
04-SCL-101-49.0/52.2
04-SCL-101-5.0/17.7
04-SCL-101-/26.7
04-SCL-152-6.1/6.5
04-SCL-152-16.2/19.5
04-SCL-680-/9.9
04-SCL-880-4.4/8.7
04-SF-1-5.9/6.3
04-SF-80-4.9/5.9
04-SF-80-7.9/8.2
04-SF-80-8.2/8.7
04-SF-80-12.6/13.9
04-SF-101-1.0/9.9
04-SF-280-5.2/6
04-SM-1-13.6/13.8
04-SM-1-16.4/16.4
04-SM-1-16.8/17.1
04-SM-1-38.2/39.7
04-SM-1-39.6/40.1

Statement of Ongoing Contracts - Index

Contract
04-0J0604
04-040604
04-4876A4
04-4A3304
04-3E3104
04-153304
04-448834
04-2A4404
04-153204
04-298304
04-1A9024
04-0435E4
04-0120S4
04-0120F4
04-0120T4
04-4H6804
04-4A5104
04-4S4304
04-4H7904
04-4H6204
04-1123H4
04-1123J4

Page
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13
13
13
13
14
14
14
14
14
14
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15
15
15
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04-SM-1-40.6/41
04-SM-35-13.1/13.1
04-SM-35-24.8/25.2
04-SM-82-4.8/18.9
04-SM-82-20.8/22_4
04-SM-84-22.0/22.1
04-SM-92-14.4/18.8
04-SM-101-.9/3.6
04-SM-101-/26.2
04-SM-101-/6
04-SM-280-8.9/9
04-S0L-12-20.6/21.3
04-S0L-80-1.0/9.9
04-S0L-80-1.1/43.5
04-S0L-80-11.3/12.9
04-S0L-80-14.3/14.4
04-S0L-80-30.6/38.7
04-S0L-80-24.8/25.2
04-S0L-80-/28.4
04-SON-1-21.7/0
04-SON-1-31.9/31.8
04-SON-1-31.9/31.9

Statement of Ongoing Contracts - Index

Contract
04-265604
04-3G0204
04-4S1204
04-4A9234
04-3E3804
04-4S5904
04-042244
04-2356A4
04-2A7904
04-4A9254
04-1J2704
04-2A6204
04-4H7404
04-3E5004
04-0A5344
04-0A5354
04-4A0104
04-0A0904
04-153504
04-4S1604
04-4H6304
04-4H6004
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16
16
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16
17
17
17
17
17
17
18
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18
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18
19
19



District
Federal Aid

Cnty Rt Pm

04-SON-1-40.1/0
04-SON-12-9.67/0
04-SON-12-32.7/33
04-SON-37-.1/.1
04-SON-101-.9/3.6
04-SON-101-3.4/4.1
04-SON-101-4.0/5.2
04-SON-101-7.1/8.1
04-SON-101-20.7/20.
04-SON-101-25.0/29.
04-SON-101-29.3/38.
04-SON-116-41.8/44.

Statement of Ongoing Contracts - Index

N N W N

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-VAR--/0

04

Statement of Ongoing Contracts - Federal Aid

Category

Contract
04-3S7524
04-1A2904
04-3A3304
04-1J33004
04-2640U4
04-2640K4
04-264044
04-0A1854
04-245444
04-3A23U4
04-3E2104
04-283824
04-3E8204
04-2S9414
04-4A8824
04-4A6304

Page
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19
20
20
20
20
20
20
21
21
21
21
21
21

Bid + CCO

Work Comp



District
Federal Aid

District Total:

Statement of Ongoing Contracts - Federal Aid

04
Category Bid + CCO
FEDERAL AID (INTERSTATE) $183,974,177
FEDERAL AID (PRIMARY) $64,722,950
FEDERAL AID (SECONDARY) $88,947,933
STATE HIGHWAY $3,070,218,005
STORM DAMAGE REPAIR $6,250,612

$606, 786,205
$4,020,899,881

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
04 $50,777,610

Work completed this Period: $50,777,610

Work Comp
$100,714,056
$64,273,683
$69,327,152
$2,705,216,587
$5,943,915
$474,666,726
$3,420,142,119
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