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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT O.1DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 73%
04-155604 MILESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $3,384-2éé 82;%%;15 510%
CONSTRUCT MICROPILE WALL AND SLOPE BOULEVARD
STRESSING SYSTEM. DIR"S OR ANTIOCH, CA 94509 RICHMOND, CA 94704-4594
CONST MICROPILE WALL & SLOPE (925)978-2060 (510)867-6035
20.20.201 STRESSING SYS
130
04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $268,313,349 11/10/09 0%
04-294914 247,156,876 11/19/09
SARR_PD24- (030N FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DIABLO $ 5 500 163 OrOoria 0%
PO-24 O-(ONIDP KM EAST OF GATEWAY BOULEVARD SYLMAR. CA 91349 BLVD STE 200 ? ?
6204: 083:5) ) CONSTRUCT TUNNEL AND BUILDING ’ LAFAYETTE, CA 94549 PLANT EST
HE14 SWPPP (925)602-9004 SATIS
04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $37,644,397 03/29/12 50%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 2100 GOODYEAR ROAD 345 BURMA ROAD $§i,gig,gié ggjgé;ig 61%
KM WEST OF THE TOLL PLAZA BENICIA. CA 94510 OAKLAND, CA 94607 ? ?
BRIDGES, ROADWAY AND ELECTRICAL ’ -
(707)310-1798 (510)385-6915
HA4S3 SWPPP
04-ALA-80-1.7/2.5 IN OAKLAND, FROM TO.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,995,229 11/14/11 25%
Eﬁié?iigg- " 0.5 EAST OF THE SAN FRANCISCO- GRADING, INC. 3401 REGATTA $1,5gi-ggg ég;gg;ié 73%
o (4E ) OAKLAND PAY BRIDGE TOLL PLAZA 5029 FORNI DRIVE BOULEVARD ;
- CONSTRUCT BIKEWAY
CONCORD, CA 94520 R;igMgzi’7ii794804
HA23 WPCP (925)687-6666 (510)231-
04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $727,319 12/19/12 42%
04-014074 PLANTING. PO BOX 35 3401 REGATTA $138,823 85;32;%2 19%
PLANTING AND IRRIGATION SYSTEM
DAVIS, CA 94617 E?EEEZQSD CA 94804
(530)400-3943 510 385’6756
HA12 WPCP (510)385-
04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL DUAN, FRANK $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I- ENGINEERING CONSTRUCTION, INC.3401 REGATTA 28 ii;gﬁ;ii o%

SWPPP

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE
INSTALL OVERHEAD SIGN AND

TOS

1792 KAISER AVENUE

IRVINE, CA 92614
(949)252-0441

BOULEVARD
RICHMOND, CA 94804
(510)231-7139
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $5,916,964 09/10/12 37%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 2278 PIKE COURT 3401 REGATTA $1§§§§'§§§ ég;ig;ii 270
STREET UNDERCROSSING TO 0.1 MILE WEST BOULEVARD ;
CONCORD, CA 94520
OF THE CARQUINEZ BRIDG RICHMOND, CA 94804
WIDEN RAMPS AND INSTALL RAMP (925)682-6133 (510)224-6311
SWPPP
04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND 0.C. JONES AND SONS, INC. AHMADZADEH, ALl $13,412,167 02/17/11 87%
23;&?3;8?_(112)E ALBANY FROM PORT OF OAKLAND 1520 FOURTH STREET 355 BURMA ROAD $13,156,1Zg 83;32;1% 99%
OVERCROSSING TO THE ALAMEDA CONTRA OAKLAND, CA 94607
-0 COSTA COUNTY LINE BERKELEY, CA 94710 (510)622-1930
REHABILITATE PAVEMENT (510)526-3424
HA22 wPCP
04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,664,000 03/13/13 11%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE P O BOX 2329 345 BURMA ROAD $1§§?§’§§§ 23;;%;12 50
MAINTENANCE YARD LODI CA 95241 OAKLAND, CA 94607 ’
CONSTRUCT SFOBB MAINTENANCE COMPLEX -
(209)931-3738 (510)224-6529
HA12
04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,184,803 05/31/12  100%
04-292264 EMERYVILLE FROM MARITIME STREET / CONSTRUCTION, LLC 3401 REGATTA $3,656,787 06/27/12 81%
ER-15A3-(004)E $751,143 08/21/13 ?
o BURMA ROAD INTERSECTION TO 0.4 MILE 50 CONTRACTORS STREET BOULEVARD ;
- NORTH OF 40TH STREET / HUBB
CONSTRUCT BIKEWAY LIVERMORE, CA 94551 R;igM2§2’7iﬁlg4804
HA42 SwPPP (925)449-5764 19
04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%
04-172414 FROM 3.0 TO 5.1 MILES EAST OF ROUTE 3650 CINCINNATI AVENUE 3049 INDEPENDENCE $138,403 02/24/11 0%
680 DRIVE STE #1 $1,197 09/13/13
ROCKLIN CA 95765
INSTALL EROSION CONTROL (916)652-1780 LIVERMORE, CA 94551 PLANT EST
HB1L WPCP (925)606-4447 SATIS
04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $22,844,665 03/21/12 63%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON GRADING, INC $14,212,227 04/13/12 .
3049 TNDEPENDENCE $692.849 02/13/14  ©2%

HB4C SWPPP

BLVD. TO JACK LONDON BLVD.
WIDEN EXISTING HWY AND BRIDGE

P.0. BOX 6227

CONCORD, CA 94524
(925)687-6666

DRIVE
LIVERMORE, CA 94551
(925)606-2048



State of California Department of Transportation

SWPPP

(916)388-0308

Page 3
Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-92-4_1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,922,160 10/15/12 27%
22&ﬁ§§881— S679E LOCATIONS IN ALAMEDA COUNTY BETWEEN 246 GHILOTTI AVENUE 25100 SANTA CLARA $1§§§§’§Z§ ééjgg;ii 31%
(567) ROUTE 84 AND THE DISTRIB- UTION STREET ’
-0 STRUCTURE IN OAKLAND. iig;ﬁSEESﬁzgﬁ 95407 HAYWARD, CA 94544
INSTALL RAMP METERING, WIDEN RAMPS - _
HBAN SWPPP (510)385-6909
04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,211,986 05/20/13 8%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 77 LARKSPUR STREET 1007 KNOX AVENUE ig,ggg ggjii;ig o%
TION TO SATA CLARA ST. & ON RTE 880 SAN JOSE, CA 95122 ’
SAN RAFAEL, CA 94904-4886
FROM .1 M SOUTH OF TEN (831)325-4875
REPLACEMENT PLANTING AND IRRIGATION (#15)453-4675
HB32
04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC HOLLIS, JOHN $1,473,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRIVE 3401 REGATTA $1,247,622 02/15/11 0%
IM-X001-(551)E $3,375 04/21/15
ON ROUTE 238 SAN JOSE, CA 95127 BOULEVARD
O HIGHWAY PLANTING AND IRRIGATION (408)259:7982 RICHMOND, CA 94804 PLANT EST
HAZS SWPPP (510)774-5911 SATIS
04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $38,423,363 06/18/12 23%
04-4A07U4 8,886,610 07/16/12
NI 0801 (0B 1)E LIVERMORE FROM 1.0 MILE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $ oo o3 oeyoue 23%
NORTH FLYNN ROAD TO GREENVILLE ROAD PKWY, STE A ;
-0 LIVERMORE, CA 94550
UNDERCROSSING (925)294-5669 LIVERMORE, CA 94551
CONST TRUCK CLIMBING LN & RET WALLS - -
HBAN SwPPP (925)606-2029
04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, 0C JONES AND SONS, INC. PARDO, ROMMEL $27,869,555 11/16/12 22%
04-2908Vv4 DUBLIN AND PLEASANTON FROM 0.2 MILE 1520 FOURTH STREET 3049 INDEPENDENCE §i=3§g,gii ég;ig;ii 18%
EAST OF GREENVILLE ROAD OVERHEAD TO DRIVE 209
BERKELEY, CA 94710
0.3 MILE WEST OF HACIENDA (510)526-3424 LIVERMORE, CA 94551
WIDEN FREEWAY, BRIDGES AND HMA - _
HBS SWPPP (925)606-2048
04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS 3401 REGATTA $3§§’SSZ ii;;g;ié 0%
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD ’
UNDERCROSSING RICHMOND, CA 94804 PLANT EST
ENVIRONMENTAL MITIGATION SACRAMENTO, CA 95828 (510)385-6756 SATIS
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,461,246 11/20/12 13%
04-2908C4 6,690,031 12/20/12
ACTH0801-(108)5 0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE 477 NORTH CANYONS 21 O, oo 2 12%
TO 0.5 MILE WEST OF 84/580 SEPARATIONSANTA ROSA. CA 95407 PKWY, STE A OO
-0 ROADWAY WIDENING AND REHABILITATION (707)303_2593 LIVERMORE, CA 94551-9490
HBS SWPPP (925)606-2044
04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,492,354 10/24/12 19%
04-151134 1,588,583 12/14/12
ACTi X001 (568)E LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION, LLC JOB #32-067 477 NORTH CANYON $ ioonaos ooyeans 20%
INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER PKwY, SUITE A ;
-0 50 CONTRACTORS STREET LIVERMORE, CA 94551
HBAN SWPPP LIVERMORE, CA 94551 (925)606-2035
(925)449-5764
04-ALA-580-10.7/10.7 IN ALAMEDA COUNTY IN LIVERMORE ABOUT ANVIL BUILDERS, INC. DIKE, EDDIE $528,375 11/05/12 72%
04-4S3704 0.4 MILE WEST OF ROUTE 580 AND FIRST 1475 DONNER AVENUE, 2ND FLOOR 477 NORTH CANYONS $4gg-ggg 3;;22;%% 88%
STREET OVERCROSSING ’
SAN FRANCISCO, CA 94124 Engg&ong éA 94551-9440
415)285-5000 ’ N
CONSTRUCT TANGENT PILE WALL ( -
HA23 WPCP (925)250-5611
04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $38,638,649 10/29/12 21%
04-2908E4 7,001,181 12/13/12
ACTH0801-(054)E PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS 22 i s 18%
EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY, STE A » 200,
-0 TO 0.2 MILE WEST OF S DUBLIN, CA 94568
. (925)829-9220 LIVERMORE, CA 94551
ROADWAY WIDENING AND REHABILITATION - _
HBS SWPPP (925)606-2045
04-ALA-580-30.6/30.6 IN ALAMEDA AND CONTRA COSTA COUNTIES BAY LINE CUTTING CORING, INC HRISHIKESH KATTI $723,110 03/19/13 77%
04-2E7404 AT VARIOUS LOCATIONS 1635 4TH STREET (RISHI) $329,808 04/11/13 46%
TREAT BRIDGE WITH METHACRYLATE 477 NORTH CANYONS $329,808 07/20/13 0
BERKELEY, CA 94710 oKy STE A
(510)527-1000 ’
3 LIVERMORE, CA 94551
(510)714-7086
04-ALA-580-46.0/46 IN ALAMEDA COUNTY, CITY OF OAKLAND AT FLATIRON WEST, INC. AHMADZADEH, ALl $7,485,000 04/26/13 0%
04-1A6734 THE DISTRIBUTION STRUCTURE AT 2100 GOODYEAR ROAD 3401 REGATTA BLVD ig 04/26/13 0%
EASTBOUND 80/580REPAIR DECK AND
BENICIA, CA 94510 RICHMOND, CA 94804
REPLACE BRIDGE JOINTS PER DIRE (510)231-7119
REHABILITATE BRIDGE DECK (707)742-6000
20.80.030

115
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20.20.201
130

POSTMILES. REPAIR DAMAGED TRAFFIC
OPERATION SYSTEMS (TOS) DUE TO THE
REPAIR DAMAGED TRAFFIC OPERATION
SYSTEMS

COTATI, CA 94931
(707)792-8100

STREET
HAYWARD, CA 94544
(510)670-7844

Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-680-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $1,485,000 11/26/12 80%
04-4H4104 680, 880, AT VARIOUS LOCATIONS. CORPORATION 25100 SANTA CLARA $821,9ég ééjgg;ig 550
REPAIR DAMAGED ELECT SYS DUE TO WIRE 1950 MAJESTIC COURT STREET
THEFTAND VANDALISM. DIR"S E
SAN JOSE, CA 95132 HAYWARD, CA 94544
REPAIR DAMAGED ELECT SYSTEMS (510)377-4186
20.20.201 (VARIOUS LOC) (408)886-0335
130
04-ALA-680-3.6/6.5 IN ALAMEDA COUNTY AT VARIOUS R G W CONSTRUCTION, HINH, MINH $4,802,526 11/16/12  100%
04-4G1004 LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 550 GREENVILLE ROAD 1007 KNOX AVENUE $4,610-923 ég;;g;ig 100%
MALL PARKWAY TO 0.1 MILE NORTH OF
LIVERMORE, CA 94550 SAN JOSE, CA 95122 06/27/13
MISSION BOULEVARD (ROUTE 925)606-2400 (408)254-5703 COMPLETED
WIDEN RAMPS AND CONSTRUCT RAMP (925)606-
HB4 SWPPP
04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING, INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY P.0.BOX 6227 48499 MILMONT DRIVE $1,492,455 07/22/10 0%
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538 $1,934  01/02/15
WASHINGTON BOULEVARD OVERC CONCORD, CA 94524 (510)668-4923 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORAT ION BORRAYO, SALVADOR C. $1,485,000 05/17/12  100%
04-465004 BENICIA - MATINEZ BRIDGE, REPAIR 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $1,105-1ég 83;%3;15 74%
DAMAGED ELECTRICAL SYSTEMS DUE TO STREET
WIRE THEFT AND VANDALISM DIR"S i2g8;3:§’6gi695132 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECTRICAL SYSTEMS - _
20.80.040 (510)377-4186
110
04-ALA-880-.1/10 IN ALAMEDA AND SANTA CLARA COUNTIES, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR C. $335,000 08/21/12 0%
04-4H0404 ON VARIOUS ROUTES AT VARIOUS CORPORATION 25100 SANTA CLARA $315,4;g ggjgijig 94%
LOCATIONS, REPAIR DAMAGED ELECT SYS 1950 MAJESTIC COURT STREET
DUE TO WIRE THEFT& VANDALISM HAYWARD, CA 94544
REPAIR DAMAGED ELECTRICAL SYSTEMS SAN JOSE, CA 95132 (510)377-4186
20.20.201 (408)886-0335
130
04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,885,000 01/22/13 65%
04-4H6504 24,80,84,92, 580,880, AT VARIOUS 561-A MERCANTILE DRIVE 25100 SANTA CLARA $1,274-2;é géjgijig 33%
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Statement of Ongoing Contractsasof 07/20/13 08/19/13

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-18.3/22_8 IN ALAMEDA COUNTY AT SAN LORENZO AND GALLAGHER & BURK INC BRAR, PARAMDEEP $2,743,096 04/29/13 320
23;3%2284_(068)E IN SAN LEANDRO FROM A STREET 11555 DUBLIN BLVD 25100 SANTA CLARA $1§§§8’f$§ gg;gg;ig -

UNDERCROSSING TO MARINA BOULEVARD STREET ,
--0 DUBLIN, CA 94568

OVERCROSSING 92513611396 HAYWARD, CA 94544

HOT MIX ASPHALT OPEN GRADED SURFACE (925)361- (925)260-6460
04-ALA-880-18.3/20.7 IN ALAMEDA COUNTY AT SAN LORENZO AND RGW CONSTRUCTION INC $1,560,018 04/26/13 0%
04-3E6304 IN SAN LEANDRO FROM A STREET 550 GREENVILLE ROAD $0 05/24/13 0%
ACIM-8801-(067)E UNDERCROSSING TO 0.10 MILE SOUTH OF $0
-0 WASHINGTON AVENUE OVERCROSSI LIVERMORE CA 94550

HOT MIX ASPHALT (OPEN GRADED) (925)606-2400
HM1
04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $39,974,188 09/14/12 21%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 550 GREENVILLE ROAD 25100 SANTA CLARA gi,ggg=gsg ég;;g;ig 2%

OVERCROSSING TO 0.3 MILE NORTH OF STREET > S99,

ROUTE 112/880 SEPARATION t;ggszggEé4gg 94550 HAYWARD, CA 94544

WIDEN FREEWAY, REPLACE OVERCROSSING - -
HB4N SwpPP (510)670-7831
04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $20,837,667 11/08/12 19%
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 550 GREENVILLE ROAD 25100 SANTA CLARA $4é§i§,g§§ égjgijig 0%

HEGENBERGER ROAD OVERCROSSING STREET ,

LIVERMORE, CA 94550 AYWARD. CA 94544
(925)606-2400 510 71é 7179
HB4N SWPPP (510)719-
04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. NICK CHEUNG, JOY $62,473,937 08/20/09  100%
Xéiéﬁgégi_ 0590E KM SOUTH OF HIGH STREET TO 0.2 KM REKER 25100 SANTA CLARA $61§i§i’2§8 82;;2;22 98%
CmE5-01 0 EgElgm SOUTH OF FRUITVALE AVENUE 717 KEVIN COURT STREET :
- - REPLACE BRIDGES / CONSTRUCT ROADWAY

8801- 059-() OAKLAND, CA 94621 Hﬁ;gAggi gﬁ224544 OVER RUN
HA4S2 SWPPP (707)310-1798 (408)591-
04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK, INC. CHAHAL, HARPAL $14,267,363 12/02/11 71%
04-1A6824 MILE NORTH OF THE HIGH STREET 22991 CLAWITER ROAD $9,357,380 01/04/12 9
ACIM-8801-(064)E 25100 SANTA CLARA $518.645 03/05/14 0%

HA22 WPCP

SEPARATION OVERHEAD TO 0.5 MILE ___
SOUTH OF THE FIFTH AVENUE O
ROADWAY REHABILITATION

HAYWARD, CA 94545
(510)921-3006

STREET
HAYWARD, CA 94544
(510)670-4918
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District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $97,565,075 03/25/09 100%

04-1706U4
ACBR-0880-(059)E

08-8010-(9EA)C
0880-1059-()
HA21 SWPPP
HBAN

04-CC-4-.1/100
04-3E6904

20.20.201
130

04-CC-4-.2/31.5
04-0A7904
HSTP-GO00- (353)

-0

HA4 wpcp

04-CC-4-16.8/20.3
04-3E2004

HM1

04-CC-4-20.1/45.6
04-2E2304
ACBR-X013-(024)N

- -O

WPCP

04-CC-4-23.5/26.1
04-228594
HPLU-6204-(087)N

62-04 0-(7NN)C
6204- 088-(Q)
HB4AC SWPPP

ROUTE 880 FROM 0.8 KM NORTH OF 16TH
AVENUE OVERCROSSING TO OAK MADISON
STREET UNDERCROSSING

REPLACE BRIDGE

450 BURMA ROAD

OAKLAND CA 94607

IN CONTRA COSTA AND SOLANO COUNTIES, COLUMBIA ELECTRIC, INC.
ON VARIOUS ROUTES AND LOCATIONS, TO 1980 DAVIS STREET
REPAIR DAMAGED ELECTRICAL SYSTEMS DUE
TO WIRE THEFT & VAN

REPAIR DAMAGED ELECTRICAL SYSTEMS

SAN LEANDRO, CA 94577
(510)430-9505

IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE
AT VARIOUS LOCATIONS INTERCHANGEINC
UPGRADE BARRIERS (MBGR & CONCRETE) 20905 NE SANDY BOULEVARD

FAIRVIEW, OR 97024
(503)661-5093

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 0.3 MILE WEST OF WILLOW PASS
ROAD UNDERCROSSING TO 0.2 MILE EAST
OF BAILEY ROAD UNDERCROS

PCCP REPLACEMENT

VANGUARD CONSTRUCTION, INC.
651 ENTERPRISE CT

LIVERMORE, CA 94550
(925)245-1300

PACIFIC STATES ENVIRONMENTAL
CONTRACTORS, INC.
11555 DUBLIN BLVD

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS
REPLACE APPROACH SLABS AND JOINT

DUBLIN, CA 94568
(925)803-4333

IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND
AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET

WEST OF SOMERSVILLE ROA

WIDEN HIGHWAY AND BRIDGE BERKELEY CA 94710

3410 MANDELA PKWY
OAKLAND CA 94608
(510)450-3993

MOHAMMAD (MAZIAR)
RAHMAN

3401 REGATTA
BOULEVARD
RICHMOND, CA 94804
(510)867-6136

MIAN, ARSHAD

2727 SYSTRON DRIVE,
SUITE 150

CONCORD, CA 94518
(925)602-9021

ARSHAD, MIAN
2727 SYSTRON DRIVE,
SUITE 150

CONCORD, CA 94518
(925)602-9021

SEALEY, HERMAN
2727 SYSTRON DRIVE,
SUITE 150

CONCORD, CA 94518
(925)602-9016

SCHNEIDER, JOLIE
2625 CROW COURT
ANTIOCH CA 94509
(510)377-4171

$71,116,802 04/20/09

$1,239,605 05/22/14 73%

$865,000 08/21/12  100%
$498,534 08/21/12 589
$219,553 03/22/13 ’

OVER RUN

$5,084,365 03/14/13 8%
$471,590 04/11/13 0%
$395,525 04/19/16 ’

$363,000 04/30/13 0%
$0 05/24/13 o
$0 09/09/13 ’

$1,490,496 08/30/12 57%
$1,340,884 10/04/12 81%
$339,336 09/25/13 ’

$71,465,863 04/15/10 76%
$63,547,014 05/06/10 88
$874,661 07/21/14 0
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH ANDR AND L BROSAMER INC HATEFI, AMIR $42,693,115 12/23/10 92%
04-2285C4 PITTSBURG FROM 0.4 MILE WEST TO 0.6 1777 OAKLAND BLVD SUITE 300 2625 CROW COURT $38,702,260 01/19/11 89%
NH-P004-(138)N $4,329,724 09/26/13
MILE EAST OF SOMERSVILLE ROAD ANTIOCH, CA 94509
LU62-04 0-(2L ) WALNUT CREEK CA 94596
UNDERCROSSING (925)756-0601
204-092-0 HIGHWAY WIDENING AND RECONSTRUCT (925)627-1700
HB4C SWPPP
04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,845,013 10/11/11 43%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD 2625 CROW COURT $§2’3§§’2§; i;;gi;ié 46%
BOULEVARD UNDERCROSSING TO 0.2 MILE ANTIOCH, CA 94509 ’ ’
RANCHO CORDOVA, CA 95741
EAST OF G STREET OVERCROSS (925)756-0601 SUSPENDED
WIDEN ROADWAY AND RECONSTRUCT (916)635-9370
HB4C SWPPP
04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,344,130 05/25/12 31%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.11204 W 10TH STREET 2625 CROW COURT $17,224,024 07/03/12 320
$1,242,495 07/31/15
MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509
ANTIOCH, CA 94509
OVERCROSSING (510)385-6774
WIDEN ROADWAY AND RECONSTRUCT (916)919-1750
HB4C SWPPP
04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT DREAMBUILDER $391,390 11/19/12 0%
04-452704 GATEWAY BOULEVARD OVERCROSSING 1324 E LAWSON LN $0 12/14/12 0%
INSTALL DOWNDRAIN, GRADING AND $0
PLACENTIA CA 92870
(714)646-3697
HA23 WPCP
04-CC-80-7.3/7.6 IN CC CO, IN CONCORD AND PINOLE, ON CORAL CONSTRUCTION COMPANY SEALEY, HERMAN $848,012 11/16/12 32%
gg&ﬁfgggi_ 45N RTE 4 FR PORT CHICAGO HWY UC TO 0.1 P O BOX 347 2727 SYSTRON DRIVE, :gg;,ggg 85;;3;12 34%
(145) MILE W. OF WILLOW PASS RD UC AND ON SUITE 150 ’
Y RTE 80 FR 0.3 MILE W. ﬁ;g:?ggéngng 97070 CONCORD, CA 94518
INSTALL MBGR AND HMA SURFACING - _
HB1 WPCP (925)602-9016
04-CC-80-10.7/10.7 IN CONTRA COSTA COUNTY IN HERCULES ON FONSECA/ MC ELROY GRINDING CO SEALEY, HERMAN $452,222 06/06/13 0%
04-4G3904 WILLOW AVE FR HAWTHRONE DRIVE TO 0.05 INC 2727 SYSTRON DRIVE, 28 07/15/13 0%
MI E OF THE ON-RAMP TO EB RTE 80 336 E GISH ROAD SUITE 150
RESURFACE ROADWAY AND UPGRADE RAMPS CONCORD, CA 94518

SAN JOSE CA 95112

HA (408)573-9364 (925)602-9016
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-580-5.5/6.1 IN CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTION LPKHANUM, TASLIMA $16,717,851 02/22/13 43%
04-1A3204 AT THE SCOFIELD AVENUE UC AND WESTERN 2554 MILLCREEK DRIVE 3401 RAGATTA BLVD $6,161,400 03/14/13 37%
BHIM- 580-(052)2 $2,555,635 12/12/13
DRIVE ON-RAMP UC (BRIDGES # 28-0140 RICHMOND, CA 94804
-0 L/R, 28-0141 R) SgigAgEgTZéozA 95833 (510)224-6667
BRIDGE DECK REPLACEMENT (916)649-
HA21 WPCP
04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALl $4,262,676 12/05/12 15%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD $1,176,795 02/13/13 28%
$294,192 08/01/15
MAINTENANCE STATION NOVATO. CA 94949 RICHMOND, CA 94804
REPLACE MAINTENANCE BUILDINGS : -
(415)456-8972 (510)231-7119
HAL4 WPCP
04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,766,766 06/05/13 0%
04-3E4404 FROM ALAMEDA COUNTY LINE TO 0.6 MILE 344 HIGH STREET 3401 REGATTA BLVD $0 07/22/13 0%
IM-580 -(057)E EAST OF RICHMOND-SAN RAFAEL BRIDGE RICHVOND, CA 94804 $0 03714714
" RUBBERIZED HOT MIX ASPHALT OVERLAY  (510)261-
04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 38%
04-4H6704 24, 80, 242, 680, AT VARIOUS 27 SHERIDAN STREET 3401 REGATTA $1,024,896 01/22/13 21%
POSTMILES. REPAIRDAMAGED TRAFFIC BOULEVARD $254,694  12/13/13
OPERATIONS SYSTEMS (TOS) DUE TO VALLEJO, CA 94590 RICHMOND, CA 94804
REPAIR TRAFFIC OPERATIONS SYSTEMS (707)552-6900 (510)224-6311
20.20.201 (T0S)
130
04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $21,552,585 12/24/12 44%
04-2285H4 AND DANVILLE FROM 0.1 MILE NORTH OF P O BOX 2948 2727 SYSTRON DRIVE, $7,462,409 01/25/13 35%
ACIM-6801-(069)A CROW CANYON OVERCROSSING TO 0.1 MILE STE #150 $1,441,511 12/31/13
;222—3710—(PL ) SOUTH OF SYCAMORE VAL RngHglgoigggA CA 957412948 CONCORD. CA 94518
-07-0 WIDEN FREEWAY, RETAINING WALLS (916)919- (510)385-5732
SWPPP
04-CC-680-12.7/17.5 IN CONTRA COSTA COUNTY IN WALNUT BAY CITIES PAVING & GRADING  SEALEY, HERMAN $2,612,299 05/06/13 0%
04-3E4304 CREEK AND PLEASANT HILL FROM RUDGEAR INC $0 06/05/13
ACIM- 680-(070)E 2727 SYSTRON DRIVE, $0 11/12/13 0%

-0

State of California Department of Transportation

ROAD UNDERCROSSING TO 0.2 MILE SOUTH P O BOX 6227
OF MONUMENT BOULEVARD

COLD PLANE ASPHALT PAVEMENT & Hua ~ CONCORD CA 94524

(925)687-6666

SUITE 150
CONCORD, CA 94518
(925)602-9016
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT  DIVERSIFIED CONCRETE CUTTING REZAEI, ASGHAR $1,444,679 01/23/13 0%
04-1E82A4 HILL FROM 0.2 MILE SOUTH OF MONUMENT 59 CONEY ISLAND WAY 2727 SYSTRON DRIVE 28 ggjgﬁjig o%
BOULEVARD UNDERCROSSING TO 0.1 MILE STE 150
NORTH OF 242/680 SEPAR SPARKS, NEVADA 89431 CONCORD, CA 94518
- PCC SLAB REPLACE, GRIND, AND GRoove (775)331-1411 (925)602-9023
04-CC-680-17.5/18.8 IN CONTRA COSTA COUNTY IN PLEASANT  PROFESSIONAL CONSTRUCTION $1,183,720 06/19/12 0%
04-1E8204 HILL FROM 0.2 MILE SOUTH OF MONUMENT SERVICES INC $0 07/20/12 0%
BOULEVARD UNDERCROSSING TO 0.1 MILE 4070 NELSON AVE SUITE A $0
NORTH OF 242/680 SEPA
PCC SLAB REPLACE, GRIND, AND GROOVE CONCORD CA 94520
HM1 WPCP (925)288-1566
04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, INJJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 3172 SALEM DRIVE 3401 REGATTA $9gg,§8g 8%;??;12 0%
MOCCOCO OVERHEAD TO 0.3 MILES S OF BOULEVARD ’
BAYSHORE RD UNDERCROSSIN iﬁgg‘)’ggg'?ggz%m RICHMOND, CA 94804 PLANT EST
REPLACEMENT PLANTING - -
HED PP (510)774-5911 SATIS
04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC RUSSELL, STEVE $267,205 10/01/12 0%
04-4S5304 1.2 MILES SOUTH OF PANORAMIC HIGHWAY 2285 MORELLO AVENUE 756 WEST FRANCISCO ig,ggg ég;gg;ig 3%
INSTALL SLOPE PROTECTION AND BLVD ’
PLEASANT HILL, CA 94523 SAN RAFAEL. CA 94901
(925)602-4710 510)774-6297
HA23 WPCP (510)774-
04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. RUSSELL, STEVE $262,345 11/02/12 18%
04-355704 MARSHALL PETALUMA ROAD. 555 DUBOIS STREET 756 WEST FRANCISCO $217,4gé ég;g?jig 83%
REPLACE CULVERT AND INSTALL ROCK
SAN RAFAEL, CA 94901 gi:LEXéiEL CA 94901
(415)459-8640 510)774-6297
HA23 WPCP (510)774-
04-MRN-12-15.6/15_6 IN SONAMO, NAPA AND MARIN COUNTIES AT O"DONNELL CONSTRUCTION, INC  NGUYEN, NGHIA T. $555,474 02/20/13  100%
04-2E6904 VARIOUS LOCATIONS 559 W COVINA BLVD 4030 OCCIDENTAL ROAD $542,3;g 83;;2;12 100%
TREAT BRIDGE & REPLACE JOINT SEAL UNIT A" 07722713

HM3

SAN DIMAS, CA 91773
(909)394-4510

SANTA ROSA, CA 95401
(707)566-3952
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GBI MONEMZADEH, FAROKH $2,790,665 11/08/12 28%
04-2640G4 CREEK BRIDGE TO FRANKLIN AVENUE 525 JACOBY STREET 756 W. FRANCISCO $1,001,725 12/20/12 36%
$754,749 10/07/13
OVERHEAD SAN RAFAEL, CA 94901 BOULEVARD
WIDEN BRIDGE AND HMA ROADWAY ’ SAN RAFAEL, CA 94901
(415)454-7011 (510)385-7079
HE13 SWPPP
04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO  GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,604,871 11/01/12 49%
04-2640L4 FROM 0.2 MILE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W. FRANCISCO $4éggz,ggj ig;ig;ig 36%
OC TO 1.4 MILES SOUTH OF REDWOOD BOULEVARD ;
LANDFILL OC SAN RAFAEL CA 94901
(415)454-7011 SAN RAFAEL, CA 94901 SUSPENDED
PLACE HMA BASE, CONSTRUCT BRIDGE -
HBS SwPPP (510)385-7079
04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,372,344 09/14/12 13%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 2301 KERNER BLVD., SUITE E 756 ERANCISCO BLVD ﬁZ’ﬁgg’éég ég;i;jig 31%
FRONTAGE ROADS & PEDESTRIN/BICYCLE WEST $ eI
FACILITY. Z‘TS?Z?E;&;A 94901 SAN RAFAEL, CA 94901
CONSTRUCT INTERCHANGE ON RTE 101 AT - _
HBS SWPPP (510)385-8178
04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $22,638,767 02/03/12 81%
gg&gféigi_(21l)E ,CORTE MADERA AND LARKSPUR ON ROUTE 525 JACOBY STREET 756 FRANCISCO $20,1§g,ggg ggjgg;ig 100%
101 FROM THE GOLDEN GATE BRIDGE TO BOULEVARD WEST ’
-0 SAN RAFAEL, CA 94901
CORTE MADERA CREEK (415)454-7011 SAN RAFAEL, CA 94901
ASPHALT CONCRETE SURFACING - -
HA22 WPCP (510)774-6297
04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $22,409,083 01/26/12 90%
2@;??3323_ L06)E 29 TO 0.1 MILE WEST OF SOLANO COUNTY BROTHERS, INC. 370 CHADBOURNE ROAD, $§S’283’332 8?;;8;1% 68%
b EGE)) LINE 525 JACOBY STREET SUITE A -290,
- - WIDEN HWY AND CONSTRUCT RET WALLS
-0 SAN RAFAEL, CA 94901 F?éSFLEQDéZES 94534
HBAC SWPPP (415)454-7011 (707)429-
04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $38,770,091 01/11/12 60%
04-264144 MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE 370 CHADBOURNE ROAD $23,835,959 02/03/12 61%
ACST-P102-(107)E ROAD IN SOLANG COUNTY $1,306,853 04/28/14
P1-02 1-(7E) SANTA ROSA CA 95407 FAIRFIELD, CA 94534
CONSTRUCT TWO ADDITIONAL LANES (707)436-2200
-0 (707)585-1221

HB4C SWPPP
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 47%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 975 CARDEN STREET 3401 REGATTA $553,6ég géjéijig 14%
DAMAGED TRAFFIC OPERATION SYSTEMS BOULEVARD
(TOS) DUE TO THEFT, HARDW SAN LEANDRO, CA 94577 RICHMOND, CA 94804
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)639-0639 (510)231-7131
20.20.201
130
04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12  100%
04-1E40A4 AND SOLANO COUNTIES AT VARIOUS 2551 2ND STREET 370 CHADBOURNE ROAD, $778,9§g 2?;;%;1% 89%
LOCATIONS SUITE A
POLYESTER CONCRETE AND BRIDGE LIVERMORE, CA 94550 FAIRFIELD, CA 94534
METHACRYLATE (925)605-4500 (707)429-6263
WPCP
04-NAP-29-40.9/41_4 IN NAPA COUNTY NEAR CALISTOGA FROM  GORDON N BALL, INC. PATENIA, DANILO $2,418,434 12/27/12 23%
04-450204 1.4 MILES TO 1.9 MILES NORTH OF 333 CAMILLE AVENUE 324 CAMPUS LANE, $1,060,601 01/25/13 44%
STP-P029-( ) $204,709 10/30/13
o TUBBS LANE ALAVO. CA 94507 FAIRFIELD, CA 94534
o RECONSTRUCT SLOPE AND REPLACE > _
(925)838-5675 (707)863-5144
HAL wPCP
04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA $222,§g; ég;ig;ié o%
0.1 MILE NORTH OF DUHIG ROAD SACRANENTO. CA 95828 BOULEVARD ’
PERFORM HIGHWAY PLANTING (916)383—4(’)71 RICHMOND, CA 94804-4594 PLANT EST
PCP (510)385-6756 SATIS
04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,019,774 02/06/13 9%
04-450304 HENESSEY, 2.8 MILES EAST OF SILVERADO 333 CAMILLE AVENUE $462,262 03/12/13
STP-S128-(051) 324 CAMPUS LANE, $39,543 09/30/13 46%
O TRAIL ALAMO, CA 94507 SUITE T
o REPLACE ROADWAY SECTION WITH LIGHT ’ FAIRFIELD, CA 94534
(925)838-5675 (707)863-5141
HAL wPCP
04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA  GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE $1,575-3ég ggjéijig 93%
RECONSTRUCT DAMAGED BRIDGE RAIL. SAN JOSE, CA 95122
. BENICIA, CA 94510
DIR"S ORDER EMERGENCY F.A. (408)254-5847
RECONSTRUCT BRIDGE RAILING (925)372-8000
20.20.201

130
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-9-/7 IN SANTA CLARA COUNTY ON STATE ROUTE STEVENS CREEK QUARRY INC $684,210 06/14/13 0%
04-1G0704 9, IN AND NEAR THE CITY OF SARATOGA 12100 STEVENS CANYON ROAD $0 08/13/13 0%
HSST-P009-(017)E BETWEEN ROUTE 35 JUNCTION AND 0.1 $0
-0 MILE SOUTH OF THE 6TH S CUPERTING CA 95014
SHOULDER WIDENING (408)253-2512
HB1
04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,385,000 01/22/13 46%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 880 MABURY ROAD 25100 SANTA CLARA $2,085,0§g géjgg;ig 62%
LOCATIONS. REPAIR DAMAGED TRAFFIC STREET
OPERATION SYSTEMS DUE TO SAN JOSE, CA 95133 HAYWARD, CA 94544
REPAIR DAMAGED TRAFFIC OPERATION (408)286-2800 (510)377-4186
20.20.201 SYSTEMS
130
04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION  LAYMOUN, MOAID $15,725,102 03/30/11 1%
gﬁ-ggi?04106 c FROM 0.1 MILE SOUTH OF SUMMIT ROAD 411 WALKER STREET 1007 KNOX AVENUE $14,158,8gg gg;gg;ii 98%
-P017-(106) SEPARATION TO 2.8 MILES NORTH OF SAN JOSE, CA 95122

WATSONVILLE, CA 95076
(831)768-2700

-0 SUMMIT ROAD
DRAINAGE SYSTEM TO BE REPLACED

(408)254-5838

HB1 SWPPP
04-SCL-82-14.3/19.2 IN SANTA CLARA COUNTY IN AND NEAR M C K SERVICES INC $2,004,181 06/18/13 0%
04-3E2904 SANTA CLARA, SUNNYVALE AND MOUNTAIN P O BOX 5697 $0  07/22/13 o%
ACST-P082-(023)E VIEW FROM LAWRENCE EXPRESSWAY TO 0.4 $0

PO-82 0-(3E) VILE WEST OF ROUTE 82 CONCORD CA 94524
;&() COLD PLANE AC PAVEMENT AND HMA (925)957-9200
04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $619,505 11/16/12 51%
04-0G1304 MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 1324 E. LAWSON LANE 1007 KNOX AVENUE $531,634 12/14/12 90%
ACHS-P082-(022)E $0 06/21/13

AVENUE INTERSECTION SAN JOSE, CA 95122

P PO-82 0-(2E) INSTALL NEW SIGNALS & UPGRADE RAMPS I -ACENTIA, CA 92870 (408)254-5860
-0 (714)646-3697
HB1 wPCP
04-SCL-82-/14.3 IN SANTA CLARA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS $1,524,134 05/20/13 0%
04-2E7104 LOCATIONS WEST COAST INC $0  06/13/13 0%

METHACRYLATE BRIDGE DECKS,REPLACE 3701 MALLARD DRIVE $0

BENICIA CA 94510
HM (707)746-8028
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,470,000 11/26/12  100%
04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 5933 NORTHFRONT ROAD 25100 SANTA CLARA $1,333,197 11/26/12 91%
680, AND 880 AT VARIOUS LOCATIONS. STREET $0 08/30/13
REPAIR DAMAGED ELECTSYSTEMS t;ggsgngiSEﬁ 94551 HAYWARD, CA 94544 OVER RUN
REPAIR DAMAGED ELECT SYSTEMS - -
20.20.201 (510)385-7053
230
04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY  PAVEX CONSTRUCTION DIVISION  TRUONG, HENRY $5,980,974 08/28/12 25%
04-154204 BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 120 GRANITE ROCK WAY 1007 KNOX AVENUE $3,619,899 10/04/12 61%
ACST-PP08-(505)3 280 SEPARATION AND ROUTE 85/101 $536,666  03/24/15
SAN JOSE, CA 95136 SAN JOSE, CA 95122
-0 SEPARATION (NORTH) ’ (510)385-7053
INSTALL RAMP METERING AND TRAFFIC (408)574-1400
HBAN SWPPP
04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS 1007 KNOX AVENUE $320,188 01/13/11 0%
PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE SAN JOSE, CA 95122 $0 08/26/14
CRUZ BOULEVARD OVERCROSSING (510)385-6991 PLANT EST
REPLACEMENT HIGHWAY PLANTING SACRAMENTO CA 95828 SATIS
HBAC SWPPP (916)388-0308
04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $37,884,379 11/17/11 41%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 1520 FOURTH STREET 1007 KNOX AVENUE $§i-?gg-ggi éi;;g;ié 67%
NORTH OF SHORELINE BOULEVARD SAN JOSE, CA 95122 sV
OVERCROSSING TO OREGON EXPRESSWAY BERKELEY, CA 94710 (408)254-5838
CONSTRUCT AUXILIARY LANES (510)526-3424
HBAC SWPPP
04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRIAN $696,401 12/14/11 36%
g?;féfggf(o77)5 0.3 MILE WEST OF UVAS CREEK BRIDGE TO 20975 CABOT BOULEVARD 1007 KNOX AVENUE $5;2-ggi gijégjig 83%
o 0.1 MILE EAST OF UVAS CREEK BRIDGE. HAYUARD. CA 94545 SAN JOSE, CA 95122 ’
o HWY PLANTING AND INSTALL IRRIGATION ; -
(510)782-6065 (408)254-5701
SWPPP
04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTION DIVISION  NGUYEN, VERNON $7,939,557 03/22/13 6%
04-2A4404 FROM 0.7 MILE EAST OF OLD LAKE RD TO 411 WALKER STREET . $769,636 04/18/13
HSNH-P152- (082) 2210 O"TOOLE AVENUE, $626.886 03/06/14  LO%

-0

HB1 SWPPP

State of California Department of Transportation

0.3 MILE EAST OF DUNNE LANE

IMPROVE SIGHT DISTANCE, WATERSONVILLE, CA 95076

(408)574-1400

SUITE 150
SAN JOSE, CA 95131
(408)232-3024
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING  NGUYEN, HUNG V. $10,973,655 11/26/12 39%
04-153204 IN MILPITAS AND SAN JOSE FROM RTE INC 1007 KNOX AVENUE $5,245,736 12;27;12 48%
'ME§8O -(068)8 280-680/ 101 SEPARATION TO SCOTT P O BOX 6227 SAN JOSE, CA 95122 $1,274,242  12/11/13
- CREEK ROAD OC (408)254-5847
WIDEN RAMP & INSTALL TRAFFIC SysTem CONCORD, CA 94524
HB4N SWPPP (925)687-6666
04-SCL-880-4.4/8_7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $32,598,438 12/14/11 46%
04-298304 AND MILPITAS FROM O.1 MILE NORTH OF  INC 2210 O"TOOLE AVENUE, $30,497,240 01/05/12 9a%
ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 5029 FORNI DRIVE SUITE 150 $822,083  06/30/14
237._ SAN JOSE, CA 95131
CONCORD, CA 94520 ’
WIDEN 1-880 ONE LANE EACH DIRECTION ’ -
HB5 SWPPP (925)687-6666 (405)232-0224
04-SF-1-.1/.1 IN SAN FRANCISCO AND SAN MATEO TRUESDELL CORPORATION OF ABELA, FERNANDO $487,487 03/19/13 24%
04-2E7604 COUNTIES, ON ROUTE 1 AND 280 AT CALIFORNIA INC 1101 CHESS DRIVE $268,749 04/18/13 55%
VARIOUS LOCATIONS 1310 W 23RD STREET FOSTER CITY. CA 94404 $29,979 09/19/13
TREAT BRIDGE DECK WITH METHACRYLATE -
TEMPE AZ 85282 (650)573-3831
HM3 (602)437-1711
04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $3,465,000 05/14/12  100%
04-1A9024 PRESIDIO NAT"L PARK, SFO, STABILIZE 525 JACOBY STREET 603 OLD MASON STREET $3,060,345 05/14/12 88%
RDWY EMBANKMENTWITH STONE COLUMNS, SAN FRANCISCO, CA 94129 $81,194 12/23/12
. SAN RAFAEL, CA 94901
INSTALL DRAINAGE DIR"S ORDER (510)385-6887 OVER RUN
ROADWAY EMBANKMENT STABILIZATION (415)454-7011
20.10.201
335
04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,778,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 333 CAMILLE AVENUE 345 BURMA ROAD $3,677,058 12/14/10 0%
SAN FRANCISCO OAKLAND BAY BRIDGE OAKLAND, CA 94607 $5,165 02/01/16
LANDSCAPING AND LIGHTING ALANO CA 94507 510)867-4545
(925)838-5675 (510)867- PLANT EST
HA4S3 SWPPP SATIS
04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $809,509 08/10/11  100%
04-040824 FRANCISCO ON ROUTE 80 AT SFOBB 6681 A SIERRA LANE 3401 REGATTA $661,0§g 82;13;1% 94%
REPLACE SUSTATION ELECTRICAL GEAR
o, o s D
(925)560-9880 510)231-7149
HA21 WPCP (510)231-
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-6.8/0 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING AHMADZADEH, ALI $2,985,000 01/11/13 49%
04-3G4474 FRANCISCO, AT SAN FRANCISCO-OAKLAND CONTRACTORS, INC. 3401 REGATTA $1,597,842 01/11/13 54%
BAY BRIDGE, PIER W6, WEST SPAN. 20 HAPPY VALLEY ROAD BOULEVARD $0 ggjigjig
RECONSTRUCT DAMAGED BRIDGE FENDE
RECONSTRUCT DAMAGED BRIDGE FENDER PLEASANTON, CA 94566 RQEEM2§2’7ffgg4go4 CONPLETED
(510)231-7119 (510)231-
04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $233,949,980 02/04/10 88%
04-0120s4 FRANCISCO FROM THE YERBA BUENA TUNNEL 450 BURMA ROAD 325 BURMA ROAD $207,520,374 02/23/10 89%
TO 0.6 KM EAST OF YERBA BUENA TUNNEL OAKLAND CA 94607 $4,663,062 12/30/13
CONSTRUCT BRIDGES AND ROADWAY OAKLAND, CA 94607 (510)385-7084
HA4S3 SWPPP
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,931,085,194 04/18/06 87%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1,825,691,805 05/03/06 95%
OF YERBA BUENA TUNNEL EAST PORTAL  VENTURE OAKLAND, CA 94607 $12,339,134 08/24/13
CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
HA4S3 SWPPP CORAOPOLIS, PA 15108
04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $87,471,656 11/27/12 12%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS INC/SILVERADO 325 BURMA ROAD $10,904,037 01/10/13 125
THE YERBA BUENA TUNNEL CONTRACTORS INC JV OAKLAND, CA 94607 $1,042,950 03/29/16
CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
HA4S3 SWPPP PLEASANTON, CA 94566
(925)461-1500
04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. DUAN, FRANK $2,935,000 01/23/13 76%
04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 371 BEL MARIN KEYS BLVD, #200 3401 REGATTA $§g§,ggg 83;?3;13 14%
REPAIR DAMAGED TRAFFIC OPERATIONS BOULEVARD ’
SYSTEMS (TOS) DUE TO THEFT. DIR"S NOVATO, CA 94949 RICHMOND, CA 94804
REPAIR DAMAGED TRAFFIC OPERATIONS (415)475-6121 (510)231-7139
20.20.201 SYSTEMS
130
04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS  KOOS, CHARLES $5,715,107 10/11/10 89%
83:2A1494 A FRANCISCO ON ROUTE 80 AND ON ROUTE WEST COAST, INC. 295 SAN BRUNO AVENUE $5§I§§’§§§ ig;g?jig 99%
Not01 S (Ele) 101 3701 MALLARD DRIVE SAN FRANCISCO, CA 94103 '
- - REPLACE DRAINAGE SYSTEMS -
101-173E-Q BENICIA CA, 94510 (510)715-6644
HA21 WPCP (707)746-8028
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-101-4.1/4.1 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING KOOS, CHARLES $287,666 11/16/12 14%
04-4G1604 FRANCISCO AT BAYSHORE VIADUCT CONTRACTORS, INC 603 MASON STREET :igg,gjg 12/20/12 43%
RECONSTRUCT BRIDGE RAILING AND DECK 20 HAPPY VALLEY ROAD SAN FRANCISCO, CA 94129 ;
PLEASANTON CA 94566 (415)923-4242
WPCP (925)461-1500
04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $112,923,457 03/23/10  100%
giﬁéﬁgigi-(lss)E FRANCISCO FROM 1.3 MILE TO 0.3 MILE 1777 OAKLAND BLVD, SUITE 300 03 MASON STREET $112-196-42é gg;gijig 100%
SOUTH OF THE ROUTE 1/101 SEPARATION (PRESIDIO) 06725713
01-01 1-(3E) CONSTRUCT TUNNNEL WALNUT CREEK CA 94596 SAN ERANCISCO CA 94129
-0 - COMPLETED
HE12 SWPPP 0410
(415)720-4027
04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 60%
04-454304 SOUTH OF HALF MOON BAY AT VARIOUS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $422,641 07/15/11 95%
ACST-37B6-(004)E LOCATIONS AT THE SOUTHERN APPROACH OF PALO ALTO, CA 94304 $1,350 12/31/14
37-B6 0-(4E) PESCADERO CREEK BRIDGE SAN JOSE CA 95136 (6508557777
-0 EROSION CONTROL (408)574-1400
HA23 wPCP
04-SM-1-16.4/16_4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND  BOOSHERI, FRED $535,000 04/08/13 0%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE CONSTRUCTION, INC. 2350 PAGE MILL ROAD $0 04/08/13 0%
SYSTEM AND RECONSTRUCT EMBANKMENT. 1340 EGBERT AVENUE PALO ALTO, CA 94304 $0
DIR"S ORDER EMERGENCY F (650)222-7241
REPAIR DRAINAGE SYS AND RECONSTRUCT SAN FRANCISCO, CA 94124
20.20.201 EMBANK (415)822-4400
130
04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13  100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH CONSTRUCTION, INC. 2350 PAGE MILL ROAD $818,9g% 85;%8;13 88%
OF POMPONIO CREEK. REPAIR WASHED OUT 2336 EL CAMINO REAL PALO ALTO, CA 94304
EMBANKMENTS. DIR"S ORDER EM (650)222-7241 OVER RUN
REPAIR WASHED OUT EMBANKMENTS REDWOOD CITY, CA 94063
20.20.201 (925)819-2960
130
04-SM-1-28.2/0 IN SAN MATEO COUNTY IN HALF MOON BAY COLUMBIA ELECTRIC INC $267,577 11/02/12 0%
04-0G1704 AT POPLAR STREET 1980 DAVIS STREET $0  12/13/12 0%
HSST-P001-(572) INSTALL SIGNAL AND LIGHTING $0
-0 SAN LEANDRO CA 94577

HB1 WPCP

(510)430-9505
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Statement of Ongoing Contractsasof 07/20/13 08/19/13

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-1-34.8/37.9 IN SAN MATEO COUNTY AT AND NEAR 0"GRADY PAVING, INC. BOOSHEHRI, FRED $1,151,888 04/18/12  100%
04-1E2404 MONTARA FROM 0.1 MILE SOUTH OF MARINE 2513 WYANDOTTE STREET 2350 PAGE MILL ROAD $1,157-5§g 82;%3;15 100%

BOULEVARD TO 1.3 MILE NORTH OF SECOND

MOUNTAIN VIEW, CA 94043 PALO ALTO, CA 94304 07/11/13

STREET 6507966-1926 (650)855-7777 COMPLETED

BONDED WEARING COURSE (650)966-
HM1 WPCP
04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $421,302,438 12/13/06 99%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 302 SOUTH 36TH STREET, STE400 585 L INDA MAR BLVD. $412,606,885 01/03/07 99%
ACST-1187-(011)E L INDAMAR BOULEVARD ACIEICA CA 94044 $762,604 06/28/13

11-87 0-(1EE)R OMAHA, NE 68131

1187- 011-O) CONSTRUCT TUNNELS, APPROACH ROADS (402)346-8535 (510)393-1785
HE14 SWPPP
04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC $1,729,894 07/01/13 0%
04-1123H4 ROUTE 1 FROM 4.7 MILES TO 0.6 MILE P O BOX 35 $0 08/07/13 0%
SM-9790-(13 ) SOUTH OF LINDA MAR BOULEVARD $0
-0 INSTALL IRRIGATION SYS, HWY PLANTS  DAVIS CA 95616
(530)400-3943
HE14
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,120,167 03/09/09 0%
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $855,093 03/20/09 0%
ACST-1187-(012)E SOUTH OF LINDA MAR BOULEVARD ACIEICA CA 94044 $6,608 03/05/15
t;‘87 0-(28) POND REPAIR AND REVEGETATION LODI CA 95242 (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-35-10.6/25_8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & PAVINGKOOS, CHARLES $171,662 04/20/11  100%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 1780 HIGGINS CANYON ROAD 295 SAN BRUNO AVENUE $168,031 05/17/11 ..,
VARIOUS LOCATIONS SAN FRANCISCO, CA 94103 0 07/19/13
REPLACE CULVERT HALF MOON BAY, CA 94019 (415)703-2427’ 07/19/120MPLETED
(650)726-3588
HM2 wPCP
04-SM-35-24.8/25_2 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $528,553 10/29/12 13%
04-4S1204 SNEATH LANE INC. 603 MASON STREET $129,168 12/03/12 26%

TANGENT WALL EMBANKMENT REPAIR P O BOX 12368 SAN FRANCISCO, CA 94129 $129,168 10/15/13

OAKLAND CA 94604 (415)923-4242

HAL wPCP (510)636-2100
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM  MIKE BROWN ELECTRIC CO WASSEF, WAGDY $5,881,137 04/25/12 66%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 561-A MERCHANTILE DRIVE 1007 KNOX AVENUE $4§§§§'§?? ggjgéjig 820
380 IN SAN BRUNO AND AT VARIOUS SAN JOSE, CA 95122 ;
LOCATIONS ON AND ADJANCEN COTATI CA 949313040 (408)254-5866
INSTALL TRAFFIC OPERATION SYSTEM (707)792-8100
HB4N WPCP
04-SM-82-20.8/22_4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGNEERING & $547,123 06/11/13 0%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE ASPHALT INC $0 07/15/13 0%
TO 0.2 MILE NORTH OF ARLINGTON DRIVE 216 KENROY LANE $0
PLACE MICRO SURFACING
ROSEVILLE CA 95678
(916)791-1609
04-SM-84-8.3/17 IN SAN MATEO COUNTY AT LA HONDA, SKY WINDSOR FUEL COMPANY $2,062,043 05/30/13 0%
04-3E3004 LONDA AND IN AND NEAR WOODSIDE FROM 1150 WILLOW PASS ROAD $0 06/27/13 0%
STP-S084-(41E) PESCADERO ROAD TO 1.0 MILE NORTH OF $0
-0 FRIARS LANE PITTSBURG, CA 94565
RESURFACING (925)427-5266
HM
04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT  ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,406,412 04/25/12 50%
04-4S5904 0.6 MILE NORTH OF ROUTE 280/84 650 QUINN AVENUE 2 PAGE MILL ROAD $1,348,022 06/06/12 9
ACST-P084-(039)E 350 PAG 0 $27.914 04730714 6%
SEPARATION PALO ALTO, CA 94304
PO-84 0-(9E) SAN JOSE, CA 95112
CONSTRUCT TIEBACK WALL (650)855-7777
-0 (408)279-2277
HA23 wPCP
04-SM-84-25.8/27.6 IN SAN MATEO COUNTY_AT VARIOUS PETERSON-CHASE GENERAL KOOS, CHARLES $1,000,063 04/03/13 0%
04-2E7504 LOCATIONS_(11 BRIDGES) ENGINEERING CONSTRUCTION INC 03 MASON STREET $0 04/26/13 0%
TREAT BRIDGE DECK WITH METHACRYLATE 1792 KAISER AVENUE SAN FRANCISCO. CA 94129 $0 12/31/13
IRVINE CA 92614 (415)923-4242
HM3 (949)252-0441
04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,536,813 01/05/10 97%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $2,177,6§8 28;22;12 89%

HA21 WPCP

MATEO HAYWARD BRIDGE

REPLACE 12KV ELECTRIC SWITCHGEARS SAN JOSE, CA 95132

(408)298-4343

STREET
HAYWARD, CA 94544
(510)377-4186
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $16,744,391 06/01/11  100%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE P O BOX 50085 1101 CHESS DRIVE $15,818,2éé 82;%2;1% 100%
OVERCROSSING TO ROUTE 84/101
WATSONVILLE CA 95076 FOSTER CITY, CA 94404 06/25/13
SEPARATION 408Y327-7000 (650)573-4334 COMPLETED
WIDEN ROADWAY AND BRIDGE (408)327-
HBAC SWPPP
04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN  ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $113,980 10/14/11 73%
04-2642A4 MATEO IN SAN MATEO COUNTY AND SOLUTIONS 1007 KNOX AVENUE $§§'§§é éi;é?;ii 71%
BURLINGGAME ON ROUTE 101 FROM 0.2 8380 ROVANA CIRCLE SAN JOSE, CA 95122 ’
MILE SOUTH OF MILLBRAE AVENUE O (408)254-5701
ESTABLISH EXISTING PLANTING SACRAMENTO, CA 95828
HBAN wPCP (916)388-0308
04-SM-101-17.9/0 IN SAN MATEO COUNTY IN MILBRAE AT CERTIFIED COATINGS COMPANY INORI, DOUGLAS $1,072,115 03/21/13 34%
04-2E7004 MILBRAE AVENUE OVERCROSSING 2320 CORDELIA ROAD 1101 CHESS DRIVE :igz,g;g 22;;3;12 45%
CLEAN & PAINT STL GIRDERS-SPOT PREP FOSTER CITY, CA 94404 ’
FAIRFIELD, CA 94534 (650)573-4320
(707)639-4414
04-SM-101-/26.2 IN SAN MATEO COUNTY ON ROUTE 101 PM REPUBLIC INTELLIGENT CIARDIELLO, RICARDO $10,552,000 12/22/11  100%
04-2A7904 (0.0/26.21) TRANSPORTATION SERVICES, INC. 3401 REGATTA $10,340,960 02/17/12 98%
AC??‘Qlol‘(ZOZ)N INSTALL NEW RAMP METERING AND UP 3765 YALE WAY BOULEVARD $211,040  08/30/13
FREMONT, CA 94538 R;igM2§2’7iiog4804 OVER RUN
HB4C (510)440-8127 (510)231-
04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC WASSEF, WAGDY $5,061,779 01/28/13 13%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 3442 6TH STREET 1007 KNOX AVE. $369,530 02/21/13 -
$369,530 04/07/14
AT VARIOUS LOCATIONS SAN JOSE, CA 95122
INSTALL TRAFFIC SYSTEM CERES, CA 95307 (408)254-5866
(209)541-0920
WPCP
04-SM-101-/.9 IN SAN MATEO AND SANTA CLARA GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $6,627,802 05/21/12  100%
04-235644 COUNTIES FROM EMBARCADERO ROAD 715 COMSTOCK STREET 1101 CHESS DRIVE $6,276,310 06/19/12 9
HPLU-L620-(409)6 01 CHESS $3.934 11/00/13 0%

HB4N SWPPP

State of California Department of Transportation

OVERCROSSING TO UNIVERSITY AVENUE
OVERCROSSING
WIDENING ROADWAY WITH AC & OVERLAY

SANTA CLARA, CA 95054
(408)327-7000

FOSTER CITY, CA 94404
(650)573-3831
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-280-9.6/10.8 IN SAN MATEO COUNTY ON ROUTE 280 NEAR PAVEX CONSTRUCTION DIVISION  INORI DOUG $881,484 05/17/13 0%
04-4G4104 BELMONT FROM 0.2 MILE NORTH OF RANCHO 120 GRANITE ROCK WAY 1101 CHESS DRIVE 28 06/10/13 o%
PULGAS UNDERCROSSING TO ROUTE 280/92
SAN JOSE, CA 95136 FOSTER CITY, CA 94404
SEPARATION 408Y574.1400 (650)573-4329
RESURFACE ASPHALT CONCRETE PAVEMENT (408)574-
= - - ’ ” ” 0
04-SM-280-/0 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY ABELA, FERNANDO $3,633,350 03/12/13 550
04-4A3204 1,124,228 04/04/13
S Sk, e, TS TS e e RO SR o
-0 SHERWOOD, OR 97140 6507577 3851
(503)682-2252 (650)577-
HB1 WPCP
04-S0L-12-1.8/2.8 IN SOLANO COUNTY ON ROUTES 12,505,  TRUESDELL CORPORATION OF REZAEI, ASGHAR $458,458 02/14/13  100%
04-2E7204 780 AND CONTRA COSTA COUNTY_ON ROUTES CALIFORNIA, INC. 2727 SYSTRON DRIVE, $477,0;g 83;;%;12 100%
4 AND 680 AT VARIOUS LOCATIONS(12 1310 W 23RD STREET SUITE 150 08705713
BRIGES
METHAC;YLATE BRIDGE DECKS,REPLACE TEMPE, AZ 85282 2322228;-33224518
HM (602)437-1711
- - -/ . . ’ ’ 0
04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 87Y%
gﬁ:0T14§? N 37 FROM THE NAPA RIVER BRIDGE TO 6251 SKY CREEK DR SUITE A 3410 MANDELA PARKWAY $9§;,§§é gijggjig 96%
o DIABLO STREET (KP R12.9/R16.9) SACRAVENTO CA 95828 OAKLAND CA 94608 ’
- HIGHWAY PLANTING AND LANDSCAPING _
(916)383-4071 (510)450-2450
HE14 SWPPP
04-S0L-80-.9/45 IN SOLANO COUNTY FROM 0.2 MILE SOUTH CORAL CONSTRUCTION COMPANY AQUINO, NOEL $2,975,457 01/09/13 85%
?aéfgggof 263 OF ROUTE 80/29 SEPARATION TO 1.1 MILEP O BOX 347 324 CMPUS LANE SUITE $2§Zii’$§f 8;;?2;12 92%
(363) NORTH OF SOUTH DAVIS OVERHEAD T .
-0 INSTALL METAL BEAM GUARDRAIL WILSONVILLE, OR 97070 FAIRFIELD. CA 94534
(503)682-2252 707)580-4429
HB1 WPCP (707)580-
04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR $1,485,000 01/29/13 29%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA CORPORATION 25100 SANTA CLARA $1,312,6§S 23;3?;12 88%
CLARA, ON ON VARIOUS POSTMILES. 1950 MAJESTIC COURT STREET
REPAIR DAMAGED TOS DUE TO TH SAN JOSE. CA 95132 HAYWARD, CA 94544
REPAIR DAMAGED TOS WIRELESS , -
20.20.201 (408)886-0335 (510)377-4186

130

DETECTION SYS
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON 0C JONES & SONS, INC. MANGLO, PERPETUO $47,132,163 01/25/12 34%
gé&géiggg-(ozs)E ROUTE 12 FROM 80/12 EAST JUNCTION TO 1520 FOURTH STREET 2320 COURAGE DRIVE, $42§§$§’3§$ 85;;8;15 90%
0.2 MILE WEST OF CHADBOURNE ROAD SUITE 106 ;
-0 UNDERCROSSING AND ROUTE 80 ?5355252'3224 94710 FAIRFIELD, CA 94533
CONSTRUCT BR & RW, RECONSTRUCT - _
HA42 SWPPP (707)428-2029
04-SOL-80-24.8/25.2 IN SOLANO COUNTY IN AND NEAR GHILOTTI BROTHERS, INC TRAN, QUANG $1,366,476 05/21/13 0%

04-0A0904
IM-080 -(364)

-0

HB4N SWPPP

04-SOL-80-30.6/38.7
04-4A0104

HA22 SWPPP

04-S0L-80-/28.4
04-153504

HB4N SWPPP

04-SOL-84-.1/3
04-3E2804

HM

04-SON-1-31.9/31.8
04-4H6304

20.20.201
130
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VACAVILLE FROM 0.2 MILE WEST OF

ALAMO CREEK BRIDGE

WIDEN BRIDGE, CONSTRUCT DRAINAGE

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE
TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

REPLACE EXIST CONC PVMT AND HMA

ON ROUTE 80 IN SOLANO COUNTY

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

INSTALL RAMP METERING AND TRAFFIC

IN SOLANO COUNTY IN AND NEAR RIO
VISTA FROM ROUTE 12 TO 0.4 MILE

NORTH OF CACHE SLOUGH FERRY

BONDED WEARING COURSE (GAP GRADED)

IN SONOMA COUNTY, AT FORT ROSS,

AT

1.1 MILES SOUTH OF FORT ROSS ROAD.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS.

DIR"S EMERGENCY F.A.

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS

525 JACOBY STREET

SAN RAFAEL CA 94901
(415)454-7011

TEICHERT CONSTRUCTION
2407 COUNTY ROAD 100A

WOODLAND, CA 95616
(530)406-4200

BAY CITIES PAVING & GRADING
5029 FORNI DRIVE

CONCORD, CA 94524
(925)687-6666

WINDSOR FUEL CO
P O BOX 1029

PITTSBURG CA 94565
(925)427-5266

VALENTINE CORPORATION
111 PELICAN WAY

SAN RAFAEL, CA 94901
(415)453-3732

324 CAMPUS LANE,
SUITE T

FAIRFIELD, CA 94534
(707)863-5102

BUTTERS, CARL
324 CAMPUS LANE,
SUITE T

FAIRFIELD, CA 94534
(707)863-5123

RASTEGAPOUR, HAMED
324 CAMPUS LANE,
SUITE T

FAIRFIELD, CA 94534
(707)863-5119

HISLOP, SCOTT
4030 OCCIDENTAL ROAD,
SUITE A

SANTA ROSA, CA 95401
(707)576-3482

$0 06/10/13
$0 12/20/13

$39,943,273 10/26/12
$6,610,504 12/03/12
$1,129,946 02/06/14

$12,894,845 08/31/12
$3,482,569 10/04/12

$505,705 01/31/14

$883,792 04/11/13
$0 04/26/13
$0

$485,000 12/20/12

$409,415 12/20/12

$0 05/10/13

0%

31%
17%

28%
27%

0%
0%

12%
84%
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-1-31.9/31.9 IN SONOMA COUNTY, AT FORT ROSS, AT  TEAM GHILOTTI, INC. HISLOP, SCOTT $4,635,000 01/22/13 1%
04-4H6004 1.1 MI SOUTH OF FORT ROSS ROAD, 2531 PETALUMA BLVD SOUTH 4030 OCCIDENTAL ROAD $56-9§g 81;58;12 1%
CONSTRUCT SOLDIERPILE WALL AND ROCK SANTA ROSA. CA 95401
. PETALUMA, CA 94952 ’
SLOPE PROTECTION. DIR"S EME (707)249-4732
CONSTRUCT SOLDIER PILE WALL AND Rsp (707)763-8700
20.20.201
130
04-SON-1-33.1/33.2 IN SONOMA COUNTY ABOUT 13 MILES E T I C ENGINEERING NGUYEN, NGHIA T. $254,319 10/15/12 22%
04-459604 NORTH OF ROUTE 116 NEAR FORT ROSS 2285 MORELLO AVENUE 4030 OCCIDENTAL ROAD 222'221 ég;gg;ig o%
ROAD PLEASANT HILL, CA 94523 SANTA ROSA, CA 95401 ’
REPLACE CULVERT AND ROCK SLOPE ; _
(925)602-4710 (707)774-6005 SUSPENDED
HA23 WPCP
04-SON-1-40.1/0 IN SONOMA COUNTY ABOUT 19 MILES KEN"S WATER TENDER INC NGUYEN, NGHIA T. $344,555 07/09/13 0%
gg_iiiizéoo4)5 NORTH OF JENNER AT WARREN CREEK. 39509 HIGHWAY 299 4030 OCCIDENTAL ROAD ig gg;ig;ig 0%
- - REPL CULVERT &ND ROCK SLOPE PROTECT
-0 WILLOW CREEK, CA 95573 SQTSA7$282602A 95401
(530)629-4397 (510)774-
HA23
04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $946,701 12/14/12 9%
04-3A3304 MILE NTH TO 0.1 MILE STH MADRONE RD 119 MAIN STREET 1009 CLEGG COURT $83,910 01/11/13 9%
HSST-PO12-(111) AND HIGHWAY PLANTING IN SANTA ROSA ON PETALUMA, CA 94954 $0 04707714
-0 SUMMERFIELD RD, LOCAL WINTERS, CA 95694 707)796-5693
(530)795-0132 707
INSTALL TRAFFIC SIGNALS AND WIDEN
HB1 WPCP
04-SON-12-38.9/41.2 IN SONOMA COUNTY FROM 0.2 MILE SOUTH WINDSOR FUEL CO STREATER, HAL $706,242 05/20/13 23%
04-3E6104 OF NAPA ROAD TO 0.1 MILE NORTH OF P O BOX 1029 1009 CLEGG COURT ii;-gig gg;ig;ig 3%
JUNCTION ROUTE 121 PETALUMA, CA 94954 ’
RESURFACING PITTSBURG CA 94565 (707)769-5693
(925)427-5266
HM1
04-SON-12-41.2/41.3 IN SONOMA COUNTY AT SCHELLVILLE 0.C. JONES & SONS, INC. STREATER, HAL $2,696,208 10/06/11 0%
04-1A6204 INSTALL TRAFFIC SIGNAL 1520 FOURTH STREET $2,467,549 10/25/11
HSST-PX09-(704) 33?? ELEGG COURT., $0 12/12/13 0%
Y BERKELEY, CA 94710 PETALUMA, CA 94954
(510)526-3424 . PLANT EST
(707)796-5693 SATIS

HB1 SWPPP
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $67,075,681 11/02/12 7%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 525 JACOBY STREET 1009 CLEGG COURT, STE $7,549,772  01/11/13 11%
101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94501 G $966,786  08/15/15
CONSTRUCT 1/C, REPLACE BR
(415)454-7011 P53¢L3g2’522594952
HE11 SWPPP (707)769-
04-SON-101-3.4/4_1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $21,287,704 11/02/12 19%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 525 JACOBY STREET 1009 CLEGG COURT, STE $3§$§§’Z§§ géjig;ii 18%
INTERCHANGE SAN RAFAEL, CA 94901 G ’
WIDEN ROUTE 101, RECONSTRUCT HWY ’
(415)454-7011 P53¢L5g2’522594954
HB4C SWPPP (707769~
04-SON-101-4.0/5_2 IN SONOMA COUNTY IN PETALUMA ROUTE  GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,488,865 11/01/11 56%
04-264044 101 FROM 0.4 KM SOUTH TO 0.7 KM COMPANY , INC. 4030 OCCIDENTAL ROAD, $6,664,171 11/17/11 28%
HPLU-L620-(410)1 NORTH OF EAST WASHINGTON STREET 2301 KERNER BOULEVARD, SUITE SUITE A $207,825 09/23/14
ULL6-20 4-(02)
o OVERCROSSING SAN RAFAEL. CA 94901 SANTA ROSA, CA 95401
- CONSTRUCT BRIDGE RETAINING WALLS , _
HB4N SWPPP (415)256-1525 (707)576-3482
04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,666,426 05/19/11  100%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD INC 1009 CLEGG COURT, STE $11,578,2§g 8?;8;;1% 100%
REDWOOD HIGHWAY OVERCROSSING TO 0.1 246 GHILOTTI AVE G 07717713
MILE NORTH OF PEPPER ROAD
WIDEN ROADWAY AND BRIDGE SANTA ROSA CA 95407 P?gingg 22924954 CONPLETED
HB5 SWPPP (707)585-1221 o7
04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $19,899,978 02/12/13 12%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD INC 1009 CLEGG COURT, STE $1,845,886 03/12/13 9%
REDWOOD HIGHWAY OVERCROSSING 246 GHILOTTI AVENUE G $1,299,505 02/15/15
RECONSTRUCT INTERCHANGE
SANTA ROSA CA 95407 P53¢L3Z2’522594954
HA21 SWPPP (707)585-1221 (707)769-
04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $43,196,160 03/03/09  100%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 454 JACOBY STREET 1009 CLEGG COURT, STE $44,124,628 82;22;22 100%
TO SANTA ROSA AVENUE OVERCROSSING. G 06728713
WIDEN AND RECONSTRUCT INTERCHANGE SAN RAFAEL CA PETALUMA CA 94954 PLANT EST
(707)769-5695 SATIS
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD  GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $29,038,162 12/03/12 18%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD  INC 4030 OCCIDENTAL ROAD, gg,gég-;gg ég;i;jig 18%
UNDERCROSSING IN SONOMA COUNTY 246 GHILOTTI AVENUE UNIT A » [0V
RECONSTRUCT THE EXISTING AIRPORT
SANTA ROSA, CA 95407 sgg;A55ngélgA 95401
HB1 SWPPP (707)585-1221 (707)576-
04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION INC VALEH, SYD $626,606 12/14/12 36%
04-1G2404 MILE EAST OF STONY POINT ROAD TO 0.2 246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD $530,290 01/10/13 84%
HSST-P116-(045) $23,254 08/20/13
o MILE WEST OF ALDER AVENUE SANTA ROSA. CA 95407 SANTA ROSA, CA 95401
- LEFT TURN CHANNELIZATION > _
(7075851221 (707)573-2310
HB1 WPCP
04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,902,440 10/04/12 19%
2@;2?5?52_(044)E VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY, INC. 340 REGATTA BOULEVARD :ggg,ggg ii;gg;ig 25%
o O OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804 ’
- - ARNOLD DRIVE (510)774-5911
INSTALL PLANTS AND IRRIGATION SANTA ROSA, CA 95407
HB1 SWPPP (707)585-1221
04-SON-121-7.3/11.6 IN SONOMA COUNTY NEAR SONOMA CREEK TO FONSECA/MCELROY GRINDING CO  STREATER, HAL J. $1,247,777 06/06/13 0%
04-3E8204 NAPA COUNTY LINE INC 1009 CLEGG COURT 28 28;%2;12 o%
RUBBERIZED ASPHAL CONCRETE OVERLAY 336 E GISH ROAD PETALUMA, CA 94954
SAN JOSE, CA 95112 (707)769-5693
HM1 (408)573-9364
04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE WINDSOR FUEL CO STREATER, HAL $443,607 05/03/13 26%
04-3E3204 FROM ROUTE 37 TO SONOMA CREEK BRIDGE PO BOX 1029 1009 CLEGG COURT 2181338 82;2%;12 20
COLD PLANE ASPHALT AND HMA PETALUMA, CA 94954 ’
PITTSBURG CA 94565 (707)768.5693
(925)427-5266
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 93%
gg:iggi}?OOS)E THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE 3401 REGATTA $3gg,igg ggjggjig 86%
RESTORE HIGHWAY PLANTING BOULEVARD ’
-0 SANTA ROSA, CA 95407

WPCP

State of California Department of Transportation

(707)523-4399

RICHMOND, CA 94804
(510)385-6756
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Statement of Ongoing Contractsasof 07/20/13 08/19/13
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tgam Wwater Description Ef‘s'ﬁ%g Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 22%
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $133,401 03/22/12 61%
$2,340 08/31/17
BRIDGE SANTA ROSA, CA 94403 BOULEVARD
PLANT ESTABLISHMENT, INSTALL PLANTS ’ RICHVOND. CA 94804
(707)836-0669 510 385’6755
HA21 WPCP (510)385-
04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 3888 CINCINNATI AVENUE 3401 REGATTA $137,961 06/22/10 o%
MITIGATION PLANTING BOULEVARD $1,250 10/17/13
ROCKLIN, CA 95765 RICHMOND, CA 94804
(916)408-2990 510 385’6756 PLANT EST
HA21 SWPPP (510)385- SATIS

Totals: Authorized Final Amt: $4,576,802,618 Completed to Date: $3,606,453,465  Work ThisMonth: $78,995,676
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04-ALA-92-6.3/6.8

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-10.7/10.7
04-ALA-580-30.6/30.6
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04-ALA-580-4.7/8.2
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Statement of Ongoing Contracts - Index

Contract
04-1SS604
04-294914
04-0120M4
04-292274
04-014074
04-3A7774
04-3A7764
04-1G3104
04-014084
04-292264
04-172414
04-297614
04-153004
04-2G3614
04-2490A4
04-151134
04-4S3704
04-2E7404
04-1A6734
04-4A07U4
04-2908v4
04-172434
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04-ALA-580-8.4/14.6 04-2908C4
04-ALA-580-14.6/21.6 04-2908E4
04-ALA-680-1.0/9.9 04-4H4104
04-ALA-680-3.6/6.5 04-4G1004
04-ALA-680-4.8/5.2 04-253764
04-ALA-680-20.8/21.5 04-4G5004
04-ALA-880-.1/10 04-4H0404
04-ALA-880-1.0/9.9 04-4H6504
04-ALA-880-18.3/22.8 04-3E5904
04-ALA-880-18.3/20.7 04-3E6304
04-ALA-880-22.6/24 04-3A9214
04-ALA-880-24.0/25.5 04-3A9224
04-ALA-880-27.4/28 04-165424
04-ALA-880-28.2/29.9 04-1A6824
04-ALA-880-30.1/31.1 04-1706U4
04-CC-4-.1/100 04-3E6904
04-CC-4-.2/31.5 04-0A7904
04-CC-4-23.5/26.1 04-228594
04-CC-4-27.5/29 04-1G9404
04-CC-4-16.8/20.3 04-3E2004
04-CC-4-20.1/45.6 04-2E2304

04-CC-4-25.6/26.6 04-2285C4
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04-CC-4-26.6/27.5
04-CC-24-1.4/0
04-CC-80-7.3/7.6
04-CC-80-10.7/10.7
04-CC-580-5.5/6.1
04-CC-580-6.1/6.3
04-CC-580-/5.5
04-CC-680-1.0/9.9
04-CC-680-4.0/6.8
04-CC-680-17.5/18.8
04-CC-680-17.5/18.8
04-CC-680-24.2/24.8
04-CC-680-12.7/17.5
04-MRN-1-11.0/0
04-MRN-1-37.1/37.1
04-MRN-12-15.6/15.6
04-MRN-101-20.5/20.9
04-MRN-101-22.2/24_1
04-MRN-101-23.3/27.6
04-MRN-101-/8.5
04-NAP-12-_.2/3.2
04-NAP-12-2.8/3.3
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Contract
04-2285E4
04-4S2704
04-1G5504
04-4G3904
04-1A3204
04-003944
04-3E4404
04-4H6704
04-2285H4
04-1E82A4
04-1E8204
04-0060C4
04-3E4304
04-4S5304
04-3S5704
04-2E6904
04-2640G4
04-2640L4
04-264074
04-0C7404
04-264134
04-264144
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04-NAP-29-1.0/9.9
04-NAP-29-6.6/16.5
04-NAP-29-40.9/41.4
04-NAP-121-_.3/2
04-NAP-128-10.3/10.3
04-SCL-9-4.8/4.9
04-SCL-9-/7
04-SCL-17-1.0/99.9
04-SCL-17-/2.8
04-SCL-82-14.3/19.2
04-SCL-82-20.9/0
04-SCL-82-/14.3
04-SCL-85-1.0/9.9
04-SCL-85-18.0/23.9
04-SCL-101-40.2/41.2
04-SCL-101-49.0/52.2
04-SCL-152-6.1/6.5
04-SCL-152-16.2/19.5
04-SCL-680-/9.9
04-SCL-880-4.4/8.7
04-SF-1-.1/.1
04-SF-1-5.9/6.3
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04-4H6604
04-264904
04-3E2904
04-0G1304
04-2E7104
04-4H4204
04-154204
04-4876A4
04-4A3304
04-448834
04-2A4404
04-153204
04-298304
04-2E7604
04-1A9024

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
04-SF-80-4

04-SF-80-5.
04-SF-80-6.

04-SF-80-7
04-SF-80-8

04-SF-80-12.6/13.9

-9/5.9
4/0
8/0
.9/8.2
.2/8.7

04-SF-101-1.0/9.
04-SF-101-4.1/5

04-SF-101-4.1/4.
04-SF-101-8.8/9.

04-SM-1-13.
04-SM-1-16.
04-SM-1-16.
04-SM-1-28.
04-SM-1-34.
04-SM-1-38.
04-SM-1-38.
04-SM-1-39.
04-SM-35-10.6/25.8
04-SM-35-24.8/25.2

6/13.
4/16.
8/17.
2/0

8/37.
0/38.
2/39.
6/40.

9

P M O N R

B N O ©

04-SM-82-4.8/18.9

04-SM-82-20.8/22.4

Statement of Ongoing Contracts - Index

Contract
04-0435E4
04-040824
04-3G4474
04-0120S4
04-0120F4
04-0120T4
04-4H6804
04-2A1404
04-4G1604
04-163744
04-4S4304
04-4H7904
04-4H6204
04-0G1704
04-1E2404
04-1123U4
04-1123H4
04-1123J4
04-1E5704
04-4S1204
04-4A9234
04-3E3804

Page
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15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
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04-SM-84-8.3/17
04-SM-84-22.0/22.1
04-SM-84-25.8/27.6
04-SM-92-14.4/18.8
04-SM-101-.9/3.6
04-SM-101-13.5/17.7
04-SM-101-17.9/0
04-SM-101-/26.2
04-SM-101-/6
04-SM-101-/.9
04-SM-280-9.6/10.8
04-SM-280-/0
04-S0L-12-1.8/2.8
04-S0L-37-7.2/10.5
04-SOL-80-.9/45
04-S0L-80-1.0/9.9
04-S0L-80-14.3/14.4
04-S0L-80-30.6/38.7
04-S0L-80-24.8/25.2
04-S0L-80-/28.4
04-S0L-84-.1/3
04-SON-1-31.9/31.8

Statement of Ongoing Contracts - Index

Contract
04-3E3004
04-4S5904
04-2E7504
04-042244
04-235634
04-2642A4
04-2E7004
04-2A7904
04-4A9254
04-235644
04-4G4104
04-4A3204
04-2E7204
04-0T1454
04-4A2504
04-4H7404
04-0A5354
04-4A0104
04-0A0904
04-153504
04-3E2804
04-4H6304

Page
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20
21
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21
21
21
21
22
22
22
22
22
22



Cnty Rt Pm

04-SON-1-31.9/31.9
04-SON-1-33.1/33.2
04-SON-1-40.1/0
04-SON-12-32.7/33
04-SON-12-38.9/41.2
04-SON-12-41.2/41.3
04-SON-101-.9/3.6
04-SON-101-3.4/4.1
04-SON-101-4.0/5.2
04-SON-101-7.1/8.9
04-SON-101-7.1/8.1
04-SON-101-13.9/15.5
04-SON-101-25.0/29.3
04-SON-116-34.1/34.5
04-SON-116-41.8/44.7
04-SON-121-7.3/11.6
04-SON-121-/7.3
04-SON-128-5.4/0
04-SON-128-17.1/24.7
04-SON-128-21.7/0

Statement of Ongoing Contracts - Index

Contract
04-4H6004
04-4S9604
04-3S7524
04-3A3304
04-3E6104
04-1A6204
04-2640U4
04-2640K4
04-264044
04-0A1844
04-0A1854
04-129654
04-3A23U4
04-1G2404
04-283824
04-3E8204
04-3E3204
04-2S59414
04-4A8824
04-4A8814
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District
Federal Aid

District Total:

Statement of Ongoing Contracts - Federal Aid

04
Category Bid + CCO
FEDERAL AID (INTERSTATE) $278,192,873
FEDERAL AID (PRIMARY) $150,342,646
FEDERAL AID (SECONDARY) $499,614,092
STATE HIGHWAY $3,030,185,756
STORM DAMAGE REPAIR $5,900,837

$612,566,413
$4,576,802,618

Work Comp
$126,759,398
$134,191,908
$460,791,297

$2,358,082,773
$3,965,018
$522,663,072
$3,606,453,465

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
04 $193,641,510

Work completed this Period: $193,641,510
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