
  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES $746,406 03/12/14 0%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS 

207 W LOS ANGELES AVE #252 $0
 $0

04/02/14 
0%

MOORPARK CA 93021 

(805)523-1914 

HM4 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,241,529 01/30/14 0%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

02/21/14 
10/09/14 

0%

SUSPENDED 

HA23 (949)252-0441 
(310)609-0264 

90220 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $387,878 06/20/13 45%

HB4N 

07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

90670 

$175,229
 $33,285

07/15/13 
06/23/14 

56%

(562)345-3145 

07-LA-1-21.9/23.9 IN LOS ANGELES COUNTY, ARTESIA TO AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $1,106,692 12/18/13 0%
07-1W1404 ROSECRANS 

COLD PLANE AC PAVMENT, PLACE RHMA 
SANTA ANA CA 92711 

P O BOX 11238 12975 WEST CULVER 

BLVD 

$0
 $0

01/14/14 
0%

HM1 

(714)769-7025 
(310)821-1847 

LOS ANGELES, CA 90066 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER SAYKALI, ZARIF $1,558,061 03/26/14 0%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 
PLACENTIA CA 92870 

1327 E LAWSON LANE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

04/09/14 
0%

(714)646-3697 
(310)345-6274 

HM4 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 9% 
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $210,295 
$0 

01/10/13 
08/30/14 

5% 

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270

HA23 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5 C A RASMUSSEN INC RESLER, CAESAR $4,225,198 10/28/13 100%
07-4X1104 INTERCHANGE 

REPAIR FIRE DAMAGED BRIDGE/CONNECTR 
VALENCIA CA 91355 

28548 LIVINGTON AVE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,189,252
 $56,382

10/28/13 
05/30/14 

99%

(661)367-9040 
(818)637-2509 OVER RUN 

HA23 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,870,660 06/20/12 39%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,014,863
 $0

07/30/12 
12/31/13 

96%

HM1 WPCP 

07-LA-2-32.5/32.5 IN ANGELES NATIONAL FOREST NEAR LA GRANITE CONSTRUCTION COMPANY RESLER, CAESAR $1,298,462 11/07/13 4%
07-3X4104 
CSTP-17D8-(004)E 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

P O BOX 50085 $12,407
 $0

11/25/13 
06/30/15 

1%

--() 
REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

WATSONVILLE CA 950775085 

(661)726-4447 

HA23 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $39,856,934 11/28/11 54%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$24,634,211
 $1,804,125

12/21/11 
09/26/14 

62%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,164,444 08/19/11 45%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$36,855,396
 $1,246,284

09/13/11 
01/19/17 

41%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 29% 

HB5 

07-215934 

SWPPP 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$22,140,942 
$1,775,835 

09/18/12 
08/31/17 

30% 

(562)345-9865



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $123,883,236 08/23/12 21%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$35,738,181
 $3,058,894

09/18/12 
05/16/17 

29%

(562)345-3125 

07-LA-5-9.7/18.4 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC SAMY, RAGY $1,456,059 05/22/13 85%
07-1W3904 AND COMMERCE ON RTE 5 FROM SLAUSON 

AVENUE OVERHEAD TO S5-S10 OVERHEAD 

AND RTE 10 FROM E10-N5 

JOINT SEAL,POLYESTER OL,METH DECK 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,361,192
 $262,123

06/13/13 
05/30/14 

91%

HM3 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 68%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

SAN DIMAS, CA 91773 

(909)599-1612 

113 E. ARROW HWY 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$732,932
 $2,600

05/17/11 
11/06/15 

92%

26.700 WPCP 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,158,199 12/04/13 1%

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 
IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DRIVE 

(626)572-6700 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$310,934
 $144,563

01/09/14 
11/17/17 

28%

07-LA-5-15.1/18.2 IN LOS ANGELES IN LOS ANGELES AT O'DONNELL CONSTRUCTION, INC. PATEL, PRAVIN $1,082,034 03/06/13 100% 

HB1 

07-274504 
ACNH-X037-(159)E

--() 

VARIOUS LOCATIONS 

UPDGRADE MBGR & CRASH CUSHIONS 
SAN DIMAS CA 91773 

(909)394-4510 

559 W. COVINA BLVD. 

(626)572-2700

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,124,128 
$26,467 

03/21/13 
06/23/14 

99% 

OVER RUN 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS YAKAR RESLER, CAESAR $694,493 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(818)637-2059 

2090 FERN LANE 

GLENDALE, CA 91208 

$0
 $0

04/17/14 
12/16/14 

0%

TEA10 

07-LA-5-18.5/31.2 IN LOS ANGELES, AT LA-5, AT POSTMILE J MCLOUGHLIN ENGINEERING CO SHALVIRI, ALI $729,188 05/24/13 96%
07-1W3304 18.5 TO 31.2 

JOINT SEAL,METH DECK,SPALL REPAIR 

INC 

10641 FULTON COURT 
2090 FERN LANE 

GLENDALE, CA 91208 

$702,068
 $0

06/13/13 
03/30/14 
04/21/14 

83%

RANCHO CUCAMONGA CA 91730 
(818)254-7383 

HM3 (909)944-1037 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 100%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,336,443
 $118,642

08/05/13 
04/30/14 

87%

OVER RUN 

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,246,736 05/28/13 78%
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$304,960
 $0

06/13/13 
12/23/14 

24%

IRVINE CA 92614 
SYLMAR, CA 91342 

HM3 (949)252-0441 
(818)364-2760 

07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,458,841 11/07/13 27%

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$253,694
 $214,114

12/09/13 
11/02/17 

11%

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $56,876,244 12/06/10 83% 
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$30,952,030 
$782,604 

12/20/10 
08/17/15 

54% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,651,818 10/11/10 87%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$6,964,409
 $0

11/02/10 
01/31/14 

100%

COMPLETED 
04/15/14 

HE11 SWPPP 

07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY IN BURBANK FROM SECURITY PAVING COMPANY INC GURFINKEL, VLADIMIR $163,475,623 11/29/12 22%

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$8,604,476
 $161,714

12/20/12 
06/30/19 

5%

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $60,856,419 10/14/10 93%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)362-9200 

PO BOX 1489 

(213)712-4785 

9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$57,813,851
 $739,403

10/26/10 
03/30/15 

94%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $115,474,839 05/06/10 69%
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$94,830,254
 $1,298,930

05/24/10 
10/26/15 

82%

HB5 SWPPP 

07-LA-5-C 43.9/C46.4 IN LOS ANGELES COUNTY IN AND NEAR LOS SECURITY PAVING COMPANY INC TIEU, FRED $11,570,324 12/12/12 48%

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,470,321
 $1,506,058

01/10/13 
10/08/14 

39%

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $135,151,822 03/27/08 78% 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$134,843,995 
$111,055 

05/01/08 
12/05/14 

98% 

SUSPENDED 
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04/30/14 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELES C A RASMUSSEN, INC TIEU, FRED $9,571,387 06/03/13 52%

07-252634 $8,166,289 06/27/13
AND SANTA CLARITA FROM 0.2 MILE SOUTH 28548 LIVINGSTON AVE
 45120 13TH STREET	 81%

ACIM-0053-(080)E	 $631,707 10/08/14


OF 5/14 SEPARATION TO 0.2 MILE NORTH WEST
 
--() VALENCIA CA 91355


OF LAKE HUGHES RO	 LANCASTER, CA 93534

(661)367-9040


ROADWAY REHABILITATION (661)726-0148

HA22
 

07-LA-5-46.3/50	 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,510,965 02/27/12 100%


CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE
07-2332A4	 $37,418,062 03/22/12
13171 TELFAIR AVE	 84%

ACIM-0053-(044)E	 $1,158,108 10/09/14


CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342

--() SAN MARCOS CA 92078


OF PICO CANYON ROAD LYO (805)797-1348 OVER RUN

(760)916-9100


WIDEN ROADWAY AND BRIDGES WITH PCC
 
HB4N SWPPP
 

07-LA-5-53.6/56.3	 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,431,403 03/25/13 41%


LOCATIONS 20058 VENTURA BLVD #318
07-258804	 $1,318,453 05/01/13
902 SAN GABRIEL BLVD	 83%

ACST-X037-(162)E	 $124,335 04/30/15


CONSTRUCT SLOPE PAVING AND DRAINAGE ROSEMEAD, CA 91770

X0-37 1-(2E) WOODLAND HILLS CA 91364
 

(626)572-6700

--() (818)206-9990
 

HA42
 

07-LA-5-53.7/0	 CITY OF SANTA CLARITA LA-5 AT THE O'DONNELL CONSTRUCTION, INC. AMADI, PATRICIA $1,185,000 09/16/13 0%


SANTA CLARA RIVER BRIDGE (NO. 53- 559 W. COVINA BLVD. 13171 TELFAIR AVENUE 0%

07-4X0304	 $0 10/11/13
 

$0

2925/PM 53.7) REPAIR & REPLACE BRIDGE SUITE 101
 

SAN DIMAS, CA 91773

JOINT ASSEMBLY DIR'S EMER SYLMAR, CA 91342
 
REPAIR & REPLACE BRIDGE JOINT (805)391-3555


20.20
 
ASSEMBLY
 

201130
 

07-LA-5-54.4/54.8 IN LOS ANGELES COUNTY IN SANTA BRUTOCO ENGINEERING & CHAVEZ, EFRAIM $1,896,043 10/15/13 83%

07-278804 $1,548,181 11/01/13
CLARITA BETWEEN 0.4 MILE NORTH OF RYE CONSTRUCTION INC
 13171 TELFAIR AVE.	 82%


$1,228,666 06/28/14

CANYON ROAD AND 1.4 MILES SOUTH OF P O BOX 310189	 SYLMAR, CA 91342
 
ROUTE 5/126 INTERCHANGE (818)364-2760


FONTANA CA 92331

UPGRADE WEIGH STATION
 

HA42 (909)350-3535
 

07-LA-5-54.4/54.4 IN LOS ANGELES COUNTY IN SANTA O'DONNELL CONSTRUCTION INC WIDJAJA, DANIEL $440,597 12/11/12 90%
 
07-285004 $454,047 01/10/13
CLARITA AT THE SOUTHBOUND ON-RAMP 559 W COVINA BLVD
 25061 W. AVENUE	 98%

IMG- 005-(073)	 $0 05/30/14


FROM RYE CANYON ROAD
 STANFORD #70
 
--()	 SAN DIMAS CA 91773


INSTALL AND UPGRADE SIGNAL AND HMA VALENCIA, CA 91355

(909)394-4510
 

(661)257-0273

HB4N WPCP
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Statement of Ongoing Contracts as of 04/20/14
04/30/14
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREWIDJAJA, DANIEL $89,782,404 01/12/12 78%

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$78,020,741
 $1,086,066

02/17/12 
09/05/14 

86%

07-LA-10-.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION INC SAMY, RAGY $236,470 10/31/12 77%
07-3X3004 
ACIM-17D3-(004)E 

--() 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$247,815
 $0

01/03/13 
07/10/14 

100%

HA23 WPCP 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,318,256 12/21/12 60%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,218,013
 $247,402

01/11/13 
11/30/14 

93%

HB1 WPCP (949)252-0441 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $1,965,607 03/10/14 0%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 
COVINA CA 91722 

(626)339-8610 

236 E ARROW HWY 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$0
 $0

03/19/14 
03/16/16 

0%

SUSPENDED 

HA42 

07-LA-10-14.3/18 IN LA COUNTY IN LA ON ROUTE 10 FROM HIGHLAND CONSTRUCTION INC PATEL, PRAVIN $1,800,830 05/07/13 98%

HM3 

07-1W2504 HOOVER ST UNDERCROSSING TO LA RIVER 

BRIDGE AND OVERHEAD AND ON ROUTE 60 

FROM LA RIVER BRIDGE A 

JOINT SEAL REPLACEMENT 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(626)572-6700 

902 S. SAN GABRIEL 

BLVD 

ROSEMEAD, CA 91770 

$1,246,012
 $248,207

06/04/13 
07/25/14 

68%

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,872,912 03/24/14 0% 
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0 
$0 

04/09/14 
03/30/15 

0% 

IRVINE CA 92614 
(626)572-6700

HM4 (949)252-0441 
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Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 0%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,082,017
 $1,500

05/09/12 
06/05/14 

0%

PLANT EST 

SATIS 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $50,488,453 02/29/12 52%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)572-6732 

11310 VALLEY BLVD 

EL MONTE, CA 91731 

$26,549,326
 $323,100

04/20/12 
08/13/15 

53%

HB4N 
BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $88,806,645 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 
(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$82,104,026
 $1,618,155

05/18/09 
09/01/14 

92%

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $91,210,747 02/10/14 0%

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 
CORONA CA 92880 

(951)356-1275 

391 N MAIN STREET SUITE 111 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$0
 $0

02/27/14 
0%

07-LA-10-/48.2 IN LOS ANGELES COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,505,958 06/05/13 87%
07-1W2804 LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$1,684,514
 $156,418

06/27/13 
05/20/14 

67%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $30,512,524 01/19/12 100% 

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$29,555,886 
$0 

02/14/12 
12/31/13 

96% 
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Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,310,510 02/10/12 100%

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,484,361
 $0

03/06/12 
12/31/13 

99%

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,091,971 12/12/12 91%
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,007,980
 $0

01/10/13 
03/10/14 

90%

HA21 WPCP (602)437-1711 
(310)609-0264 

90220 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL FAYAD, HASSAN $302,476 05/15/13 29%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$168,571
 $11,903

06/05/13 
11/14/14 

56%

SUSPENDED 

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 42%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,990,566
 $10,061

07/13/10 
02/28/15 

86%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,342,249 06/30/11 40%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$70,058,823
 $1,351,691

07/13/11 
03/15/17 

38%

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $76,778,008 12/22/11 76% 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$52,094,751 
$3,475,059 

01/18/12 
09/30/14 

68% 
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Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-20.6/0 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

IN LOS ANGELES COUNTY IN ROWLAND 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,925,942
 $1,105,105
 $189,591

11/13/13 
12/03/13 
04/30/15 

20%

 57%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--()

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,880,442
 $1,735,145

 $76,454

12/12/12 
01/10/13 
09/11/14 

74%

 93%

07-LA-91-9.7/11.7 

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN COMPTON AND 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA, CA 927111238 

(714)769-7025 

P O BOX 11238 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,213,340
 $1,240,461

 $0

05/02/12 
06/12/12 
07/31/14 

77%

 97%

07-LA-101-1.0/11 

HA21 

07-265904 
ACNH-P101-(227)E 

--() 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,722,362
 $186,942

 $0

10/01/13 
10/22/13 
06/01/14 

23%

 7%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $5,066,558

 $0

01/13/11 
02/10/11 
01/30/14 

94%

 99%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$853,313 
$481,986 
$117,125 

11/05/13 
11/22/13 
05/27/14 

16% 

54% 
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Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.5/6.3 IN LOS ANGELES COUNTY, INGLEWOOD AND AUTOBAHN CONSTRUCTION INC RAM, MAHINDA $822,794 03/06/14 0%

HM3 

07-1W5804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING 

METH DECK,JOINT SPALL REPR,JT SEAL 
SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0
 $0

03/24/14 
11/03/14 

0%

07-LA-105-2.6/0 IN LOS ANGELES COUNTY IN HAWTHORNE, RSB GROUP INC SAYKALI, ZARIF $654,015 01/16/14 4%
07-3X3504 
ER-17E0-(004)E 

--() 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$312,919
 $289,474

02/05/14 
11/30/15 

49%

HA23 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $803,238 06/06/12 88%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$369,671
 $286,646

07/03/12 
05/22/14 

46%

MODIFY PUMPING STATION 
CORONA CA 92883 

DOWNEY, CA 90241 

HA42 WPCP (951)674-7352 
(562)401-3333 

07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13 18%
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 
RIVERSIDE, CA 92504 

5942 ACORN STREET 13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$49,579
 $0

02/26/14 
05/18/14 

6%

20.20.201 
REPAIR/REPLACE PUMP STATIONS 90670 

130 
(562)345-3144 

07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY IN TORRANCE ALL AMERICAN ASPHALT WANG, MIKE $911,080 04/17/13 48%
07-1W5504 FROM FASHION WAY TO EL NIDO UNDERPASS 

COLD PLANE AC PAVEMENT AND OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S WOODRUFF 

AVENUE 

$960,827
 $0

05/16/13 
03/28/14 

91%

HM1 

(951)736-7600 
(562)401-3333 

DOWNEY CA 90241 

07-LA-110-6.5/20.7 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES GALLARDO, SAM $1,210,417 06/10/13 85% 

HM3 

07-1W2904 LOCATIONS 

TREAT BRIDGE DECK, REPL JOINT SEALS 
RIVERSIDE, CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$937,814 
$220,431 

07/08/13 
05/31/14 

76% 

SUSPENDED 

(310)609-0264



 
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 
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04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $24,385,860 11/12/09 94%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$24,297,389
 $137,619

12/07/09 
12/11/14 

98%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.4/30.3 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO CHOU, MICHAEL $3,170,754 05/22/13 100%
07-1W3404 LOCATIONS 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

INC 

10641 FULTON COURT 
1041 W. BADILLO SUITE 

112 

$2,986,360
 $255,879

06/13/13 
05/22/14 

94%

RANCHO CUCAMONGA CA 91730 
COVINA, CA 91722 

HM3 (909)944-1037 
(626)339-1601 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,348,291 10/29/13 46%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$344,820
 $197,671

11/15/13 
07/31/17 

27%

HA42 

07-LA-110-30.5/31.9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $830,543 04/23/13 100%
07-1W6004 AT VARIOUS LOCATIONS 

COLD PLANE EXISTING PAVEMENT & RHMA 
CORONA, CA 928782229 

(951)736-7600 

P O BOX 2229 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$774,081
 $0

05/16/13 
11/21/13 

100%

COMPLETED 
04/09/14 

HM1 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $608,813 06/06/12 100%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$613,538
 $0

06/27/12 
10/15/13 

99%

IRVINE CA 92614 
(626)572-6700 OVER RUN 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,319,842 12/12/12 0% 

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,196,337 
$3,325 

01/11/13 
02/20/17 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 
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07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,589,871 05/17/12 100%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$3,397,027
 $0

06/12/12 
12/31/13 

98%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 OVER RUN 

HM3 WPCP (909)944-1037 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,413,616 09/13/12 100%

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,085,134
 $15,002

10/17/12 
05/01/14 

86%

OVER RUN 

07-LA-134-/13.3 IN LOS ANGELES COUNTY IN VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $3,440,332 03/04/13 89%
07-266104 
HSNH-P134-(036)E 

--() 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$2,237,021
 $271,953

03/20/13 
06/10/14 

66%

HB1 (949)252-0441 
(626)572-6732 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 100%

HA42 

07-2769U4 
NH-P170-(004) 

--() 

SWPPP 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 
SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,498,823
 $127,557

01/10/13 
03/25/17 

83%

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,724,000 09/23/13 51%

HA42 

07-2768U4 
NHPI-2101-(815)E 

--() 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 
LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,388,066
 $217,892

10/15/13 
08/16/17 

89%

07-LA-210-6.8/7.2 IN LA COUNTY IN THE CITY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $706,650 12/10/13 72% 
07-290904 
HPIG-2101-(818)E 

--() 

ANGELES, FROM PIERCE STREET TO TERRA 

BELLA STREET 

SALVAGE MBGR INSTALL CONCRETE BARR 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(818)746-0669

13171 TELFAIR AVE 

SYLMAR CA 91342 

$153,061 
$47,275 

12/27/13 
05/28/14 

22% 

HB1 (949)252-0441 
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07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $40,486,011 10/18/13 12%

HA22 

07-288014 
NHPI-2101-(816)E 

--() 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$3,622,253
 $878,511

11/06/13 
02/23/16 

9%

07-LA-210-14.2/22.6 IN LOS ANGELES COUNTY AT VARIOUS C A RASMUSSEN INC RESLER, CAESAR $2,065,786 06/26/12 100%
07-4Y0104 LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,171,579
 $0

07/20/12 
03/27/14 
04/21/14 

100%

HM1 WPCP 

07-LA-210-15.0/36 IN LA COUNTY IN LOS ANGELES AT POWELL CONSTRUCTORS INC KAROUT, REDA $8,775,899 11/14/12 47%

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$6,341,047
 $198,223

12/20/12 
07/21/15 

72%

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 88%

HB1 

07-4T5804 
NHPI-G210-(814)E 

--() 

STREET OFFRAMP. INSTALL TRAFFIC 

SIGNAL AND CONSTRUCT ADA CURB RAMPS. 

INSTALL TRAFFIC SIGNAL,ADA RAMPS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(626)339-1601 

1041 W BADILLO 

STREET, STE 112 

COVINA, CA 91722 

$109,477
 $90,544

08/13/13 
05/15/14 

41%

SUSPENDED 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $15,000 02/25/14 0%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$0
 $0

04/16/14 
10/03/14 

0%

20.20 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 
(626)339-1601 

COVINA, CA 91722 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100% 
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403 
$0 

04/13/12 
04/22/13 

100% 

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732
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07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 90%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,193,061
 $51,213

07/08/13 
05/30/14 

93%

SUSPENDED 

(310)609-0264 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,526,802 10/02/13 16%

HA21 

07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$434,096
 $107,958

10/22/13 
11/19/15 

17%

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $223,086 10/15/13 51%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$124,997
 $0

10/25/13 
04/30/14 

56%

PLACENTIA CA 92870 
RANCHO DOMINGUEZ CA SUSPENDED 

HB71 (714)646-3697 
(310)609-0264 

90220 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258
 $0

07/03/12 
09/30/13 

92%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,266,632 05/31/11 100%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$18,866,518
 $49,702

06/09/11 
01/24/15 

99%

OVER RUN 

HB4N SWPPP 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,639,686 06/28/13 25% 
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DR 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$4,300,666 
$776,280 

07/30/13 
09/29/15 

15% 

HA22 
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04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-405-/0 IN LOS ANGELES COUNTIES AT VARIOUS PETERSON-CHASE GENERAL SAAD, HUSSEIN $1,670,773 05/30/13 89%
07-1W4004 LOCATIONS 

TREAT BRIDGE DECK W METHACRYLATE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
17912 CRUSADER AVE 

SUITE 101 

$772,431
 $168,480

06/27/13 
09/30/14 

46%

HM3 

IRVINE, CA 92614 

(949)252-0441 
(562)860-3085 

CERRITOS, CA 90703 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,526,451 07/05/12 100%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,468,827
 $0

07/30/12 
02/28/14 

97%

OVER RUN 

HB1 WPCP 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%
07-4T3204 STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

8406 N ARMSTRONG AVENUE 17912 CRUSADER AVE. 

STE 101 

$413,119
 $0

08/18/11 
09/17/14 

0%

HA25 WPCP 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 
(562)860-3085 

CERRITOS, CA 90703 PLANT EST 

SATIS 

07-LA-710-5.8/12 IN LA COUNTY IN LONG BEACH FROM HAR HIGHLAND CONSTRUCTION INC FAYAD, HASSAN $522,155 02/12/13 50%
07-2X9604 
NH-47B7-(004) 

--() 

BOR SCENIC DRIVE OVERHEAD TO ROUTE 

91/710 SEPARATION 

CONSTRUCT ROCK BLANKET,INLETS,PLANT 
ORANGE CA 92868 

133 N PIXLEY STREET 17912 CRUSADER AVE 

SUITE #101 

CERRITOS CA 90703 

$551,250
 $1,162

03/12/13 
05/19/14 

99%

HA23 WPCP 

(714)538-5156 
(562)860-3085 

07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 0%

HA25 

07-4T4804 

WPCP 

FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

HIGHWAY PLANTING, HARDSCAPE 
LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$533,038
 $0

07/16/12 
04/04/14 
04/21/14 

0%

PLANT EST 

SATIS 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,006,605 11/08/13 30% 
07-259014 
NHPI-710 -(817)E 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

$1,362,116 
$433,522 

11/22/13 
12/31/14 

45% 

--() 
SAND FILTERS & INFILTRATION DEVICES 

FONTANA CA 92335 
RANCHO DOMINGUEZ CA 

(909)356-8880 
90220 

HA42 
(310)609-0264



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 04/20/14
04/30/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $107,036,841 04/04/12 40%

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$40,132,553
 $1,770,227

04/30/12 
07/15/16 

37%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11 100%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,545,400
 $44,294

03/01/11 
05/30/14 

97%

SUSPENDED 

(310)609-0264 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 88%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 
IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$246,253
 $28,732

12/26/13 
06/28/14 

10%

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$282,371
 $2,071

09/09/11 
04/17/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-VEN-1-2.6/10.2 IN VENTURA COUNTY ROUTE 1 PM 2.6 TO UNION ENGINEERING COMPANY, INCIRA, ALFRED $4,705,000 05/04/13 79% 
07-4X0604 10.2 TO REPAIR FIRE DAMAGE AND 

PROTECT THE HIGHWAY FROM ROCK FALL AS 

DIRECTED BY R.E.DIR'S EME 
VENTURA, CA 93002 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD SUITE 102 

THOUSAND OAKS, CA 91320 

$3,881,503 
$758,494 

06/19/13 
04/30/14 

82% 

20.20 
REPAIR FIRE DAMAGE (805)480-4928
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07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $12,929,918 03/27/13 79%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$10,211,689
 $570,310

04/18/13 
06/14/14 

79%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,455,416 06/05/13 61%

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$1,343,179
 $239,096

06/27/13 
06/25/14 

36%

07-VEN-23-6.0/6 IN VENTURA COUNTY IN THOUSAND OAKS AUTOBAHN CONSTRUCTION INC DAVIS, ALAN $822,185 05/07/13 98%

HM2 

07-1W5304 AND OXNARD ON ROUTE 23 AT AVENIDA DE 

LOS ARBOLES UC AND ROUTE 34 FROM 0.1 

MILE WEST OF RICE AV 

REPAIR & REPLACE CULVERTS 

ORANGE, CA 92867 

(714)769-7025 

933 N BATAVIA ST 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$570,273
 $0

06/04/13 
03/31/14 

95%

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,356,641 06/11/13 60%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
SANTA BARBARA CA 93160 

(805)964-9951 

P O BOX 6744 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$31,771
 $0

07/08/13 
01/30/14 

2%

SUSPENDED 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $24,755,757 11/21/13 6% 

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$1,672,979 
$210,983 

12/12/13 
12/31/16 

7% 
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Statement of Ongoing Contracts as of 04/20/14
04/30/14
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES $182,733 04/03/14 0%

07-292504 $0 04/22/14
NORTHBOUND ROUTE 101 ON/OFF RAMP AT 207 W LOS ANGELES AVE #252
 0%

HSNH-Q101-(238)E	 $0


LYNN ROAD
 
--() MOORPARK CA 93021


MODIFY TRAFFIC SIGNAL
 
(805)523-1914
 

HB1
 

07-VEN-101-39.8/43.6	 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $55,619,577 01/03/12 41%


FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085
07-260704	 $40,330,291 01/18/12
1525 RANCHO CONEJO	 72%

$1,492,945 11/19/15


MILE SOUTH OF CASITAS PASS ROAD BL,STE 102

WATSONVILLE CA 950775085


WIDEN RDWY W/JPCP OVER	 THOUSAND OAKS, CA 91320

(831)724-1011
 

(805)375-9247

HB5 SWPPP
 

07-VEN-118-18.4/18.7	 IN VENTURA COUNTY ON THE VEN-118 AT PETERSON-CHASE GENERAL DAVIS, ALAN $980,855 08/12/13 7%


ARROYOSIMI BRIDGE. LOCATED IN THE ENGINEERING CONSTRUCTION, INC.1525 RANCHO CONEJO 63%

07-3X9704 $616,026 09/18/13
 

$34,429 07/15/14

CITY OF MOORPARK.	 1792 KAISER AVENUE BLVD., SUITE 102
 
REMOVE 4 FAILED JOINT ASSEMBLY THOUSAND OAKS, CA 93065


IRVINE, CA 92614

SYSTEMS	 (805)480-4928


20 20 201 (805)450-1085
 

13
 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $4,051,366 12/06/10 97%
 
07-4L5704 $4,069,679 12/22/10
20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE
 1525 RANCHO CONEJO	 99%

ACST-4138-(004)E	 $0 01/31/14


ROUTE 150 NEAR SANTA PAULA BLVD, 102

41-38 0-(4E) VALENCIA, CA 91355


CONSTRUCT ROCK WEIR SYSTEM THOUSAND OAKS, CA 91320

--() (661)367-9040
 

(805)480-4928

HA23 SWPPP
 

Totals: Authorized Final Amt: $2,014,365,127 Completed to Date: $1,090,217,284 Work This Month: $35,376,526



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-21.9/23.9 07-1W1404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-15.1/0 07-4X1104 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-9.7/18.4 07-1W3904 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-15.1/18.2 07-274504 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.5/31.2 07-1W3304 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-54.4/54.8 07-278804 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-14.3/18 07-1W2504 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-4.9/14.8 07-267504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-.4/0 07-3X3004 

07-LA-10-/48.2 07-1W2804 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-52.6/59.2 07-254904 

07-LA-19-/19.2 07-4Y7504 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-101-1.0/11 07-265904 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-2.1/3.7 07-1W5504 

07-LA-110-6.5/20.7 07-1W2904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-30.5/31.9 07-1W6004 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/10 07-273404 

07-LA-134-/11.4 07-4Y7904 

07-LA-134-/13.3 07-266104 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-/0 07-1W4004 

07-LA-605-.1/16.6 07-250504 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-710-5.8/12 07-2X9604 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-VEN-1-2.6/10.2 07-4X0604 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-6.0/6 07-1W5304 

07-VEN-23-20.9/24.2 07-1W0804 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

07-VEN-118-18.4/18.7 07-3X9704 19
 

07-VEN-150-28.6/28.7 07-4L5704 19
 

Statement of Ongoing Contracts - Federal Aid 

07
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $358,529,806


FEDERAL AID (PRIMARY) $286,102,454


FEDERAL AID (SECONDARY) $26,984,738


STATE HIGHWAY $371,487,612


STORM DAMAGE REPAIR $2,895,544


 $968,364,974


 $2,014,365,127


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $7,482,361
 

$7,482,361
Work completed this Period:

 Work Comp 

$149,492,291


 $164,098,838


 $18,794,135


 $181,698,446


 $312,919


 $575,820,655


 $1,090,217,284
 


	07

