
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER RAVANIPOUR, MOHAMMAD $212,061 02/25/10 60%

HA12 

12-0AA024 MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 
PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$148,443
 $0

04/06/10 
03/22/11 

70%

12-ORA-0-/0 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC RAVANIPOUR, MOHAMMAD $207,899 03/22/10 100%

HA12 

12-0AA004 BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 
GARDENA CA 90247 

(310)354-9900 

15305 S. NORMANDIE AVENUE 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$202,899
 $0

05/18/10 
04/27/11 

100%

COMPLETED 
04/27/11 

12-ORA-1-9.4/21.6 IN OC. IN LAGUNA BEACH, NEWPORT G B A ENGINEERING HAMIDI, FRED $226,123 04/07/11 100%

HM2 

12-0L1404 

WPCP 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 
FULLERTON CA 92831 

(714)577-9441 
(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$74,125
 $74,125

04/25/11 
08/03/11 

34%

OVER RUN 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $233,848 09/28/10 35%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$238,062
 $1,321

10/18/10 
03/01/12 

96%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,806,577 12/20/10 13%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$560,530
 $123,397

01/11/11 
12/07/11 

20%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $924,760 11/23/10 19% 

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$452,484 
$84,720 

12/16/10 
09/08/12 

49% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.0/31.2
 
12-0F9204
 
ACIM-005 -(944)7
 

--()


HA25 SWPPP
 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E
 

0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-6.3/33.4
 
12-0L1004
 

HM1 WPCP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNT IN DANA POINT LAGUNA
 

NIGUEL, MISSION VIEJO, LUGUNA HILLS,
 

LAKE FORREST, IRVINE, TUSTIN AND
 

SANTA ANA FROM ROUTE 1 


REMOVE AND REPLACE RUBBERIZED HMA
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

Contractor 

YAKAR
 

113 E. ARROW HIGHWAY
 

SAN DIMAS, CA 91773
 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92867
 

(714)769-7025
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

Resident
 
Engineer
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

SUITE 100
 

IRVINE, CA 92612
 

(949)279-8447
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,828,487

 $180,268

 $26,267


 $884,042

 $530,953

 $45,869


 $1,096,788

 $0

 $0


 $8,409,700

 $55,800


 $0


 $14,985,341

 $13,152,690


 $479,835


 $1,280,639
 
$1,265,898
 

$87,136
 

06/16/10
 
08/06/10
 
10/03/14
 

04/14/10
 
05/11/10
 
07/10/14
 

04/19/11
 
05/10/11
 
09/01/11
 

06/22/10
 
07/13/10
 
01/28/13
 

07/22/08
 
07/29/08
 
08/31/11
 

%Time
% Work 

Message 

62%


 10%


 20%


 60%


 0%


 0%


 22%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/07 0%
 
09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $456,925 06/16/10 55%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

$362,187
 $52,515

07/27/10 
07/27/11 

79%

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 6%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$133,425
 $126,385

03/22/11 
05/08/13 

4%

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, CHRISP COMPANY HAMIDI, FRED $493,891 05/02/11 0%

HM4 

12-0L1104 

WPCP 

ORANGE, FULLERTON, ANAHEIM AND BUENA 

PARK FROM 0.4 MILE SOUTH OF GRAND 

AVENUE UNDERCROSSING TO 0.6 

REPLACE PAVEMENT DELINEATION. 

FREMONT CA 94539 

(510)656-2840 

43650 OSGOOD RD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

05/12/11 
08/01/11 

0%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 9%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$13,250
 $13,250

02/24/11 
04/29/15 

2%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,150,071
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.3/0 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45% 
12-0K5504 EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 
MADERA, CA 93636 

10266 HIGHWAY #41 

(949)279-8702

6521 MARINE WAY 

IRVINE, CA 92618 

$109,703 
$0 

11/03/10 
06/15/11 

79% 

BRIDGE DECK OVERLAY 
HB1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P BUI, KEN $102,826,345 10/12/10 8%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$2,286,056
 $867,551

11/05/10 
07/14/15 

2%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,585,176 06/11/10 18%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$7,463,316
 $715,246

06/25/10 
03/16/14 

11%

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $255,559 06/02/10 92%
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$239,079
 $41,608

07/20/10 
06/01/11 

93%

(949)279-8803 

HB4N WPCP 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $365,936 07/09/10 60%
12-0K2604 
ACHS-P039-(022)E

PHP0-39 0-(2E) 

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$221,365
 $55,606

07/22/10 
07/29/11 

60%

HB1 WPCP 

12-ORA-55-5.5/12 IN ORANGE COUNTY IN COSTA MESA SANTA AUTOBAHN CONSTRUCTION INC JAVAHERNESHAN,MAJID $391,763 02/18/11 82%

HB4N 

12-0J7604 

WPCP 

ANA AND TUSTIN FROM PAULARINO AVENUE 

TO 0.2 MILE NORTH OF 17TH STREET 

REMOVE HOV BUFFER AND RESTRIPE 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$353,075
 $182,225

03/01/11 
06/02/11 
05/24/11 

87%

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,571,313 09/10/07 0% 
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,557,514 
$4,320 

10/11/07 
11/21/11 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,449,638 05/17/10 100%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,537,497
 $0

06/02/10 
05/13/11 

100%

PLANT EST 
05/13/11 

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 SATIS 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. $1,389,517 04/15/11 0%
12-0L1504 AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

599 W COVINA BLVD $0
 $0

05/05/11 
0%

(909)394-4510 

HM1 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION INC $169,749 05/11/11 0%
12-0K6904 OVERLAY CONNECTOR 16425 ILLUSION WAY $0

 $0
05/27/11 

0%

LA MIRADA CA 90638 

(714)253-3270 

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,843,229 10/12/10 14%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$3,582,989
 $1,474,511

10/26/10 
08/09/13 

12%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,062,487 10/13/10 14%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$2,490,573
 $1,275,967

11/02/10 
11/20/13 

9%

HB4N 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $1,004,373 12/21/10 6% 

HB1 

12-0K5404 
HSNH-P057-(056)E 

--() 

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$39,935 
$39,935 

01/11/11 
09/07/11 

4% 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 16%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$188,828
 $2,224

05/24/10 
11/03/15 

55%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $771,475 06/14/10 100%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$804,089
 $0

07/09/10 
05/09/11 

100%

COMPLETED 
05/09/11 

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $177,853 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$192,942
 $44,100

05/24/10 
06/30/11 

89%

TUSTIN CA 92780 OVER RUN 

HM3 WPCP 
(714)558-4109

12-ORA-91-3.5/3.6 IN ORANGE COUNTY IN FULLERTON AT BEADOR CONSTRUCTION COMPANY $754,700 04/15/11 0%
12-0C9704 VARIOUS LOCATIONS 

REPAIR BRIDGE WINGWALL 

INC 

26320 LESTER CIRCLE 

$0
 $0

05/12/11 
0%

CORONA CA 92883 

HA21 WPCP (951)674-7352 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC $44,866,493 05/03/11 0%
12-0G3304 YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

6 ORCHARD, STE 150 $0
 $0

05/27/11 
0%

(949)407-0500 

HB4 SWPPP 

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION $1,287,886 01/20/11 0% 
12-0K6804 
HSNH-P091-(129)E

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

4070 NELSON AVE SUITE A 

$0 
$0 

02/08/11 
0% 

CONCORD CA 94520 

HB1 WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 05/20/11
06/06/11 

12District 

12-ORA-91-15.9/18.9 

Fed Aid 

HB4 HB4

Pgm Code 

12-0G0404 

Contract 

ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE AND RIVERSIDE CO IN ANAHEIM 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

Description 

WIDEN FREEWAY AND BRIDGES 

Type Of Work 

BRUTOCO ENGINEERING AND 

CONSTRUCTION, INC. 

Contractor 

FONTANA CA 92331 

P O BOX 310189 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$37,673,001

Bid + CCOs

 $37,271,774

Comp To date

 $0

This Month 

08/28/09 

Awarded 

09/16/09 

Approved 

05/05/11 

Est Comp

 73%

%Time

 98%

% Work 

COMPLETED 

MessageAccepted 

05/13/11 

HB4 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,181,534

 $5,920

01/07/09 
02/04/09 
04/15/15 

36%

 78%

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,863,452

 $58,855

06/14/10 
06/28/10 
06/28/11 

67%

 50%

SUSPENDED 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$987,274
 $706,489
 $225,661

01/05/11 
01/24/11 
11/21/11 

30%

 71%

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021
 $0
 $0

04/26/10 
05/24/10 

0%

 0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-9.5/17.7 

HB1 

12-0K5104 
IM-4052-(950)E

--() 

WPCP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM BRISTOL STREET TO BOLSA AVE 

PLACE HOT MIX ASPHALT CONCRETE 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$528,086 
$0 
$0 

01/03/11 
01/25/11 

0% 

0% 
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05/20/11Statement of Ongoing Contracts as of 

Page 8 

06/06/11 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-13.6/0 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

IN ORANGE COUNTY IN FOUNTAIN VALLEY 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 

R S B GROUP, INC. 

LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$256,868
 $278,872

 $1,000

06/29/10 
07/20/10 
12/22/11 

51%

 99%

12-ORA-405-/11.4 
12-0L0604 
ACIM-405 -(946)9 

--() 

IN ORANGE COUNTY IN IRVINE AND COSTA 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

HAMIDI, FRED 

3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$4,872,914 
$3,698,851 

$0 

06/14/10 
07/01/10 
05/24/11 

83% 

74% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $373,377,970 Completed to Date: $85,589,016 Work This Month: $6,111,281



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0AA024 

12-ORA-0-/0 12-0AA004 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.3/33.4 12-0L1004 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-31.4/42.5 12-0L1104 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-5.5/12 12-0J7604 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-3.5/3.6 12-0C9704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-261-/6.2 12-0L5004 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.5/17.7 12-0K5104 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-/11.4 12-0L0604 
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Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $10,594,267

-F­ FEDERAL AID (PRIMARY) $5,760,861

-S­ FEDERAL AID (SECONDARY) $344,848

-SH­ STATE HIGHWAY $145,063,962

 $211,614,032

District Total: $373,377,970

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $40,102,012 

Work completed this Period:  $40,102,012 

Work Comp 

$4,291,416


 $2,863,452


 $188,828


 $29,725,433


 $48,519,887


 $85,589,016
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