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Subject: STIP AMENDMENT 12S-029 
 

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

 
ISSUE: 
 
The Department, the Solano Transportation Authority and the Napa County Transportation and 
Planning Agency propose to amend the 2012 STIP to delay, from Fiscal Year (FY) 2013-14 to FY 
2014-15, the delivery of the Follow up Landscaping contract (PPNO 0367J) of the State Route 12 – 
Jameson Canyon Widening – Phase 2 project in Solano and Napa Counties. 

 
BACKGROUND:   
 
The projects areas that require landscaping will not be available until the roadway contracts of this 
Corridor Mobility Improvement Account (CMIA) project are completed.  Per the current CMIA 
baseline, the construction of the larger Solano County contract (PPNO 0367D) was scheduled to be 
completed by August 2013.  However, due to the unavailability of bond funds, the allocation of 
funding was delayed by a few months.  Furthermore, a number of contract change orders concerning 
drainage, retaining wall construction, and stage construction issues have resulted in additional delays 
in completion of the roadway contracts.  Therefore, the delivery of this follow-up landscaping 
contact will be delayed from FY 2013-14 to 2014-15.  
 
The Metropolitan Transportation Commission (MTC) concurs with the changes described above and 
listed on the next page. 
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REVISE: 
 
Follow up Landscaping contract (PPNO 0367J) for the State Route 12 – Jameson Canyon 
Widening – Phase 2 Widening project  
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Metropolitan Transportation Commission
SR 12 Jameson Canyon Widening - Phase 1 (Follow-up Landscaping)
Near Fairfield, On Route 12, from State Route 29 junction (Napa County) to Red Top Road (Solano County).                    
Follow-up highway landscaping                                                            
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