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ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
                  WAIVER 13-12 
 

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the Santa Cruz Branch Line 
Improvements project (PPNO 0932) in Santa Cruz County for four months, to September 30, 2013. 

 
ISSUE: 
 
On December 6, 2012, the Commission approved Resolution MFP-12-04 allocating $5,350,000 to 
the Santa Cruz County Regional Transportation Commission (SCCRTC) for the Santa Cruz Branch 
Line Improvements project.  Contract award has been delayed due to non-responsive bids and the 
need to readvertise.  The SCCRTC has taken steps to streamline the advertising and award process 
for the construction contract.  A contract award is anticipated to be completed by September 2013. 
 
BACKGROUND: 
 

 In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
 implementing a project to request a time extension if the project will not be awarded within six   
 months of the allocation.  Current State Transportation Improvement Program guidelines stipulate 
 that the Commission may approve a waiver to the contract award deadline one time only for up to 20 
 months in accordance with Government Code Section 14529.8. 
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