
California Transportation Commission
January 22, 2015 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

65 2.8b.(1) Contract Award (STIP Loc-Admin On-System) 1 05-2376 SLO-41 Atascadero 3 months 3 months 3 months Low bidders disqualified, repackage and rebid

66 2.8b.(2) Contract Award (STIP On-System) 1 05-2266 SB-101 Caltrans-STIP 6 months 6 months 6 months Delay in executing agreement with CCC
2 06-6613 KER-46 Kern County 5 months 5 months 5 months Encroachment permit delay for local on-system

67 2.8c.(1) Project Completion (STIP Locally-Admin) 1 05-6500 SCR SCCRTC 18 months 18 months 6 months Time to negotiate and settle claims

68 2.8c.(2) Project Completion (STIP Rail) 1 75-2030 SJ Caltrans-Rail 4 months 4 months 4 months Delay by seasonal access to project location
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