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WAIVER 15-25 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve extensions to the period of project development expenditure for 
the time periods identified for each project on the attached document. 

ISSUE: 

The attached list identifies six locally-administered State Transportation Improvement Program 
(STIP) projects totaling $1,696,000.  The Commission allocated the funds in Fiscal Year 2012-13 
for project development, as shown on the attachment.  The attachment shows the details of the 
projects and the explanation for the delays.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 

Attachment 

Tab 109



 Reference No.:  2.8d.(2) 
 May 28, 2015 
 Attachment, Page 1 of 2 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 County of Lake  
County of Lake  
PPNO:  01-3032R 
South Main Street Rehabilitation project 
 

Plans, Specifications & Estimates 
Allocated: $500,000 
Balance:   $500,000 
  

03/05/2013 
  FP-12-41 
  20 Months 

02/28/2017 
Support   

 
 

The County of Lake (County) is requesting a 20-month extension to the period of project development for the Plans, Specifications & 
Estimates (PS&E) phase of the South Main Street Rehabilitation project.  The County has experienced unforeseen delays in the procurement 
of the Architecture Engineering (A&E) consultant for the final Design, Right of Way, and pre-construction environmental efforts. 
 
The County completed the negotiations and sent the pre-award audit request package for the proposed A&E contract amendment for the PS&E 
work to the Department’s Division of Audits and Investigations (A&I).  However, the contract could not be executed due to contract 
deficiencies.  A&I sent a corrective action letter to the County and they began work on the Request for Proposal (RFP) for the PS&E phase 
work.  The County adjusted the A&E contract to include Right of Way due to the loss of the certified Right of Way agent.  The Department 
approved the Public Interest Finding in October 2014 allowing the County to conduct negotiations with the A&E consultant.  The County 
submitted the pre-award audit request letter in December 2014 and the County Board of Supervisors executed the A&E consultant agreement 
in February 2015.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
 

2 County of Lake  
County of Lake  
PPNO:  01-3032R 
South Main Street Rehabilitation project 

Right of Way 
Allocated: $364,000 
Balance:   $364,000 
  

03/05/2013 
  FP-12-41 
  20 Months 

02/28/2017 
Support   

 The County of Lake (County) is requesting a 20-month extension to the period of project development for the Right of Way phase of the South 
Main Street Rehabilitation project.  The County has experienced unforeseen delays in the procurement of the Architecture Engineering (A&E) 
consultant for the final Design, Right of Way, and pre-construction environmental efforts. 
 
The County completed the negotiations and sent the pre-award audit request package for the proposed A&E contract amendment for the PS&E 
work to the Department’s Division of Audits and Investigations (A&I).  However, the contract could not be executed due to contract 
deficiencies.  A&I sent a corrective action letter to the County and they began work on the Request for Proposal (RFP) for the PS&E phase 
work.  The County adjusted the A&E contract to include Right of Way due to the loss of the certified Right of Way agent.  The Department 
approved the Public Interest Finding in October 2014 allowing the County to conduct negotiations with the A&E consultant.  The County 
submitted the pre-award audit request letter in December 2014 and the County Board of Supervisors executed the A&E consultant agreement 
in February 2015.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
 

3 County of Lake  
County of Lake  
PPNO:  01-3033R 
Soda Bay Road Rehabilitation  
 

Plans, Specifications & Estimates  
Allocated: $310,000 
Balance:   $310,000 
  

03/05/2013 
  FP-12-41 
  20 Months 

02/28/2017 
Support   

 The County of Lake (County) is requesting a 20-month extension to the period of project development for the Plans, Specifications & 
Estimates (PS&E) phase of the South Main Street Rehabilitation project.  The County has experienced unforeseen delays in the procurement 
of the Architecture Engineering (A&E) consultant for the final Design, Right of Way, and pre-construction environmental efforts. 
 
The County completed the negotiations and sent the pre-award audit request package for the proposed A&E contract amendment for the PS&E 
work to the Department’s Division of Audits and Investigations (A&I).  However, the contract could not be executed due to contract 
deficiencies.  A&I sent a corrective action letter to the County and they began work on the Request for Proposal (RFP) for the PS&E phase 
work.  The County adjusted the A&E contract to include Right of Way due to the loss of the certified Right of Way agent.  The Department 
approved the Public Interest Finding in October 2014 allowing the County to conduct negotiations with the A&E consultant.  The County 
submitted the pre-award audit request letter in December 2014 and the County Board of Supervisors executed the A&E consultant agreement 
in February 2015.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

4 County of Lake  
County of Lake  
PPNO:  01-3033R 
Soda Bay Road Rehabilitation  
 

Right of Way 
Allocated: $242,000 
Balance:   $242,000 
  

03/05/2013 
  FP-12-41 
  20 Months 

02/28/2017 
Support   

 The County of Lake (County) is requesting a 20-month extension to the period of project development for the Right of Way phase of the South 
Main Street Rehabilitation project.  The County has experienced unforeseen delays in the procurement of the Architecture Engineering (A&E) 
consultant for the final Design, Right of Way, and pre-construction environmental efforts. 
 
The County completed the negotiations and sent the pre-award audit request package for the proposed A&E contract amendment for the PS&E 
work to the Department’s Division of Audits and Investigations (A&I).  However, the contract could not be executed due to contract 
deficiencies.  A&I sent a corrective action letter to the County and they began work on the Request for Proposal (RFP) for the PS&E phase 
work.  The County adjusted the A&E contract to include Right of Way due to the loss of the certified Right of Way agent.  The Department 
approved the Public Interest Finding in October 2014 allowing the County to conduct negotiations with the A&E consultant.  The County 
submitted the pre-award audit request letter in December 2014 and the County Board of Supervisors executed the A&E consultant agreement 
in February 2015.  Therefore, the County is requesting a 20-month extension from June 30, 2015 to February 28, 2017. 
  

5 Trinity County 
Trinity County 
PPNO:  02-2421 
Wildwood Road 
Reconstruction, Segment 1 
project 
 

Project Approval & Environmental 
Documents 
Allocated: $80,000 
Balance:   $53,363 
  

12/07/2012 
FP-12-30 
6 Months 
12/31/2015 
Support   

 Trinity County (County) is requesting a six-month time extension to the period for the Project Approval & Environmental Documents 
(PA&ED) phase of the Wildwood Road Reconstruction, Segment 1 project.  The County has experienced an unforeseen delay during the 
review of the Biological Assessment (BA) by the National Marine Fisheries Services (NMFS).  
 
The County submitted a BA to NMFS in July 2013 addressing the impacts to the Anadromous Coho Salmon with a request for informal 
consultation.  NMFS conducted a field review in September 2013.  Due to the unusual and potential precedent setting issues, the Department’s 
management was consulted.  In December 2014, the County submitted a revised BA that included additional information.  Therefore, the 
County is requesting a six-month extension to complete the Environmental Studies & Permits of the PA&ED phase of the project from  
June 30, 2015 to December 31, 2015. 
  

6 County of San Luis Obispo 
County of San Luis Obispo 
PPNO:  05-1843 
Templeton – Atascadero 
Connector 
 

Plans, Specifications & Estimates 
Allocated: $200,000 
Balance:   $162,697 
  

06/11/2013 
FP-12-64 
20 Months 
02/28/2017 
Support   

 The County of San Luis Obispo (County) is requesting a 20-month time extension to the Plans, Specifications & Estimates (PS&E) phase of 
the Templeton - Atascadero Connector project.  The County has experienced unforeseen delays to final design due to an environmental issue.  
 
During the site survey, vernal pools with Fairy shrimp were found in the proposed trail alignment.  The Department of Fish and Wildlife must 
determine whether these Fairy shrimp are an endangered species, which will take one wet and one dry California season to find out.  In order 
to complete the wet survey, three centimeters of rain is needed.  However, the wet season of 2015 did not have enough rain to meet this 
requirement.  The dry survey is proposed in the Summer of 2015.  Therefore, the County is requesting a 20-month time extension from June 
30, 2015 to February 28, 2017 to allow at least two rainy winters to complete the required wet survey to determine whether the Fairy shrimp 
species is present.  
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