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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the requested State Transportation Improvement 

Program (STIP) Amendment 14S-12.  This item was noticed at the Commission’s May 2015 

meeting. 

ISSUE: 

The City of Goleta (City) proposes to amend the 2014 STIP to delay $11,372,000 in Regional 

Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 2016-17 for 

the Fowler and Ekwill Street Extension project (PPNO 4611), in Santa Barbara County.   

BACKGROUND: 

The Ekwill Street/Fowler Road Extension project was programmed in the 2014 STIP, with the City 

as the implementing agency.  Originally the Ekwill Street/Fowler Road Extension was two separate 

projects and the implementing agency was the County of Santa Barbara.  There was opposition to 

elements of the projects in regard to the relinquishment of Route 217.  Route 217 leads directly into 

the University of California Santa Barbara (UCSB) campus, and the relinquishment became 

controversial.  The two projects were combined and the City assumed responsibility of the rescoped 

project which addressed the concerns of UCSB and the community. 

Adjacent to the Ekwill Street/Fowler Road Extension is the Hollister Avenue Bridge.  The Hollister 

Avenue Bridge project requires a bridge replacement due to structural and hydraulic deficiencies.  

The bridge project is in the environmental phase with construction planned for FY 2016-17.  To 

minimize traffic impacts to the public it is in the best interest to deliver both projects at the same 

time.  Therefore the City requests that construction funding for the Ekwill Street/Fowler Road 

Extension project be delay from FY 2015-16 to FY 2016-17.  The proposed amendment will delay 

construction one year to correspond with the Hollister Avenue Bridge replacement project.  
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The changes described above are shown on the following table.  

 

REVISES: Fowler Road & Ekwill Street Extension project (PPNO 4611) 
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Santa Barbara County Assoc. of Governments

Fowler Road & Ekwill Street Extension

In Goleta, from 0.1 mile north of San Jose Creek Bridge to Hollister Avenue.

Construct roundabouts at Hollister Avenue ramps.  Extend Fowler Road from Fairview Avenue to Kellogg Avenue.  

Extend Ekwill Street to Kellogg Avenue.             
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RESOLUTION: 

 

Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to 

delay $11,372,000 in Regional Improvement Program (RIP) construction funds from Fiscal Year 

(FY) 2015-16 to FY 2016-17 for the Fowler and Ekwill Street Extension project (PPNO 4611), in 

Santa Barbara County.   

 


