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WAIVER 15-33 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the project listed on the attached 
document for the time period shown. 

ISSUE: 

The Commission allocated $4,900,000 for the construction of four ATP projects identified on the 
attachment.  The responsible agencies have been unable to award the contracts within six months of 
allocation.  The attachment describes the details of the projects and the explanation for the delays.  
The respective agencies request extensions, and the planning agencies concur. 

BACKGROUND: 

Current ATP Guidelines, Resolution G-14-05, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to  
12 months. 
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Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
  

1 Napa County 
Napa County 
PPNO:  04-2300A 
Napa Vine Trail Phase 2  
 

$3,600,000 
 
 

01/22/2015 
FATP-1415-03 
3 Months 
10/31/2015 
Support 

 The Napa County (County) is requesting a three-month extension to the period of contract award for the construction (CON) phase of the Napa 
Vine Trail Phase 2 project.  The City experienced an unexpected delay in finalizing the Plans, Specifications and Estimates package.  
 
The County received the CON allocation in January 2015.  The County anticipated submitting the Request for Authorization in February 2015, 
but it was delayed until April 2015.  The County received their approved Authorization to Proceed with construction on May 1, 2015.  The 
County is currently working on advertising the project and anticipates awarding in July 2015.  To allow for unforeseen bidding issues, the 
County is requesting a three-month extension from July 31, 2015 to October 31, 2015. 
 

2 San Bernardino Association of 
Governments 
San Bernardino County 
PPNO:  08-1145 
SANBAG Safe Routes to School 
Plan 
 

$400,000 
 
 

12/10/2014 
FATP 1415-02 
6 Months 
12/31/2015 
Support 

 The San Bernardino Association of Governments (SANBAG) is requesting a six-month extension to the period of contract award for the 
construction (CON) phase of the SANBAG Safe Routes to School Plan project.  SANBAG experienced an unexpected delay due to multiple 
coordination issues. 
 
The Safe Routes to School Plan is comprised of two phases.  Phase I (Initial Prioritization Analysis) involves stakeholder engagement and 
socioeconomic analysis around the school site.  SANBAG Active Transportation Program funding will be applied to Phase II  
(Walk Audits).  Phase I needs to be completed prior to commencing Phase II.  The City was delayed in completing Phase I due to the 
stakeholder engagement portion taking four months longer than anticipated.  SANBAG anticipates beginning the Request for Authorization 
process in August 2015.  To allow for any unforeseen delays, SANBAG is requesting an additional four months.  Therefore, SANBAG is 
requesting a six-month extension from June 30, 2015 to December 31, 2015. 
 

3 
 

City of Stockton 
San Joaquin County 
PPNO:  10-3097 
Safe Routes to School Plan 
 

$350,000 01/22/2015 
FATP-1415-03 
6 Months 
01/31/2016 
Support 

 The City of Stockton (City) is requesting a six-month extension to the period of contract award for the construction (CON) phase of the Safe 
Routes to School Plan project.  The City experienced an unanticipated delay in awarding the contract. 
 
The City received the CON allocation in January 2015.  The City could not advertise until the Authorization to Proceed with construction  
(E-76) was approved.  The City received the E-76 in February 2015, then issued the Request for Proposal in April 2015.  The City anticipates 
awarding the project by July 31, 2015.  Although the City does not foresee any delays to award, the City is requesting a six-month extension 
from July 31, 2015 to January 31, 2016 to allow for any bidding and/or awarding issues. 
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Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
  

4 
 

City of Stockton 
San Joaquin County 
PPNO:  10-3098 
Bicycle Master Plan Update 

$550,000 01/22/2015 
FATP-1415-03 
6 Months 
01/31/2016 
Support 

 The City of Stockton (City) is requesting a six-month extension to the period of contract award for the construction (CON) phase of the Safe 
Routes to School Plan project.  The City experienced an unanticipated delay in awarding the contract. 
 
The City received the CON allocation in January 2015.  The City could not advertise until the Authorization to Proceed with construction  
(E-76) was approved.  The City received the E-76 in February 2015, then issued the Request for Proposal in April 2015.  The City anticipates 
awarding the project by July 31, 2015.  Although the City does not foresee any delays to award, the City is requesting a six-month extension 
from July 31, 2015 to January 31, 2016 to allow for any bidding and/or awarding issues. 
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