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 RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) approve time extensions for the period indicated for the 

two State Transportation Improvement Program (STIP) projects:  the Route 15 widening (Phase 2) 

project (PPNO 0174L) and the Landscape Enhancement project (PPNO 0175N), both located in San 

Bernardino County 

ISSUE: 

On December 10, 2014, the Commission allocated a total of $81,353,000 for two STIP projects.  In 

accordance with Resolution G-13-07, the deadline to award contracts for projects allocated in 

December 2014 is June 2015.   

At the time these projects were allocated, they were combined for construction and were going to be 

federalized under one project through a Federal Statewide Transportation Improvement Program 

(FSTIP) amendment.  It was anticipated that the project would be advertised in January 2015 and 

then awarded in May 2015.  The project was unable to get Federal approval which has delayed the 

project being awarded.  The delay in receiving Federal approval was due to revocation of a rule 

related to air quality conformity by Environmental Protection Agency.  All Federal Transportation 

Improvement Program amendments throughout the nation were on hold during that time.  This 

freeze was removed in early April 2015 but the Department will not be able to meet the deadline for 

these projects and is requesting a six-month time extension for the period of contract award extending 

the deadline to December 31, 2015.   

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 

request a time extension if the project will not be awarded within six months of the allocation.  The 

Commission may approve waivers to the timely use of funds deadline one time only for up to 20 

months in accordance with Government Code Section 14529.8. 
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