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State Route 99

$ 967 Million Bond  = $1,354 Million Investment

Sacramento Valley  San Joaquin Valley

# of Projects:  13 14

Bond Investment: $144 Million $823 Million

Total Cost: $202 Million $1,152 Million

2



3



What’s Being Accomplished?

• Capacity Improvements
Freeway Widening in Urban Areas: 87.0 Miles
Expressway to Freeway Conversion:  19.0 Miles
Conventional Highway to Expressway Conversion: 6.6 Miles
Total Capacity Added: 112.6 Miles

• Operational Enhancements
Auxiliary Lanes   3.7 Miles

• Safety / Operation Improvements
New Interchanges replacing intersections: 3  Locations
Interchange Reconstruction: 5  Locations
Ramp Improvements: 2  Locations 
Roadside Enhancements: 1  Location
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Local Bridge Seismic Retrofit Program 
385  ‐ bridges in program
247  ‐ completed retrofit
67  ‐ in construction
71  ‐ evaluated and in project development (post‐strategy)
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Issue

•Small set of bridges have not completed Design 
phase, with a few not yet having initiated Design.

•Caltrans Division of Local Assistance is diligently 
working with local agencies to resolve issues and 
provide help as applicable.
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