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SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 

contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2013-14, and  

FY 2014-15. 

In FY 2013-14, the California Transportation Commission (Commission) voted 310 state-administered 

State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 

(SHOPP), and Proposition 1B projects on the State Highway System.  As of July 22, 2015, 307 projects 

totaling $1.67 billion have been awarded.  Funds for two projects have lapsed. 

In FY 2014-15, the Commission voted 372 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of July 22, 2015, 238 projects totaling $835.7 million have 

been awarded.  Funds for two projects have either lapsed or been rescinded. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 

which formalizes the condition of allocation that requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires that projects that are not awarded within four 

months of allocation be reported to the Commission. 
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FY 2013-14 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2013 58 $321,690 56 2 $302,326 0 35 47 

October 2013 34 $149,696 34 0 $146,694 0 24 30 

December 2013 27 $105,410 27 0 $85,943 0 18 25 

January 2014 22 $93,599 22 0 $94,943 0 15 17 

March 2014 37 $256,087 37 0 $256,944 0 24 35 

May 2014 81 $456,494 80 0 $426,261 1 62 69 

June 2014 51 $352,364 51 0 $353,663 0 36 48 

TOTAL 310 $1,735,340 307 2 $1,666,774 1 214 271 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 

 

 

 

FY 2014-15 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2014 86 $562,436 81 1 $500,586 4 43 72 

October 2014 15 $71,486 14 0 $15,166 1 9 12 

December 2014 31 $123,108 28 1 $39,480 2 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 58 0 $107,806 25 57 64 

May 2015 64 $184,758 21 0 $24,581 43 21 24 

June 2015 64 $490,498 7 0 $10,206 57 8 8 

TOTAL 372 $1,799,270 238 2 $835,728 132 176 233 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2013‐14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description

Allocation 
Date

Award 
Deadline

Allocation 
Amount Project Status

04‐0133A 2G860 ALA‐580 In San Leandro, at Benedict 

Drive off‐ramp. Construct 

retaining wall.

21‐May‐14 31‐Aug‐15 $2,252 Project advertised on 7/13/15.  Bid 

opening date 8/5/15.  A time 

extension for this project was 

approved on 12/10/14.

FY 2014‐15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

03‐3453C 1A843 ED‐89 Near South Lake Tahoe, from 

Cascade Road to north of 

Eagle falls Sidehill viaduct.  

Storm water quality 

improvements.

20‐Aug‐14 31‐Aug‐15 $7,843 Advertise date 5/11/15.  Bid 

opening date 6/30/15.  A time 

extension for this project was 

approved on 3/25/15.

04‐0142F 0G221 ALA‐VAR In Alameda and Contra Costa 

Counties at various 

locations.  Construct curb 

ramps and passageways.

20‐Aug‐14 30‐Sep‐15 $600 Project advertised on 6/29/15.  Bid 

opening date 7/29/15.  A time 

extension for this project was 

approved on 3/25/15.

04‐0143A 1SS02 ALA‐13 In Oakland, at 0.1 north of 

Morgan Avenue.  Install 

retaining wall.

20‐Aug‐14 31‐Aug‐16 $4,179 Delay to award due to bid protest  

A time extension for this project 

was approved on 3/25/15.
04‐0098L 4A480 ALA‐260 Near Alameda, at Posey‐

Webster Tubes Bridge #33‐

0106L/R.  Rehabilitate 

bridge.

20‐Aug‐14 31‐Aug‐15 $7,596 Project advertised on 6/22/15.  Bid 

opening date 7/30/15.  A time 

extension for this project was 

approved on 3/25/15.

04‐0360G 26409 MRN‐101 At Marin/Sonoma County 

line, north of Novato at San 

Antonio Curve.  Curve 

correction (TCRP 18.2)

8‐Oct‐14 30‐Apr‐16 $55,005 Delay to award due to utility 

relocation.  A  time extension 

request was approved on 5/28/15.

08‐0174L 35556(1) SBD‐15 Reconstruct three 

interchanges, widen one 

bridge and upgrade 4 miles 

of mainline to current 

roadway standards.

10‐Dec‐14 31‐Dec‐15 $69,607

08‐0175N 35558(1) SBD‐15 Construct context sensitive 

elements like rock blanket 

and aesthetic treatment on 

bridge structures and 

retaining walls.

10‐Dec‐14 31‐Dec‐15 $1,446

06‐6690 0R020 KER‐58 Place concrete barrier and 

high friction surface 

treatment.

20‐Feb‐15 31‐Aug‐15 $284 Bids opened 5/21/15.  Pending 

award.

  (1)  The two projects will be combined for construction purposes under EA 08‐3555V.

Project advertised on 6/15/15.  Bid 

opening date 8/5/15.  A time 

extension for this project was 

approved on 6/25/15.
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