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RESOLUTION FA-15-03 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) allocate an additional $697,000 for one State Highway Operation and 

Protection Program (SHOPP) project identified below. 

ISSUE: 

Additional funds are needed for one previously approved project in order to award the construction 

contract. 

RESOLUTION: 

Resolved, that $697,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 and 

2660-302-0890, to provide funds to award the following project. 

Dist-Co-Rte 

Original 

Allocation 

Allocation 

Adjustment 

Revised 

Allocation 

% Increase 

Above Original 

Allocation 

06-Tul-190 $2,026,000 $697,000 $2,723,000 34.4% 
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PROJECT DESCRIPTION: 

 

This project is located near the city of Porterville at Road 284.  At this location, Route 190 is a two-

lane rural conventional highway on level terrain.  The route provides access for agricultural goods 

movement.  The purpose of the project is to improve safety of the intersection by constructing a 

roundabout that will reduce the number and severity of collisions.  

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FUNDING STATUS: 

 

The project received an allocation at the May 2015 Commission meeting of $2,026,000.  This 

request for an additional $697,000 is an increase of 34.4 percent above the allocated amount. 

 

 

REASON FOR INCREASE: 

 

The project bids were opened on June 24, 2015.  Six bid packages were issued but only two bids 

were received.  The lowest bid received is $2,723,000. 

 

The Department performed a bid analysis to evaluate the differences between the Engineer’s 

Estimate and the contract bid items.  The contract contains 113 bid items.  Six primary items 
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account for the major difference between the low bid and the Engineer’s Estimate.  The top four 

primary items are discussed below. 

 

The largest cost difference item is Traffic Control System.  The low bid was $157,250 or 285 

percent above the Engineer’s Estimate due to complex staging required to keep the intersection 

open during construction.  There are no viable detours available and the intersection must be kept 

open to traffic during construction so local businesses including a rock quarry, casino and gas 

station/store are not impacted adversely. 

 

The three other primary items collectively account for a difference of $290,010 between the low 

bid and the Engineer’s Estimate. These items are Roadway Excavation, Class 2 Aggregate Base 

and Minor Concrete (Misc. Construction); these items are higher due to the need to keep the 

intersection open, which presents a challenge with regard to construction access due to right of 

way restrictions and working around live traffic. 

 

Other comments received from the two bidders and the four bid package recipients who did not bid 

are as follows: 

 

 High workload due to a recent increase in construction activity in lower San Joaquin 

Valley. 

 
 Higher unit prices resulting from an increased regional demand in construction materials. 

 

 Increased complexity of curvilinear concrete planter due to roundabout adds to labor costs. 

 
 Lack of previous experience in constructing roundabouts coupled with complex staging. 

 
These factors collectively led to an overall cost increase of $697,000. 

 

LESSONS LEARNED: 

 

Due to the challenges posed by complex staging required to keep the intersection open to traffic during 

construction, a more thorough constructability review beyond the standard practice, would have 

highlighted the construction risks that resulted in higher unit costs. 

 

DETERMINATION: 

 

The Department has determined that reducing the scope of work on this project and executing another 

project to complete the deleted work later, would result in greater costs and more disruption to the 

traveling public and therefore recommends that this request for $697,000 be approved to award the 

project to the low bidder. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-032.5e.(2) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Porterville, at Road 284. Outcome/Output:
Construct a single lane roundabout to reduce the
number and severity of collisions. 

Supplemental funds are needed to Award.

Total revised amount $2,723,000

(Additional contribution: $400,000 from Tulare
County.)

06-6428
SHOPP/2013-14

302-0042 $41,000 $41,000
SHA

302-0890 $1,985,000 $1,985,000
FTF

20.20.201.010

SHOPP/2014-15
302-0042 $14,000 $14,000

SHA
302-0890 $683,000 $683,000

FTF
20.20.201.010
0600000188

4
0J530

Department of
Transportation

Tulare
06-TUL-190

20.9/21.2

1
$697,000
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