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RESOLUTION FA-15-05 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $147,000 in Interregional 

Improvement Program funds for the Merced County 99 Corridor Bridge Enhancement project 

(PPNO 0196) in Merced County. 

ISSUE: 

Additional funds are needed for construction engineering in order to close-out the project. 

RESOLUTION: 

Resolved, that $147,000 be allocated for construction engineering to close-out the project identified 

below. 

Dist-Co-

Route Funds Component 

Original 

Allocation 

Allocation 

Adjustment 

Revised 

Allocation 

% Increase 

Above 

Original 

Allocation 

10-Mer-99 IIP CON ENG $260,000 $147,000 $407,000 57% 

Tab 75
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PROJECT DESCRIPTION: 
 

Aesthetic enhancements for nine overcrossing structures along the SR 99 Corridor in Merced County 

within the cities of Merced, Atwater, Livingston, and Delhi, at various locations from Childs Avenue 

to Griffith Road.                                                                                                                            

 
LOCATION: 
 
 
 

 
 

  

 

 
FUNDING STATUS: 

 

At its March 2013 meeting, the Commission allocated $260,000 of Interregional Improvement 

Program (IIP) funds for construction engineering and $900,000 of IIP funds for construction 

capital.   

 

An additional $147,000 for construction engineering is needed to close-out the project and is an 

increase of 57 percent above the allocated amount.  This funding shortfall is proposed to be funded 

with IIP funds.  
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REASONS FOR COST INCREASE: 
 
The project is complete and all expenditures are final.  However, the increase in construction 
engineering is a direct result of the increase in the number of contract working days which could not 
have been avoided.  The construction capital stayed within the allocated amount. 
 

The contract was originally planned for 45 working days. The contractor began work on  

January 13, 2014.  Several factors including weather constraints, specification for anti-graffiti coating, 

and under estimate of roadway excavation contributed to an increase in working days, from 45 days to 

123 days.  In addition, support costs were not anticipated for lane closure restrictions, District 

Maintenance’s requests during Construction, and contractual issues related to sub-contractor 

substitutions.     

 

Bridge painting was the controlling operation, which is weather and temperature sensitive work.  Due 

to issues related to weather and temperature, the resident engineer granted the contractor additional 

working days for “weather too cold to paint” weather days.  In addition, the specifications required an 

anti-graffiti coating to be applied 28 calendar days after completion of slope paving; those days were 

not calculated into the original working days schedule.  Lane closure restrictions required the work on 

this project be divided into two shifts - day shift for slope paving work and night shift for painting; this 

required the use of a structures representative inspector for the day work and night work. 

There were additional delays due to issues with railroad flagging and right of entry.  Working days 

were also increased due to rain delay, lane closure conflicts with landscape maintenance work, rework 

of slope paving and roadway excavation. The quantity of roadway excavation significantly increased 

requiring additional days for the operation over the original estimate.   

 

The project manager was monitoring the support expenditures closely due to the increase of working 

days.  The structures representative inspection was done by consulting services but, due to the delay in 

invoicing, it was not realized until after the expenditures were incurred that the project had exceeded 

the threshold requiring supplemental funds for construction engineering.  The increase in construction 

engineering was required to administer the construction contract and was unavoidable.  

 

 

 

DETERMINATION: 

 

The Department has determined that this request of $147,000, is warranted to close out the project. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-052.5e.(5) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In the cities of Merced, Atwater, Livingston and Delhi
at various locations from Childs Avenue to Griffith
Road.  Install bridge enhancements.

Supplemental funds are needed to Close-out
Contract.

Total revised amount $1,432,500

(CEQA - CE, 2/11/2011.)
(NEPA - CE, 2/11/2011.)

Outcome/Output: Applying colored bands, slope
paving and chain link railing on the thirteen
overcrossing structures.

10-0196
IIP/

001-0042 $260,000 $260,000
SHA

IIP/2012-13
301-0042 $12,500 $12,500

SHA
301-0890 $1,013,000 $1,013,000

FTF
20.20.025.700

IIP/
001-0042 $3,000 $3,000

SHA
001-0890 $144,000 $144,000

FTF

1000020386

0S950

Department of
Transportation

MCAG
Merced

10-MER-99
13.1/R36.7

1
$147,000
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