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RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $6,900,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below. 

ISSUE 

Additional funds are needed for one previously approved project in order to complete construction. 

RESOLUTION 

Resolved, that $6,900,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 
and 2660-302-0890 to provide funds to close-out the following project. 

Dist-Co-Rte 
Original 

Allocation 
Current 

Allotment 
Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Original

Allocation 
10-SJ-5 $41,779,000 $46,156,000 $6,900,000 $53,056,000 16.5% 
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PROJECT DESCRIPTION 
 
This project is located in San Joaquin County, in the City of Stockton, on Highway 5 from Charter 
Way to Country Club Boulevard. The project involves reconstruction of the existing eight-lane 
freeway with Continuously Reinforced Concrete Pavement (CRCP), reconstruction and widening 
of the inside shoulder, reconstruction of the outside shoulder, and auxiliary lanes within the project 
limits.   
 
 
PROJECT LOCATION 
 

 

 
 
 

 
FUNDING STATUS 
 
This project was programmed in the 2012 SHOPP for $44,497,000 and was voted in August 2012 
for $41,779,000.  The project was awarded for $46,156,000 using G-12 authority; construction 
started May 14, 2013.  The project is now 80 percent complete. 
  
This request for an additional $6,900,000 is an increase of 16.5 percent above the original 
allocation. 
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REASONS FOR COST INCREASE 
 
The reasons for the $6,990,000 cost increase are broken down as follows: 
 
Construction of the last 1,200-foot section of the project ($4,947,000):  A 1,200-foot section at 
the north end of the project is in conflict with the adjacent I-5 North Stockton Widening project.  
The I-5 North Stockton Widening project was not completed in time to allow for the staging of this 
project, which resulted in a delay and additional work for a final 1,200-foot section.  Additional 
funds are needed to provide for a detour of 1.7 miles.  This will be done in four stages and will 
require additional k-rail, temporary pavement delineation, and traffic re-alignment for each stage.  
In addition, the staging area will impact 1,000 feet, from Country Club Undercrossing to Alpine 
Road Undercrossing, which requires added scope to construct concrete barrier, overhead sign, 
signage, and pavement delineation.   
 
Contract Change Orders ($1,442,000): Additional funds are need to address the following 
CCOs: 

 The Contractor encountered thicker PCC slabs and buried man-made objects, such as 
reinforced concrete structures, grade beams, and steel beams at various locations.  
Additional work was done to resolve the differing site conditions. 

 Repair of construction area traffic control devices damaged by public traffic, and additional 
signage. 

 The existing subgrade and subbase materials under median shoulder failed compaction test 
at various location. 

 Discovery of a rusted 18-inch drainage pipe in the Monte Diablo Structure requiring 
installation of a new pipe and related work and the associated traffic control for work on 
Monte Diablo Street. 

 A sudden major embankment erosion occurred after a heavy rainfall in December 2014, 
requiring additional work to repair the eroded embankment. 

 
Quantity Overruns ($511,000):  Additional cost for quantity overruns due to underestimated 
quantities in the Department’s estimate for “Aggregate Base for Approach Slab” and “Place Hot 
Mix Asphalt - Miscellaneous Area”. 
 

 
DETERMINATION 
 
The Department has determined that this request of $6,990,000 is needed in order to complete the 
construction contract. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-102.5e.(5) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In and near Stockton, from Charter Way to Country
Club Boulevard. Outcome/Output: Rehabilitate
roadway, including reconstruction of the existing
eight freeway lanes, widening inside shoulders,
reconstructing outside shoulders and auxiliary lanes
in order to improve safety and ride quality along 28
lane miles.

Supplemental funds are needed to Complete
Construction.

Total revised amount $53,056,000 

10-0268
SHOPP/2012-13

302-0042 $210,000 $210,000
SHA

302-0890 $45,946,000 $45,946,000
FTF

20.20.201.120

SHOPP/2014-15
302-0042 $138,000 $138,000

SHA
302-0890 $6,762,000 $6,762,000

FTF
20.20.201.120
1000000128

4
0M780

Department of
Transportation

SJCOG
San Joaquin

10-SJ-5
25.1/28.6

1
$6,900,000
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