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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the projects listed on the 
attached document for the time periods shown. 

ISSUE: 

The Commission allocated $3,147,000 for the construction of two locally-administered State 

Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 

agencies have been unable to award the contracts within six months of allocation.  The attachment 

describes the details of the projects and the explanations for the delays.  The respective agencies 

request extensions, and the planning agencies concur. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 

request a time extension if the project will not be awarded within six months of the allocation.   

The Commission may approve waivers to the timely use of funds deadline one time only for up to 

20 months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Fortuna 
Humboldt County 
PPNO:  01-2076 
Rohnerville Road Widening  
(Redwood – Jordan) Project 
 

$1,691,000 
 
 

03/26/2015 
FP-14-40 
2 Months 
11/30/2015 
Support 

 The City of Fortuna (City) is requesting a two-month extension to the period of contract award for the construction (CON) phase of the Rohnerville 
Road Widening (Redwood – Jordan) project.  The City experienced a delay in advertising the project. 
 
The City received the CON allocation in March 2015.  The Rohnerville Road Widening Project (Redwood – Jordan) was packaged with a 
Highway Safety Improvement Program project to attract more bids.  The City experienced delays in submitting Authorization to Proceed with 
Construction (E-76) due to the increased complexity of combining two projects.  The combined E-76 was submitted in July 2015.  The E-76 
was approved on August 25, 2015, and the City advertised on September 3, 2015.  The City will need additional time to review and select the 
best bid.  Therefore, the City is requesting a two-month extension from September 30, 2015 to November 30, 2015. 
 

2 City of San Jose 
Santa Clara County 
PPNO:  04-9035L 
Park Avenue Multi-Modal 
Improvements Project 
 

$1,456,000 
 
 

03/26/2015 
FP-14-40 
12 Months 
09/30/2016 
Support 

 The City of San Jose (City) is requesting a 12-month extension to the period of contract award for the construction (CON) phase of the Park Avenue 
Multi-Modal Improvements project.  The City experienced an unexpected delay in awarding the contract. 
 
The City received the CON allocation in March 2015.  The project was advertised in July 2015 and the City received one bid.  The bid was 
non-responsive and was 50-percent higher than the engineer’s estimate.  The City rejected the bid and anticipates rebidding the project in early 
2016 to align with the construction season.  The City will re-evaluate the scope of the project to simplify the design to encourage multiple bids 
within the project budget.   The City anticipates awarding the project by April 2016, but it is requesting an additional five months to allow for 
any unforeseen bidding and/or awarding issues.  Therefore, the City is requesting a 12-month extension from September 30, 2015 to 
September 30, 2016. 
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