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RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for two 
State Highway Operation and Protection Program (SHOPP) projects described on the attachment. 

ISSUE: 

On June 19, 2015, the Department allocated $1,994,000 for one SHOPP project in Orange County 
using its delegated authority.  On June 25, 2015, the Commission allocated $26,000,000 for one 
SHOPP project in Los Angeles County.  In accordance with Resolution G-06-08, the deadline to 
award contracts for project allocated in June 2015 is December 31, 2015.  The Department will not 
be able to meet the deadlines for these projects and is requesting time extensions for the period of 
contract award.  The attachment shows the details of each project and the delays that have resulted in 
the time extension request. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 12-4095H 0M340 Ora-73 Widen ramp terminal and modify signals. SHOPP 1,994$           06/19/15 3 Mar-2016

2 07-4841 31320 LA-5 Rehabilitate pavement, replace median 
barriers, signs, lighting, and ramp meters.

SHOPP 26,000$         06/25/15 5 May-2016

Reason for Delay:  This project was combined with STIP project, EA 21592 which was allocated for $19,690,000 for construction engineering by the Commision on 
06/25/15, to be constructed under EA 2159U.  Due to lack of Congestion Mitigaton and Air Quality (CMAQ) apportionments for the STIP project in Federal Fiscal Year 14-
15, which in turn, delays the Federal Funds process, it is anticipated that the earliest the project would be advertised is in late November.  In addition, because of project 
cost being over $100 million, the project needs to be advertised for a minimum of eight weeks.  And with the upcoming holiday season, it is anticipated to have the bid 
opening in late January/early February 2016 in order to have competitive bids.  This five-month time extension will allow the Department sufficient time to award the project.

2.8b.(2)  Time Extension / Waiver - Contract Award
Waiver 15-47

Request

Reason for Delay:  FHWA updated its Financial Management Information System earlier this year, and although the project was packaged for Federal Authorization prior 
to allocation, the Department was not able to efficiently transition the project into the updated system.  Therefore, Bid Opening is now scheduled for December, 2015.  The 
three-month time extension will allow the Department sufficient time to award the project.
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