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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission), extend the period of contract award for the Aeronautic Acquisition and 

Development (A&D) projects listed on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $614,000 for the construction of two A&D projects identified on the 

attachment.  The responsible agencies have been unable to award the contracts within 12 months of 

allocation.  The attachment describes the details of the projects and the explanations for the delays.  

The respective agencies request extensions, and the planning agencies concur. 

BACKGROUND: 

Current Aeronautics Guidelines, adopted under Resolution G-14-03, stipulate that the agency 

implementing a project may request a time extension if the project will not be awarded within  

12 months of the allocation.  The Commission may approve waivers to the timely use of funds 

deadline one time only for up to 20 months in accordance with California Government Code  

section 14529.8. 
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Time Extension/Waiver – Project Contract Award Deadline 

Acquisition and Development Program 
 

Project B 

 

Applicant 

County 

Project Planning Number 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

Caltrans Recommendation 

1 Andy McBeth Airport  

Del Norte County 

DN-3-14-1   

Andy McBeth Airport  

Obstruction Removal (Trees) 

Project 

 

$135,000 

 

 

6/25/2015 

FDOA-2014-09 

3 Months 

9/25/2016 

Support 

 

 The County of Del Norte (County) is requesting a three-month extension to the period of contract 

award for the construction phase of the Andy McBeth Airport – Obstruction Removal (Trees) Project.  

The County experienced an unexpected delay in awarding the project. 

 

The County received the allocation in June 2015.  The reason for delay pertains to the time needed for the 

California Environmental Quality Act requirements and requisite Notice of Exemption (NOE) for this work. 

An application for an NOE was filed but had to be reviewed by the Del Norte County Environmental Review 

Committee. The environmental process has been completed, and the County is requesting an extension in 

order to complete the bid process to award a construction contract.  

 

The County will not be able to award the project until at least July 2016. Therefore, the County requests an 

extension of three months to September 25, 2016, to ensure the County can award within the extended time 

limit. 
 

2 Chiriaco Summit Airport  

Riverside County 

RIV-4-14-1 

Chiriaco Summit Airport  

Runway Paving and Grading 

Project 

 

$479,000 

 

 

6/25/2015 

FDOA-2014-09 

3 Months 

9/25/2016 

Support 

 

 The County of Riverside (County) is requesting a three-month extension to the period of contract award 

for the construction phase of the Chiriaco Summit Airport–Runway Paving and Grading project.  The 

County experienced an unexpected delay in awarding the project. 

 

The County received the allocation in June 2015.  The County is faced with a slight delay, because the project 

estimate was greater than the allocation and the additional funding had to be secured.  This delayed the 

delivery of Plans, Specifications and Estimate (PS&E).  The PS&E has been completed and approved, and the 

County is now ready to proceed to bid to award a construction contract.  Although the County is expecting to 

award a contract by June 21, 2016, which is within the 12-month allocation window, the County would like 

an extension in the event of an unforeseen delay in the award process.  

 

The County requests an extension of three months, to September 25, 2016, to ensure the County can award 

within the extended time limit. 
 

 


