
TRAFFIC LIGHT SYNCHRONIZATION PROGRAM
CITY OF LOS ANGELES PROJECTS

Project Element
Total Project 

Cost TLSP Funding
Begin 
Design

End 
Design

Begin 
Const

End 
Const

ATSAC

ATSAC - Reseda 15,044,900$      $13,540,410 Nov - 07 Jul-08 Oct-08 Oct-09

ATSAC - Reseda Phase 2 Nov-07 Jul-08 Nov-08 Nov-09

ATSAC - Wilmington 12,466,600$      $11,219,940 Aug-07 Dec-07 Mar-08 Mar-09

ATSAC - Canoga Park 14,293,200$      $12,863,880 Jul-08 Jan-09 Apr-09 Apr-10

ATSAC - Canoga Park Phase 2 Jul-08 Jan-09 May-09 May-10

ATSAC - San Pedro 8,913,900$        $8,022,510 Dec-07 Apr-08 Jul-08 Jul-09

ATSAC - Harbor - Gateway 2 9,921,000$        $8,928,900 Apr-08 Aug-08 Nov-08 Nov-09

ATSAC - Coliseum/Florence 18,009,000$      $16,208,100 Aug-08 Apr-09 Jul-09 Jul-10

ATSAC - Coliseum/Florence Phase 2 Aug-08 Apr-09 Aug-09 Aug-10

ATSAC - Pacific Palisades/Canyons 6,261,000$        $5,634,900 Apr-09 Jul-09 Oct-09 Jun-10

ATSAC - Platt Ranch 5,469,000$        $4,922,100 Jan-09 Apr-09 Jul-09 Mar-10

ATSAC - Foothill 6,225,000$        $5,602,500 Apr-09 Jul-09 Oct-09 Jun-10

ATCS RETROFIT

ATCS - Santa Monica Fwy Corridor Ph 1 8,269,000$        $7,276,720 Jul-08 Mar-09 Jun-09 Aug-10

ATCS - Santa Monica Fwy Corridor Ph 2 8,319,000$        $7,320,720 Mar-09 Nov-09 Feb-10 Dec-10

ATCS - Westwood/West Los Angeles 4,375,000$        $3,850,000 Jan-09 May-09 Aug-09 Apr-10

ATCS - Wilshire East 5,995,000$        $5,275,600 Jul-09 Jan-10 Apr-10 Jan-11

ATCS - Echo Park/Silver Lake 6,885,000$        $6,058,800 May-09 Jan-10 Apr-10 Feb-11

ATCS - West Adams 5,161,000$        $4,541,680 Nov-09 Apr-10 Jul-10 Apr-11

ATCS - Central Business District 9,215,000$        $747,234 Jul-09 Mar-10 Jun-10 Apr-11

ATCS - Central City East 4,885,000$        Jan-10 Jun-10 Sep-10 Jun-11

ATCS - Los Angeles 31,802,280$      $27,986,006 Jul-08 Nov-10

Total Program 181,509,880$    $150,000,000
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