

2.8c.(1)

**REQUEST TO EXTEND THE PERIOD OF
PROJECT COMPLETION FOR THE
NORTH TORREY PINES LBSRP PROJECT**

INFORMATION ON THIS ITEM
WILL BE AVAILABLE PRIOR TO THE OCTOBER 8, 2013
CALIFORNIA TRANSPORTATION COMMISSION MEETING