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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2012-13, FY 2013-14 and FY 2014-15. 

 
In FY 2012-13, the Commission allocated $62,832,000 to construct 65 locally-administered STIP 
projects.  As of December 12, 2014, 64 projects totaling $61,289,000 have been awarded.  One 
project has been approved for a time extension.  
 
In FY 2013-14, the Commission allocated $70,281,000 to construct 55 locally-administered STIP 
projects.  As of December 12, 2014, 34 projects totaling $50,559,000 have been awarded.  A 
concurrent time extension has been submitted for one project.  Seven projects have been approved 
for a time extensions.  One project (PPNO 07-4542) has lapsed. 
 
In FY 2014-15, the Commission allocated $11,768,000 to construct eight locally-administrated 
STIP projects.  As of December 12, 2014, no projects have been awarded. 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Department to report to the Commission 
on those projects that have not been awarded within four months of allocation. 
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FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012  9   $6,577 9 0 0 4 3 
September 2012  3   $3,198 3 0 0 0 2 
October 2012  3   $4,085 3 0 0 0 3 
December 2012  4      $878 4 0 0 2 0 
January 2013  0          $0  0 0 0 0 0 
March 2013  6   $4,654  6 0 0 2 1 
May 2013 11   $9,789 11 0 0 2 6 
June 2013 29 $33,651 28 0 1 8         12 

Total 65 $62,832 64 0 1        18         27 

 
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2013        8 $14,111 7  1 0 2 4 
October 2013   7 $14,871 7 0 0 0 6 
December 2013   4   $3,905  3 0 1 1     2 
January 2014   5 $10,669  5 0 0 2        2 
March 2014 10   $6,633  8 0 2 3        5 
April 2014   0         $0  0 0 0 0        0 
May 2014   4   $4,251  3 0 1 1        2 
June 2014 17 $15,841  1 0 16 1        0 

Total 55 $70,281 34 1 20 8          11 

        
FY 2014-15 Allocations  

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded within 

6 months 

August 2014 2 $6,968 

 

0 0 2 0 0 
October 2014 3 $2,038 0 0 3 0 0 
November 2014 0 $0 0 0 0 0 0 
December  2014 3 $2,762 0 0 3 0 0 

Total 8 $11,768 0 0 8 0 0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  
 (1) This extended deadline was approved in Dec 2013 (Waiver-13-52) 
 (2) This extension deadline was approved in August 2014 (Waiver-14-35) 
(3)  This extension deadline was approved in October 2014 (Waiver-14-40) 
(4) This extension deadline was approved in October 2014 (Waiver-14-44)   
(5) This extension deadline was approved in December 2014 (Waiver-14-45)   
  
 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 30-Jun-15 (1) $1,543,000  The project will be awarded by 
the extended deadline 

City of Arcata Arcata Rails with Trail Project 
 Phase 1 

01-03021 20-Mar-14 30-Dec-14 (2)           $842,000  The project will be awarded by 
the extended deadline 

Tuolumne County Jamestown Main Street to 
Railtown Sidewalk Project 

10-0020C 20-Mar-14 31-Dec-14 (3) $911,000  The project will be awarded by 
the extended deadline 

City of Long Beach City of Long Beach Phase II Bike 
Share Program 

07-4541 11-Dec-13 30-Jun-15 (4) $2,262,000 
 

 The project will be awarded by 
the extended deadline 

City of Arcata Foster Ave to Sunset Ave Extension 
Project 

01-2071 25-Jun-14 31-Mar-15  (5) $1,771,000  The project will be awarded by 
the extended deadline 

Humboldt County Red Cap Road Bicycle and 
Pedestrian Improvements 

01-0302G 25-Jun-14 31-Dec-14  $356,000  The project will be awarded by 
the deadline 

Plumas County Bucks Lake Road Pavement 
Rehabilitation 

02-2542 25-Jun-14 31-Dec-14  $1,153,000  The project will be awarded by 
the deadline 

Tehama County Evergreen/Bowman Safety 
Improvements 

02-2529 25-Jun-14 31-Dec-14  $80,000  The project will be awarded by 
the deadline 

Glenn County County Road 200E Rehabilitation 
Project 

03-3L62 25-Jun-14 31-Dec-14  $1,082,000  The project will be awarded by 
the deadline 

Glenn County County Road P Improvements 
Project 

03-3L66 25-Jun-14 31-Dec-14  $1,186,000  The project will be awarded by 
the deadline 

City of Grover Grand Ave Streetscape, Phase 3 
project 

05-2373 25-Jun-14 31-Dec-14  $465,000  The project will be awarded by 
the deadline 

City of Morro Bay Morro Creek Multi-Use Trail & 
Bridge Project 

05-2374 25-Jun-14 31-Jun-15 (5) $980,000  The project will be awarded by 
the extended deadline 

City of Atascadero Route 41 Multi-purpose Pathway to 
Park Project 

05-2376 25-Jun-14 31-Dec-14  $526,000  Concurrent three-month time 
extension has been submitted 

Kern County Bernard  street pedestrian Path 06-6614 21-May-14 31-Jan-15 (5) $248,000  The project will be awarded by 
the extended deadline 

Kern County Diamond Street Beautification 
Landscape Project 

06-6611 25-June-14 31-Mar-15 (5) $1,000,000  The project will be awarded by 
the extended deadline 

City of Porterville Oak Ave Pedestrian Walkway 
Project 

06-6632 25-Jun-14 31-Dec-14  $224,000  The project will be awarded by 
the deadline 

City of Los Angeles West Third Street Pedestrian 
Improvement Project 

07-4305 25-Jun-14 31-Dec-14  $486,000  The project will be awarded by 
the deadline 

City of Pasadena North Fair Oaks Ave Pedestrian 
Improvements 

07-4311 25-Jun-14 31-Dec-14  $550,000  The project will be awarded by 
the deadline 

City of Los Angeles Watts Streetscape Enhancements 
Project 

07-4313 25-Jun-14 31-Dec-14  $738,000  The project will be awarded by 
the deadline 

City of Bishop Warren Street Improvement Project 09-2588 25-Jun-14 31-Dec-14  $2,142,000  The project will be awarded by 
the deadline 

Mariposa County Mt. Bullion cut off road 
rehabilitation Phase 2. 

10-0209B 25-Jun-14 31-Dec-14  $2,149,000  The project will be awarded by 
the deadline 

Grand Total                              $20,694,000   
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