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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) extend the period of project development expenditures 

for the Downtown Hoopa Traffic Enhancement project (PPNO 2262), for the period of 20 months, to 

February 28, 2018. 

ISSUE: 

The Hoopa Valley Tribe (Tribe) is requesting a 20-month extension to the period of project 

development expenditures on the Downtown Hoopa Traffic Enhancement project (PPNO 2262), in 

Humboldt County.  A total of $475,000 programmed in State Transportation Improvement Program 

(STIP) has been allocated to the Tribe; however, the funds will not be fully expended by the  

June 30, 2016 deadline.  The Department concurs with the Tribe’s request for an extension. 

BACKGROUND: 

The Downtown Hoopa Traffic Enhancement project was allocated on May 21, 2014 under Resolution 

FP-13-54.  In order for the Tribe to begin work and get reimbursed by the Department, a cooperative 

agreement must be executed prior to work being done.  Because the Tribe is a federally recognized 

independent nation, a standard cooperative agreement was not appropriate and a special agreement 

was needed between the Tribe and the Department.  Delays in the development of a cooperative 

agreement, in turn, has led to the inability of the Native American tribe to expend the funds. 

When the project was initially programmed, the complexity and time consuming nature in 

developing an agreement between the Tribe and the Department was not adequately anticipated; no 

similar agreement had ever been developed for a tribe administering a STIP project on the State 

Highway System.   
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By the time the project was allocated, the agreement process had already begun with discussions 

between representatives from the State and the Tribe.  Since the project falls within State  

right-of-way; however, additional Department functional units needed to be involved.  All parties 

recognized the importance of achieving an agreement that could set precedence on future projects. 

 

Upon allocation, the Federal approval process was initiated with the Federal Highway Administration 

(FHWA), but could not be completed without an agreement between the Department and the Tribe.  

Once an agreement had been reached, the Federal approval process had to be re-initiated, further 

delaying the project. 
 

The cooperative agreement has now been executed between the Department and the Tribe and approved 

by the FHWA, which will allow the Tribe to begin work on the project.  A time extension for 

expenditures of 20 months is now needed to complete environmental work.  

 

Current STIP Guidelines stipulate that funds programmed for Project Development and Right of 

Way are available for expenditure only until the end of the second fiscal year after the fiscal year in 

which the STIP funds were allocated.  The Commission may approve a waiver to the timely use of 

funds deadline for expenditure one time only for up to 20 months in accordance with Section 

14529.8 of the Government Code. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


