
State of California  California State Transportation Agency 

DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 29-30, 2016 

Reference No.: 3.2c. 

Information Item 

From: NORMA ORTEGA 

Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 

Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER 

RESOLUTION G-15-04 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 

received a construction allocation in Fiscal Year (FY) 2014-15 and FY 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $47,208,000 

to construct 61 ATP projects.  As of May 27, 2016, 60 projects totaling $46,808,000 have been 

awarded.  One project has an approved time extension. 

In FY 2015-16, the Commission allocated $66,255,000 to construct 75 ATP projects.   

As of May 27, 2016, 14 projects totaling $8,965,000 have been awarded. Three projects have 

approved time extensions.  

BACKGROUND: 

Resolution G-15-04, adopted March 26, 2015, requires projects to be ready to proceed to 

construction within six months of allocation.  The policy also requires the Department to report to 

the Commission on those projects that have not been awarded within four months of allocation.
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FY 2014-15 Allocations  
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August 2014 0 $0 0 0 0 0 0 

October 2014 0 $0 0 0 0 0 0 

December 2014 1 $400 1 0 0 0 0 

January 2015 18 $11,340 18 0 0 10 17 

March 2015 18 $23,361 18 0 0 8 15 

May 2015 10 $5,819 10 0 0 7 10 

June 2015 14 $6,288 13 0 1 5 12 

Total 61 $47,208 60 0        1       30     54   

  

FY 2015-16 Allocations  
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August 2015 5 $4,635 4 0 1 2 4 

October 2015 6 $2,758 5 0 1 5 5 

December 2015 7 $2,314 4 0 3 4 4 

January 2016 11 $7,925 1 0 10 1 1 

March 2016 11 $13,036 0 0 11 0 0 

May 2016 35 $35,587 0 0 35 0 0 

Total 75 $66,255 14 0     61       12 14 
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Note: Includes all ATP Infrastructure and Non-Infrastructure projects 

 

ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

(1) This extended deadline was approved in January 2016 (Waiver 16-02) 
(2) This extended deadline was approved in May 2016 (Waiver 16-18) 

 

 

 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline  

Allocation 

Amount  

Project 

Status 

City of Huntington Park Randolph Street Shared Use Bike/Trail 

Rails to Trails Project Study 

07-4936 25-Jun-15 30-Jun-16  $400,000 (1) The project will be awarded by 

the extended deadline. 

City of Imperial Beach Elm Avenue Traffic, Pedestrian and 

Cycling Safety and Mobility Improvement 

11-1154 27-Aug-15 28-Feb-17  $483,000 (1) The project will be awarded by 

the extended deadline. 

Los Angeles County 
Metropolitan Transportation 

Authority 

Metro Blue Line First/Last Mile Plan 07-5020 21-Oct-15 30-Apr-16  $280,000 (2) The project will be awarded by 
the extended deadline. 

City of Fortuna Fortuna Safe Routes to School Project 

2014 

01-2405 09-Dec-15 30-Jun-16  $75,000  The project will be awarded by 

the deadline. 

California State University 
Fresno 

Fresno State Barstow Avenue Bikeways 06-6744 09-Dec-15 30-Jun-16  $650,000  The project will be awarded by 
the deadline. 

City of Wasco Palm Avenue Elementary School 

Pedestrian Infrastructure Improvement 

06-6750 09-Dec-15 30-Jun-16  $410,000  The project will be awarded by 

the deadline. 

City of Biggs Biggs Safe Routes to School 03-1016 21-Jan-16 31-Jul-16  $760,000  The project will be awarded by 

the deadline. 

Town of Paradise Pearson Road Safe Routes to School 03-1018 21-Jan-16 31-Jul-16  $91,000  The project will be awarded by 
the deadline. 

City of Roseville Downtown Roseville Class I Trails 03-1522 21-Jan-16 31-Jul-16  $1,236,000 (2) The project will be awarded by 

the extended deadline. 

Yolo County 2014 Safe Routes to School  

(Non-Infrastructure) 

03-1920 21-Jan-16 31-Jul-16  $539,000  The project will be awarded by 

the deadline. 

Contra Costa County Port Chicago Highway and Willow Pass 
Road Bike and Pedestrian Project 

04-2122C 21-Jan-16 31-Jul-16  $800,000  The project will be awarded by 
the deadline. 

City of Pleasant Hill Contra Costa Boulevard Improvement 

Project 

04-2122D 21-Jan-16 31-Jul-16  $1,556,000  The project will be awarded by 

the deadline. 

Kern County Highland Elementary Pedestrian 

Improvements 

06-6747 21-Jan-16 31-Jul-16  $275,000  The project will be awarded by 

the deadline. 

Kern County Stiern Middle School Pedestrian 
Improvements 

06-6771 21-Jan-16 31-Jul-16  $125,000  The project will be awarded by 
the deadline. 

City of Los Angeles Yale Street Pedestrian Linkages Phase I, 

College Street and Alpine Street 

07-4877 21-Jan-16 31-Jul-16  $580,000  The project will be awarded by 

the deadline. 

City of San Jacinto  Safe and Active San Jacinto Safe Routes to 

Schools Project 

08-1146 21-Jan-16 31-Jul-16  $807,000  The project will be awarded by 

the deadline. 

Grand Total                 $9,067,000   


