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JULY 2016 TIME DISTRICT Noted Changes

Thurs July 7th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6-119 & D9-601                                      

ADDED JULY MEETING

Tues July 19th
9:00 am - 12:00 

noon

Dist 05 - District Office                           

Syramore Room 

50 Higuera                                                             

ADDED JULY MEETING

SEP 2016 TIME DISTRICT Noted Changes

Thurs Sept 1st
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Sept 8th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Tues Sept 13th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building                           

"Manzanita" Room                            

1150 Laurel Lane                                  

Thurs Sept 29th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

NOV 2016 TIME DISTRICT Noted Changes

Wed Nov 9th 10:00 am - 10:30 am

EKern                                                                          

VTC                                                                 

D6M148 & D9-601                                      

ADDED NOV MEETING

Tues Nov 15th
9:00 am - 12:00 

noon

Dist 05 - Atoll Building                           

"Manzanita" Room                            

1150 Laurel Lane                                  

Thurs Nov 17th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

DEC 2016 TIME DISTRICT Noted Changes

Thurs Dec 1st
9:00 am - 12:00 

noon

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

2016 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version V  06/21/2016



                                           
    

 LEGEND 
 

INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into PRSM) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Humberto Almaguer (559) 243-3501 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses (559) 445-6514 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin (209) 948-7300 
EM (Environmental Mgr) Assignments  Cathy Yim (559) 445-6663 
CM (Construction Mgr) Assignments  Eddie Wirawan (559) 243-8407  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Jennifer Nishikawa (559) 243-3449 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated in PRSM 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Richard Rosales    (805) 549-3792 
D5 Program Manager Kristin Wilson     (805) 549-3050 
D6 SFP Samer Shaath    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D10 SFP Samuel Jordan    (209) 942-6192 
D10 Program Manager Dave Cortez    (209) 948-7428 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief, Acting Rory Quince    (559) 243-3463 
CR Program Manager Jennifer Nishikawa    (559) 243-3449 
 APL Coordinator Robert J. Johnson     (559) 243-3564 
 PMCS/Doc Coord Contact Andrea Nason (D6 & D10)  (559) 243-3434 
  Linda Araujo (D5 & D10)   (559) 243-3431 
 
CR PMSU/PRSM Manager Tony Hunt    (559) 243-8059 
 PRSM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5 & D6)   (559) 243-3439 
 Status Coordinator Lydia T. Martinez    (559) 243-3435 
   
 Website Development Tony Hunt    (559) 243-8059 

 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 

TEA Transportation Enhancement Activities 
TRAMS Transportation Accounting Management 

System 
TCRP Transportation Congestion Relief 

Program 
BR# Bill Reference Number 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
PRSM  Project Resource and Schedule 
  Management 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 
 

 



                                           
    

Programmed Projects 
 

Delivery Plan:  

Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 

sets a new baseline that reflects PRSM on 7/9/xxxx. 

 

Approved Line:  

Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 

Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 

should have an approved line that matches the SB45 components that are programmed.  When a project 

completes the PID phase and is still pending programming, we copy the current schedule into the 

approved line until the project is programmed.  
 

Current Line:   

Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 

any given time. 
 
 

 
 
  

Project Phase Updates 

From To Trigger Responsible Party 

SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 

SHOPP/STIP PID's PA&ED when programmed N/A 

      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      

ALL PROJECTS:     

PA&ED PS&E/RW M200 = 100% PM 

PS&E/RW CONSTRUCTION M500 = 100% PM 

CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      

Minors will begin in the PA&ED Phase     
 
 
 

 



Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP

025.700 New Programming Interregional Improvement Program – IIP

075.400 Grandfathered Regional Improvement Program – RIP

075.600 Regional Improvement Program – RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)

201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widening (HA21)

201.119 Capital Bridge Preventative Maintenance Program

201.120 Roadway Rehabilitation 3R – DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 – CAPM)

201.122 Pavement Rehabilitation 2R – DIB 79-03 (HA22)

201.130 Major Damage Emergency Opening (HA23)

201.131 Major Damage - Permanent Restoration (HA23)

201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation

201.210 Roadside Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Protection and Restoration (HB34)

201.250 Safety Roadside Rest Area Rehabilitation (HA26)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)

201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges

201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.100 Locally Generated Funds

400.200 High Priority Projects/Demonstration Projects

710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements

723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR) - Oversight

730.200 California High-Speed Rail (CHSR) – On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects – Support
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CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 09
6/22/2016

INY 6 0.0 35690_ 21 CONSTRUCTION IN INYO AND MONO COUNTIES AT VARIOUS 
LOCATIONS

CONSTRUCT BARRIER/GUARDRAIL 
SYSTEM

Inyo/Mono Bridge Trnstn Rail

INY 6 0.1 34570_ 32 PA&ED IN INYO COUNTY IN BISHOP 0.33 MILE EAST 
OF U.S. 6 ON SPRUCE STREET SOUTH OF 
WYE ROAD AT THE BISHOP MAINTENANCE 
FACILITY

ACQUIRE ADDITIONAL ACREAGE 
ADJOINING EXISTING MTCE 
STATION TO EXPAND YARD FOOT 
PRINT

MTCE STA.TO EXPND

INY 6 4.3 / 8.4 36460_ 9 PA&ED IN INYO AND MONO COUNTIES NEAR 
BISHOP FROM 0.35 MILE NORTH OF SILVER 
CANYON ROAD TO 0.14 NORTH OF PUMICE 
MILL ROAD (PM 0.8)

CONSTRUCT SHOULDERS

McNally Shoulder Widening

INY 127 0.0 / 21.0 35530_ 18 CONSTRUCTION IN INYO COUNTY NEAR SHOSHONE FROM 
THE INYO/SAN BERNARDINO COUNTY LINE 
TO 4.6 MILES NORTH OF STATE ROUTE 178 
WEST

COLD IN PLACE RECYCLE/HMA 
OVERLAY

Shoshone CAPM

INY 127 22.7 35750_ 15 PS&E/RW IN INYO COUNTY AT AND NEAR SHOSHONE 
AT VARIOUS LOCATIONS

CULVERT REPLACEMENT/UPGRADE

Amargosa Culverts

INY 168 16.2 / 17.9 36370_ 6 PID IN INYO COUNTY NEAR CITY OF BISHOP 
FROM GRANDVIEW DRIVE TO HOME 
STREET

SO SAFETY/TRAFFIC 
OPERATIONS/TSM

168 Safety Improvements

INY 168 16.8 / 17.5 35060_ 21 CONSTRUCTION IN INYO COUNTY IN AND NEAR BISHOP 
FROM BARLOW LANE TO 0.2 MILE WEST OF 
PIONEER LANE

CONSTRUCT SIDEWALKS

168 SIDEWALKS

INY 168 17.3 / 17.3 36410_ 34 PA&ED IN INYO COUNTY ON SR 168 AT THE 
SOUTHERN INTERSECTIONS WITH SEE 
VEE LANE

INSTALL SIGNAL

South See Vee Signal

INY 168 17.5 / 18.3 35210_ 17 PS&E/RW IN INYO COUNTY IN BISHOP ON RTE 395 
FROM 0.1 MILES S OF JAY STREET TO 0.4 
MILES N OF MAC IVER STREET AND ON 
RTE 168 FROM 0.1 MILES W OFUTE 
PIONEER LANE TO ROUTE 395

Bishop ADA

INY 178 43.4 / 44.2 36340_ 12 PA&ED IN INYO COUNTY NEAR SHOSHONE AT 0.5 
MILES EAST OF SR 270 JUNCTION AND AT 
1.3 MILES EAST OF SR 270 JUNCTION

DRAINAGE SYSTEM RESTORATION

Shoshone Drainage

INY 190 65.9 / 66.5 28750_ 27 CLOSEOUT IN INYO COUNTY ABOUT 10.5 MILES EAST 
OF PANAMINT SPRINGS FROM 8.0 MILES 
EAST OF PANAMINT VALLEY ROAD TO 10.0 
MILES WEST OF WILDROSE ROAD

CONSTRUCT ROADWAY 
REALIGNMENT

Towne Pass Rockfall

INY 190 69.2 / 69.8 35320_ 9 PA&ED IN DEATH VALLEY NATIONAL PARK 13.8 
MILES EAST OF PANAMINT SPRINGS FROM 
11.3 MILES TO 11.9 MILES EAST OF 
PANAMINT VALLEY ROAD

CURVE CORRECTION

Towne Pass Curves

INY 395 0.0 / 8.4 36140_ 18 CONSTRUCTION SERVICE LIFE OF THE PAVEMENT, REDUCE 
MAINTENANCE COSTS, AND LITTLE LAKE 
ROAD

THE PROJECT WILL PLACE AN HMA 
OVERLAY TO RESTORE THE ROAD 
TO GOOD SERVICE CONDITION, 
EXTEND THE

Little Lake Thin Blanket

INY 395 R0.0 / R8.6 29550_ 24 CLOSEOUT IN INYO COUNTY NEAR LITTLE LAKE FROM 
THE KERN/INYO COUNTY LINE TO 1.0 MILES 
SOUTH OF LITTLE LAKE ROAD

RESURFACE EXISTING HIGHWAY

South Little Lake

D - 1



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 09
6/22/2016

INY 395 R8.5 / R11.8 31660_ 23 CLOSEOUT IN INYO COUNTY NEAR LITTLE LAKE FROM 
1.8 KM SOUTH OF SOUTH JUNCTION LITTLE 
LAKE ROAD TO 1.9 KM SOUTH OF CINDER 
ROAD

ROADWAY REHABILITATION

North Little Lake

INY 395 R20.3 / R22.3 35120_ 19 CONSTRUCTION ON US 395 IN INYO COUNTY FROM FROM 
ROSE VALLEY RANCH ROAD (PM 20.3) TO 
1.0 MILES NORTH OF LA AQUEDUCT 
BRIDGE #48-15L (PM 22.3)

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP

Haiwee Clear Zone

INY 395 29.2 / 41.8 21340_ 11 PA&ED IN INYO COUNTY AT AND NEAR OLANCHA 
AND CARTAGO FROM 1.5 MILES SOUTH OF 
LA AQUEDUCT BRIDGE #48-10 TO 0.4 MILE 
SOUTH OF ASH CREEK BRIDGE #48- 11

CONSTRUCT 4 LANE EXPRESSWAY

Olancha/Cartago 4-Lane

INY 395 37.6 36490_ 1 Candidate IN INYO COUNTY ON US 395 AT POST MILE 
37.6

CONSTRUCT PRE MITIGATION AREA

Mt Cartago Mitigation Bank

INY 395 45.5 / 50.3 35160_ 28 CLOSEOUT ON ROUTE 395 BETWEEN 0.7 MILES COLD IN-PLACE RECYCLE CAPM

NB BARTLETT CAPM

INY 395 54.6 / 57.4 36590_ 11 PA&ED IN INYO COUNTY IN AND NEAR LONE PINE 
FROM 1.2 MILES SOUTH OF STATE ROUTE 
136 TO 0.03 MILE NORTH OF EAST INYO 
STREET

CAP M

South Lone Pine CAPM

INY 395 65.0 / 76.1 2144U_ 25 CLOSEOUT IN INYO COUNTY AT AND NEAR 
INDEPENDENCE FROM 1.0 KM SOUTH OF 
LA AQUEDUCT BRIDGE TO 0.7 KM NORTH 
OF SHABBELL LANE

WIDEN TO FOUR-LANE 
EXPRESSWAY

Manzanar/Indy 4-Lane

INY 395 73.8 35250_ 33 PS&E/RW IN INYO COUNTY AT THE INDEPENDENCE 
MAINTENANCE STATION L5709

CONSTRUCT EQUIPMENT CANOPY

Indy Mtce. Sta Equip. Canopy

INY 395 75.1 33340_ 33 PS&E/RW IN INYO COUNTY AT INDEPENDENCE AT 
FORT INDEPENDENCE ROAD

OPEN MATERIAL SITE "MATERIAL 
SITE #118)

Independence Mtrl. Site 118

INY 395 76.0 / 77.0 36210_ 34 PS&E/RW IN INYO COUNTY NEAR INDEPENDENCE 
FROM 0.3 MILE NORTH OF SHABBELL LANE 
TO FORT INDEPENDENCE ROAD

CONSTRUCT HOT MIX ASPHALT 
MEDIAN

Ft. Independence Median Paving

INY 395 77.4 / 91.6 36580_ 10 PA&ED IN INYO COUNTY NEAR INDEPENDENCE 
FROM 0.4 MILE NORTH OF FORT 
INDEPENDENCE ROAD TO 0.2 MILE SOUTH 
OF ELNA ROAD

CAP M

Black Rock CAPM

INY 395 99.0 / 100.8 28790_ 24 CLOSEOUT IN INYO COUNTY AT BIG PINE FROM 0.3 
MILE SOUTH OF BUTCHER LANE TO SOUTH 
JUNCTION OF ROUTE 168 EAST

ROADWAY REHABILITATION

Big Pine Rehab

INY 395 117.3 35680_ 35 PS&E/RW IN INYO COUNTY ON US 395 AND SR 168 AT 
THE NORTHERN AND SOUTHERN 
INTERSECTIONS WITH SEE-VEE LANE

INSTALL SIGNALS

North See Vee Signal

INY 395 117.8 / R122.4 25801_ 26 CLOSEOUT IN INYO COUNTY NEAR BISHOP FROM 
BARLOW LANE TO 0.1 KM EAST OF 
PLEASANT VALLEY DAM ROAD

HOT MIX ASPHALT OVERLAY

Ed Powers Rehab

D - 2



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 09
6/22/2016

INY 36610_ 16 PS&E/RW ON ROUTE 395 FROM PM 6.92/R9.8 AND PM 
69.95/118.7 IN MONO COUNTY AND INSTALL 
SIGNS ON ROUTE 89, 120, 270 AND 395 IN 
MONO COUNTY AND ROUTES 127, 190 AND 
168 IN INYO COUNTY

INSTALL RUMBLE STRIP AND SIGNS

Inyo/Mono Rumblestrips & Signs

KER 14 0/16.1 36740_ 2 Candidate In Kern Co. at Rosamond and at Mojave from 
LA/Kern Co. Line to S. Jct. Rte 58.

Rosamond-Mojave CAPM

KER 14 R11.6 36450_ 19 CONSTRUCTION IN INYO AND KERN COUNTIES AT VARIOUS 
LOCATIONS

INSTALL CMS SIGNS

Inyo Kern CMS

KER 202 .25/.25 36750_ 2 Candidate In Kern Co. at Tehachapi Mtce Station.  Acquire 
addtnl 2.5 acres for Sand/Salt Shed expansion.

Tehachapi Maintenance Station

KER 202 4.9 / 4.9 36720_ 1 Candidate IN KERN COUNTY NEAR TEHACHAPI AT 
EAST JUNCITON CUMMINGS VALLEY ROAD

INTERSECTION IMPROVEMENTS

Cummings Valley Rd Int

MNO 120 35.0 / 43.0 34130_ 26 CLOSEOUT IN MONO COUNTY EAST OF LEE VINING 
FROM 5.9 MILES EAST OF SAGE HEN 
MEADOWS ROAD TO 0.8 MILE EAST OF 
RIVER SPRINGS ROAD

COLD FOAM IN-PLACE RECYCLE

ADOBE VALLEY REHAB

MNO 167 10.0 / 21.3 35150_ 31 Candidate NEAR MONO LAKE FROM 10.0 MILES EAST 
OF US 395 TO THE NEVADA STATE LINE

2R REHAB-FULL DEPTH RECYCLE

POLELINE REHAB

MNO 203 4.7 / 4.8 36530_ 8 PA&ED STARE ROUTE 203 IN MAMMOTH LAKES, 
MONO COUNTY MINARET ROAD FROM 
LAKE MARY ROAD TO 0.08 MILES NORTH 
OF LAKE MARY ROAD

INSTALL SIDEWALKS

W. Minaret Rd (SR203) Sidewalk & Safety Project

MNO 203 4.8 / 5.1 36480_ 14 PS&E/RW STATE ROUTE 203 IN MAMMOTH LAKES, 
MONO COUNTY FROM MINARET ROAD TO 
MOUNTAIN BOULEVARD

INSTALL CURB, GUTTER AND 
SIDEWALKS

N. Main St (SR203) Sidewalk & Safety Project

MNO 203 5.1 / 5.7 36690_ 7 Candidate IN MAMMOTH LAKES FROM MOUNTAIN 
BLVD TO FOREST TRAIL

CONSTRUCT SIDEWALK

Lower Main Street Sidewalk

MNO 266 2.2 / 2.6 34650_ 28 CLOSEOUT IN MONO COUNTY NEAR THE CALIFORNIA/ 
NEVADA STATE LINE FROM STATE LINE 
ROAD TO 0.2 MILE NORTH OF POWER LINE 
ROAD

CURVE CORRECTION/COLLISION 
SEVERITY REDUCTION

OASIS CURVE CORRECTION

MNO 395 0.0 36660_ 3 Candidate IN MONO COUNTY AT VARIOUS LOCATIONS CONSTRUCT CHAIN UP AREAS

Mono Chain Up Area

MNO 395 0.0 36670_ 3 Candidate IN MONO COUNTY AT VARIOUS LOCATIONS PURCHASE MITIGATION BANK

Mono Mitigation Bank

MNO 395 6.9 / 9.6 36070_ 8 PA&ED IN MONO COUNTY NEAR TOM'S PLACE 
FROM 2.4 MILES SOUTH OF LOWER ROCK 
CREEK ROAD TO 0.3 MILE NORTH OF 
LOWER ROCK CREEK ROAD

WIDEN SHOULDERS

North Sherwin Shoulders

D - 3



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 09
6/22/2016

MNO 395 34.1 / 34.1 35610_ 14 PS&E/RW IN MONO COUNTY AT THE CRESTVIEW 
MAINTENANCE STATION L5705

CONSTRUCT NEW EQUIPMENT 
STORAGE BUI LDING AND FIRE 
SUPPRESSION SYSTEMCrestview Maintenance Station

MNO 395 36.1 / 40.1 36650_ 4 Candidate ABOUT 11 MI NORTH OF MAMMOTH LAKES 
FROM 0.3 MI SOUTH OF OBSIDIAN DOME 
RD TO 0.2 MI SOUTH OF SOUTH JCT RTE 
158

PAVEMENT PRESERVATION (CAPM)

Deadman CAPM

MNO 395 44.5 / 51.3 21311_ 23 CLOSEOUT IN MONO COUNTY NEAR LEE VINING FROM 
1.5 MILES SOUTH OF SOUTH JUNCTION 
ROUTE 120 TO 0.6 MILE NORTH OF NORTH 
JUNCTION ROUTE 120

WIDEN HIGHWAY

Rush Creek 4 Lane C/O

MNO 395 51.2 / 51.7 36550_ 13 PA&ED IN MONO COUNTY AT LEE VINING FROM 0.2 
MILE NORTH OF UTILITY ROAD TO 0.2 MILE 
NORTH OF FIRST STREET

ADA NEW CURB RAMPS

Lee Vining ADA

MNO 395 51.5 35240_ 32 CONSTRUCTION IN MONO COUNTY AT THE LEE VINING 
MAINTENANCE STATION L5710

REMODEL TRUCK SHED

Lee Vining Truck Shed

MNO 395 52.2 / 53.1 31380_ 25 CLOSEOUT IN MONO COUNTY NEAR LEE VINING FROM 
0.2 MILE NORTH OF NATIONAL FOREST 
VISITOR CENTER ROAD TO 0.1 MILE NORTH 
OF PICNIC GROUNDS ROAD

INSTALL GAZ.EX AVALANCHE 
SYSTEM

LEE VINING GAZ.EX AVALANCHE SYSTEM

MNO 395 52.3 / 53.7 33500_ 20 CONSTRUCTION IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILES N OF VISITOR CENTER ROAD TO 
0.7 MILES N OF PICNIC GROUNDS RD

MITIGATE MONO LAKE ROCKFALL

Lee Vining Rockfall

MNO 395 57.9 / 60.0 36640_ 4 Candidate NEAR LEE VINING FROM 0.3 MILES SOUTH 
OF RTE 167 TO CONWAY RANCH ROAD

CONSTRUCT SHOULDERS

Conway Ranch Shoulders

MNO 395 60.0 / 69.0 36470_ 12 PA&ED IN INYO COUNTY NEAR MONO CITY FROM 
CONWAY RANCH ROAD TO SR 270

CONSTRUCT GUARDRAIL

Conway Guardrail

MNO 395 63.9 / 65.1 35410_ 29 CLOSEOUT IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILE NORTH OF VIRGINIA LAKES ROAD 
TO 1.6 MILES NORTH OF VIRGINIA LAKES 
ROAD

CAP M

Conway CAPM

MNO 395 69.8 / 76.0 36060_ 20 CONSTRUCTION IN MONO COUNTY NEAR BRIDGEPORT 
FROM ROUTE 270 TO 0.1 MILE NORTH OF 
JACK SAWYER ROAD

COLD PLANE ASPHALT 
PAVEMENT/HMA

Green Lakes CAPM

MNO 395 72.5 / 86.0 34090_ 22 CONSTRUCTION IN MONO COUNTY AT AND NEAR 
BRIDGEPORT FROM 0.6 MILE NORTH OF 
GREEN CREEK ROAD TO 0.1 MILE SOUTH 
OF DRESSLER CREEK BRIDGE

REHAB/REPLACE CULVERTS

BRIDGEPORT CULVERTS

MNO 395 77.0 / 80.5 36630_ 5 Candidate NEAR BRIDGEPORT FROM 0.1 MILE SOUTH 
OF EMIGRANT ST TO 0.1 MILE SOUTH OF 
BUCKEYE ROAD

PAVEMENT PRESERVATION (CAPM)

Buckeye CAPM

MNO 395 80.6 / 84.1 35080_ 16 PS&E/RW IN MONO COUNTY AT BRIDGEPORT FROM 
0.1 MILE SOUTH OF BUCKEYE ROAD TO 2.7 
MILES SOUTH OF SWAUGER CANYON ROAD

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP

SHEEP RANCH SHOULDERS

D - 4



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 09
6/22/2016

MNO 395 88.4 / 91.6 34940_ 10 PA&ED ON ROUTE US 395 IN MONO COUNTY 
BETWEEN 0.3 MILES NORTH OF DEVIL'S 
GATE SUMMIT AND BURCHAM FLAT ROAD

CONSTRUCT 8 FOOT SHOULDERS

Aspen Fales Shoulders

MNO 395 90.8 / 92.3 31420_ 30 CANDIDATE IN MONO COUNTY NORTH OF BRIDGEPORT 
FROM 0.7 MILE SOUTH OF BURCHAM FLAT 
ROAD TO 0.7 MILE SOUTH OF LITTLE 
WALKER RIVER ROAD

CURVE CORRECTION / 
REALIGNMENT

Lemus Curve

MNO 395 93.4 / 95.7 35780_ 17 PS&E/RW IN MONO COUNTY ABOUT 18 MI. NORTH OF 
BRIDGEPORT FROM 0.3 MI SOUTH OF 
ROUTE 108 TO 2.0 MI NORTH OF ROUTE 
108____

RUMBLE STRIPS AND SHOULDER 
WIDENING

Little Walker Shoulders

MNO 395 106.3 / 118.7 36430_ 15 PS&E/RW IN MONO COUNTY AT AND NEAR 
COLEVILLE FROM EAST SIDE LANE TO 1.7 
MI N OF ROUTE 89 AND 0.9 MI S OF THE 
NEVADA STATE LINE TO THE NEVADA 
STATE LINE

COLD PLANE/RECYCLING/HMA

Walker CAPM

MNO 395 118.7 / 119.6 23770_ 27 CLOSEOUT IN MONO COUNTY NEAR TOPAZ LAKE 
FROM 1.7 MILES NORTH OF SR 89 TO 0.9 
MILES SOUTH OF THE NEVADA BORDER

ROAD REALIGNMENT AND 
RETAINING WALL

High Point Curve

D - 5
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SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

6/22/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$475

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Cummings Valley Rd Int

Env State

Env Fed

Delivery 
Plan

No

Est Date

12/17/2015

County-Route-Postmile

KER 202 4.9 / 4.9

PPNO

Location Description

IN KERN COUNTY NEAR TEHACHAPI 
AT EAST JUNCITON CUMMINGS 
VALLEY ROAD

Work Description

INTERSECTION IMPROVEMENTS

Parcels 7

Utilities 0
Total Con Est $475

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36720_

Project Comments

1

--

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM  Ph#

Milestone 
Information

PID 
Initiated

1/20/2015Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/15/2016

Percent 
Complete

99

Cur Est

$0

$2,400

RW Est $31

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.240

Component

Funding

Project Name

Mt Cartago Mitigation Bank

Env State

Env Fed

Delivery 
Plan

No

Est Date

6/8/2015

2/23/2016

County-Route-Postmile

INY 395 37.6

PPNO

0661

Location Description

IN INYO COUNTY ON US 395 AT POST 
MILE 37.6

Work Description

CONSTRUCT PRE MITIGATION AREA

Parcels 2

Utilities 0
Total Con Est $2,400

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36490_

Project Comments

08/13/15 Updated Cap Cost in PRSM

2

--

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Milestone 
Information

PID 
Initiated

11/5/2014Target

Completed 11/5/2014

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

1/1/2016

Percent 
Complete

95

June 22,2016 1



Caltrans Central Region  

6/22/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Rosamond-Mojave CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 14 0/16.1

PPNO

Location Description

In Kern Co. at Rosamond and at Mojave 
from LA/Kern Co. Line to S. Jct. Rte 58.

Work Description

Parcels 2

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36740_

Project Comments

This project was originally D6 project 06-0U440_ (Project ID: 0615000302) and inherited with the East Kern portfolio.

3

--

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM  Ph#

Milestone 
Information

PID 
Initiated

4/25/2016Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

1/13/2016

Percent 
Complete

25

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.352

Component

Funding

Project Name

Tehachapi Maintenance Station

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

KER 202 .25/.25

PPNO

Location Description

In Kern Co. at Tehachapi Mtce Station.  
Acquire addtnl 2.5 acres for Sand/Salt 
Shed expansion.

Work Description

Parcels 0

Utilities 0
Total Con Est

APL 
List

No

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36750_

Project Comments

4

--

PM Miguel Perez Ph# (760) 872-5216

DM  Ph#

EM  Ph#

CM  Ph#

Milestone 
Information

PID 
Initiated

6/7/2018Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/30/2017

Percent 
Complete

50

June 22,2016 2



Caltrans Central Region  

6/22/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$12,106

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.235

Component

Funding

Project Name

Mono Chain Up Area

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/5/2016

County-Route-Postmile

MNO 395 0.0

PPNO

2616

Location Description

IN MONO COUNTY AT VARIOUS 
LOCATIONS

Work Description

CONSTRUCT CHAIN UP AREAS

Parcels 0

Utilities 0
Total Con Est $12,106

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36660_

Project Comments

Approved in PRSM 08/13/15

5

--

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Milestone 
Information

PID 
Initiated

8/31/2015Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

98

Cur Est

$0

$1,240

RW Est 400,000

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.240

Component

Funding

Project Name

Mono Mitigation Bank

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/22/2015

4/8/2016

County-Route-Postmile

MNO 395 0.0

PPNO

Location Description

IN MONO COUNTY AT VARIOUS 
LOCATIONS

Work Description

PURCHASE MITIGATION BANK

Parcels 1

Utilities 0
Total Con Est $1,240

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36670_

Project Comments

08/13/15 Approved  in PRSM

6

--

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Milestone 
Information

PID 
Initiated

9/15/2015Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

9/15/2015

Percent 
Complete

75

June 22,2016 3



Caltrans Central Region  

6/22/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$2,480

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Deadman CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/22/2015

County-Route-Postmile

MNO 395 36.1 / 40.1

PPNO

Location Description

ABOUT 11 MI NORTH OF MAMMOTH 
LAKES FROM 0.3 MI SOUTH OF 
OBSIDIAN DOME RD TO 0.2 MI SOUTH 
OF SOUTH JCT RTE 158

Work Description

PAVEMENT PRESERVATION (CAPM)

Parcels 0

Utilities 0
Total Con Est $2,480

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36650_

Project Comments

08/13/15 Approved in PRSM

7

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Milestone 
Information

PID 
Initiated

8/31/2015Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

70

Cur Est

$0

$6,200

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.015

Component

Funding

Project Name

Conway Ranch Shoulders

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/22/2015

County-Route-Postmile

MNO 395 57.9 / 60.0

PPNO

Location Description

NEAR LEE VINING FROM 0.3 MILES 
SOUTH OF RTE 167 TO CONWAY 
RANCH ROAD

Work Description

CONSTRUCT SHOULDERS

Parcels 6

Utilities 0
Total Con Est $6,200

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36640_

Project Comments

Approved in PRSM 8/13/15

8

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Milestone 
Information

PID 
Initiated

7/31/2015Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

2/22/2016

Percent 
Complete

90

June 22,2016 4



Caltrans Central Region  

6/22/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$2,480

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Buckeye CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/22/2015

County-Route-Postmile

MNO 395 77.0 / 80.5

PPNO

Location Description

NEAR BRIDGEPORT FROM 0.1 MILE 
SOUTH OF EMIGRANT ST TO 0.1 MILE 
SOUTH OF BUCKEYE ROAD

Work Description

PAVEMENT PRESERVATION (CAPM)

Parcels 0

Utilities 0
Total Con Est $2,480

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36630_

Project Comments

08/13/15 Approved in PRSM

9

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Milestone 
Information

PID 
Initiated

8/27/2015Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

6/30/2016

Percent 
Complete

85

June 22,2016 5



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region 

SHOPP PIDs
6/22/2016Status Date

Structures Est $0

$1,800

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.015

Component

Funding

Project Name

168 Safety Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/18/2014

County-Route-Postmile

INY 168 16.2 / 17.9

PPNO

Location Description

IN INYO COUNTY NEAR CITY OF BISHOP 
FROM GRANDVIEW DRIVE TO HOME 
STREET

Work Description

SO SAFETY/TRAFFIC OPERATIONS/TSM
Parcels 0

Utilities 0

Total Con Est $1,800

APL 
List

No

Phase

K

Approve PSR 4/25/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-36370_

Cur Est

Project Comments

10

- -

Agreements

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

10/31/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/2/2019

Reg R/W 
M225

T3/1/2019

R/W Cert 
M410

T8/19/2019

RTL 
M460

T11/14/2019

Delivery
Plan

Approved

Current 7/27/2016

Str PS&E 
to Dist 
M378

T 8/19/2019

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 3/27/2020

Contract 
Award 
M495

T 5/20/2020

Approve 
Contract 

M500

T

XPM 
Milestones

1/23/2020

June 22, 2016 6



 MEASURE & 100% LOCAL



Caltrans Central Region  

6/22/2016Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,240

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

Local

Status

Active

Doc Yr

2015

Prog Code

400.100

Component

Funding

Oversight

Project Name

Lower Main Street Sidewalk

Env State

Env Fed

Delivery 
Plan

No

Est Date

9/22/2015

County-Route-Postmile

MNO 203 5.1 / 5.7

PPNO

Location Description

IN MAMMOTH LAKES FROM 
MOUNTAIN BLVD TO FOREST TRAIL

Work Description

CONSTRUCT SIDEWALK

Parcels 0

Utilities 0
Total Con Est $1,240

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

09-36690_

Project Comments

11

--

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Milestone 
Information

PID 
Initiated

8/25/2015Target

Completed

Purpose & 
Need Defined

10/22/2015

Scope, Limits & 
Alternatives Defined

12/23/2015

Draft PID & 
Cost Estimate 

2/18/2016

PID & Workplan 
Approved

1/12/2016

Percent 
Complete

2

June 22,2016 7



PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region 

PA & ED Status Report
Status Date 6/22/2016

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$13,740

RW Est $368

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.015

Component

Long Lead

Funding

Project Name

North Sherwin Shoulders

Env Stat ND

Env Fed EX

Est Date

8/11/2014

4/30/2014

County-Route-Postmile

MNO 395 6.9 / 9.6

PPNO

0662

Location Description

IN MONO COUNTY NEAR TOM'S PLACE 
FROM 2.4 MILES SOUTH OF LOWER 
ROCK CREEK ROAD TO 0.3 MILE NORTH 
OF LOWER ROCK CREEK ROAD

Work Description

WIDEN SHOULDERS

Parcels 2

Utilities 0

Total Con Est $13,740

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 6/30/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Mono County from 2.4 miles south of Lower Rock Creek Rd to 0.4 mile south of Rock Creek Road.

EA

09-36070_ APL 
List No

12

- -
PRSM Yes

Delivery
_Plan

No

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

7/1/2016Current T

NOP 
M030

Delivery 
Plan

3/22/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

8/27/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/25/2018

Reg R/W 
M225

T8/5/2015

R/W Cert 
M410

T6/30/2020

RTL 
M460

T6/30/2020

XPM Milestones

10/15/2021

Contract 
Accept M600

T

RIP

$700

Supt $75 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,135

RW Est $0

Prog FY

2017

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Cod

075.600

Component Funding

RIP,Oversight

Project Name

W. Minaret Rd (SR203) Sidewalk 
& Safety Project

Env Stat CE

Env Fed EX

Est Date

3/31/2015

County-Route-Postmile

MNO 203 4.7 / 4.8

PPNO

2601

Location Description

STARE ROUTE 203 IN MAMMOTH LAKES, 
MONO COUNTY MINARET ROAD FROM 
LAKE MARY ROAD TO 0.08 MILES NORTH 
OF LAKE MARY ROAD

Work Description

INSTALL SIDEWALKS

Parcels 0

Utilities 0

Total Con Est $1,135

Str Est

$1,204

Dist Est $1,204

Phase

0

RW $$

$125

Const $$

$575

PID Appr 3/31/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36530_ APL 
List Yes

13

- -
PRSM Yes

Delivery
_Plan

No

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

7/15/2015Current A

NOP 
M030

9/10/2015 A

Delivery 
Plan

11/30/2015

Circulate 
DED 
M120

A

Approve 
FED 
M160

6/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T7/28/2016

Reg R/W 
M225

T9/23/2016

R/W Cert 
M410

T4/1/2017

RTL 
M460

T5/1/2017

XPM Milestones

10/15/2017

Contract 
Accept M600

T

June 22, 2016 8



Caltrans Central Region 

PA & ED Status Report
Status Date 6/22/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

McNally Shoulder Widening

Env Stat CE

Env Fed

6/24/2015

Est Date

6/18/2015

County-Route-Postmile

INY 6 4.3 / 8.4

PPNO

0660

Location Description

IN INYO AND MONO COUNTIES NEAR 
BISHOP FROM 0.35 MILE NORTH OF 
SILVER CANYON ROAD TO 0.14 NORTH 
OF PUMICE MILL ROAD (PM 0.8)

Work Description

CONSTRUCT SHOULDERS

Parcels 0

Utilities 0

Total Con Est

Str Est

$3,790

Dist Est $3,790

Phase

K

RW $$

$0

Const $$

$3,790

PID Appr 6/26/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36460_ APL 
List No

14

- -
PRSM Yes

Delivery
_Plan

No

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

7/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/26/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/28/2016

Reg R/W 
M225

R/W Cert 
M410

T2/22/2017

RTL 
M460

T8/31/2017

XPM Milestones

9/18/2018

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $12

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

Towne Pass Curves

Env Stat ND

Env Fed FI

Est Date

4/16/2012

5/13/2015

County-Route-Postmile

INY 190 69.2 / 69.8

PPNO

0610

Location Description

IN DEATH VALLEY NATIONAL PARK 13.8 
MILES EAST OF PANAMINT SPRINGS 
FROM 11.3 MILES TO 11.9 MILES EAST OF 
PANAMINT VALLEY ROAD

Work Description

CURVE CORRECTION

Parcels 2

Utilities 0

Total Con Est

Str Est

$4,181

Dist Est $4,181

Phase

0

RW $$

$322

Const $$

$4,323

PID Appr 5/11/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 25 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-35320_ APL 
List Yes

15

- -
PRSM Yes

Delivery
_Plan

Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

10/22/2014Current A

NOP 
M030

Delivery 
Plan

7/1/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/3/2017

1/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/3/2017

1/1/2016

Reg R/W 
M225

T3/7/2017

3/1/2016

R/W Cert 
M410

T3/5/2018

3/1/2017

RTL 
M460

T6/29/2018

6/30/2017

XPM Milestones

12/1/2018

1/3/2020

Contract 
Accept M600

T

June 22, 2016 9



Caltrans Central Region 

PA & ED Status Report
Status Date 6/22/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.121

Component Funding

Project Name

Black Rock CAPM

Env Stat CE

Env Fed EX

6/19/2015

Est Date

8/12/2015

County-Route-Postmile

INY 395 77.4 / 91.6

PPNO

0656

Location Description

IN INYO COUNTY NEAR INDEPENDENCE 
FROM 0.4 MILE NORTH OF FORT 
INDEPENDENCE ROAD TO 0.2 MILE 
SOUTH OF ELNA ROAD

Work Description

CAP M

Parcels 0

Utilities 0

Total Con Est

Str Est

$3,916

Dist Est $3,916

Phase

K

RW $$

$0

Const $$

$3,916

PID Appr 6/23/2015

Project Rpt 6/23/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36580_ APL 
List No

16

- -
PRSM Yes

Delivery
_Plan

No

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

7/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/30/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T11/14/2016

RTL 
M460

T8/7/2017

XPM Milestones

11/8/2018

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$4,794

RW Est $149

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

Aspen Fales Shoulders

Env Stat ER

Env Fed FI

Est Date

1/9/2013

3/2/2016

County-Route-Postmile

MNO 395 88.4 / 91.6

PPNO

Location Description

ON ROUTE US 395 IN MONO COUNTY 
BETWEEN 0.3 MILES NORTH OF DEVIL'S 
GATE SUMMIT AND BURCHAM FLAT ROAD

Work Description

CONSTRUCT 8 FOOT SHOULDERS

Parcels 2

Utilities 0

Total Con Est $4,794

Str Est

$5,558

Dist Est $5,558

Phase

0

RW $$

$190

Const $$

$5,860

PID Appr 2/7/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 75 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-34940_ APL 
List Yes

17

- -
PRSM Yes

Delivery
_Plan

Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved 7/1/2013

Begin Env 
M020

7/1/2013Current A

NOP 
M030

Delivery 
Plan 2/1/2016

2/1/2016

10/1/2016

Circulate 
DED 
M120

T

Approve 
FED 
M160

5/1/2017

12/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T4/13/2017

8/1/2016

Reg R/W 
M225

T8/17/2017

12/1/2016

R/W Cert 
M410

T11/5/2018

3/1/2018

RTL 
M460

T11/5/2018

3/1/2018

XPM Milestones

9/15/2019

11/27/2019

Contract 
Accept M600

T

June 22, 2016 10



Caltrans Central Region 

PA & ED Status Report
Status Date 6/22/2016

RIP

$56,351

Supt $13,879 $9,253

IIP

$37,567

Local

$0

$0

Other

$0

$0

Est Esc

$3,600

Cur Est

RW Est $13,518

Prog FY

2019

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

075.600

Component

PDS

Funding

RIP,IIP

Project Name

Olancha/Cartago 4-Lane

Env Stat ER

Env Fed FI

Est Date

2/20/2015

6/30/2009

2/28/2014

County-Route-Postmile

INY 395 29.2 / 41.8

PPNO

0170

Location Description

IN INYO COUNTY AT AND NEAR OLANCHA 
AND CARTAGO FROM 1.5 MILES SOUTH 
OF LA AQUEDUCT BRIDGE #48-10 TO 0.4 
MILE SOUTH OF ASH CREEK BRIDGE #48- 

Work Description

CONSTRUCT 4 LANE EXPRESSWAY

Parcels 127

Utilities 0

Total Con Est

Str Est

$87,000

Dist Est $83,400

Phase

0

RW $$

$13,518

Const $$

$80,400

PID Appr 11/17/2008

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 90 R/W: 5% % PS E 6 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-21340_ APL 
List Yes

18

- -
PRSM Yes

Delivery
_Plan

Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Catherine Yim Ph# (559) 445-6663

CM Rob Sanchez Ph# (760) 872-0656

Approved 7/1/2007

Begin Env 
M020

7/1/2007Current A

NOP 
M030

Delivery 
Plan

11/1/2008

9/2/2010

Circulate 
DED 
M120

A

Approve 
FED 
M160

1/1/2014

11/1/2011

PA&ED 
M200

T

11/1/2010

8/9/2013

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A8/28/2013

11/1/2010

Reg R/W 
M225

A12/1/2014

2/1/2012

R/W Cert 
M410

T7/1/2018

2/1/2014

RTL 
M460

T10/1/2018

4/1/2014

XPM Milestones

11/1/2017

6/1/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.121

Component Funding

Project Name

South Lone Pine CAPM

Env Stat CE

Env Fed EX

6/19/2015

Est Date

8/12/2015

County-Route-Postmile

INY 395 54.6 / 57.4

PPNO

0657

Location Description

IN INYO COUNTY IN AND NEAR LONE 
PINE FROM 1.2 MILES SOUTH OF STATE 
ROUTE 136 TO 0.03 MILE NORTH OF EAST 
INYO STREET

Work Description

CAP M

Parcels 0

Utilities 0

Total Con Est

Str Est

$7,170

Dist Est $7,170

Phase

K

RW $$

$0

Const $$

$7,170

PID Appr 6/24/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36590_ APL 
List No

19

- -
PRSM Yes

Delivery
_Plan

No

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

7/1/2017Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

9/29/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/16/2017

Reg R/W 
M225

R/W Cert 
M410

T11/10/2017

RTL 
M460

T8/23/2018

XPM Milestones

12/3/2019

Contract 
Accept M600

T

June 22, 2016 11



Caltrans Central Region 

PA & ED Status Report
Status Date 6/22/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

Conway Guardrail

Env Stat CE

Env Fed EX

Est Date

6/11/2015

County-Route-Postmile

MNO 395 60.0 / 69.0

PPNO

0658

Location Description

IN INYO COUNTY NEAR MONO CITY FROM 
CONWAY RANCH ROAD TO SR 270

Work Description

CONSTRUCT GUARDRAIL

Parcels 0

Utilities 0

Total Con Est

Str Est

$2,600

Dist Est $2,600

Phase

K

RW $$

$0

Const $$

$2,470

PID Appr 6/11/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36470_ APL 
List No

20

- -
PRSM Yes

Delivery
_Plan

No

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

8/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

8/9/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/30/2018

RTL 
M460

T9/17/2018

XPM Milestones

12/6/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $65

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

Shoshone Drainage

Env Stat CE

Env Fed EX

Est Date

6/8/2015

6/10/2015

County-Route-Postmile

INY 178 43.4 / 44.2

PPNO

0653

Location Description

IN INYO COUNTY NEAR SHOSHONE AT 
0.5 MILES EAST OF SR 270 JUNCTION 
AND AT 1.3 MILES EAST OF SR 270 
JUNCTION

Work Description

DRAINAGE SYSTEM RESTORATION

Parcels 2

Utilities 0

Total Con Est

Str Est

$2,210

Dist Est $2,210

Phase

K

RW $$

$65

Const $$

$2,210

PID Appr 6/8/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 2 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36340_ APL 
List No

21

- -
PRSM Yes

Delivery
_Plan

No

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

Approved

Begin Env 
M020

11/1/2016Current T

NOP 
M030

Delivery 
Plan

2/1/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/1/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2018

Reg R/W 
M225

T12/1/2018

R/W Cert 
M410

T3/1/2020

RTL 
M460

T3/1/2020

XPM Milestones

7/1/2021

Contract 
Accept M600

T

June 22, 2016 12



Caltrans Central Region 

PA & ED Status Report
Status Date 6/22/2016

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $338

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.361

Component Funding

Project Name

Lee Vining ADA

Env Stat CE

Env Fed EX

Est Date

6/11/2015

5/12/2015

County-Route-Postmile

MNO 395 51.2 / 51.7

PPNO

0659

Location Description

IN MONO COUNTY AT LEE VINING FROM 
0.2 MILE NORTH OF UTILITY ROAD TO 0.2 
MILE NORTH OF FIRST STREET

Work Description

ADA NEW CURB RAMPS

Parcels 30

Utilities 0

Total Con Est

Str Est

$1,000

Dist Est $1,000

Phase

K

RW $$

$338

Const $$

$1,000

PID Appr 6/11/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36550_ APL 
List No

22

- -
PRSM Yes

Delivery
_Plan

No

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

Approved

Begin Env 
M020

7/1/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

8/28/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/6/2017

Reg R/W 
M225

T4/10/2018

R/W Cert 
M410

T10/8/2019

RTL 
M460

T10/8/2019

XPM Milestones

8/25/2020

Contract 
Accept M600

T

June 22, 2016 13
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/22/2016

PAED 100 R 0 PSE 50 Con 0

RIP

Supt

IIP Local Other

23

Est Esc Cur Est

$0

$2,500

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Code

075.600

Component Funding

RIP,Oversight

Project Name

N. Main St (SR203) Sidewalk & 
Safety Project

Env State CE

Env Fed EX

Est Date

2/1/2015

County-Route-Postmile

MNO 203 4.8 / 5.1

PPNO

2602

Location Description

STATE ROUTE 203 IN MAMMOTH LAKES, 
MONO COUNTY FROM MINARET ROAD TO 
MOUNTAIN BOULEVARD

Work Description

INSTALL CURB, GUTTER AND 
SIDEWALKS Parcels 0

Utilities 0

Total Con Est $2,500

Str Est

Dist Est

Phase

0

RW $Const $$

PID Appr 3/31/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36480_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

2/25/2016

PA&ED 
M200

A 3/1/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A3/1/2016

Reg R/W 
M225

T3/11/2016

R/W Cert 
M410

T3/11/2016

RTL 
M460

T3/11/2016

Delivery
Plan

Approved

Current 3/1/2016

Str PS&E 
to Dist 
M378

A 3/1/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 7/6/2016

Contract 
Award 
M495

T 7/13/2016

Approve 
Contract 

M500

T

XPM 
Milestones

4/4/2016

PAED R 0 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

24

Est Esc

$0

Cur Est

$0

$1,000

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.352

Component Funding

A

Project Name

Crestview Maintenance Station

Env State

Env Fed

Est Date

2/17/2012

County-Route-Postmile

MNO 395 34.1 / 34.1

PPNO

0655

Location Description

IN MONO COUNTY AT THE CRESTVIEW 
MAINTENANCE STATION L5705

Work Description

CONSTRUCT NEW EQUIPMENT 
STORAGE BUI LDING AND FIRE 
SUPPRESSION SYSTEM

Parcels 0

Utilities 0

Total Con Est $1,000

Str Est

$1,126

Dist Est $1,126

Phase

1

RW $

$0

Const $$

$2,300

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Per 10/26/15 Email from PM B.Mac - CTC Vote on 10/22/15 to approve this Major Project and replace existing Minor 0912*43 (to be closed)

EA

09-35610_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

10/31/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T1/1/2015

RTL 
M460

T5/27/2016

Delivery
Plan

Approved

Current 12/10/2015

Str PS&E 
to Dist 
M378

T12/17/2015

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 11/8/2016

Contract 
Award 
M495

T 12/12/2016

Approve 
Contract 

M500

T

XPM 
Milestones

9/9/2016

June 22, 2016 14



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/22/2016

PAED R PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

25

Est Esc Cur Est

$0

$13,162

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.121

Component Funding

Project Name

Walker CAPM

Env State CE

Env Fed EX

6/3/2014

Est Date

11/10/2015

County-Route-Postmile

MNO 395 106.3 / 118.7

PPNO

0650

Location Description

IN MONO COUNTY AT AND NEAR 
COLEVILLE FROM EAST SIDE LANE TO 1.7 
MI N OF ROUTE 89 AND 0.9 MI S OF THE 
NEVADA STATE LINE TO THE NEVADA 

Work Description

COLD PLANE/RECYCLING/HMA

Parcels 0

Utilities 0

Total Con Est $13,162

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$14,312

PID Appr 6/30/2014

Project Rpt 6/30/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36430_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

2/25/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A10/7/2015

RTL 
M460

A1/22/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/5/2015

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 6/22/2016

Contract 
Award 
M495

T 7/6/2016

Approve 
Contract 

M500

T

XPM 
Milestones

4/11/2016

12/30/2015 4/1/2016

PAED 100 R 2 PSE 20 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

26

Est Esc

$0

Cur Est

RW Est $81

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.151

Component Funding

Project Name

Amargosa Culverts

Env State ND

Env Fed EX

8/28/2015

8/28/2015

Est Date

9/1/2015

8/14/2015

County-Route-Postmile

INY 127 22.7

PPNO

0614

Location Description

IN INYO COUNTY AT AND NEAR SHOSHONE 
AT VARIOUS LOCATIONS

Work Description

CULVERT REPLACEMENT/UPGRADE

Parcels 0

Utilities 0

Total Con Est

Str Est

$2,340

Dist Est $2,340

Phase

1

RW $

$81

Const $$

$2,349

PID Appr 6/13/2013

Project Rpt 9/1/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project initiated as a D9 Highway Mtce Drainage Project approved by the HQ SHOPP Program Advisor on 08/09/12

EA

09-35750_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

9/1/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/16/2015

Reg R/W 
M225

T11/2/2015

R/W Cert 
M410

T11/2/2016

RTL 
M460

T2/2/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/3/2016

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 7/1/2017

Contract 
Award 
M495

T 8/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2017

9/1/2015

June 22, 2016 15



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/22/2016

PAED 99 R PSE 2 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

27

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Inyo/Mono Rumblestrips & Signs

Env State CE

Env Fed EX

Est Date

6/1/2015

County-Route-Postmile

INY

PPNO

0652

Location Description

ON ROUTE 395 FROM PM 6.92/R9.8 AND PM 
69.95/118.7 IN MONO COUNTY AND INSTALL 
SIGNS ON ROUTE 89, 120, 270 AND 395 IN 
MONO COUNTY AND ROUTES 127, 190 AND 

Work Description

INSTALL RUMBLE STRIP AND SIGNS

Parcels 0

Utilities 0

Total Con Est

Str Est

$420

Dist Est $420

Phase

0

RW $

$1

Const $$

$420

PID Appr 6/1/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-36610_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

5/4/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/1/2016

Reg R/W 
M225

T7/1/2016

R/W Cert 
M410

T10/1/2016

RTL 
M460

T11/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2016

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 5/1/2017

Contract 
Award 
M495

T 6/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2017

PAED 100 R 10 PSE 75 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

28

Est Esc

$0

Cur Est

RW Est $101

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Code

201.015

Component Funding

Project Name

SHEEP RANCH SHOULDERS

Env State ND

Env Fed EX

1/12/2015

1/12/2015

Est Date

1/14/2015

7/22/2014

County-Route-Postmile

MNO 395 80.6 / 84.1

PPNO

0604

Location Description

IN MONO COUNTY AT BRIDGEPORT FROM 
0.1 MILE SOUTH OF BUCKEYE ROAD TO 2.7 
MILES SOUTH OF SWAUGER CANYON ROAD

Work Description

SHOULDER WIDENING AND 
CONSTRUCT RUMBLE STRIP Parcels 2

Utilities 0

Total Con Est

Str Est

$12,028

Dist Est $12,028

Phase

1

RW $

$101

Const $$

$12,028

PID Appr 1/4/2011

Project Rpt 1/14/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-35080_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Catherine Yim Ph# (559) 445-6663

CM Tim Shultz Ph# (760) 872-5211

1/14/2015

10/1/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A1/2/2015

12/1/2012

Reg R/W 
M225

A3/19/2015

R/W Cert 
M410

T8/1/2016

12/15/2013

RTL 
M460

T10/3/2016

6/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2016

PS&E TO
DOE
M377

T

8/1/2014

HQ 
Advertise 

M480

T

9/1/2014

3/1/2017

Contract 
Award 
M495

T

9/15/2014

4/3/2017

Approve 
Contract 

M500

T

XPM 
Milestones

1/2/2017

June 22, 2016 16



Caltrans Central Region 

PSE/RW Status Report
Status Date: 6/22/2016

PAED 100 R 5 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

29

Est Esc

$0

Cur Est

RW Est $1,448

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.378

Component Funding

ADA

Project Name

Bishop ADA

Env State CE

Env Fed EX

1/15/2015

1/15/2015

Est Date

1/30/2015

7/22/2015

County-Route-Postmile

INY 168 17.5 / 18.3

PPNO

0611

Location Description

IN INYO COUNTY IN BISHOP ON RTE 395 
FROM 0.1 MILES S OF JAY STREET TO 0.4 
MILES N OF MAC IVER STREET AND ON 
RTE 168 FROM 0.1 MILES W OFUTE 

Work Description

Parcels 132

Utilities 0

Total Con Est

Str Est

$3,270

Dist Est $3,270

Phase

1

RW $

$1,448

Const $$

$3,270

PID Appr 11/15/2011

Project Rpt 1/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-35210_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

1/30/2015

4/6/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A4/28/2015

7/27/2015

Reg R/W 
M225

T12/9/2015

R/W Cert 
M410

T5/26/2017

11/28/2014

RTL 
M460

T6/1/2017

5/29/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/25/2016

2/1/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/15/2017

Contract 
Award 
M495

T 12/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/18/2017

PAED 100 R 5 PSE 2 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

30

Est Esc

$0

Cur Est

$0

$3,959

RW Est $52

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.015

Component Funding

Project Name

Little Walker Shoulders

Env State ND

Env Fed EX

Est Date

5/28/2013

4/29/2015

County-Route-Postmile

MNO 395 93.4 / 95.7

PPNO

0615

Location Description

IN MONO COUNTY ABOUT 18 MI. NORTH OF 
BRIDGEPORT FROM 0.3 MI SOUTH OF 
ROUTE 108 TO 2.0 MI NORTH OF ROUTE 
108____

Work Description

RUMBLE STRIPS AND SHOULDER 
WIDENING Parcels 6

Utilities 0

Total Con Est $3,959

Str Est

$4,590

Dist Est $4,590

Phase

1

RW $

$44

Const $$

$5,455

PID Appr 6/23/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

09-35780_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

7/30/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A10/30/2015

Reg R/W 
M225

A2/12/2016

R/W Cert 
M410

T10/2/2017

RTL 
M460

T12/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/1/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 5/1/2018

Contract 
Award 
M495

T 6/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

3/1/2018

7/31/2015

June 22, 2016 17
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Caltrans Central Region 

Project Construction Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

31

Str Est $0

Dist Est $13,001

RW Est $7

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

Shoshone CAPM

Env Stat CE

Env Fed EX

2/6/2013

2/6/2013

Est Date

5/15/2015

6/11/2013

County-Route-Postmile

INY 127 0.0 / 21.0

PPNO

0613

Location Description

IN INYO COUNTY NEAR SHOSHONE FROM 
THE INYO/SAN BERNARDINO COUNTY LINE 
TO 4.6 MILES NORTH OF STATE ROUTE 178 
WEST

Work Description

COLD IN PLACE RECYCLE/HMA OVERLAY

Parcels 1

Utilities 0

Total Con Est $13,001

Phase

1

RW $$

$40

Const $$

$12,199

PID Appr 6/23/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 55% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-35530_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A5/26/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 1/8/2016

Contract 
Award 
M495

A 1/25/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015 2/6/2017

Contract 
Acceptance

 M600

T 8/3/2017

End 
Project 
M800

T5/2/2017

Final 
Report 
M700

T

Supt $0 $0 $0 $0

32

Str Est $0

Dist Est $0

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Little Lake Thin Blanket

Env Stat

Env Fed

Est Date

County-Route-Postmile

INY 395 0.0 / 8.4

PPNO

2610

Location Description

SERVICE LIFE OF THE PAVEMENT, 
REDUCE MAINTENANCE COSTS, AND 
LITTLE LAKE ROAD

Work Description

THE PROJECT WILL PLACE AN HMA 
OVERLAY TO RESTORE THE ROAD TO 
GOOD SERVICE CONDITION, EXTEND 

Parcels 0

Utilities 0

Total Con Est $0

Phase

1

RW $$

$0

Const $$

$3,600

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 2% % PSE 100 % Con 25 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-36140_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A4/27/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/16/2015

Contract 
Award 
M495

A 11/4/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 11/1/2016

Contract 
Acceptance

 M600

T 5/1/2017

End 
Project 
M800

T2/1/2017

Final 
Report 
M700

T
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Caltrans Central Region 

Project Construction Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

33

Str Est $120

Dist Est $1,730

RW Est $157

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.015

Component Funding

Project Name

Haiwee Clear Zone

Env Stat ND

Env Fed EX

4/11/2013

12/27/2012

Est Date

5/1/2013

5/1/2013

6/2/2015

County-Route-Postmile

INY 395 R20.3 / R22.3

PPNO

0605

Location Description

ON US 395 IN INYO COUNTY FROM FROM 
ROSE VALLEY RANCH ROAD (PM 20.3) TO 
1.0 MILES NORTH OF LA AQUEDUCT 
BRIDGE #48-15L (PM 22.3)

Work Description

SHOULDER WIDENING AND CONSTRUCT 
RUMBLE STRIP Parcels 7

Utilities 0

Total Con Est $1,850

Phase

1

RW $$

$149

Const $$

$1,940

PID Appr 1/28/2011

Project Rpt 5/1/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 65% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-35120_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph# (760) 872-0733

EM Scott Smith Ph# (559) 445-6172

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A1/2/2015

1/15/2014

Delivery
Plan

Approved

Current

3/1/2014

HQ 
Advertise 

M480

A

4/1/2014

9/9/2015

Contract 
Award 
M495

A

5/1/2014

10/6/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015

12/1/2014

8/1/2016

Contract 
Acceptance

 M600

T

1/1/2017

2/1/2017

End 
Project 
M800

T11/1/2016

Final 
Report 
M700

T

1/1/2016

Supt $0 $0 $0 $0

34

Str Est $0

Dist Est $1,193

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.315

Component Funding

Project Name

Inyo Kern CMS

Env Stat CE

Env Fed EX

11/7/2014

11/7/2014

Est Date

6/23/2015

County-Route-Postmile

KER 14 R11.6

PPNO

2609

Location Description

IN INYO AND KERN COUNTIES AT VARIOUS 
LOCATIONS

Work Description

INSTALL CMS SIGNS

Parcels 0

Utilities 0

Total Con Est $1,193

Phase

1

RW $$

$0

Const $$

$1,400

PID Appr 6/12/2014

Project Rpt 12/31/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 95 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-36450_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A6/22/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 12/18/2015

Contract 
Award 
M495

A 1/12/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/22/2015 12/16/2016

Contract 
Acceptance

 M600

T 3/5/2018

End 
Project 
M800

T3/23/2017

Final 
Report 
M700

T

June 22, 2016 19



Caltrans Central Region 

Project Construction Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

35

Str Est $0

Dist Est $8,347

RW Est $3

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.015

Component Funding

Project Name

Lee Vining Rockfall

Env Stat ND

Env Fed FI

7/24/2012

7/24/2012

Est Date

10/20/2014

5/23/2013

County-Route-Postmile

MNO 395 52.3 / 53.7

PPNO

0566

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILES N OF VISITOR CENTER ROAD TO 
0.7 MILES N OF PICNIC GROUNDS RD

Work Description

MITIGATE MONO LAKE ROCKFALL

Parcels 1

Utilities 0

Total Con Est $8,347

Phase

1

RW $$

$3

Const $$

$7,273

PID Appr 6/25/2007

Project Rpt 7/25/2013

Funds Req Date

10/20/2014

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 80% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-33500_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Catherine Yim Ph# (559) 445-6663

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A10/20/2014

1/1/2014

Delivery
Plan

Approved

Current

4/1/2014

HQ 
Advertise 

M480

A

6/15/2014

3/9/2015

Contract 
Award 
M495

A

7/1/2014

3/26/2015

Appr Const 
Contract 

M500

A

XPM Milestones

1/12/2015

4/1/2015

1/1/2021

Contract 
Acceptance

 M600

T

8/1/2016

10/1/2021

End 
Project 
M800

T7/1/2021

Final 
Report 
M700

T

5/1/2016

Supt $0 $0 $0 $0

36

Str Est $0

Dist Est $5,325

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Green Lakes CAPM

Env Stat CE

Env Fed EX

Est Date

5/19/2015

County-Route-Postmile

MNO 395 69.8 / 76.0

PPNO

Location Description

IN MONO COUNTY NEAR BRIDGEPORT 
FROM ROUTE 270 TO 0.1 MILE NORTH OF 
JACK SAWYER ROAD

Work Description

COLD PLANE ASPHALT PAVEMENT/HMA

Parcels 0

Utilities 0

Total Con Est $5,325

Phase

1

RW $$

$0

Const $$

$5,410

PID Appr 6/6/2014

Project Rpt 6/6/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Mono County on US395 from Junction with route 270 to 0.9 miles South of Jack Sawyer Road. CAPM roadway preservation.

EA

09-36060_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A6/1/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/27/2015

Contract 
Award 
M495

A 11/12/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015 11/1/2016

Contract 
Acceptance

 M600

T 5/1/2017

End 
Project 
M800

T2/1/2017

Final 
Report 
M700

T

June 22, 2016 20



Caltrans Central Region 

Project Construction Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

37

Str Est $0

Dist Est $3,650

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.015

Component Funding

Project Name

Inyo/Mono Bridge Trnstn Rail

Env Stat CE

Env Fed EX

8/28/2013

8/28/2013

Est Date

10/31/2013

County-Route-Postmile

INY 6 0.0

PPNO

0612

Location Description

IN INYO AND MONO COUNTIES AT 
VARIOUS LOCATIONS

Work Description

CONSTRUCT BARRIER/GUARDRAIL 
SYSTEM Parcels 0

Utilities 0

Total Con Est $3,650

Phase

1

RW $$

$0

Const $$

$2,470

PID Appr 6/29/2012

Project Rpt 12/9/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Legacy Proj w/ delayed conversion date (06/10/13)

EA

09-35690_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A7/1/2015

7/1/2015

7/2/2015
Delivery
Plan

Approved

Current

11/1/2015

HQ 
Advertise 

M480

A

1/15/2016

1/4/2016

Contract 
Award 
M495

A

2/15/2016

1/25/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015

1/15/2017

2/14/2017

Contract 
Acceptance

 M600

T

7/15/2017

8/16/2017

End 
Project 
M800

T5/16/2017

Final 
Report 
M700

T

4/15/2017

Supt $622 $0 $0 $0

38

Str Est $0

Dist Est $1,118

RW Est $3

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.361

Component Funding

RIP

Project Name

168 SIDEWALKS

Env Stat ND

Env Fed EX

9/23/2013

9/4/2013

Est Date

4/7/2015

6/19/2013

County-Route-Postmile

INY 168 16.8 / 17.5

PPNO

0654

Location Description

IN INYO COUNTY IN AND NEAR BISHOP 
FROM BARLOW LANE TO 0.2 MILE WEST 
OF PIONEER LANE

Work Description

CONSTRUCT SIDEWALKS

Parcels 1

Utilities 0

Total Con Est $1,118

Phase

1

RW $$

$88

Const $$

$1,718

PID Appr 1/21/2014

Project Rpt 1/21/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$754Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 80 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-35060_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A4/6/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 9/18/2015

Contract 
Award 
M495

A 10/5/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 6/27/2016

Contract 
Acceptance

 M600

T 12/28/2016

End 
Project 
M800

T9/26/2016

Final 
Report 
M700

T

6/27/2016

June 22, 2016 21



Caltrans Central Region 

Project Construction Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

39

Str Est $0

Dist Est $1,540

RW Est $115

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.151

Component Funding

Project Name

BRIDGEPORT CULVERTS

Env Stat ND

Env Fed EX

3/5/2014

3/13/2014

Est Date

10/25/2013

2/28/2014

County-Route-Postmile

MNO 395 72.5 / 86.0

PPNO

0587

Location Description

IN MONO COUNTY AT AND NEAR 
BRIDGEPORT FROM 0.6 MILE NORTH OF 
GREEN CREEK ROAD TO 0.1 MILE SOUTH 
OF DRESSLER CREEK BRIDGE

Work Description

REHAB/REPLACE CULVERTS

Parcels 4

Utilities 0

Total Con Est $1,540

Phase

1

RW $$

$445

Const $$

$1,400

PID Appr 6/20/2010

Project Rpt 3/24/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 65% % PSE 100 % Con 2 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-34090_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A11/23/2015

11/30/2015

11/1/2015
Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 4/18/2016

Contract 
Award 
M495

A

3/31/2016

5/9/2016

Appr Const 
Contract 

M500

A

XPM Milestones

2/29/2016

10/19/2016

3/1/2017

Contract 
Acceptance

 M600

T

6/1/2017

9/1/2017

End 
Project 
M800

T6/1/2017

Final 
Report 
M700

T

June 22, 2016 22



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $5,024 $0 $0

40

Str Est $4,257

Dist Est $16,047

RW Est $867

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status

Archive

Doc Yr

1996

Prog Cod

025.513

Component Funding

RIP,IIP

Project Name

Rush Creek 4 Lane C/O

Env Stat ND

Env Fed FI

8/27/1997

9/12/1997

Est Date

3/29/2000

3/29/2000

4/12/2013

County-Route-Postmile

MNO 395 44.5 / 51.3

PPNO

0176

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
1.5 MILES SOUTH OF SOUTH JUNCTION 
ROUTE 120 TO 0.6 MILE NORTH OF NORTH 
JUNCTION ROUTE 120

Work Description

WIDEN HIGHWAY

Parcels 0

Utilities 2

Total Con Est $20,304

Phase

1

RW $$

$707

Const $$

$20,811

PID Appr 12/21/1987

Project Rpt 1/15/1993

Funds Req Date

9/7/1999

Program Information

ROW Info

CTC Vote Date

1/20/2000

Project Documents

Act

Act

RIP

$2,250Capt

IIP

$19,268

Local

$0

Other

$0

PAED 100 RW 98% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-21311_ APL
List

No
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Bryan Winzenread Ph# (760) 872-3143

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Luis Elias Ph# (760) 872-5251

RTL 
M460

A11/18/1999

11/18/1999

Delivery
Plan

Approved

Current

1/24/2000

HQ 
Advertise 

M480

A

Contract 
Award 
M495

3/29/2000

3/29/2000

Appr Const 
Contract 

M500

A

XPM Milestones

1/24/2000

8/4/2003

8/4/2003

Contract 
Acceptance

 M600

A

3/1/2007

1/1/2013

End 
Project 
M800

T11/6/2004

Final 
Report 
M700

A

11/6/2004

Supt

41

Str Est $0

Dist Est $7,004

RW Est $232

Prog FY

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.120

Component Funding

Project Name

North Little Lake

Env Stat ND

Env Fed EX

1/31/2006

1/5/2006

Est Date

9/10/2008

4/12/2013

County-Route-Postmile

INY 395 R8.5 / R11.8

PPNO

0442A

Location Description

IN INYO COUNTY NEAR LITTLE LAKE FROM 
1.8 KM SOUTH OF SOUTH JUNCTION 
LITTLE LAKE ROAD TO 1.9 KM SOUTH OF 
CINDER ROAD

Work Description

ROADWAY REHABILITATION

Parcels 10

Utilities 2

Total Con Est $7,004

Phase

1

RW $$Const $$

PID Appr 9/2/2003

Project Rpt 1/31/2006

Funds Req Date

10/31/2007

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW 98% % PSE % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Closeout delayed pending Environmental Mitigation via Cooperative Agreement 06-1480 with CF&W.

EA

09-31660_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A2/29/2008

3/1/2008

Delivery
Plan

Approved

Current

4/1/2008

HQ 
Advertise 

M480

A

7/1/2008

9/10/2008

Contract 
Award 
M495

A

8/1/2008

10/8/2008

Appr Const 
Contract 

M500

A

XPM Milestones

7/21/2008

11/1/2009

7/22/2009

Contract 
Acceptance

 M600

A

1/1/2011

9/1/2020

End 
Project 
M800

T11/1/2010

Final 
Report 
M700

T

11/1/2010

June 22, 2016 23



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

42

Str Est $0

Dist Est $4,226

RW Est $604

Prog FY

2004

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

201.120

Component Funding

Project Name

Big Pine Rehab

Env Stat CE

Env Fed EX

1/31/2002

1/31/2002

Est Date

4/12/2004

4/12/2013

County-Route-Postmile

INY 395 99.0 / 100.8

PPNO

0391

Location Description

IN INYO COUNTY AT BIG PINE FROM 0.3 
MILE SOUTH OF BUTCHER LANE TO 
SOUTH JUNCTION OF ROUTE 168 EAST

Work Description

ROADWAY REHABILITATION

Parcels 13

Utilities 4

Total Con Est $4,226

Phase

1

RW $$

$395

Const $$

$4,603

PID Appr 8/31/1999

Project Rpt 1/31/2002

Funds Req Date

7/21/2003

Program Information

ROW Info

CTC Vote Date

1/22/2004

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

FINAL CLOSE-OUT DELAYED due to R/W

EA

09-28790_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

PER

RTL 
M460

A11/14/2003

11/14/2003

Delivery
Plan

Approved

Current

3/1/2004

HQ 
Advertise 

M480

A

Contract 
Award 
M495

4/19/2004

4/19/2004

Appr Const 
Contract 

M500

A

XPM Milestones

3/1/2004

12/22/2004

12/22/2004

Contract 
Acceptance

 M600

A

1/1/2007

1/1/2007

End 
Project 
M800

T10/1/2006

Final 
Report 
M700

T

10/1/2006

Supt $0 $0 $0 $0

43

Str Est $0

Dist Est $9,541

RW Est $21

Prog FY

2005

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.120

Component Funding

Project Name

South Little Lake

Env Stat ND

Env Fed EX

4/12/2004

2/18/2004

Est Date

10/29/2004

4/12/2013

County-Route-Postmile

INY 395 R0.0 / R8.6

PPNO

0399

Location Description

IN INYO COUNTY NEAR LITTLE LAKE FROM 
THE KERN/INYO COUNTY LINE TO 1.0 
MILES SOUTH OF LITTLE LAKE ROAD

Work Description

RESURFACE EXISTING HIGHWAY

Parcels 1

Utilities 0

Total Con Est $9,541

Phase

1

RW $$

$300

Const $$

$9,541

PID Appr 9/2/2003

Project Rpt 9/2/2003

Funds Req Date

11/1/2004

Program Information

ROW Info

CTC Vote Date

5/26/2005

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 99% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Closeout Environmental Mitigation combined with 09-35690_ via Cooperative Agreement 06-1480 with CF&W.

EA

09-29550_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

OTH F&G 1601

OTH WATER    QUALITY

RTL 
M460

A4/1/2005

4/1/2005

Delivery
Plan

Approved

Current

6/20/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

8/23/2005

8/23/2005

Appr Const 
Contract 

M500

A

XPM Milestones

6/20/2005

9/22/2006

9/22/2006

Contract 
Acceptance

 M600

A

8/1/2009

1/1/2011

End 
Project 
M800

T11/1/2010

Final 
Report 
M700

T

11/1/2007

June 22, 2016 24



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

44

Str Est $0

Dist Est $994

RW Est $2

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2006A

Prog Cod

201.150

Component Funding

Project Name

LEE VINING GAZ.EX 
AVALANCHE SYSTEM

Env Stat ND

Env Fed

6/5/2007

Est Date

7/1/2008

1/9/2004

County-Route-Postmile

MNO 395 52.2 / 53.1

PPNO

0496

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
0.2 MILE NORTH OF NATIONAL FOREST 
VISITOR CENTER ROAD TO 0.1 MILE 
NORTH OF PICNIC GROUNDS ROAD

Work Description

INSTALL GAZ.EX AVALANCHE SYSTEM

Parcels 1

Utilities 0

Total Con Est $994

Phase

1

RW $$

$0

Const $$

$994

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 20 RW 0% % PSE 0 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-31380_ APL
List

No
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM John Fox Ph# (760) 872-5207

DM John Fox Ph# (760) 872-5207

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

Delivery
Plan

Approved

Current

8/12/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones

6/7/2008

Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700

Supt $22 $23,717 $0 $2,536

45

Str Est $0

Dist Est $43,090

RW Est $411

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.700

Component Funding

RIP,IIP

Project Name

Manzanar/Indy 4-Lane

Env Stat ND

Env Fed FI

5/14/2004

5/13/2004

Est Date

11/21/2008

12/15/2010

County-Route-Postmile

INY 395 65.0 / 76.1

PPNO

0172A

Location Description

IN INYO COUNTY AT AND NEAR 
INDEPENDENCE FROM 1.0 KM SOUTH OF 
LA AQUEDUCT BRIDGE TO 0.7 KM NORTH 
OF SHABBELL LANE

Work Description

WIDEN TO FOUR-LANE EXPRESSWAY

Parcels 30

Utilities 4

Total Con Est $43,090

Phase

1

RW $$

$2,299

Const $$

$45,000

PID Appr

Project Rpt 5/14/2004

Funds Req Date

1/25/2008

Program Information

ROW Info

CTC Vote Date

1/28/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$2,299

Local

$0

Other

$45,000

PAED RW 99% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-2144U_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A12/21/2007

12/21/2007

Delivery
Plan

Approved

Current

2/18/2008

HQ 
Advertise 

M480

A

6/16/2008

6/16/2008

Contract 
Award 
M495

A

7/9/2008

7/9/2008

Appr Const 
Contract 

M500

A

XPM Milestones

2/18/2008

11/16/2010

11/16/2010

Contract 
Acceptance

 M600

A

1/1/2012

9/1/2020

End 
Project 
M800

T1/1/2012

Final 
Report 
M700

T

1/1/2012

June 22, 2016 25



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

46

Str Est $0

Dist Est $9,372

RW Est $602

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Active

Doc Yr

2006

Prog Cod

201.120

Component Funding

Project Name

Ed Powers Rehab

Env Stat ND

Env Fed CE

6/2/2005

8/22/2005

Est Date

10/30/2008

3/15/2012

County-Route-Postmile

INY 395 117.8 / R122.4

PPNO

0305

Location Description

IN INYO COUNTY NEAR BISHOP FROM 
BARLOW LANE TO 0.1 KM EAST OF 
PLEASANT VALLEY DAM ROAD

Work Description

HOT MIX ASPHALT OVERLAY

Parcels 20

Utilities 3

Total Con Est $9,372

Phase

1

RW $$

$1,436

Const $$

$13,807

PID Appr 11/4/1994

Project Rpt 8/22/2005

Funds Req Date

12/13/2007

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-25801_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A5/29/2008

5/29/2008

Delivery
Plan

Approved

Current

8/25/2008

HQ 
Advertise 

M480

A

10/30/2008

10/30/2008

Contract 
Award 
M495

A

11/14/2008

11/14/2008

Appr Const 
Contract 

M500

A

XPM Milestones

8/25/2008

6/3/2010

6/3/2010

Contract 
Acceptance

 M600

A

12/31/2014

3/1/2015

End 
Project 
M800

T11/27/2012

Final 
Report 
M700

A

3/1/2011

Supt $0 $0 $0 $0

47

Str Est $0

Dist Est $3,821

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.120

Component Funding

SHOPP Accel

Project Name

ADOBE VALLEY REHAB

Env Stat CE

Env Fed CE

Est Date

3/15/2011

County-Route-Postmile

MNO 120 35.0 / 43.0

PPNO

0591

Location Description

IN MONO COUNTY EAST OF LEE VINING 
FROM 5.9 MILES EAST OF SAGE HEN 
MEADOWS ROAD TO 0.8 MILE EAST OF 
RIVER SPRINGS ROAD

Work Description

COLD FOAM IN-PLACE RECYCLE

Parcels 0

Utilities 0

Total Con Est $3,821

Phase

1

RW $$

$0

Const $$

$3,560

PID Appr 10/30/2009

Project Rpt 10/30/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 99 % Con 97 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

M800 2/20/14 (DED date)

EA

09-34130_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A2/17/2011

10/12/2010

Delivery
Plan

Approved

Current

12/20/2010

HQ 
Advertise 

M480

A 9/28/2011

Contract 
Award 
M495

A

3/1/2010

7/13/2011

Appr Const 
Contract 

M500

A

XPM Milestones

6/20/2011

12/1/2011

10/11/2012

Contract 
Acceptance

 M600

A

6/1/2012

6/1/2013

End 
Project 
M800

T

Final 
Report 
M700

June 22, 2016 26



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

48

Str Est $0

Dist Est $3,641

RW Est $2

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.015

Component Funding

Project Name

Towne Pass Rockfall

Env Stat ND

Env Fed FI

4/30/2010

4/30/2010

Est Date

11/30/2010

1/31/2012

County-Route-Postmile

INY 190 65.9 / 66.5

PPNO

0388

Location Description

IN INYO COUNTY ABOUT 10.5 MILES EAST 
OF PANAMINT SPRINGS FROM 8.0 MILES 
EAST OF PANAMINT VALLEY ROAD TO 10.0 
MILES WEST OF WILDROSE ROAD

Work Description

CONSTRUCT ROADWAY REALIGNMENT

Parcels 1

Utilities 0

Total Con Est $3,641

Phase

1

RW $$

$123

Const $$

$1,018

PID Appr 1/10/2008

Project Rpt 4/30/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 98% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-28750_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Scott Smith Ph# (559) 445-6172

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A3/2/2012

3/1/2012

Delivery
Plan

Approved

Current

6/1/2012

HQ 
Advertise 

M480

A

8/15/2012

7/27/2012

Contract 
Award 
M495

A

9/1/2012

8/16/2012

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2012

3/15/2014

11/21/2013

Contract 
Acceptance

 M600

A

7/15/2015

8/1/2016

End 
Project 
M800

T4/15/2015

Final 
Report 
M700

T

4/15/2015

Supt $897 $597 $0 $0

49

Str Est $2,475

Dist Est $7,295

RW Est $43

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.010

Component Funding

Project Name

High Point Curve

Env Stat ND

Env Fed FI

11/21/2007

11/21/2007

Est Date

6/30/2011

6/30/2011

3/15/2012

County-Route-Postmile

MNO 395 118.7 / 119.6

PPNO

0601

Location Description

IN MONO COUNTY NEAR TOPAZ LAKE 
FROM 1.7 MILES NORTH OF SR 89 TO 0.9 
MILES SOUTH OF THE NEVADA BORDER

Work Description

ROAD REALIGNMENT AND RETAINING 
WALL Parcels 3

Utilities 1

Total Con Est $9,770

Phase

1

RW $$

$98

Const $$

$18,300

PID Appr 3/16/2000

Project Rpt 8/31/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 91% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-23770_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Scott Smith Ph# (559) 445-6172

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A9/2/2011

10/15/2011

Delivery
Plan

Approved

Current

12/19/2011

HQ 
Advertise 

M480

A

2/29/2012

3/6/2012

Contract 
Award 
M495

A

3/14/2012

3/28/2012

Appr Const 
Contract 

M500

A

XPM Milestones

11/7/2011

12/1/2012

8/13/2013

Contract 
Acceptance

 M600

A

2/1/2014

9/1/2020

End 
Project 
M800

T1/1/2015

Final 
Report 
M700

T

1/1/2014

June 22, 2016 27



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

50

Str Est $0

Dist Est $1,193

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Archive

Doc Yr

2010A

Prog Cod

201.015

Component Funding

Project Name

OASIS CURVE CORRECTION

Env Stat CE

Env Fed EX

7/16/2012

7/16/2012

Est Date

6/22/2015

2/12/2014

County-Route-Postmile

MNO 266 2.2 / 2.6

PPNO

0603

Location Description

IN MONO COUNTY NEAR THE CALIFORNIA/ 
NEVADA STATE LINE FROM STATE LINE 
ROAD TO 0.2 MILE NORTH OF POWER LINE 
ROAD

Work Description

CURVE CORRECTION/COLLISION 
SEVERITY REDUCTION Parcels 1

Utilities 0

Total Con Est $1,193

Phase

1

RW $$

$95

Const $$

$1,465

PID Appr 7/26/2010

Project Rpt 8/18/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 75% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-34650_ APL
List

No
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A3/27/2014

4/1/2014

Delivery
Plan

Approved

Current

7/15/2014

HQ 
Advertise 

M480

A 8/6/2014

Contract 
Award 
M495

A

8/1/2014

8/19/2014

Appr Const 
Contract 

M500

A

XPM Milestones

6/16/2014

8/1/2015

12/12/2014

Contract 
Acceptance

 M600

A

2/1/2016

6/30/2016

End 
Project 
M800

T

Final 
Report 
M700

6/30/2016

Supt $0 $0 $0 $0

51

Str Est $0

Dist Est $5,573

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

NB BARTLETT CAPM

Env Stat CE

Env Fed EX

9/30/2011

9/30/2011

Est Date

4/2/2012

County-Route-Postmile

INY 395 45.5 / 50.3

PPNO

0609

Location Description

ON ROUTE 395 BETWEEN 0.7 MILES

Work Description

COLD IN-PLACE RECYCLE CAPM

Parcels 0

Utilities 0

Total Con Est $5,573

Phase

1

RW $$

$0

Const $$

$5,573

PID Appr 9/21/2011

Project Rpt 9/21/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 0% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-35160_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

RTL 
M460

A4/26/2013

12/15/2013

Delivery
Plan

Approved

Current

1/26/2014

HQ 
Advertise 

M480

A

Contract 
Award 
M495

6/18/2014

11/15/2013

Appr Const 
Contract 

M500

A

XPM Milestones

11/26/2013

9/1/2014

8/22/2014

Contract 
Acceptance

 M600

A

11/15/2014

8/1/2016

End 
Project 
M800

T7/1/2016

Final 
Report 
M700

T

7/8/2015

June 22, 2016 28



Caltrans Central Region 

Project Closeout Report
Status Date 6/22/2016

Supt $0 $0 $0 $0

52

Str Est $0

Dist Est $2,325

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

Conway CAPM

Env Stat CE

Env Fed EX

11/28/2011

11/28/2011

Est Date

3/20/2013

County-Route-Postmile

MNO 395 63.9 / 65.1

PPNO

0607

Location Description

IN MONO COUNTY NEAR LEE VINING FROM 
0.4 MILE NORTH OF VIRGINIA LAKES ROAD 
TO 1.6 MILES NORTH OF VIRGINIA LAKES 
ROAD

Work Description

CAP M

Parcels 0

Utilities 0

Total Con Est $2,325

Phase

1

RW $$

$0

Const $$

$2,325

PID Appr 11/15/2011

Project Rpt 8/23/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 95% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

09-35410_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Cedrik Zemitis Ph# (760) 872-5250

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

RTL 
M460

A4/26/2013

7/1/2013

Delivery
Plan

Approved

Current

8/12/2013

HQ 
Advertise 

M480

A

Contract 
Award 
M495

12/1/2013

9/17/2013

Appr Const 
Contract 

M500

A

XPM Milestones

7/15/2013

11/1/2014

9/3/2014

Contract 
Acceptance

 M600

A 6/1/2015

End 
Project 
M800

T3/1/2015

Final 
Report 
M700

T

2/1/2015

June 22, 2016 29



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive STIP Candidates
6/22/2016Status Date

Structures Est $0

$12,623

RW Est $0

Project Phase

CANDIDATE

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2008

Prog Cod

075.600

Component

Funding

Project Name

Lemus Curve

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

District Est 11/4/2008

County-Route-Postmile

MNO 395 90.8 / 92.3

PPNO

0042

Location Description

IN MONO COUNTY NORTH OF 
BRIDGEPORT FROM 0.7 MILE SOUTH OF 
BURCHAM FLAT ROAD TO 0.7 MILE 
SOUTH OF LITTLE WALKER RIVER ROAD

Work Description

CURVE CORRECTION / REALIGNMENT
Parcels 2

Utilities 0

Total Con Est $12,623

APL 
List

No

Phase

K

Approve PSR 11/10/2006

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-31420_

Cur Est

Project Comments

PID complete, project on shelf waiting for funding  2/11/08.  Project Team meeting 6/23/03Alternatives refined at PDT 1/12/04.Needs RMP.

53

- -

PM Brian Mcelwain Ph# (760) 872-4361

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

2/1/2014

2/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/1/2014

8/1/2014

Reg R/W 
M225

T2/1/2015

2/1/2015

R/W Cert 
M410

T8/1/2016

8/1/2016

RTL 
M460

T3/1/2017

3/1/2017

Delivery
Plan

Approved

Current

8/1/2016

8/1/2016

Str PS&E 
to Dist 
M378

T

8/1/2016

8/1/2016

PS&E TO
DOE
M377

T

4/1/2017

HQ 
Advertise 

M480

T

Contract 
Award 
M495

8/1/2017

8/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

4/1/2017

June 22, 2016 30



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive SHOPP Candidates
6/22/2016Status Date

Structures Est $0

$3,500

RW Est $0

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.120

Component

Funding

Project Name

POLELINE REHAB

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/7/2011

County-Route-Postmile

MNO 167 10.0 / 21.3

PPNO

Location Description

NEAR MONO LAKE FROM 10.0 MILES 
EAST OF US 395 TO THE NEVADA STATE 
LINE

Work Description

2R REHAB-FULL DEPTH RECYCLE
Parcels 0

Utilities 0

Total Con Est $3,500

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

09-35150_

Cur Est

Project Comments

54

- -

PM Tom Meyers Ph# (760) 872-5214

DM Brian Wesling Ph# (760) 872-0630

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

11/1/2011

11/1/2011

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

June 22, 2016 31



MINOR A PROJECTS



Caltrans Central Region  

Minor Project Status Report
6/22/2016Status Date

55

Cur Est

$0

$750

RW Est $0

Project Phase

CONSTRUCTION
XPM Yes

Program

MINOR

Doc Yr

2015

Prog Cod

Components Funding

A

Project Name

Lee Vining Truck Shed

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/2/2015

County-Route-Postmile

MNO 395 51.5

Location Description

IN MONO COUNTY AT THE LEE 
VINING MAINTENANCE STATION 
L5710

Work Description

REMODEL TRUCK SHED
Parcels 0

Utilities 0

Total Con Est $750

EA

09-35240_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 100 % Con 50 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

9/4/2013

3/1/2013

PA & ED 
M200

A

RW Cert 
M410

12/27/2013

9/1/2013

RTL 
M460

A2/6/2015

11/30/2013Approved

Current

9/1/2013

Dist PS & E 
to HQ     

M380

12/24/2013

HQ 
Advertise 

M480

A

2/20/2014

6/12/2015

Contract 
Award 
M495

A

3/6/2014

7/23/2015

Appr Const 
Contract 

M500

A5/4/2015

7/1/2013

12/5/2014

PS & E to 
Dist OE 

M377

A

10/15/2014

7/20/2016

Contract 
Acceptance 

M600

T

PRSM 
Milestones

56

Cur Est

$0

$250

RW Est $644

Project Phase

PA&ED
XPM Yes

Program

MINOR

Doc Yr

2016

Prog Cod

201.352

Components Funding

A

Project Name

MTCE STA.TO EXPND

Env Stat CE

Env Fed

12/28/2012

Delivery 
Plan

No

Est Date

8/31/2010

6/21/2010

County-Route-Postmile

INY 6 0.1

Location Description

IN INYO COUNTY IN BISHOP 0.33 
MILE EAST OF U.S. 6 ON SPRUCE 
STREET SOUTH OF WYE ROAD AT 
THE BISHOP MAINTENANCE 

Work Description

ACQUIRE ADDITIONAL ACREAGE 
ADJOINING EXISTING MTCE 
STATION TO EXPAND YARD FOOT 

Parcels 1

Utilities 0

Total Con Est $250

EA

09-34570_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 95 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM Angie Calloway Ph# (760) 872-0692

CM Tim Shultz Ph# (760) 872-5211

8/1/2014

9/1/2012

PA & ED 
M200

T

RW Cert 
M410

T8/6/2014

1/1/2013

RTL 
M460

T4/1/2016

1/1/2013Approved

Current 1/27/2016

Dist PS & E 
to HQ     

M380

T

3/1/2013

HQ 
Advertise 

M480

T

5/1/2013

6/14/2016

Contract 
Award 
M495

T

6/1/2013

7/5/2016

Appr Const 
Contract 

M500

T4/22/20161/27/2016

PS & E to 
Dist OE 

M377

T

10/15/2013

10/14/2016

Contract 
Acceptance 

M600

T

PRSM 
Milestones

32June 22, 2016



Caltrans Central Region  

Minor Project Status Report
6/22/2016Status Date

57

Cur Est

$0

$1,000

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR

Doc Yr

2016

Prog Cod

201.352

Components Funding

A

Project Name

Indy Mtce. Sta Equip. Canopy

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

9/24/2014

County-Route-Postmile

INY 395 73.8

Location Description

IN INYO COUNTY AT THE 
INDEPENDENCE MAINTENANCE 
STATION L5709

Work Description

CONSTRUCT EQUIPMENT CANOPY
Parcels 0

Utilities 0

Total Con Est $1,000

EA

09-35250_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

3/16/2012

3/16/2012

PA & ED 
M200

A

RW Cert 
M410

6/12/2012

6/12/2012

RTL 
M460

T10/21/2016

4/8/2013Approved

Current

1/7/2013

Dist PS & E 
to HQ     

M380

4/29/2013

HQ 
Advertise 

M480

T

6/26/2013

1/17/2017

Contract 
Award 
M495

T

7/10/2013

1/31/2017

Appr Const 
Contract 

M500

T11/15/2016

10/9/2012

5/6/2016

PS & E to 
Dist OE 

M377

T

10/15/2013

11/10/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

58

Cur Est

$0

$980

RW Est $0

Project Phase

PS&E/RW
XPM Yes

Program

MINOR

Doc Yr

2016

Prog Cod

201.240

Components Funding

A

Project Name

Independence Mtrl. Site 118

Env Stat CE

Env Fed EX

9/24/2015

9/24/2015

Delivery 
Plan

No

Est Date

12/3/2015

County-Route-Postmile

INY 395 75.1

Location Description

IN INYO COUNTY AT 
INDEPENDENCE AT FORT 
INDEPENDENCE ROAD

Work Description

OPEN MATERIAL SITE "MATERIAL 
SITE #118) Parcels 0

Utilities 0

Total Con Est $980

EA

09-33340_
APL Yes

Phase

1

Project Rpt 10/14/2015

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW% % PSE 100 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM Truman Denio Ph# (760) 872-0733

EM  Ph#

CM Rob Sanchez Ph# (760) 872-0656

10/16/2015

8/1/2012

PA & ED 
M200

A

RW Cert 
M410

T11/1/2015

8/1/2012

RTL 
M460

A12/18/2015

8/1/2012Approved

Current

Dist PS & E 
to HQ     

M380

10/1/2012

HQ 
Advertise 

M480

A

12/1/2012

4/6/2016

Contract 
Award 
M495

T

1/1/2013

4/20/2016

Appr Const 
Contract 

M500

T2/16/201610/28/2015

PS & E to 
Dist OE 

M377

A

10/15/2013

12/31/2016

Contract 
Acceptance 

M600

T

PRSM 
Milestones

33June 22, 2016



Caltrans Central Region  

Minor Project Status Report
6/22/2016Status Date

59

Cur Est

$0

$0

RW Est $5

Project Phase

PS&E/RW
XPM No

Program

MINOR

Doc Yr

2016

Prog Cod

201.235

Components Funding

A

Project Name

Ft. Independence Median Paving

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

12/4/2014

County-Route-Postmile

INY 395 76.0 / 77.0

Location Description

IN INYO COUNTY NEAR 
INDEPENDENCE FROM 0.3 MILE 
NORTH OF SHABBELL LANE TO 
FORT INDEPENDENCE ROAD

Work Description

CONSTRUCT HOT MIX ASPHALT 
MEDIAN Parcels 0

Utilities 0

Total Con Est $0

EA

09-36210_
APL No

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

2E9000 - Hardscaping/Alt VegCon

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

PRSM 
Milestones

60

Cur Est

$0

$500

RW Est $0

Project Phase

PA&ED
XPM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.310

Components Funding

A

Project Name

South See Vee Signal

Env Stat ND

Env Fed EX

3/17/2008

3/6/2008

Delivery 
Plan

No

Est Date

3/26/2008

County-Route-Postmile

INY 168 17.3 / 17.3

Location Description

IN INYO COUNTY ON SR 168 AT 
THE SOUTHERN INTERSECTIONS 
WITH SEE VEE LANE

Work Description

INSTALL SIGNAL
Parcels 0

Utilities 0

Total Con Est $500

EA

09-36410_
APL No

Phase

0

Project Rpt 4/30/2008

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 50 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM  Ph#

CM  Ph#

9/1/2016

PA & ED 
M200

T

RW Cert 
M410

T5/15/2017

RTL 
M460

T12/27/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 6/19/2018

Contract 
Award 
M495

T 8/10/2018

Appr Const 
Contract 

M500

T4/16/20188/7/2017

PS & E to 
Dist OE 

M377

T 1/3/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

34June 22, 2016



Caltrans Central Region  

Minor Project Status Report
6/22/2016Status Date

61

Cur Est

$0

$536

RW Est $605

Project Phase

PS&E/RW
XPM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.310

Components Funding

A

Project Name

North See Vee Signal

Env Stat CE

Env Fed EX

10/23/2014

1/27/2015

Delivery 
Plan

No

Est Date

1/2/2015

12/3/2014

County-Route-Postmile

INY 395 117.3

Location Description

IN INYO COUNTY ON US 395 AND 
SR 168 AT THE NORTHERN AND 
SOUTHERN INTERSECTIONS WITH 
SEE-VEE LANE

Work Description

INSTALL SIGNALS
Parcels 5

Utilities 0

Total Con Est $536

EA

09-35680_
APL Yes

Phase

1

Project Rpt 1/28/2015

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 95 RW 20% % PSE 50 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Brian Mcelwain Ph# (760) 872-4361

DM  Ph#

EM Angie Calloway Ph# (760) 872-0692

CM Rob Sanchez Ph# (760) 872-0656

1/28/2015

PA & ED 
M200

A

RW Cert 
M410

T12/1/2016

RTL 
M460

T12/27/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 3/3/2017

Contract 
Award 
M495

T 3/16/2017

Appr Const 
Contract 

M500

T1/6/20178/1/2016

PS & E to 
Dist OE 

M377

T 12/5/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

35June 22, 2016
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