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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) Amendment 14S-14.  This item was noticed at the Commission’s May 2015 
meeting. 

ISSUE: 

Mendocino County (County) proposes to amend the 2014 STIP to reprogram $3,150,000 for the East 
Side Potter Valley Road Reconstruction Phase 1 project (PPNO 4073P) and $385,000 for the 
Branscomb Road Bridge project (PPNO 4517), in Regional Improvement Program (RIP) funds from 
construction in Fiscal Year (FY) 2015-16 to FY 2016-17; both projects are in Mendocino County.   

BACKGROUND: 

The East Side Potter Valley Road project is located in Potter Valley on Potter Valley Road from Post 
Mile 2.61 to 6.42.  It includes roadway widening, drainage installation and utility relocation.  
Originally the project was programmed with State-Only funding due to funding constraints at the 
time.  During the project development process, it was determined that the project may be federalized 
and would need to address federal requirements.  This resulted in additional work and a delay to 
completing the Design and Right-of-Way phases.  Additionally, at least one parcel will need to go 
through the condemnation process, which has further delayed the project being ready for 
construction in FY 2015-16.   

The Branscomb Road Bridge project located near Laytonville, will construct a 150 foot long, 
prefabricated pedestrian/multi-use bridge across Ten Mile Creek.  Mendocino County has 
experienced delays in completing the environmental studies due to requirements from the Federal 
Emergency Management Agency.  The Commission approved a nine-month time extension for the 
Design component in June 2014.  However, the delay in starting the Design phase has resulted in a 
delay of finalizing Right-of-Way.  It is anticipated that all Right-of-Way constraints will be cleared 
on both projects in time for construction for both to be delivered in FY 2016-17.   
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The proposed funding is shown in the following tables: 
 
REVISE: East Side Potter Valley Road Reconstruction Phase 1 project (PPNO 4073P) 
 

County District PPNO EA Element Const. Year PM Back
LAMendocino 2015-16       

2016-17

Route/Corridor

3,150 0 3,700

R/W 
Supp

CON 
Supp

3,150

PM Ahead

Mendocino County
Mendocino CountyAB 3090

AB 3090

AB 3090

AB 3090 PS&E
CON

   

Project Totals by Component

CONR/W
RIP                                     
Existing 7,300 4,150 450

Location
Description:

Mendocino County Association of Governments
East Side Potter Valley Road Recon Phase I
In Potter Valley, East Side Potter Valley Road.                                              
From Post Mile 2.61 to 6.42.   Widening roadway, install drainage, and relocate utilities.                                                      

RTPA/CTC:
Project Title:

4073P 280524

PA&ED
R/W

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Mendocino County
Mendocino County

1

00 (3,150) 3,150

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19 PA&ED PS&E

Change 0

Local Funds                             
Existing 990 646 344

450      3,700 3,1504,150  0 3,150Proposed 7,300

Change 0 0 (344) 344
344 220

0
426

426  Proposed 990 646  0 344  
0

 344 220  

Total
Existing 8,290 4,796  3,494 0   426  3,494 670

0   
 3,700
 0 0

  3,700 3,494 670
 

Proposed 8,290 4,796  0 3,494  426  
0Change 0 0  (3,494) 3,494

 
REVISE: Branscomb Road Bridge project (PPNO 4517) 
 

PM Back
LAMendocino

PM Ahead

Mendocino County
Mendocino CountyAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

25 385 0 25

R/W 
Supp

CON 
Supp

Change

Proposed

0
600

4517

PA&ED
R/W

Mendocino County
Mendocino County

Description:

Mendocino County Association of Governments
Branscomb Road Bridge
Near Laytonville, along Branscomb Road, at Post Mile 25.41.                                    
Install 150' long, prefabricated pedestrian/multi-use bridge across Ten Mile Creek.                                                               

RTPA/CTC:
Project Title:

RIP                                     
Existing 600 190 160 30385

   

Project Totals by Component

CONR/W

AB 3090

AB 3090

2015-16      
2016-17

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
17/1816/1715/1614/15

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

18/19

190 25 0 385
0 00 0 (385) 385

    25 385

 25

160 30

385 160 30  
Total
Existing 600 190 25 385  0  
Change 0 0 0 (385) 385   0

  25Proposed 600 190 25 0 385  385 160 30  
  0 0 0
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RESOLUTION: 
 

Be it Resolved, that the California Transportation Commission does hereby amend the 2014 STIP to 
reprogram $3,150,000 for the East Side Potter Valley Road Reconstruction Phase 1 project (PPNO 
4073P) and $385,000 for the Branscomb Road Bridge project (PPNO 4517), in Regional 
Improvement Program (RIP) funds from construction in Fiscal Year (FY) 2015-16 to FY 2016-17.     


